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SECTION-I     

 
 "INVITATION FOR BID (IFB)” 

 
Ref No:______________________________                                Date:  
 
To,  
 
PROSPECTIVE BIDDERS 
 
 
SUB: TENDER DOCUMENT FOR ____________________________________ 
 
 
Dear Sir/Madam, 
 
1.  Projects and Development India Limited (PDIL), hereinafter referred to as CONSULTANT    
     on behalf of M/s Talcher Fertilizers Ltd. (TFL), hereinafter referred as OWNER, has the   
     Pleasure of inviting eligible bidders to submit Bid ONLINE through Central Public  
    Procurement (CPP) Portal (https://eprocure.gov.in) in Single Stage Two Bid System, for  
    the subject Project.  
 

The entire set of Bidding documents is also placed on the website at TFL website 
(http://tflonline.co.in), PDIL website (www.pdilin.com), GAIL website (www.gailtenders.in), 
RCF website (www.rcfltd.com) and CIL website (www.coalindia.in). 

 
2. The brief details of the tender are as under: 

 

(A) 
NAME OF WORK / BRIEF SCOPE 
OF WORK/JOB 

CIVIL & STRUCTURAL WORKS
FOR BAGGING BUILDING,WAGON LOADING
PLATFORM,CONVEYOR GANTRY, INSTRUMENT 
AIR PACKAGE, PIPE RACK & SUBSTATION 
BUILDING AT TALCHER FERTILIZERS LTD., 
ANGUL, ODISHA 

(B) TENDER NO. & DATE PNPM/PC-183/E/201/NCB dated 27.03.2021 

(C) TYPE OF BIDDING SYSTEM 

SINGLE BID 
SYSTEM 

 

 

TWO BID 
SYSTEM 

 

 

(D) TYPE OF TENDER 

 
 
 
 

E-TENDER 
(CPP PORTAL)

 

 

MANUAL 
 

 

√ 

√ 
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(E) COMPLETION PERIOD 
20 (Twenty) Months from date of issuance of 
‘FAX OF ACCEPTANCE’ 

(F) BID VALIDITY 
120  days from the date of Techno-
commercial Bid opening 

(G) 
BID SECURITY / EARNEST MONEY 
DEPOSIT (EMD)  

Wherever BID SECURITY/ EMD is appearing 
in the NIT, the same shall be read as “NOT 
APPLICABLE”. In lieu of BID SECURITY/ 
EMD, bidder has to submit Declaration for Bid 
Security as per format (F-2) 

APPLICABLE 
 
 

✖ 

NOT APPLICABLE
 

✔ 

(H) 
AVAILABILITY OF TENDER 
DOCUMENT ON WEBSITE(S) 

 
From 27.03.2021 (09:00 Hrs, IST) to 
12.05.2021 (15:30 Hrs, IST) on following 
websites: 
 
(i) Govt. CPP Portal https://eprocure.gov.in 
(ii) TFL Website - http://tflonline.co.in 
(iii) PDIL website - www.pdilin.com 
(iv) GAIL website - www.gailtenders.in 
(v) RCF website -www.rcfltd.com 
(vi) CIL website -www.coalindia.in 

 

(I) 
DATE, TIME  & VENUE OF PRE-BID 
MEETING 

12.04.2021 (14:30 Hrs. IST) at PDIL, NOIDA 
(through Virtual Link) 

(J) 
START OF BID SUBMISSION ON 
CPP PORTAL 

01.05.2021 at 9:00 Hrs. (IST)  

(K) 
DUE DATE & TIME OF BID-
SUBMISSION 

Date :  12.05.2021 
Time : 15:30 Hrs (IST) 
 
 

(L) 

DATE AND TIME OF UN-PRICED 
BID OPENING (IN PRESENCE OF    
AUTHORIZED REPRESENTATIVE 
OF BIDDERS) 

Date : 13.05.2021 
Time :15:30 hrs (IST) Onwards 
Venue: 
M/s Projects & Development India Limited, 
(Project Management Department) 
P.D.I.L Bhawan, A-14, Sector-1, Noida,  
(PIN 201301)  
Dist. Gautam Budh Nagar (UP). (India) 

(M) 
ADDRESS FOR COMMUNICATION 
WITH PDIL 

Projects & Development India Limited,  
(Project Management Department) 
P.D.I.L Bhawan, A-14, Sector-1,  
Noida , (India) 
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Fax no.:0120-2529801 
 
Kind Attention: Mr. R.R.Kumar/Kailash Joshi 
Addl. General  Manager & HOD (PM) 
Tel no.  : +91-120-2529842/43/47/51/53/54 
      Extn. 314/304 
Fax no. : +91-120-2529801 
E-mail : rrkumar@pdilin.com 
             kjoshi@pdilin.com 
Mob No. : 9718762091 

(N) 
ADDRESS FOR COMMUNICATION 
WITH OWNER (TFL) AT PROJECT 
OFFICE 

GAIL INDIA LIMITED, PLOT NO. 24, 

 FILM CITY, SECTOR 16A,  

NOIDA- 201301 

Kind Attention  : Mr. A. K. Singh 
E-mail              : ak.singh@gail.co.in 

(O) 
ADDRESS FOR COMMUNICATION 
WITH OWNER (TFL) AT SITE FOR 
SITE VISIT 

Mr. Panchanan Haldar-GM (P & E) 
Mob No.          :8360677410 
E-mail             : phaldar@gail.co.in 

(P)  Reverse Auction 

APPLICABLE 
 
 

 

NOT APPLICABLE
 

 

 
(Also refer Clause No. 52 of ITB) 

 
In case  the days specified above happens to be a holiday in TFL/PDIL, the next 
working day shall be implied. 

 
3.0 Bids must be submitted strictly in accordance with Clause No. 11 of ITB depending 

upon Type of Tender as mentioned at Clause no. 2.0 (D) of IFB. The IFB is an integral 
and inseparable part of the bidding document. 

 
4.0 The following documents in addition to uploading in the bid on CPP portal shall also be 

submitted in Original (in physical form) within 7 (seven) days from the bid due date 
provided the scanned copies of the same have been uploaded in along with e-bid 
within the due date and time to the address mentioned in Bidding Data Sheet(BDS):- 

 
i) Bid Security Declaration 
ii) Power of Attorney 
iii) Integrity Pact 

 
5.0 Bidder(s) are advised to quote strictly as per terms and conditions of the tender 

documents and not to stipulate any deviations/exceptions. 
 

√ 
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6.0 Any bidder, who meets the Bid Evaluation Criteria (BEC) and wishes to quote 
against this Tender Document, may download the complete Tender Document 
alongwith its amendment(s) if any from websites as mentioned at 2.0 (H) of IFB and 
submit their Bid complete in all respect as per terms & conditions of Tender 
Document on or before the Due Date & Time of Bid Submission. 

 
7.0 Bid(s) received from bidders to whom tender/information regarding this Tender 

Document has been issued as well as offers received from the bidder(s) by 
downloading Tender Document from above mentioned website(s) shall be taken into 
consideration for evaluation & award provided that the Bidder is found responsive 
subject to provisions contained in Clause No. 2 of ITB. 

 
 The Tender Document calls for offers on single point “Sole Bidder” responsibility 

basis (except where JV/Consortium bid is allowed pursuant to clause no. 3.0 of ITB) 
and in total compliance of Scope of Works as specified in Tender Document. 

 
8.0 Amendments/Clarification(s)/Corrigendum(s) if any shall also be available on above 

 referred websites. Any revision, Amendment, clarification, addendum, corrigendum, 
 time  extension, etc. to this Tender Document will be hosted on the 
abovementioned website(s)  only. Bidders are requested to visit the website 
regularly to keep themselves updated. 

 
9.0 All the bidders including those who are not willing to submit their bid are required to 

submit F-6(Acknowledgement cum Consent letter) duly filled within 7 days from 
receipt of tender information. 
 

10.0 The bidder shall submit the bid ONLINE through Central Public Procurement (CPP) 
Portal. Bids complete in all respects should be uploaded in the CPP portal on or 
before the Bid Due Date and time mentioned in at Sl No. 2(K) above. Bids through 
Post/ Fax / E-mail /CD/ any other mode other than that specified in ITB will not be 
accepted. 

 
11.0 TFL/PDIL reserves the right to reject any or all the bids received at its discretion 

without assigning any reason whatsoever. 
 

This is not an Order. 
 
For & on behalf of  
(Projects & Development India Limited) 
  

 
 

    Kailash Joshi 
(Project Manager) 
  
E-mail ID     :  kjoshi@pdilin.com 
Contact No. :  0120-2529842/314 
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SECTION-II 

 
BID EVALUATION CRITERIA (BEC) & EVALUATION METHODOLOGY 

 
Bidder shall submit bid subject to meeting the Bid Evaluation Criteria as 
stated here. Evaluation of Technical and Commercial offers shall be carried 
out for only those Bidders who shall meet the Bid Evaluation Criteria. 

  
1.   Technical Criteria 

 
1.1 The bidder must have completed one “Similar work“ having completed value not 

less than INR 107.00 Crore (including all applicable taxes & duties), under a 
single contract during the last seven (07) years reckoned from the bid opening date.  
 
“Similar work” shall mean the following: 

“Construction of RCC Framed Building/RCC Structure and associated Civil & 
Structural works (if any) in Commercial / Industrial / Infrastructure sector (except 
residential sector)”. 

 
To meet the Technical Criteria 1.1 above, only single contract is acceptable.  In case 
bidder has executed and completed composite works which includes any of the 
qualifying works(s) stated above, then value of such qualifying works out of the total 
value of composite works shall be considered for the purpose of qualification. 
 

Note: 
 

a. In case more than one contract/order/agreement/DLOA are emanating 
against same tender, these contracts are to be considered as single contract 
for evaluation of credentials of a bidder for meeting their experience criteria. 
 

b. Job executed by a Bidder for its own plant/ project cannot be considered as 
experience for the purpose of meeting BEC of the tender. However, jobs 
executed for Subsidiary/ Fellow subsidiary/ Holding company will be 
considered as experience for the purpose of meeting BEC subject to 
submission of tax paid invoice(s) duly certified by Statutory Auditor of the 
Bidder towards payments of statutory tax in support of the job executed for 
Subsidiary/ Fellow subsidiary/ Holding company. Such Bidders to submit 
these documents in addition to the documents specified to meet BEC. 
 

c. The bidder must submit the completion certificate/acceptance certificate 
issued by end user/ owner (or their consultant who has been duly authorized 
by them to issue such certificate) only after completion of work/ supply in all 
aspects. 

 
d. Only documents (Work order, completion certificate, execution certificate etc.) 

which have been referred /specified in the bid shall be considered in reply to 
the queries during evaluation of bids. 
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1.2  Applicability of Policy for providing preference to Domestically manufactured   

Iron & Steel products  

 
Bidder should have minimum prescribed domestic value addition requirement in line 
with the Domestic Manufactured iron & Steel Policy (DMI & SP) for the Iron & Steel 
products involved in execution of the contract. Bidder shall submit affidavit from the 
domestic manufacturers of such Iron & steel products as per the Form F-18 enclosed. 

A bidder who is not manufacturer of Iron & Steel product and is unable to submit the 
Affidavit from domestic manufacturers at bidding stage, such bidder can submit the 
Affidavit issued by domestic manufacturers after placement of order. In this case 
bidder along with his bid shall submit an undertaking as per attached format (Form F-
18).  
 
If a bidder does not submit above affidavit/ undertaking as per format, the offer of 
bidder shall be rejected. 
 

 

2. Financial Criteria 
 

2.1 Annual financial turnover in any of the last three (03) preceding financial years of the 
bidders should be at least INR 64.20 Crore.  
 

2.2 Net Worth of the Company should be positive as per last audited financial year. 
 
2.3 Bidder should have minimum working capital equal to Rs. 12.84 Crores as per last 

audited financial year. However, if the bidder’s working capital is negative or 
inadequate, the bidder shall submit a letter from their Bank having Net worth of the 
bank not less than Rs. 100.0 Corers (or equivalent in USD, confirming the availability 
of line of credit for Rs. 12.84 Crores. The line of credit from bank shall be submitted 
strictly as per prescribed format.   

 
[Note for 2 .1, 2.2 and 2.3] 
 
Annual Turnover: In case of tenders having due date for submission of bid up to 
30th September of the relevant financial year, and if audited financial results of the 
immediate three (3) preceding financial years are not available, the bidder has an 
option to submit the audited financial results of the 3 years immediately prior to that. 
Wherever the closing date of the bid is after 30th September of the relevant financial 
year, bidder has to compulsorily submit the audited financial results for the immediate 
three (3) preceding financial years.   
. 
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Net Worth & Working Capital: In case of tenders having due date for submission of 
bid upto 30th September of the relevant financial year, and if audited financial 
results of the immediate preceding financial year is not available, in such case, the 
audited financial results of the year immediately prior to that year will be considered 
as last financial year for Net worth & Working Capital calculation. Wherever the 
closing date of the bid is after 30th September of the relevant financial year, Bidder 
has to compulsorily submit the audited financial results for the immediate preceding 
financial year. 
 

  
Note: Exchange rate for conversion of currency for evaluation of documents 
relating to BEC (for both Technical BEC and Financial BEC): 
 

Exchange rate for Conversion of Currency for evaluation of documents submitted by 
bidders for BEC which are in a currency other than INR, shall be as follows: 
 
a) BEC (Technical): Bill Selling (foreign exchange) Rate of State Bank of India as 
prevailing on the date of award of order / contract submitted by bidder. 

 
b) BEC (Financial) 

 

(i) For Annual Turnover: The average of Bill Selling (foreign exchange) Rate of 
State Bank of India as prevailing on the First date and Last date of the 
respective Financial Year. 
 

(ii) For Net Worth & Working Capital: The Bill Selling (foreign exchange) Rate 
of State Bank of India as prevailing on the Last date of the respective Financial 
Year 

 
c)  In case, the SBI Selling rate is not available as on the date of conversion as 

specified above for respective cases, the exchange rate for conversion of currency 
shall be taken from the internet, such as  

 

https://www.xe.com/currencyconverter 
https://economictimes.indiatimes.com/markets/forex/currency-converter 
https://www.oanda.com/currency/converter 

 
 

3.   BEC for START-UPS: 
 

The Technical and Financial BEC as stipulated above shall be applicable for startups.  
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4. Documents to be submitted for Compliance to BEC 
 

(i) Technical  Criteria of BEC: 
 

(a) To meet the criteria as mentioned above at SI. No. 1.1, the bidder must submit 
Copy of Detailed Letter of Acceptance (DLOA) / Contract Agreement / Work Order 
clearly specifying scope of work / relevant Extract of Work Order such as 
BOQ/SOR and Completion / Acceptance Certificate issued by end user/ owner (or 
their consultant who has been duly authorized by them to issue such certificate).  
 
The Detailed Letter of Acceptance (DLOA) / Contract Agreement / Work Order 
must clearly indicate nature of Work, completion / contract period and contract 
value. Similarly, The Completion/Acceptance Certificate shall clearly indicate the 
LOA / Work Order /Agreement no., Name of Work, Contract Value, Completed 
value, Completion period and actual Date of Completion.  

 
(ii)  Financial Criteria of BEC: 
 

(a) To meet the criteria mentioned at Sl. No. 2.1 above, bidder shall submit 
Audited Annual Financial Statements of the company for any one of the 
preceding three (03) financial years, whichever meets the annual turnover 
criteria. 

 
(b) To meet the criteria mentioned at Sl. No. 2.2 above, bidder shall submit 

Audited Annual Financial Statements for financial year alongwith "Details of 
Financial Capability of the Bidder'' in prescribed format duly signed and 
stamped by Chartered Accountant. 

 
(c) To meet the criteria for Sr. No. 2.3, Bidder shall submit the last Audited 

Financial Statements alongwith (i) Bank's Letter (if applicable) and (ii) "Details 
of Financial Capability of the Bidder'' in prescribed format duly signed and 
stamped by Chartered Accountant. 

 
(d) If the bidder's working capital is negative or inadequate, the bidder shall submit 

a letter from their bank having net worth not less than Rs.100 Crores (or 
equivalent USD), confirming the availability of line of credit for working capital 
amount mentioned herein above. The line of credit letter from bank to be 
submitted strictly as per format. 

 
For 4.0 (ii) above, the "Note for 2.1, 2.2 and 2.3 under 2.0” (Financial Criteria 
of BEC) shall apply. 
 
 

5. Authentication of all documents submitted against BEC 
 

5.1 All documents in support of Technical Criteria of Bid Evaluation Criteria (BEC) 
furnished by the bidders shall be verified and certified by any one of the following 
independent third party inspection agency (as per prescribed format): 

 
1. Société Générale de Surveillance (SGS) 
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2. Gulf Lloyds Industrial Services (India) Pvt. Ltd (GLISPL) 
3. International Certification Services (ICS) 
4. Bureau Veritas (Ind.) Pvt. Ltd (BVIS) 
5. DNV GL 
6. TUV Rheinland (India) Pvt. Ltd. 
7. TÜV SÜD South Asia Pvt. Ltd. 
8. TUV India Pvt. Ltd. (TÜV Nord Group) 
9. Intertek India Pvt. Ltd. 
10. Moody International (India) Pvt. Ltd.  
11. RINA India Pvt. Ltd. 
12. Tata Projects Ltd. 
13. Competent Inspectorate and Consultants LLP 
14. ABS Industrial Verification (India) Pvt. Ltd 

 
All charges of the Third party for verification and certification shall be borne 
by the Bidder. TPIA will provide in addition a certificate towards verification and 
certification of documents pertaining to Technical BEC as per the prescribed format. 

 
If any of the above mentioned agency themselves is participating in bidding, then they 
shall authenticated the document by a different agency from the list given above.     

 
5.2  For authentication of document submitted in support of Financial Criteria of Bid 

Evaluation criteria (BEC), copy of audited annual financial statements submitted with 
bid shall be duly certified / attested by Notary Public with legible stamp. Further, bidder 
shall submit “Details of financial capability of Bidder” in prescribed format duly signed 
and stamped by a Chartered Accountant/ Certified Public Accountant (CPA). 

 
Note: In case, bidder submits ‘Details of financial capability of bidder’ in prescribed format in 

support of financial criteria of BEC duly signed and stamped by its Statutory Auditor, 
authentication of audited financial statements as mentioned above may not be 
necessary. 

 
 

6.0     Evaluation Methodology: 

The subject work is indivisible and complete work shall be awarded to successful 
overall lowest bidder as per evaluation methodology described below. In other words, 
evaluation of bids shall be done on overall L-1 basis considering all applicable taxes & 
duties including GST as under: 

 
(i) Total quoted price as per SOR inclusive of all taxes & duties including GST 

after arithmetic correction of errors (if any). 
(ii) In case any cess on GST is applicable, same shall also be considered in 

evaluation. 
(iii) In case any unregistered bidder is submitting their bid, their prices will be 

loaded with applicable GST (CGST & SGST/UTGST or IGST) while 
evaluation of bid (if applicable as per Govt. Act/Law in vogue). 
 

Correction of error, if any shall be done as per clause no. 30.0 of ITB. 
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SECTION-III 
 
 

INSTRUCTION TO BIDDERS  
[TO BE READ IN CONJUNCTION WITH BIDDING DATA SHEET (BDS)] 
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SECTION-III 

 
INSTRUCTION TO BIDDERS 

 
INDEX 

[A] GENERAL: 
 1. SCOPE OF BID 
 2. ELIGIBLE BIDDERS 
 3. BIDS FROM CONSORTIUM / JOINT VENTURE 
 4. ONE BID PER BIDDER 
 5. COST OF BIDDING  
 6. SITE-VISIT 
 

[B] BIDDING DOCUMENTS: 
 7. CONTENTS OF BIDDING DOCUMENTS 
 8. CLARIFICATION OF BIDDING DOCUMENTS 
 9. AMENDMENT OF BIDDING DOCUMENTS 
 

[C] PREPARATION OF BIDS: 
10.  LANGUAGE OF BID 
11. DOCUMENTS COMPRISING THE BID 
12. SCHEDULE OF RATES / BID PRICES 
13 GST (CGST & SGST/ UTGST or IGST ) 
14. BID CURRENCIES 
15. BID VALIDITY 
16. EARNEST MONEY  DEPOSIT 
17. PRE-BID MEETING 
18. FORMAT AND SIGNING OF BID 
19. ZERO DEVIATION & REJECTION CRITERIA 
20. PAYMENT 
 

[D] SUBMISSION OF BIDS: 
21. SUBMISSION,SEALING AND MARKING OF BIDS 
22. DEADLINE FOR SUBMISSION OF BIDS 
23. LATE BIDS 
24. MODIFICATION AND WITHDRAWAL OF BIDS 
25. EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL 

BIDS 
 

[E] BID OPENING AND EVALUATION: 
26. BID OPENING 
27. CONFIDENTIALITY 
28. CONTACTING THE EMPLOYER 
29. EXAMINATION OF BIDS AND DETERMINATION OF 

RESPONSIVENESS 
30.  CORRECTION OF ERRORS 
31. CONVERSION TO SINGLE CURRENCY FOR COMPARISON OF 

BIDS 
32.  EVALUATION AND COMPARISON OF BIDS 
33. COMPENSATION FOR EXTENDED STAY  
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34.   PURCHASE PREFERENCE 
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 [F] AWARD OF CONTRACT: 

35.  AWARD 
36.  NOTIFICATION OF AWARD / FAX OF ACCEPTANCE [FOA] 
37.  SIGNING OF AGREEMENT 
38. CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT 
39. PROCEDURE FOR ACTION IN CASE 

CORRUPT/FRAUDULENT/COLLUSIVE/COERCIVE PRACTICES 
40. PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALL ENTERPRISES 
41. AHR ITEMS 
42. VENDOR  PERFORMANCE EVALUATION 
43. INCOME TAX & CORPORATE TAX 
44. SETTLEMENT OF DISPUTES BETWEEN GOVERNMENT DEPARTMENT AND 

ANOTHER AND ONE GOVERNMENT DEPARTMENT AND PUBLIC 
ENTERPRISE AND ONE PUBLIC ENTERPRISE AND ANOTHER 

45. DISPUTE RESOLUTION MECHANISM 
46. INAM-PRO (PLATFORM FOR INFRASTRUCTURE AND MATERIALS 

PROVIDERS) 
47. PROMOTION OF PAYMENT THROUGH CARDS AND DIGITAL MEANS 
48. CONTRACTOR TO ENGAGE CONTRACT MANPOWER BELONGING TO 

SCHEDULED CASTES AND WEAKER SECTIONS OF THE SOCIETY 
49. QUARTERLY CLOSURE OF THE CONTRACT 
50. PROVISION FOR STARTUPS 
51. PROVISION REGARDING INVOICE FOR REDUCED VALUE OR 

CREDIT NOTE TOWARDS PRS 
52. PROVISION REGARDING REVERSE AUCTION 
53. UNIQUE DOCUMENT IDENTIFICATION NUMBER BY PRACTICING 

CHARTERED ACCOUNTANTS 
54. CLAUSE REGARDING PROVISION FOR PROCUREMENT FROM A BIDDER 

WHICH SHARES A LAND BORDER WITH INDIA 
 

[G] ANNEXURES: 
1. ANNEXURE-I: PROCEDURE FOR ACTION IN CASE 

CORRUPT/FRAUDULENT/COLLUSIVE/COERCIVE PRACTICES 
2. ANNEXURE-II: VENDOR PERFORMANCE EVALUATION PROCEDURE  
3. ANNEXURE-III : ADDENDUM TO INSTRUCTIONS TO BIDDERS (INSTRUCTION 

FOR PARTICIPATION IN E-TENDER) 
4. ANNEXURE-IV:  BIDDING DATA SHEET (BDS) 
5. ANNEXURE-V: POLICY TO PROVIDE PURCHASE PREFERENCE (LINKED 

WITH LOCAL CONTENT) 
6. ANNEXURE-VI: FORMS AND FORMATS 
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INSTRUCTIONS TO BIDDERS [ITB] 
[TO BE READ IN CONJUNCTION WITH BIDDING DATA SHEET (BDS)] 

 
[A] – GENERAL 

 
1 SCOPE OF BID 
 
1.1 The Employer as defined in the "General Conditions of Contract [GCC]", wishes to receive Bids 

as described in the Bidding Document/Tender document issued by Employer. 
Employer/Owner/TFL occurring herein under shall be considered synonymous. 

 
1.2 SCOPE OF BID: The scope of work/ Services shall be as defined in the Bidding documents. 

 
1.3 The successful bidder will be expected to complete the scope of Bid within the period stated in 

Special Conditions of Contract. 
 
1.4 Throughout the Bidding Documents, the terms 'Bid', 'Tender'& ‘Offer’ and their derivatives 

[Bidder/Tenderer, Bid/Tender/Offer etc.] are synonymous. Further, 'Day' means 'Calendar Day' 
and 'Singular' also means 'Plural'. 

 
2 ELIGIBLE BIDDERS 
 
2.1 The Bidder shall not be under a declaration of ineligibility by Employer for Corrupt/ Fraudulent/ 

Collusive/ Coercive practices, as defined in "Instructions to Bidders [ITB], Clause No. 39” (Action 
in case Corrupt/ Fraudulent/ Collusive/ Coercive Practices). 

 
2.2 The Bidder is not put on ‘Holiday’ by any of the JV partners of OWNER (viz. GAIL, RCF, CIL) or 

Public Sector Project Management Consultant (like PDIL, EIL, Mecon  only due to “poor 
performance” or “corrupt and fraudulent practices”)  or banned/blacklisted by Government 
department/ Public Sector on due date of submission of bid. 

 
If the bidding documents were issued inadvertently/ downloaded from website, offers submitted 
by such bidders shall not be considered for opening/ evaluation/Awardand will be returned 
immediately to such bidders.  

  
In case there is any change in status of the declaration prior to award of contract, the same has 
to be promptly informed to TFL/PDIL by the bidder.  

 
It shall be the sole responsibility of the bidder to inform TFL/PDIL in case the bidder is put on 
‘Holiday’ by JV partners of OWNER (viz. GAIL, RCF, CIL)  or Public Sector Project Management 
Consultant (like PDIL, EIL, Mecon. only due to “poor performance” or “corrupt and fraudulent 
practices”) or banned/blacklisted by Government department/ Public Sector on due date of 
submission of bid and during the course of finalization of the tender. Concealment of the facts 
shall tantamount to misrepresentation of facts and shall lead to action against such Bidders as 
per clause 39 of ITB. 

 
2.3 The Bidder should not be under any liquidation court receivership or similar proceedings on due 

date of submission of bid.   



 

 
CIVIL & STRUCTURAL WORKS 

FOR BAGGING BUILDING, WAGON LOADING 
PLATFORM,CONVEYOR GANTRY, INSTRUMENT AIR 
PACKAGE, PIPE RACK & SUBSTATION BUILDING AT 

TALCHER FERTILIZERS LTD., ANGUL, ODISHA 

PC-183/E/ 201 /S-II  0 

 

DOC. NO. REV. 

Page 20 of 126 

 

20 
 

 

In case there is any change in status of the declaration prior to award of contract, the same has to 
be promptly informed to TFL/PDIL by the bidder.  

 
It shall be the sole responsibility of the bidder to inform TFL/PDIL in case the bidder is under any 
liquidation court receivership or similar proceedings on due date of submission of bid and during 
the course of finalization of the tender. Concealment of the facts shall tantamount to 
misrepresentation of facts and shall lead to action against such Bidders as per clause no.39 of 
ITB.  

 
2.4 Bidder shall not be affiliated with a firm or entity: 
 

(i) that has provided consulting services related to the work to the Employer during the 
preparatory stages of the work or of the project of which the works/services forms a part 
of or 

(ii) That has been hired (or proposed to be hired) by the Employer as an Engineer/ 
Consultant for the contract. 

 
2.5 Neither the firm/entity appointed as the Project Management Consultant (PMC) for a contract nor 

its affiliates/ JV’S/ Subsidiaries shall be allowed to participate in the tendering process unless it is 
the sole Licensor/Licensor nominated agent/ vendor.  

 
2.6 Pursuant to qualification criteria set forth in the bidding document, the Bidder shall furnish all 

necessary supporting documentary evidence to establish Bidder’s claim of meeting qualification 
criteria.    

 
2.7 Power of Attorney (POA): 

 

Power of Attorney to be issued by the bidder in favour of the authorized employee(s),in respect of 
the particular tender, for purpose of signing the documents including bid, all subsequent 
communications, agreements, documents etc. pertaining to the tender and act  and take any and 
all decision on behalf of the bidder (including Consortium). Any consequence resulting due to 
such signing shall be binding on the Bidder (including Consortium). 

In case of a single Bidder, the power of Attorney shall be issued (as per format F-15) as per the 
constitution of the bidder as below: 

a) In case of Proprietorship: By Proprietor 
b) In case of Partnership: by all Partners or Managing Partner. 
c) In case of Limited Liability Partnership: by any bidder's employee authorized in terms 

of Deed of LLP. 
d) In case of Public /Limited Company: POA in favour of authorized employee(s) by 

Board of Directors through Board Resolution or by the designated officer authorized by 
Board to do so. Such Board Resolution should be duly countersigned by Company 
Secretary / MD / CMD / CEO. 

 
The Power of Attorney should be valid till award of contract/order to successful bidder.      
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3 BIDS FROM "JOINT VENTURE"/"CONSORTIUM" 
 
Not applicable for this tender. 

 
4. ONE BID PER BIDDER 
 
4.1  Bidder shall submit only 'one [01] Bid' in the same Bidding Process either as single entity or as a 

member of any consortium(wherever consortium bid is allowed). A Bidder who submits or 
participates in more than 'one [01] Bid' will cause all the proposals in which the Bidder has 
participated to be disqualified. 

 
4.2     More than one bid means bid(s) by bidder(s) having same Proprietor / Partners / Limited Liability 

Partner in any other Bidder(s). Further, more than one bids shall also include two or more 
bidders having common power of attorney holder. 

 

Failure to comply this clause during tendering process will disqualify all such bidders from 
process of evaluation of bids. 

 
4.3       Alternative Bids shall not be considered. 
 
4.4 The provisions mentioned at Sl. no. 4.1 and 4.2 shall not be 

applicable wherein bidders are quoting for different Items /Sections / Parts / Groups/ SOR items 
of the same tender which specifies evaluation on Items / Sections / Parts / Groups/ SOR items 
basis. 

Further, the Details of Partner(s) / Proprietor / Power of Attorney holders of bidder are to be 
necessarily sought in Format for ‘Bidder’s General Information’ in the tender document. 

5. COST OF BIDDING  
 

The Bidder shall bear all costs associated with the preparation and submission of the Bid 
including but not limited to Bank charges all courier charges including taxes & duties etc. 
incurred thereof.  Further, TFL/PDIL will in no case, be responsible or liable for these costs, 
regardless of the outcome of the bidding process. 

 
6. SITE VISIT 
 
6.1 The Bidder is advised to visit and examine the site of works and its surroundings and obtain for 

itself on its own responsibility all information that may be necessary for preparing the Bid and 
entering into a Contract for the required job. The costs of visiting the site shall be borne by the 
Bidder. 
 

6.2 The Bidder or any of its personnel or agents shall be granted permission by the Employer to enter 
upon its premises and land for the purpose of such visits, but only upon the express conditions 
that the Bidder, its personnel and agents will release and indemnify the Employer and its 
personnel, agents from and against all liabilities in respect thereof, and will be responsible for 
death or injury, loss or damage to property, and any other loss, damage, costs, and expenses 
incurred as a result of inspection. 
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6.3 The Bidder shall not be entitled to hold any claim against TFL/PDIL for non-compliance due to 
lack of any kind of pre-requisite information as it is the sole responsibility of the Bidder to obtain 
all the necessary information with regard to site, surrounding, working conditions, weather etc. 
on its own before submission of the bid. 
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[B] – BIDDING DOCUMENTS 

 
7. CONTENTS OF BIDDING DOCUMENTS 
 
7.1 The contents of Bidding Documents / Tender Documents are those stated below, and should be 

read in conjunction with any 'Addendum / Corrigendum' issued in accordance with "ITB: Clause-
9": 

 
 Section-I   : Invitation for Bid [IFB] 
 Section-II : BID EVALUATION CRITERIA [BEC] & Evaluation methodology 
 Section-III  : Instructions to Bidders [ITB] 

 Annexures  
 Forms & Formats 

 Section-IV  : General Conditions of Contract [GCC] 
 Section-V  : Special Conditions of Contract [SCC] 
 Section-VI  : Technical Specifications,  Scope of Work and Drawings 
 Section-VII       :     Schedule of Rates 
 
*Request for Quotation’, wherever applicable, shall also form part of the Bidding Document.  
 

7.2 The Bidder is expected to examine all instructions, forms, terms & conditions in the Bidding 
Documents. The "Request for Quotation [RFQ] &Invitation for Bid (IFB)" together with all its 
attachments thereto, shall be considered to be read, understood and accepted by the Bidders. 
Failure to furnish all information required by the Bidding Documents or submission of a Bid not 
substantially responsive to the Bidding Documents in every respect will be at Bidder's risk and 
may result in the rejection of his Bid. 

 
8. CLARIFICATION OF BIDDING DOCUMENTS 
 
8.1 A prospective Bidder requiring any clarification(s) of the Bidding Documents may notify PDIL in 

writing or by fax or email at PDIL's mailing address indicated in the BDS no later than 02 (two) 
days prior to pre-bid meeting (in cases where pre-bid meeting is scheduled) or 05 (five) days 
prior to the due date of submission of bid in cases where pre-bid meeting is not held. TFL/PDIL 
reserves the right to ignore the bidders request for clarification if received after the aforesaid 
period. TFL/PDIL may respond in writing to the request for clarification. TFL/PDIL's response 
including an explanation of the query, but without identifying the source of the query will be 
uploaded on web sites as indicated at Sl. No. 2.0 (H) IFB / communicated to prospective bidders 
by e-mail/ fax. 

 
8.2 Any clarification or information required by the Bidder but same not received by the Employer at 

clause 8.1 (refer BDS for address) above is liable to be considered as "no clarification / 
information required".  

 
9. AMENDMENT OF BIDDING DOCUMENTS 
 
9.1 At any time prior to the 'Bid Due Date', Owner may, for any reason, whether at its own initiative 

or in response to a clarification requested by a prospective Bidder, modify the Bidding 
Documents by addenda/ corrigendum. 
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9.2 Any addendum/ corrigendum thus issued shall be integral part of the Tender Document and 
shall be hosted on the websites as provided at clause no. 2.0 (H) of IFB. Bidders have to take 
into account all such addendum/ corrigendum before submitting their Bid. 

 
9.3 The Employer, if consider necessary, may extend the date of submissions of Bid in order to 

allow the Bidders a reasonable time to furnish their most competitive bid taking into account the 
amendment issued thereof.  

 
 
 

[C] – PREPARATION OF BIDS 
 
10. LANGUAGE OF BID: 
  

The bid prepared by the Bidder and all correspondence, drawing(s), document(s), certificate(s) 
etc. relating to the Bid exchanged by Bidder and PDIL shall be written in English language only. 
In case a document, certificate, printed literature etc. furnished by the Bidder in a language other 
than English, the same should be accompanied by an English translation duly authenticated by 
the Chamber of Commerce of Bidders Country, in which case, for the purpose of interpretation 
of the Bid, the English translation shall govern.   
 

11. DOCUMENTS COMPRISING THE BID 
 
11.1 In case the Bids are invited under the Manual two Bid system(Not applicable for this Tender]: 
 

The Bid prepared by the Bidder shall comprise the following components sealed in 2 different 
envelopes:  

 
11.1.1 ENVELOPE-I: "TECHNO-COMMERCIAL / UN-PRICED BID"shall contain the following: 

 
(a) 'Covering Letter' on Bidder's 'Letterhead' clearly specifying the enclosed contents. 
(b) 'Bidder's General Information', as per 'Form F-1'. 
(c) 'Letter of Authority’ on the Letter Head, as per 'Form F-3' 
(d) 'Agreed Terms and Conditions', as per 'Form F-5' 
(e) 'ACKNOWLEDGEMENT CUM CONSENT LETTER', as per 'Form F-6' 
(f) Duly attested documents in accordance with the "BID EVALUATIONCRITERIA [BEC]" 

establishing the qualification as per SECTION II of tender document. 
(g) Power of Attorney as per Format F-15 /copy of Board Resolution, in favour of the 

authorized signatory of the Bid, as per clause no.2.7 of ITB 
(h) Bid security Declaration as per Form F-2 
(i) All forms and Formats including Annexures. 
(j) Copies of documents defining constitution of legal status of firm, place of registration and 

principal place of Business of the firm. 
(k) ‘Integrity Pact’ as per ‘Form F-13’ 
(l) ‘Indemnity Bond’ as per ‘Form F-14’ 
(m) Tender Document duly signed/ digitally signed by the Authorized Signatory (as 

applicable). 
(n) Copies of document related to ESI No., EPF No., GST No. and PAN No. of Company 
(o) Declaration by Bidder towards Minimum Local Content as per Form F-23. 
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(p) Undertaking regarding provisions for procurement from a bidder which shares a land 
border with India as per Form F-20 and Form F-21. 

  
Note:  

1. All the pages of the Bid must be duly signed/ digitally signed by the "Authorized 
Signatory" of the Bidder. 

2. Forms F-4 & F-16 are not to be filled-up/ submitted at this stage as these will be 
executed only with the successful bidder. However, successful bidder will have to submit 
the formats strictly as per the prescribed content without any deviation. 

 
11.1.2 ENVELOPE-II: Price Bid  

 
i) The Prices are to be submitted strictly as per the Schedule of Rate of the bidding 

documents. TFL/PDIL shall not be responsible for any failure on the part of the bidder to 
follow the instructions. 

ii) Bidders are advised NOT to mention Rebate/Discount separately, either in the SOR 
format or anywhere else in the offer. In case Bidder(s) intend to offer any 
Rebate/Discount, they should include the same in the item rate(s) itself under the 
“Schedule of Rates (SOR)” and indicate the discounted unit rate(s) only.  

iii) If any unconditional rebate has been offered in the quoted rate the same shall be 
considered in arriving at evaluated price. However no cognizance shall be taken for any 
conditional discount for the purpose of evaluation of the bids. 

iv) In case, it is observed that any of the bidder(s) has/have offered suo-moto 
Discount/Rebate after opening of unpriced bid but before opening of price bids such 
discount /rebate(s) shall not be considered for evaluation. However, in the event of the 
bidder emerging as the lowest evaluated bidder without considering the 
discount/rebate(s), then such discount/rebate(s) offered by the bidder shall be 
considered for Award of Work and the same will be conclusive and binding on the bidder. 

v) In the event as a result of techno-commercial discussions or pursuant to seeking 
clarifications / confirmations from bidders, while evaluating the un-priced part of the bid, 
any of the bidders submits a sealed envelope stating that it contains revised prices; such 
bidder(s) will be requested to withdraw the revised prices failing which the bid will not be 
considered for further evaluation.  

vi) In case any bidder does not quote for any item(s) of 
“Schedule of Rates” and the estimated price impact is more than 10% of the quoted 
price, then the bid will be rejected. If such price impact of unquoted items is 10% or less 
of his quoted price, then the unquoted item(s) shall be loaded highest of the price quoted 
by the other bidders. If such bidder happens to be lowest evaluated bidder, price of 
unquoted items shall be considered as included in the quoted bid price. 
 

11.2 In case the bids are invited through CPP portal, bidders are requested to refer instructions for 
participating in CPP portal enclosed herewith as Annexure-III. Bids submitted manually shall be 
rejected. The bids must be submitted on CPP portal only as follows :- 

 
11.2.1 PART-I: “TECHNO-COMMERCIAL/UN-PRICED BID” comprising all the above documents 

mentioned at 11.1.1 along with EMD/Bid Bond, copy of Power of Attorney and copy of integrity 
pact should be uploaded in the area earmarked in the CPP portal.  
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Further, Bidders must submit the original  EMD, Power of Attorney and Integrity Pact and any 
other documents specified in the Tender Document to the address mentioned in IFB, in a sealed 
envelope, superscribing the details of Tender Document (i.e. tender number & tender for) within 
7 days from the date of un-priced bid opening.  
 

Bidders are required to submit the EMD in original by Due Date and Time of Bid Submission or 
upload a scanned copy of the same in the Part-I of the Bid. If the Bidder is unable to submit 
EMD in original by Due Date and Time of Bid Submission, the Bidder is required to upload a 
scanned copy of the EMD in the e-bid, provided the original EMD, copy of which has been 
uploaded, is received within 7 days from the Due Date of Bid Opening, failing which the Bid will 
be rejected irrespective of their status/ranking in tendering process and notwithstanding the fact 
that a copy of EMD was earlier uploaded by the Bidder. 

 
11.2.2 PART-II: PRICE BID 
 

The Prices are to be filled strictly in the “Schedule of Rates” of the bidding documents and 
provision mentioned at para 11.1.2 herein above and to be uploaded in CPP portal.  

 

11.3 In case of bids invited under single bid system, a single envelope containing all documents 
specified at Clause 11.1.1 & 11.1.2 of ITB above form the BID. All corresponding conditions 
specified at Clause 11.1.1 & 11.1.2 of ITB shall become applicable in such a case. 

 
12. SCHEDULE OF RATES / BID PRICES 
 
12.1 Unless stated otherwise in the Bidding Documents, the Contract shall be for the whole works as 

described in Bidding Documents, based on the rates and prices submitted by the Bidder and 
accepted by the Employer.  

 
12.2 Prices must be filled in format for "Schedule of Rates [SOR]" enclosed as part of Tender 

document. If quoted in separate typed sheets and any variation in item description, unit or 
quantity is noticed; the Bid is liable to be rejected. 

 
12.3 Bidder shall quote for all the items of "SOR" after careful analysis of cost involved for the 

performance of the completed item considering all parts of the Bidding Document. In case any 
activity though specifically not covered in description of item under "SOR" but is required to 
complete the works as per Specifications, Scope of Work/ Service, Standards, General 
Conditions of Contract (“GCC"), Special Conditions of Contract ("SCC") or any other part of 
Bidding Document, the prices quoted shall deemed to be inclusive of cost incurred for such 
activity.  

 
12.4 All duties, taxes and other levies [if any] payable by the Contractor under the Contract, or for any 

other cause except final GST (CGST & SGST/ UTGST or IGST) shall be included in the rates / 
prices and the total bid-price submitted by the Bidder.  
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12.5 Prices quoted by the Bidder, shall remain firm and fixed and valid until completion of the 
Contract and will not be subject to variation on any account. Any new taxes & Duties, if imposed 
by the State/ Govt. of India after due date of bid submission but before the Contractual Delivery 
Date, shall be reimbursed to the contractor on submission of documentary evidence for proof of 
payment to State/ Govt. Authorities and after ascertaining it’s applicability with respect to the 
contract. 

 If any new taxes and/or duties are imposed beyond Completion/ Contract period for reasons not 
due to Owner’s default, such taxes and duties shall be to Contractor’s account.  

If any new taxes and/or duties are imposed beyond Completion / Contract period for reasons 
due to Owner’s default, such taxes and duties shall be to Owner’s account. 
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12.6  The Bidder shall quote the unit rates in 'figures' & words. There should not be any discrepancy 
between the prices indicated in figures and the price indicated in words. In case of any 
discrepancy, the same shall be dealt as per clause no. 30 of ITB.  
 

13. GST (CGST & SGST/ UTGST or IGST) 
 
13.1 Bidders are required to submit copy of the GST Registration Certificate while submitting the bids 

wherever GST (CGST & SGST/UTGST or IGST) is applicable. 
 
13.2 Quoted prices should be inclusive of all taxes and duties, except GST (CGST & SGST or IGST 

or UTGST). Please note that the responsibility of payment of GST (CGST & SGST or IGST or 
UTGST) lies with the Supplier of Goods / Services only. Supplier of Goods / Services (Service 
Provider) providing taxable service shall issue an Invoice/ Bill/e-Invoice, as the case may be as 
per rules/ regulation of GST.  Further, returns and details required to be filled under GST laws & 
rules should be timely filed by Supplier of Goods / Services (Service Provider) with requisite 
details. 
 
Payments to Service Provider for claiming GST (CGST & SGST/UTGST or IGST) amount will 
be made provided the above formalities are fulfilled. Further, OWNER may seek copies of 
challan and certificate from Chartered Accountant for deposit of GST (CGST & SGST/UTGST 
or IGST) collected from Owner.  
 

13.3 The bidder confirms that it has included all taxes, duties, levies etc., as applicable at prevailing 
rates, in its CONTRACT PRICE. In case, bidder has not included any such taxes, duties, levies 
etc., at all and/or at prevailing rates (deliberately or otherwise) and it becomes leviable during 
execution of the contract, then such bidder has to pay all such taxes, duties, levies etc. and 
OWNER shall not be liable for payment of such liabilities and/or OWNER shall not reimburse 
such taxes, duties, levies etc. to the CONTRACTOR.  
 

13.4 In case CBIC (Central Board of Indirect Taxes and Customs)/ any equivalent Central 
Government agency/ State Government agency  brings to the notice of OWNER that the 
Supplier of Goods / Services (Service Provider)  has not remitted the amount towards GST 
(CGST & SGST/UTGST or IGST) collected from OWNER to the government exchequer, then, 
that Supplier of Goods/ Services (Service Provider)  shall be put under Holiday list of OWNER 
for period of six months as mentioned in Procedure for Evaluation of Performance of Vendors/ 
Suppliers/Contractors/ Consultants. This action will be in addition to the right of recovery of 
financial implication arising on TFL. 
 

13.5 In case of statutory variation in GST (CGST & SGST/UTGST or IGST), other than due to 
change in turnover, payable on the contract value during contract period, the Supplier of Goods / 
Services (Service Provider) shall submit a copy of the 'Government Notification' to evidence the 
rate as applicable on the Bid due date and on the date of revision.  
 

Beyond the contract period, any increase in the rate of GST (CGST & SGST/UTGST or IGST) 
beyond the contractual delivery period shall be to Service Provider’s account whereas any 
decrease in the rate GST (CGST & SGST/UTGST or IGST) shall be passed on to the Owner.  
 

Claim for payment of GST (CGST & SGST/UTGST or IGST)/ Statutory variation, should be 
raised within two [02] months from the date of issue of 'Government Notification' for payment of 
differential (in %) GST (CGST & SGST/UTGST or IGST), otherwise claim in respect of above 
shall not be entertained for payment of arrears. 
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The base date for the purpose of applying statutory variation shall be the Bid Due Date. 
 

OWNER will reimburse GST (CGST & SGST/UTGST or IGST) to the Service Provider at 
actuals against submission of Tax Invoices as per format specified in rules/ regulation of GST 
subject to the ceiling amount of GST (CGST & SGST/UTGST or IGST) as quoted by the bidder, 
subject to any statutory variations, except variations arising due to change in turnover. In case of 
any variation in the executed quantities (If directed and/or certified by the Engineer-In-Charge) 
the ceiling amount on which GST (CGST & SGST/UTGST or IGST) is applicable will be 
modified on pro-rata basis.  
 
Any reduction in the amount of GST resulting from a reduction in the rate of GST or remission or 
exemption from GST with respect to Services provided to the OWNER shall be refundable to the 
OWNER at actuals during the Completion / Contract Period and also during the delayed 
Completion / Contract Period, if any. 
 
In case of delayed completion beyond the COMPLETION PERIOD, even though extension of 
completion time is allowed by OWNER, for reasons solely attributable to Contractor, all extra 
costs on account of changes of statutory regulations/ acts, or shall not apply to the Contract 
price and shall be borne by the CONTRACTOR. However, any decrease in taxes and duties 
during the delayed period shall be passed on to the OWNER. 
 
In case the COMPLETION PERIOD is extended for reasons solely attributable to OWNER, then 
any increase on account of statutory changes in GST until the extended period shall be borne by 
OWNER. Further, any new taxes, duties, cess, levies notified or imposed after the submission of 
Price Bid during such extended COMPLETION PERIOD shall be to OWNER’s Account 

  
13.6 OWNER will prefer to deal with registered supplier of goods/ services under GST. Therefore, 

bidders are requested to get themselves registered under GST, it not registered yet.  
 

However, in case any unregistered bidder is submitting their bid, their prices will be loaded with 
applicable GST (CGST & SGST/UTGST or IGST) while evaluation of bid (if applicable as per 
Govt. Act/ Law in vogue).  

 
13.7 In case OWNER is required to pay entire/certain portion of applicable GST (CGST & 

SGST/UTGST or IGST)  and remaining portion, if any, is to be deposited by Bidder directly as 
per GST (CGST & SGST/UTGST or IGST)  laws, entire applicable rate/amount of GST (CGST 
& SGST/UTGST or IGST) to be indicated by bidder in the SOR. 

 
Where OWNER has the obligation to discharge GST (CGST & SGST/UTGST or IGST)  liability 
under reverse charge mechanism and OWNER has paid or is liable to pay   GST (CGST & 
SGST/UTGST or IGST)  to the Government on which interest or penalties becomes payable as 
per GST laws for any reason which  is not  attributable to TFL or  ITC with respect to such 
payments  is  not available to OWNER for any reason which  is not  attributable to OWNER, then 
OWNER shall be entitled to  deduct/ setoff / recover such  amounts  against any amounts paid 
or payable by OWNER to Contractor / Supplier. 

 
13.8 Contractor shall ensure timely submission of e-Invoice(s)/invoice(s) as per rules/ regulations of 

GST with all required supporting document(s) within a period specified in Contracts/ LOA to 
enable OWNER to avail input tax credit. Further, returns and details required to be filled under 
GST laws & rules should be timely filed by supplier with requisite details. 
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If  input tax credit with respect to GST (CGST & SGST/ UTGST or IGST) is  not available to 
OWNER for any reason which  is not  attributable to OWNER, then OWNER shall not be 
obligated or liable to pay or reimburse GST (CGST & SGST/UTGST or IGST) charged in the 
invoice(s)  and shall be entitled to / deduct/ setoff /recover the such GST (CGST & 
SGST/UTGST or IGST UTGST) thereupon together with all penalties and interest if any, against 
any amounts paid or payable by OWNER in future to the Service Provider under this contract or 
under any other contract. 
 

13.9    RECONCILIATION BETWEEN GSTR2A AND INPUT TAX CREDIT 
 

Supplier shall ensure timely submission of correct e-Invoice(s)/invoice(s), as per GST rules/ 
regulation, with all required supporting document(s) within a period specified in Contract to 
enable TFL to avail input credit of GST (CGST &SGST/UTGST or IGST). Further, returns and 
details required to be filled under GST laws & rules should be timely filed by Supplier of Goods/ 
Services with requisite details. 
 

If input Tax credit is not available to TFL for any reason not attributable to TFL, then TFL shall 
not be obligated or liable to pay or reimburse GST (CGST &SGST/ UTGST or IGST) claimed in 
the invoice(s) and shall be entitled to deduct/  setoff/ recover such GST amount (CGST &SGST/ 
UTGST or IGST) or Input Tax Credit amount together with penalties and interest, if any, against 
any amounts paid or becomes payable by TFL in future to the Supplier/Contractor under this 
contract or under any other contract. 
 

In case CBIC (Central Board of Indirect Taxes and Customs)/ any tax authority/ any equivalent 
government agency brings to the notice of TFL that the Supplier has not remitted the amount 
towards GST (CGST &SGSTIUTGST or IGST) collected from TFL to the government 
exchequer, then, that Supplier shall be put under Holiday list of TFL for period of six months as 
mentioned in Procedure for Evaluation of Performance of Vendors/Suppliers/ Contractors/ 
Bidders. This action will be in addition to the right of recovery of financial implication arising on 
TFL. 
 

13.10 The amount of statutory levies like, CGST, SGST & IGST will be released when the same will 
appear in the GSTR-2A of OWNER, in the common portal of GST and Bidder has filed the valid 
return in accordance with the provisions of the GST act and the rules made there under. If, input 
tax credit is not available to OWNER for any reason attributable to the bidder, then OWNER 
shall not be obligatory or liable to pay or reimburse GST claimed in invoice and shall be entitled 
to deduct /setoff/ recover such GST together with all the penalty and interest if any, against any 
amount paid or payable to bidder. Further in this case, OWNER reserves the right to upload the 
name of such defaulter on the Company website and may also consider for putting under 
Holiday list of OWNER for period of six months as mentioned in Procedure for Evaluation of 
Performance of Vendors/ Suppliers/ Contractors/Bidders. 
 

13.11 Anti-profiteering clause 
  

As per Clause 171 of GST Act it is mandatory to pass on the benefit due to reduction in rate of 
tax or from input tax credit to the consumer by way of commensurate reduction in prices. The 
Supplier of Goods / Services may note the above and quote their prices accordingly.  
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13.12 In case the GST rating of vendor on the GST portal / Govt. official website is negative/ black 
listed, then the bids may be rejected by OWNER. Further, in case rating of bidder is negative / 
black listed after award of work for supply of goods/ services, then OWNER shall not be 
obligated or liable to pay or reimburse GST to such vendor and shall also be entitled to deduct / 
recover such GST along with all penalties/ interest, if any, incurred by OWNER. 
 
Wherever TDS under GST Laws has been deducted from the Tax invoices raised /payments 
made to the vendors, as per the provisions of the GST law / Rules, Vendors should accept the 
corresponding GST-TDS amount populated in the relevant screen on GST common portal 
(www.gst.gov.in). Further, Vendors should also download the GST TDS certificate from GST 
common portal (reference path: Services>User Services>View/Download Certificates option). 
 

13.13 Provision w.r.t. E- Invoicing requirement as per GST laws 
 

Contractor (s) who is required to comply with the requirements of E-invoice for B2B transactions 
as per the requirement of GST Law will ensure the compliance of requirement of E Invoicing 
under GST law. If the invoice issued without following this process, such invoice can-not be 
processed for payment by TFL as no ITC is allowed on such invoices. 

 
Therefore, all the payments to such contractor who is liable to comply with e-invoice as per GST 
Laws shall be made against the proper e-invoice(s) only. Further, returns and details required to 
be filled under GST laws & rules against such e-invoices should be timely filed by Contractor 
with requisite details. 

 
If input tax credit is not available to TFL for any reason attributable to contractor (both for E-
invoicing cases and non-E-invoicing cases), then TFL shall not be obligated or liable to pay or 
reimburse GST (CGST & SGST/UTGST or IGST) claimed in the invoice(s) and shall be entitled 
to deduct / setoff / recover such GST amount (CGST & SGST/UTGST or IGST) or Input Tax 
Credit amount together with penalties and interest, if any, by adjusting against any amounts paid 
or becomes payable in future to the contractor under this contract or under any other contract. 

 
To ensure compliance, undertaking in requisite format is to be submitted by Contractor as per 
format enclosed at Form F-25 along with documents for release of payment. 
 

13.14 Provision w.r.t. TCS on Sale of Goods under section 206C(1H) of Income Tax Act 
(Applicable only in case of procurement of Goods) 
 
As per section 206C(1H) of the Income Tax Act, 1961 inserted by Finance Act 2020, a seller (as 
defined under the said section), who receives any amount as consideration for sale of any 
goods to a buyer (as defined under the provision)of the value or aggregate of such value 
exceeding fifty lakh rupees in any previous year, shall levy at the time of sale, TCS for a sum 
equal to % as defined (Presently 0.1 per cent) of the sale consideration exceeding fifty lakh 
rupees (or limit as specified in the Act) and deposit the same with Government on 
receipt/collection of consideration from TFL. 
 
TFL will avail TCS credit and adjust such TCS credit against its income tax liability on the basis 
of TCS certificate to be issued by seller to TFL. 
 

14 BID CURRENCIES:  
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Bidders must submit bid in Indian Rupees only. 
 

15 BID VALIDITY 
 
15.1 Bids shall be kept valid for period specified in BDS from the final Due date of submission of bid'. 

A Bid valid for a shorter period may be rejected by OWNER as 'non-responsive'. 
 

15.2 In exceptional circumstances, prior to expiry of the original 'Bid Validity Period', the Employer 
may request the Bidders to extend the 'Period of Bid Validity' for a specified additional period. 
The request and the responses thereto shall be made in writing or by fax/email. A Bidder may 
refuse the request without forfeiture of his EMD. A Bidder agreeing to the request will not be 
required or permitted to modify his Bid. but will be required to extend the validity of its EMD for 
the period of the extension and in accordance with "ITB: Clause-16" in all respects. 

 
16 EARNEST MONEY DEPOSIT 
 
16.1 Wherever BID SECURITY/ EMD is appearing in the NIT, the same shall be read as “NOT 

APPLICABLE”. In lieu of BID SECURITY/ EMD, bidder has to submit Declaration for Bid 
Security as per format (F-2). 

 
17 PRE-BID MEETING 
 
17.1 The Bidder(s) or his designated representative are invited to attend a "Pre-Bid Meeting" which 

will be held at address specified in IFB, Sl No. 2.0 (I) of IFB. It is expected that a bidder shall not 
depute more than 02 representatives for the meeting.   

 
17.2 Purpose of the meeting will be to clarify issues and to answer questions on any matter that may 

be raised at that stage. 
 
17.3 Text of the questions raised and the responses given, together with any responses prepared 

after the meeting, will be uploaded on websites as mentioned at Sl. No. 2.0 (H) of IFB. Any 
modification of the Contents of Bidding Documents listed in "ITB: Clause-7.1", that may become 
necessary as a result of the Pre-Bid Meeting shall be made by the Employer exclusively through 
the issue of an Addendum / Corrigendum pursuant to "ITB: Clause-9", and not through the 
minutes of the Pre-Bid Meeting. 

 
17.4 Non-attendance of the Pre-Bid Meeting will not be a cause for disqualification of Bidder. 
 
18. FORMAT AND SIGNING OF BID 
 
18.1 The original and all copies of the Bid shall be typed or written in indelible ink [in the case of 

copies, photocopies are also acceptable] and shall be signed by a person or persons duly 
authorized to sign on behalf of the Bidder (as per POA). The name and position held by each 
person signing, must be typed or printed below the signature. All pages of the Bid except for un-
amended printed literature where entry(s) or amendment(s) have been made shall be initialed 
by the person or persons signing the Bid. 

 
18.2 The Bid shall contain no alterations, omissions, or additions, unless such corrections are 

initiated by the person or persons signing the Bid.  
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18.3 In case of e-tendering, digitally signed documents to be uploaded as detailed in addendum to 
ITB.  

 
19. ZERO DEVIATION AND REJECTION CRITERIA 
 
19.1  ZERO DEVIATION: Deviation to terms and conditions of "Bidding Documents" may lead to 

rejection of bid. OWNER will accept bids based on terms & conditions of "Bidding Documents" 
only. Bidder may note OWNER will determine the substantial responsiveness of each bid to the 
Bidding Documents pursuant to provision contained in clause 29 of ITB. For purpose of this, a 
substantially responsive bid is one which conforms to all terms and conditions of the Bidding 
Documents without deviations or reservations. OWNER's determination of a bid's 
responsiveness is based on the content of the bid itself without recourse to extrinsic evidence.  

 
OWNER reserves the right to raise technical and/or commercial query(s), if required, may be 
raised on the bidder(s). 

 
The response(s) to the same shall be in writing, and no change in the price(s) or substance of 
the bids shall be sought, offered or permitted. The substance of the bid includes but not limited 
to prices, completion, scope, technical specifications, etc. Bidders are requested to not to take 
any deviation/exception to the terms and conditions laid down in this "Tender Documents", and 
submit all requisite documents as mentioned in this "Tender Documents", failing which their offer 
will be liable for rejection. If a bidder does not reply to the queries in the permitted time frame 
then its bid shall be evaluated   based on the documents available in the bid. 

 
19.2 REJECTION CRITERIA: Notwithstanding the above, deviation to the following clauses of 

Tender document shall lead to summarily rejection of Bid: 
(a) Firm Price 
(b) Bid Security Declaration 
(c) Specifications & Scope of Work  
(d) Schedule of Rates / Price Schedule / Price Basis 
(e) Duration / Period of Contract/ Completion schedule 
(f) Period of Validity of Bid 
(g) Price Reduction Schedule  
(h) Contract Performance Security   
(i) Guarantee / Defect Liability Period   
(j) Arbitration / Resolution of Dispute/Jurisdiction of Court 
(k) Force Majeure & Applicable Laws 
(l)      Integrity Pact, if Applicable  
(m) Undertaking forms, Form-20 & Form-21 of Annexure-VI. 
(n) Bidder quoting less than 20% as minimum Local content (as per make in India PP-LC 

policy 2020) 
(o) Any other condition specifically mentioned in the tender document elsewhere that non-

compliance of the clause lead to rejection of bid 
 

20. PAYMENT 
 

OWNER has initiated payments to Suppliers and Contractors 
through RTGS/ NEFT. The successful bidder should give the details of his 
bank account as per the E-Banking Mandate Form (F-12). 
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[D] – SUBMISSION OF BIDS 
 
21. SUBMISSION, SEALING AND MARKING OF BIDS  
 
21.1 Bids shall be submitted through CPP portal in the manner specified in tender document. No 

Manual/ Hard Copy (Original) offer shall be acceptable.  
 
21.2 All the bids shall be addressed to the Consultant at address specified in IFB. 
 
21.3 Bids submitted under the name of AGENT/ CONSULTANT/ REPRESENTATIVE/ RETAINER/ 

ASSOCIATE etc. on behalf of a bidder/affiliate shall not be accepted. 
 
22. DEADLINE FOR SUBMISSION OF BIDS 
 
22.1 Bids must be submitted through CPP portal not later than the date and time specified in the 

tender documents/BDS. 
 
22.2 OWNER may, in exceptional circumstances and at its discretion, extend the deadline for 

submission of Bids (Clause 9 of ITB refers), in which case all rights and obligations of OWNER 
and the Bidders, previously subject to the original deadline will thereafter be subject to the 
deadline as extended. Notice for extension of due date of submission of bid will be uploaded on 
website/ communicated to the bidders.  

 
23. LATE BIDS 
 
23.1 Any bids received after the notified date and time of closing of tenders will be treated as late 

bids.  
 
23.2 Tender on CPP portal shall close immediately after the due date for submission of bid and no 

bids can be submitted thereafter.  
 
Where the bid bond/physical documents have been received but the bid is not submitted by the 
bidder in the CPP portal, such bid bond/ physical documents shall be returned immediately.    
 

23.3 Unsolicited Bids or Bids received to address other than one specifically stipulated in the tender 
document will not be considered for evaluation/opening/award if not received to the specified 
destination within stipulated date & time. 

 
24. MODIFICATION AND WITHDRAWAL OF BIDS 
 
24.1 The bidder may withdraw or modify its bid after bid submission but before the due date and time 

for submission as per tender document. 
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24.2 The modification shall also be prepared, sealed, marked and dispatched in accordance with the 
provisions of the clause 11 & 22 of ITB with relevant ‘Cut-Out Slip’ duly pasted and mentioning 
on top of the envelope as “MODIFICATION”. In case of withdrawal of bid, the Envelope 
containing withdrawal letter duly super scribing the envelope as “WITHDRAWAL” and “Tender 
Document number :….”/ communication regarding withdrawal of bid with “Tender Document 
number :….”/ must reach concerned dealing official of OWNER within Due date & Time of 
submission of Bid. No bid shall be modified/ withdrawn after the Due Date & Time for Bid 
submission. 

 
24.3 Any withdrawal/ modification/substitution of Bid in the interval between the Due Date & Time for 

Bid submission and the expiration of the period of bid validity specified by the Bidder in their Bid 
shall result in the Bidder’s forfeiture of EMD pursuant to clause 16 of ITB and rejection of Bid. 

 
24.4 The latest Bid submitted by the Bidder shall be considered for evaluation and all other Bid(s) 

shall be considered to be unconditionally withdrawn. 
 
24.5 In case after price bid opening, the lowest evaluated bidder (L1) is not awarded the job for any 

mistake committed by him in bidding or withdrawal of bid or modification of bid or varying any 
term in regard thereof leading to re-tendering, OWNER shall forfeit EMD paid by the bidder and 
such bidders shall be debarred from participation in re-tendering of the same job(s)/item(s).  
Further, such bidder will be put on holiday for a period of six months after following the due 
procedure. 

 
25. EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS 

 
OWNER reserves the right to accept or reject any Bid, and to annul the Bidding process and 
reject all Bids, at any time prior to award of Contract, without thereby incurring any liability to the 
affected Bidder or Bidders or any obligations to inform the affected Bidder or Bidders of the 
ground for OWNER's action. However, bidder, if so desires, may seek the reason (in writing) for 
rejection of their Bid to which OWNER shall respond quickly. 
 
 
 
 

[E] – BID OPENING AND EVALUATION 
 

26. BID OPENING 
 
26.1 Un-priced Bid Opening : 
  

OWNER will open bids, in the presence of bidders’ designated representatives who choose to 
attend, at date, time and location stipulated in the BDS.  The bidders’ representatives, who are 
present, shall sign a bid opening register evidencing their attendance.  

 
26.2 Priced Bid Opening: 
 



 

 
CIVIL & STRUCTURAL WORKS 

FOR BAGGING BUILDING, WAGON LOADING 
PLATFORM,CONVEYOR GANTRY, INSTRUMENT AIR 
PACKAGE, PIPE RACK & SUBSTATION BUILDING AT 

TALCHER FERTILIZERS LTD., ANGUL, ODISHA 

PC-183/E/ 201 /S-II  0 

 

DOC. NO. REV. 

Page 36 of 126 

 

36 
 

26.2.1 OWNER will open the price bids of those bidders who meet the qualification requirement and 
whose bid is determined to be technically and commercially responsive. Bidders selected for 
opening of their price bids shall be informed about the date of price bid opening. Bidders may 
depute their authorized representative to attend the bid opening.  The bidders’ representatives, 
who are present shall sign a register evidencing their attendance and may be required to be 
present on a short notice.    

 
26.2.2 The price bids of those Bidders who were not found to be techno-commercially responsive shall 

not be opened. 
 
26.3 In case of bids invited under the single bid system, bid shall be opened on the specified due 

date & time. 
 
27. CONFIDENTIALITY 
  

Information relating to the examination, clarification, evaluation and comparison of Bids, and 
recommendations for the award of a Contract, shall not be disclosed to Bidder(s) or any other 
persons not officially concerned with such process.  
 

28. CONTACTING THE EMPLOYER 
 
28.1 From the time of Bid opening to the time of award of Contract, if any Bidder wishes to contact 

the Employer on any matter related to the Bid, it should do so in writing. Information relating to 
the examination, clarification, evaluation & recommendation for award shall not be disclosed. 

 
28.2 Any effort by the Bidder to influence the Employer in the Employer's 'Bid Evaluation', 'Bid 

Comparison', or 'Contract Award' decisions may result in the rejection of the Bidder's Bid and 
action shall be initiated as per procedure in this regard. 

 
29. EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS 
 
29.1 The owner’s determination of a bid’s responsiveness is based on the content of the bid only. 

Prior to the detailed evaluation of Bids, the Employer will determine whether each Bid:- 
 

(a) Meets the "Bid Evaluation Criteria"  of the Bidding Documents; 
(b) Has been properly signed; 
(c) Is accompanied by the required 'Earnest Money / Bid Security'; 
(d) Is substantially responsive to the requirements of the Bidding Documents; and 
(e) Provides any clarification and/or substantiation that the Employer may require to 

determine responsiveness pursuant to "ITB: Clause-29.2" 
 
29.2 A substantially responsive Bid is one which conforms to all the terms, conditions and 

specifications of the Bidding Documents without material deviations or reservations or omissions 
for this purpose employer defines the foregoing terms below:- 

 
a)  “Deviation” is departure from the requirement specified in the tender documents. 
b)  “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirement in the tender documents.  
c)  “Omission” is the failure to submit part or all of the information or documentation required 

in the tender document. 
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29.3 A material deviation, reservation or omission is one that, 

 
a)   If accepted would, 

i)   Affect in any substantial way the scope, quality, or performance of the job as 
specified in tender documents. 

ii)  Limit, in any substantial way, inconsistent with the Tender Document, the 
Employer’s rights or the tenderer’s obligations under the proposed Contract. 

b) If rectified, would unfairly affect the competitive position of other bidders presenting 
substantially responsive bids. 

 
29.4 The employer shall examine all aspects of the bid to confirm that all requirements have been 

met without any material deviation, reservation or omission. 
 
29.5 If a Bid is not substantially responsive, it may be rejected by the Employer and may not 

subsequently be made responsive by correction or withdrawal of the of material deviation, 
reservation or omission. 

 
30. CORRECTION OF ERRORS 
 

Arithmetic Correction of Errors (if any) in multiplication to derive the total cost of an individual 
item shall be done by the Consultant based on the quoted Unit Price by the Bidder. If the bidder 
does not accept the corrected amount of bid, its bid will be rejected.  

 
31. CONVERSION TO SINGLE CURRENCY FOR COMPARISON OF BIDS 
  

Not Applicable. All bids submitted must be in the currency specified at clause 14 of ITB. 
 

32. EVALUATION AND COMPARISON OF BIDS 
  

Bid shall be evaluated as per evaluation criteria mentioned in Section-II of bidding documents. 
 
In case of a tie at the lowest bid (L1) position between two or more startup/non-startup bidders, 
the order/LOA will be placed on the bidder who has higher/ highest turnover in last audited 
financial year.  
 

33. COMPENSATION FOR EXTENDED STAY [FOR APPLICABILITY OF THIS CLAUSE REFER 
BDS]:- 

 
33.1 In the event of the time of completions of work getting delayed beyond the time schedule 

indicated in the bidding document plus a grace period equivalent to 1/5th of the time schedule or 
2 months whichever is more, due to reasons solely attributable to Employer, the Contractor shall 
be paid compensation for extended stay (ESC) to maintain necessary organizational set up and 
construction tools, tackles, equipment etc. at site of work. 

 
33.2 The bidder is required to specify the rate for ESC on per month basis in the “PRICE PART” of 

his bid, which shall be considered for loading on total quoted price during price bid evaluation. 
The loading shall be done of a period of 1/5th of the time schedule or 1 month whichever is less. 
In case bidder does not indicate the rate for ESC in price part of his bid, it will be presumed that 
no ESC is required by the bidder and evaluation shall be carried out accordingly. 
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34. PURCHASE PREFERENCE 
  

Considering that the subject work falls under "Works Contract Services", Purchase preference to 
MSE Bidders shall not be applicable as per government guidelines. 

 
 

 
 
 
 

[F] – AWARD OF CONTRACT  
 
35. AWARD 

 
Subject to "ITB: Clause-29", OWNER will award the Contract to the successful Bidder whose 
Bid has been determined to be substantially responsive and has been determined as the lowest 
provided that bidder, is determined to be qualified to satisfactorily perform the Contract.  

  
“OWNER intent to place the order/contract directly on the address from where Goods are 
produced/dispatched are Services are rendered. In case, bidder wants order/ contract at 
some other address or supply of Goods/ Services from multiple locations, bidder is 
required to provide in their bid address on which order is to be placed”.  

 
 

36. NOTIFICATION OF AWARD / FAX OF ACCEPTANCE 
 
36.1 Prior to the expiry of ‘Period of Bid Validity’, Notification of Award for acceptance of the Bid will 

be intimated to the successful Bidder by OWNER either by Fax/ E - mail /Letter or like means 
defined as the “Fax of Acceptance (FOA)”. 

The Contract shall enter into force on the date of FOA and the same shall be binding on 
OWNER and successful Bidder (i.e. Contractor/Service Provider).The Notification of Award/FOA 
will constitute the formation of a Contract. The “Detailed Letter of Acceptance (DLOA)” shall be 
issued thereafter incorporating terms & conditions of Tender Document, Amendments, 
Corrigendum, Clarification(s), Bid and agreed variation(s)/acceptable deviation(s), if any. 
OWNER may choose to issue Notification of Award in form of detailed Letter of Acceptance 
without issuing FOA and in such case the Contract shall enter into force on the date of detailed 
Letter of Acceptance only. 

36.2 Contract period shall commence from the date of "Notification of Award" or as mentioned in the 
Notification of Award. The "Notification of Award" will constitute the formation of a Contract, until 
the Contract has been effected pursuant to signing of Contract Agreement as per "ITB: Clause-
37".  
 
Upon the successful Bidder's / Contractor's furnishing of 'Contract Performance Security / 
Security Deposit', pursuant to "ITB: Clause-38", OWNER will promptly discharge his 'Earnest 
Money / Bid Security', pursuant to "ITB: Clause-16" 
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36.3  The Order/ contract value mentioned above is subject to Price Reduction Schedule 
clause. 
 

37. SIGNING OF AGREEMENT 
 
37.1 OWNER will award the Contract to the successful Bidder, who, within 'fifteen [15] days' of 

receipt of the same, shall sign and return the acknowledged copy to OWNER. 
  
37.2 The successful Bidder/Contractor shall be required to execute an 'Agreement' in the proforma 

given in this Bidding Document (Format F-16) on a 'non-judicial stamp paper' of appropriate 
value [cost of the 'stamp-paper' shall be borne by the successful Bidder/Contractor] and of 'state' 
specified in Bidding Data Sheet (BDS) only, within 'fifteen [15] days' of receipt of the "Fax of 
Acceptance [FOA]" of the Tender by the successful Bidder/ Contractor failure on the part of the 
successful Bidder/ Contractor to sign the 'Agreement' within the above stipulated period, shall 
constitute sufficient grounds for forfeiture of EMD/ Security Deposit. 

 
38. CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT   
 
38.1 Within 30 days of the receipt of the notification of award/ Fax of Acceptance from OWNER, the 

successful bidder shall furnish the Contract Performance Security (CPS) in accordance with 
‘General Conditions of the Contract’. The CPS shall be in the form of either Banker’s Cheque or 
Demand Draft or Bank Guarantee as per Form F-4 and shall be in the currency of the Contract. 
However, CPS shall not be applicable in cases where in the individual order/contract 
value as specified in Notification of Award is less than INR 5 Lakh (exclusive of GST). 

 

38.2 The contract performance security shall be for an amount equal to specified in Bidding Data 
Sheet (BDS) towards faithful performance of the contractual obligations and performance of 
equipment. For the purpose of CPS, Contract/order value shall be exclusive of GST (CGST & 
SGST/UTGST or IGST). 

 
Bank Guarantee towards CPS shall be from any Indian scheduled bank or a branch of an 
International bank situated in India and registered with Reserve Bank of India as scheduled 
foreign bank in case of Indian bidder as well as foreign bidder. However, in case of bank 
guarantees from banks other than the Nationalized Indian banks, the bank must be a 
commercial bank having net worth in excess of Rs 100 crores and a declaration to this effect 
should be made by such commercial bank either in the Bank Guarantee itself or separately on 
its letterhead.  
 

38.3 Failure of the successful bidder to comply with the requirements of this article shall constitute 
sufficient grounds for the annulment of the award and forfeiture of the EMD.  

 
38.4 CPBG/ Security Deposit will not be accepted in case the same has reference of ‘remitter’ / 

‘financer’ other than bidder on the aforementioned financial instrument of CPBG/ Security. 
 
38.5   The CPS has to cover the entire contract value including extra works/services also. As long as 

the CPS submitted at the time of award take cares the extra works/ services executed and total 
executed value are within the awarded contract price, there is no need for additional CPS. As 
soon as the total executed value is likely to burst the ceiling of awarded contract price, the 
contractor should furnish additional CPS.   
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38.6 In case of forfeiture of Contract Performance Security/ Security Deposit, the forfeited 

amount will be considered inclusive of tax and tax invoice will be issued by TFL. 
The forfeiture amount will be subject to final decision of TFL based on other terms 
and conditions of order/ contract. 

 
38.7     The Contractor will also submit covering letter along with CPS as per format at F-4. 
 
38.8    The Bidder shall submit the “Undertaking regarding submission of Contract Performance 

Security within stipulated time line” as per Form F-24 with their bid. 
 
39. PROCEDURE FOR ACTION IN CASE CORRUPT/ FRAUDULENT/COLLUSIVE/ COERCIVE 

PRACTICES 
 

39.1 Procedure for action in case Corrupt/ Fraudulent/Collusive/Coercive Practices is enclosed at 
Annexure-I. 

 
39.2 NON-APPLICABILITY OF ARBITRATION CLAUSE IN CASE OF BANNING OF VENDORS/ 

SUPPLIERS/ CONTRACTORS/BIDDERS/ CONSULTANTS INDULGED IN FRAUDULENT/ 
COERCIVE PRACTICES 

 
Notwithstanding anything contained contrary in GCC and other "CONTRACT DOCUMENTS", in 
case it  is found that the Vendors/ Suppliers / Contractors/Bidders/ Consultants indulged in 
fraudulent/ coercive practices at the time of bidding, during execution of the contract etc., and/or 
on other grounds as mentioned in OWNER’s “Procedure for action in case 
Corrupt/Fraudulent/Collusive/Coercive Practices” (Annexure-I), the contractor/bidder shall be 
banned (in terms of aforesaid procedure) from the date of issuance of such order by OWNER, to 
such Vendors/ Suppliers / Contractors/Bidders/ Consultants. 
 
The Vendor/ Supplier/ Contractor/ Bidder/Consultant understands and agrees that in such cases 
where  Vendor/ Supplier / Contractor/ Bidder/Consultant has been banned (in terms of  aforesaid 
procedure) from the date of issuance of such order by OWNER, such decision of OWNER shall 
be final and binding on such Vendor/ Supplier / Contractor/ Bidder/Consultant and the 
‘Arbitration clause’ in the GCC and other "CONTRACT DOCUMENTS"  shall not be applicable 
for any consequential issue /dispute arising in the matter. 

 
40. PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALL ENTERPRISES  
 
40.1 Following provision has been incorporated in tender for MSEs, in line with notification of 

Government of India, vide Gazette of India No. 503 dated 26.03.2012 proclaiming the Public 
Procurement Policy on procurement of goods and services from Micro and Small Enterprises 
(MSEs)  

 
i) Issue of tender document to MSEs free of cost. 
ii) Exemption to MSEs from payment of EMD/Bid Security. 

 
40.2   In case bidder is a Micro or Small Enterprise under the Micro, Small and Medium Enterprises 

Development Act, 2006, the bidder shall submit the following: 
 



 

 
CIVIL & STRUCTURAL WORKS 

FOR BAGGING BUILDING, WAGON LOADING 
PLATFORM,CONVEYOR GANTRY, INSTRUMENT AIR 
PACKAGE, PIPE RACK & SUBSTATION BUILDING AT 

TALCHER FERTILIZERS LTD., ANGUL, ODISHA 

PC-183/E/ 201 /S-II  0 

 

DOC. NO. REV. 

Page 41 of 126 

 

41 
 

(i) Ministry of MSME vide Gazette notification no. CG-DL-E-26062020-220191 dated 
26.06.2020 has notified certain criteria for classifying the enterprises as Micro, Small and 
Medium Enterprises and specified, form and procedure for filing the memorandum 
(Udyam Registration) w.e.f. 01.07.2020 (for complete details of policy refer website of 
Ministry of MSME i.e.https://msme.gov.in) 
 
Accordingly, Micro and Small Enterprises (MSEs) shall be required to submit Udyam 
Registration Certificate for availing benefit under Public Procurement Policy for MSEs-
2012 
 

(ii) An enterprises registered prior to 30.06.2020 and who are not re-registered with Udyam 
Registration, shall continue to be valid for a period upto 31.03.2021. Such enterprises 
shall submit EM Part-II or Udyog Aadhar Memorandum (UAM) for availing benefits 
ofPPP-2012. 

 
The above documents submitted by the bidder shall be duly certified by the Chartered 
Accountant (not being an employee or a Director or not having any interest in the bidder’s 
company/firm) and notary public with legible stamp. 
 
If the bidder does not provide the above confirmation or appropriate document or any evidence, 
then it will be presumed that they do not qualify for any preference admissible in the Public 
Procurement Policy (PPP) 2012. 
 
Further, MSEs who are availing the benefits of the Public Procurement Policy (PPP) 2012 get 
themselves registered with MSME Data Bank being operated by NSIC, under SME Division, M/o 
MSME, in order to create proper data base of MSEs which are making supplies to CPSUs. 
 

40.3  If against an order placed by TFL, successful bidder(s) (other than Micro/Small Enterprise) is 
procuring material/services from their sub-vendor who is a Micro or Small Enterprise  registered 
with District Industries Centres or Khadi and Village Industries Commission or Khadi and Village 
Industries Board or Coir Board or National Small Industries Corporation or Directorate of 
Handicrafts and Handloom or any other body specified by Ministry of Micro, Small and Medium 
Enterprises with prior consent in writing of the purchasing authority/Engineer-in-charge, the 
details like Name, Registration No., Address, Contact No. details of material & value of 
procurement made, etc. of such Enterprises shall be furnished by the successful bidder at the 
time of submission of invoice/Bill.  
 

40.4 The benefit of policy is not extended to the traders/dealers/ Distributors/Stockiest/Wholesalers. 
 

40.5 NSIC has initiated a scheme of “Consortia and Tender Marketing Scheme” under 
which they are assisting the Micro & Small enterprises to market their products and 
services through tender participation on behalf of the individual unit or through 
consortia. 
 

Accordingly, if the MSEs or the consortia, on whose behalf the bid is submitted by 
NSIC, is meeting the BEC and other terms and conditions of tender their bid will be 
considered for further evaluation. Further, in such cases a declaration is to be 
submitted by MSE/ consortia on their letter head (s) that all the terms and conditions 
of tender document shall be acceptable to them. 
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Further, in such cases a declaration is to be submitted by MSE/ consortia on their 
letter head (s) that all the terms and conditions of tender document shall be acceptable to them. 

 
41. AHR ITEMS 
 

In item rate contract where the quoted rates for the items exceed 50% of the estimate rates, 
such items will be considered as Abnormally High Rates (AHR) items and payment of AHR 
items beyond the SOR stipulated quantities shall be made at the lowest amongst the following 
rates: 
 

i) Rates as per SOR, quoted by the Contractor/Bidder. 
 

ii) Rate of the item, which shall be derived as follows: 
a. Based on rates of Machine and labour as available from the contract (which 

includes contractor’s supervision, profit, overheads and other expenses). 
b. In case rates are not available in the contract, rates will be calculated based on 

prevailing market rates of machine, material and labour plus 15% to cover 
contractor’s supervision profit, overhead & other expenses. 

42. VENDOR  PERFORMANCE EVALUATION 
 
 Shall be as stipulated Annexure II to ITB herewith. 
 
43. INCOME TAX & CORPORATE TAX 
 
43.1 Income tax deduction shall be made from all payments made to the contractor as per the rules 

and regulations in force and in accordance with the Income Tax Act prevailing from time to time. 
 
43.2 Corporate Tax liability, if any, shall be to the contractor’s account. 
 

43.3 TDS, wherever applicable shall be deducted as per applicable act/law/rule. 
 
43.4 Wherever TDS under GST Laws has been deducted from the invoices raised/ payments made 

to the vendors, as per the provisions of the GST law/ Rules, Vendors should accept the 
corresponding GST-TDS amount populated in the relevant screen on GST common portal 
(www.gst.gov. in). 

 
Further, Vendors should also download the GST TDS certificate from GST common portal 
(reference path: ꞏ Services > User Services >View/Download Certificates option). 
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43.5 MENTIONING OF PAN NO. IN INVOICE/BILL  
 

As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN no. is mandatory 
for procurement of goods/ services/works/consultancy services exceeding Rs. 2 Lacs per 
transaction.  

 
Accordingly, supplier/ contractor/ service provider/ consultant should mention their PAN no. in 
their invoice/ bill for any transaction exceeding Rs. 2 lakhs. As provided in the notification, in 
case supplier/ contractor/ service provider/ consultant do not have PAN no., they have to submit 
declaration in Form 60 along with invoice/ bill for each transaction.    

 
Payment of supplier/ contractor / service provider/ consultant shall be processed only after 
fulfillment of above requirement 
 

44. DISPUTES BETWEEN CPSE’S / GOVERNMENT DEPARTMENT’S / ORGANIZATION 
 
Subject to conciliation as provided in Clause No. 45, in the event of any dispute (other than 
those related to taxation matters) or difference relating to the interpretation and application of the 
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs / Port 
Trusts) inter se and also between CPSEs and Government Departments / Organizations, such 
dispute or difference shall be taken up by either party for resolution through AMRCD as 
mentioned in OPE OM No. 4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018. 
 
Any party aggrieved with the decision of the Committee at the First level (tier) may prefer an 
appeal before the Cabinet Secretary at the Second level (tier) within 15 days from the date of 
receipt of decision of the Committee at First level, through it's administrative 
Ministry/Department, whose decision will be final and binding on all concerned. 
 
The provisions mentioned at clause no. 44 & 45 shall supersede provisions relating to 
Conciliation, Arbitration, Governing Law & Jurisdiction and Disputes between CPSE‘s/ 
Government Department‘s/ Organizations mentioned in General Conditions of Contract (GCC) 
and elsewhere in tender document. 
 

45. DISPUTE RESOLUTION MECHANISM 
 

1.0 CONCILIATION 
 
Where invitation for Conciliation has been accepted by the other party, the Parties shall 
attempt to settle such dispute(s) amicably under Part-III of the Arbitration and 
Conciliation Act, 1996. It would be only after exhausting the option of Conciliation as an 
Alternate Dispute Resolution Mechanism that the Parties hereto shall invoke Arbitration 
Clause. For the purpose of this clause, the option of ‘Conciliation’ shall be deemed to 
have been exhausted, even in case of rejection of ‘Conciliation’ by any of the Parties. 

 
2.0 ARBITRATION 

 
All issue(s)/dispute(s) excluding the matters that have been specified as 
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excepted matters and listed at clause no. 2.6 and which cannot be resolved through 
Conciliation, such issue(s)/dispute(s) shall be referred to arbitration for adjudication by 
Sole Arbitrator. The party invoking the Arbitration shall have the option to either opt for 
Ad-hoc Arbitration as provided at Clause 2.1 below or Institutionalized Arbitration as 
provided at Clause 2.2 below, the remaining clauses from 2.3 to 2.7 shall apply to both 
Ad-hoc and Institutional Arbitration:- 

 
2.1  On invocation of the Arbitration clause by either party, TFL shall suggest a panel of three 

independent and distinguished persons (Retd Supreme Court & High Court Judges only) 
to the other party from the Panel of Arbitrators maintained by ‘Delhi International 
Arbitration Centre (DIAC) to select any one among them to act as the Sole Arbitrator. In 
the event of failure of the other party to select the Sole Arbitrator within 30 days from the 
receipt of the communication from TFL suggesting the panel of arbitrators, the right of 
selection of the sole arbitrator by the other party shall stand forfeited and TFL shall 
appoint the Sole Arbitrator from the suggested panel of three Arbitrators for adjudication 
of dispute(s). The decision of TFL on the appointment of the sole arbitrator shall be final 
and binding on the other party. The fees payable to Sole Arbitrator shall be governed by 
the fee Schedule of ‘‘Delhi International Arbitration Centre’. 

 
OR 

 
2.2  If a dispute arises out of or in connection with this contract, the party invoking the 

Arbitration shall submit that dispute to any one of the Arbitral Institutions i.e 
ICADR/ICA/DIAC/SFCA and that dispute shall be adjudicated in accordance with their 
respective Arbitration Rules. The matter shall be adjudicated by a Sole Arbitrator who 
shall necessarily be a Retd. Supreme Court/High Court Judge to be appointed/nominated 
by the respective institution.  The cost/expenses pertaining to the said Arbitration shall 
also be governed in accordance with the Rules of the respective Arbitral Institution.  The 
decision of the party invoking the Arbitration for reference of dispute to a specific Arbitral 
institution for adjudication of that dispute shall be final and binding on both the parties 
and shall not be subject to any change thereafter. The institution once selected at the 
time of invocation of dispute shall remain unchanged. 

  
2.3  The cost of arbitration proceedings shall be shared equally by the parties.  
 
2.4  The Arbitration proceedings shall be in English language and the seat, venue and place 

of Arbitration shall be New Delhi, India only.  
 
2.5  Subject to the above, the provisions of Arbitration & Conciliation Act 1996 and any 

amendment thereof shall be applicable. All matter relating to this Contract and arising out 
of invocation of Arbitration clause are subject to the exclusive jurisdiction of the Court(s) 
situated at New Delhi.  

 
2.6  List of Excepted matters: 
 

a) Dispute(s)/issue(s) involving claims below Rs 25 lakhs and above Rs 25 crores.  
b) Dispute(s)/issue(s) relating to indulgence of Contractor/Vendor/Bidder in 

corrupt/fraudulent/collusive/coercive practices and/or the same is under 
investigation by CBI or Vigilance or any other investigating agency or 
Government.  
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c) Dispute(s)/issue(s) wherein the decision of Engineer-In-Charge/owner/ TFL has 
been made final and binding in terms of the Contract.   

 
2.7.  Disputes involving claims below Rs 25 Lakhs and above Rs. 25 crores:- Parties mutually 

agree that dispute(s)/issue(s) involving claims below Rs 25 Lakhs and above Rs 25 
crores shall not be subject matter of Arbitration and are subject to the exclusive 
jurisdiction of the Court(s) situated at New Delhi.  

 
3.0  GOVERNING LAW AND JURISDICTION: 
 

The Contract shall be governed by and construed in accordance with the laws in force in 
India. The Parties hereby submit to the exclusive jurisdiction of the Courts situated at 
New Delhi for adjudication of disputes, injunctive reliefs, actions and proceedings, if any, 
arising out of this Contract. 

 
46. INAM-PRO (PLATFORM FOR INFRASTRUCTURE AND MATERIALS PROVIDERS) 
 

INAM-Pro (Platform for infrastructure and materials providers) is a web based platform for 
infrastructure provides and materials suppliers and was developed by Ministry of Road Transport 
and Highways (MoRT&H)  with a view to reduce project execution delays on account of supply 
shortages and inspire greater confidence in contractors to procure cement to start with directly 
from the manufacturers. 
 
Presently, numerous cement companies are registered in the portal and offering cement for sale 
on the portal with a commitment period of 3 years. These companies have bound themselves by 
ceiling rates for the entire commitment period, wherein they are allowed to reduce or increase 
their cement rates any number of times within the ceiling rate, but are not permitted to exceed 
the said ceiling rate.  
 

MoRT&H is expanding the reach of this web-portal by increasing both the product width as well 
as the product depth. They are working on incorporating 60 plus product categories. The product 
range will span from large machineries like Earth Movers and Concrete Mixers, to even the 
smallest items like road studs. MoRT&H intend to turn it into a portal which services every 
infrastructure development related need of a modern contractor. 
 

OWNER’s contractors may use this innovative platform, wherever applicable. The usage of web 
– Portal is a completely voluntary exercise. The platform, however, can serve as a benchmark 
for comparison of offered prices and products. 
 

47. PROMOTION OF PAYMENT THROUGH CARDS AND DIGITAL MEANS 
 

To promote cashless transactions, the onward payments by Contractors to their employees, 
service providers, sub-contractors and suppliers may be made through Cards and Digital means 
to the extent possible 
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48. CONTRACTOR TO ENGAGE CONTRACT MANPOWER BELONGING TO SCHEDULED 
CASTES AND WEAKER SECTIONS OF THE SOCIETY 

 
While engaging the contractual manpower, Contractors are required to make efforts to provide 
opportunity of employment to the people belonging to Scheduled Castes and weaker sections of 
the society also in order to have a   fair representation of these sections. 

 

49. QUARTERLY CLOSURE OF THE CONTRACT [FOR APPLICABILITY OF THIS CLAUSE 
REFER BDS]:- 

 
During execution of contracts/orders, various issues may arise. In order to timely detect and to 
address the contractual issue (s) during the execution of contracts, OWNER has introduced a 
mechanism of quarterly closure of the contract, under which all the issues related to the contract 
execution will be monitored on quarterly basis for resolution. 

 
Vendors/Contractors are required to co-operate with EIC for proper implementation of this 
mechanism for smooth execution of the contract. 

 

50. PROVISIONS FOR STARTPUS (AS DEFINED IN GAZETTENOTIFICATION NO. D.L-33004/99 
DATED 18.02.2016 AND 23.05.2017 OF MINISTRY OF COMMERCE AND INDUSTRY AND 
AS AMENDED FROMTIME TO TIME) [FOR APPLICABLITY REFER BDS] 

 
 
 
As mentioned in Section-II, Technical BEC and Financial BEC shall not be applicable for Start-
ups.  
 
However, the Startups are exempted from submission of EMD. For availing the relaxation of 
EMD, bidder is required to submit requisite certificate towards Startup enterprise registration 
issued by Department for Promotion of Industry and Internal Trade (DPIIT), Ministry of 
Commerce & Industry. Further, all the documents should be certified by the Chartered 
Accountant (not being an employee or a Director or not having any interest in the bidder’s 
company/firm) and notary public with legible stamp.” 
 
The relaxation of prior experience and prior turnover to Startups [whether Micro & Small 
Enterprises (MSEs) or otherwise] is to be given to the specific goods/ job domains wherein they 
are registered for. Since certificate of DPIIT towards recognition do not specify the goods/ job 
domain, startups are required to submit the documents for the same including the application 
submitted to DPIIT. 
 
Further, above document should also be certified by the Chartered Accountant (not being an 
employee or a Director or not having any interest in the bidder‘s company/firm) and notary public 
with legible stamp. 
 
If a Startup emerge lowest bidder, the LoA on such Startup shall be placed for entire 
tendered quantity/group/item/part (as the case may be). However, during the Kick of 
Meeting monthly milestones/ check points would be drawn. Further, the performance 

Clause 50.0 is not applicable for this Tender 
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of such contractor/ service provider will be reviewed more carefully and action to be 
taken as per provision of contract in case of failure/ poor performance. 
 

51. PROVISION REGARDING INVOICE FOR REDUCED VALUE OR CREDIT 
NOTE TOWARDS PRS 
 
As mentioned in GCC, PRS is the reduction in the consideration / contract value for 
the goods / services covered under this contract. In case of delay in execution of contract, 
contractor should raise Tax invoice for reduced value as per Price Reduction Schedule Clause 
(PRS clause). If contractor has raised the Tax invoice for full value, then contractor should issue 
Credit Note towards the applicable PRS amount with applicable taxes. 
 

In such cases if contractor fails to submit the Tax invoice with reduced value or does not issue 
credit note as mentioned above, Owner will release the payment to contractor after giving effect 
of the PRS clause with corresponding reduction of taxes charged on vendor’s Tax invoice, to 
avoid delay in delivery/ collection of material.  
 
In case any financial implication arises on Owner due to issuance of Tax invoice without 
reduction in price or non-issuance of Credit Note, the same shall be to the account of contractor. 
Owner shall be entitled to deduct/ setoff/ recover such GST amount (CGST & SGST/ UTGST or 
IGST) together with penalties and interest, if any, against any amounts paid or becomes payable 
by Owner in future to the Contractor under this contract or under any other contract. 
 

52.      PROVISION REGARDING REVERSE AUCTION  
   
 On line reverse auction shall be applicable for this tender. OWNER shall finalize tender after 
 conducting reverse auction except in those cases where less than four techno-commercially 
 acceptable offers are available. 
 

In case, after techno commercial evaluation, number of technically & commercially acceptable 
offers are less than 04 (four), then no reverse auction will be conducted (but the 
OWNER/CONSULTANT shall take appropriate decision regarding conducting offline price 
negotiation, if required). 
 
Accordingly, the decision to conduct reverse auction shall be communicated to shortlisted 
bidders prior to opening of price bid. The due date and time of conducting the event of Reverse 
Auction (if conducted) shall be intimated well in advance to the techno commercially acceptable 
bidders, through email. 
 

52.1 Types of Reverse Auction  
 
     (i) “Rank with L-1 Price” bid format: 
 
 In “Rank with L-1 Price” bid format, during the process of Reverse Auction, the short-listed 
 bidders will be able to see only the current lowest price and their respective ranks/position during 
 the online bidding process in the system, based on which they can reduce their prices. This type 
 of auction shall be adopted in those tenders where Purchase preferences are not applicable. 
 
 At no point of time will any bidder see names of other bidders, or prices of bidders other than 
 the lowest bid. 
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  (ii) “Rank Only” bid format: 
 

 In “Rank Only” bid format, during the process of Reverse Auction, short-listed bidders will be 
 able to see only their respective ranks/position during the online bidding process in the system, 
based on which they can reduce their prices. This type of auction is adopted in case of tenders, 
where purchase preference (for CPSU’s/MSEs / PP-LC/DMEP/ PP for Telecom  Goods, Works 
and Services etc.) is applicable, so as to take care of Purchase Preference at the end of the 
Reverse Auction. 

 
 The choice of the type of auction i.e. “Rank with L-1 price” or “Rank Only” shall be decided 
 by the TFL/PDIL at the time of short-listing of the bidders depending on the bidders at that stage 
 who are eligible for Purchase Preference. 
 
52.2 Reverse Auction shall be conducted with the evaluated price of various bidders as the bid
 opening price of the respective bidders. 
 
52.3 The evaluated price (as per evaluation criteria defined in tender document) of the shortlisted 
 bidders shall be automatically populated immediately on start of the Reverse Auction.
 Further, the start price of bidders will be automatically populated by system at the time of 
 start of Reverse Auction. The same will be considered as participation by bidder in online 
 Reverse Auction process. 
 
52.4 During Reverse Auction, a bidder can reduce his prices repeatedly. The minimum
 percentage reduction in each step namely, ‘the bid decrement’ shall not be less than 0.5% of
 the last bid of the respective bidder. Bidders are allowed to submit/accept first price without 
 decrement amount but afterwards participation in reverse auction is allowed only with 

minimum decrement amount/percentage. 
 

52.5 During the Reverse Auction, bidders shall be allowed to decrease only the “TOTAL CONTRACT 
 PRICE (excluding GST)”. The GST rate quoted by bidder in the Original Price Bid shall be 
 considered for evaluation and shall not be allowed to change during Reverse auction.. 

 
52.6  In case any bidder emerges lowest bidder after RA based on their start price (s), the same 
 will be considered as their final price (s) for award of contract/order irrespective of whether 
 bidder had actually logged in RA portal or not. In case bidder does not accept the same,  such 
 bidder will be considered as errant bidder and action will be taken against bidder as per 
 provision in this regard. 

 
52.7 Computerized Reverse Auction shall be conducted by PDIL, on pre-specified date, while the 
 vendors shall be quoting from their own offices/ place of their choice. Internet connectivity shall 
 have to be ensured by vendors themselves. Bidders are requested to make all the necessary 
 arrangements/ alternatives whatever required so that they are able to circumvent such situation 
 and still be able to participate in the Reverse Auction successfully. Failure of power/ connectivity/ 
 any other reason at the premises of vendors during the Reverse Auction cannot be the cause for 
 not participating in the Reverse Auction. On account of this, the time for the auction cannot 
 be extended and neither PDIL nor M/s e-Procurement Technologies Limited (EPTL) [Reverse 
 Auction provider] is responsible for such Eventualities. 

 
 In case of disruption of service at the service provider's end while the RAP (Reverse Auction 
 Process) is online, due to any technical snag or otherwise attributable to the system failure 
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 at the server end, the RAP process will start all over again. In such a situation, the last
 recorded lowest price of prematurely ended RAP, will be the 'Start Bid Price’ for the
 restarted RAP. The prices quoted in the prematurely ended RAP will be binding on all the 

bidders for consideration, if the restarted RAP doesn’t trigger within the stipulated time. 
 
Disruption and restarting of RAP shall be intimated to all the bidders through system / SMS / 
e-mail through e procurement portal. All the time stipulations of normal RAP will be 
applicable to the restarted RAP. 
 

52.8  All timings of the online bid shall be based on the time indicated by the Server hosting the 
Auction Engine which would reflect as closely as possible the Indian Standard Time (IST) 
i.e. GMT+0530 hrs. However, in the event of any deviations between the Server Time and 
the Indian Standard Time, the functioning of the Auction Engine (launch, operation and 
closure) would be guided by the Server time. Bidders should be advised to refresh the 
window of the Auction module and check the exact Server Time. 
 

52.9 The process of Online Reverse Auction shall initially be held for a period of 30 minutes. In 
the event of a bid received in the last 5 minutes resulting in a change of prevailing L1 price, 
the period of the auction shall get extended automatically by 8 minutes (for ‘Rank with L-1 
price’ option) and 10 minutes (for “Rank Only” option) from the time of submission of such 
bid. This process will continue till no change in L-1 price takes place in last 5 minutes. Then 
the auction will close. 
 

52.10 All bidders regardless of their previous position can submit their bid during the extended 
period also. 
 

52.11 In case of a tie during auction i.e. two bidders entering same lowest price, the bidder who 
Enters the prices first in the system would be taken as L-1 and the other bidder would see 
Their ranking as L-2. 
 

52.12 In case, no conclusion can be drawn from reverse auction from best bid history or where 
Reverse auction is inconclusive on account of system malfunctioning or break in internet 
Connectivity at TFL/CONSULTANT system end, reverse auction shall be re-conducted. 
 

52.13 Detailed methodology of Reverse Auction 
. 
With the assistance of RA system provider, training to all eligible bidders on the 
Online Reverse Auction process shall be facilitated prior to conduct of Online Reverse 
Auction. 
 

 Computerized Reverse Auction shall be conducted by PDIL through M/s e-Procurement 
Technologies Limited, on pre-specified date, while the bidders shall be quoting from their own 
 offices/ place of their choice 
 

 The due date and time of conducting the event of Reverse Auction shall be intimated at least 2 
(two) days in advance to the techno-commercially acceptable bidders, through email / letter. For 
better understanding of Reverse Auction by the bidders, one day online training shall be 
conducted by M/s e-Procurement Technologies Limited i.e. the agency conducting the Reverse 
Auction, for all the techno-commercially qualified bidders. Reverse Auction Training and Demo 
auction shall be conducted through Video conferencing only. 
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 A user-ID and a password shall be created for each techno-commercially qualified bidder by the 
M/s e-Procurement Technologies Limited and the same shall be communicated to the bidders 
during the training process. A Valid Digital Signature Certificate is required to take part in 
Reverse Bidding process. 
 

 Display of Details during Reverse Auction(RA) 
 
 The bidder will be able to view the following details on their screen during RA: 
 
 1) “Total basic Price” (i.e. Total Price excluding GST) 
 2) “Loading factor” 
 3) “Total Evaluated Price” (i.e. Total Basic Price x Loading factor, calculated by system) 
 4) “Rank of the bidder” (i.e. present rank, auto updated by system) 
 5) “L1 price” (i.e. Present Lowest Total Evaluated Price, auto updated by system) 
 
 The “Total basic Price”, Loading factor and the “Total Evaluated Price” before RA shall be 
 informed to individual bidders shortly after completion of the RA training. The “Total basic 
 Price” before RA shall be the “Start price” of each bidder. During RA, the bidder will be able 
 to reduce only the “Total Basic Price”. The “Total Evaluated Price” will be automatically 
 calculated by the system and system will then compare it with “Total Evaluated Price” of other 
 bidders to arrive at Rank and L1 price after every price change during the RA. 
 
 After completion of RA, the “Total Evaluated Price” of the lowest bidder shall be considered 
 as the L-1 price after RA. 
 
 However, at no point of time will any bidder see names of other bidders, or prices of bidders 
 other than the lowest bid. The Bidder has to out-bid his own previous price & try to reach 
 Number-1 rank. 
 
 The tender shall be processed further for award or otherwise based on L-1 prices received at the 
 end of Online Reverse Auction. Price reasonableness will still need to be established by 
 PDIL/TFL even though the bidding is through Online Reverse Auction and TFL will reserve the 
 right to negotiate with the L1 bidder as per CVC guidelines. 
 
 

 All timings of the online bid shall be based on the time indicated by the Server hosting the 
Auction Engine which would reflect as closely as possible the Indian Standard Time (IST) i.e. 
GMT+05:30 hrs. However, in the event of any deviations between the Server Time and the 
Indian Standard Time, the functioning of the Auction Engine (launch, operation and closure) 
would be guided by the Server time. Bidders should be advised to refresh the window of the 
Auction module and check the exact server Time. 

 
 

 The start price of bidders will be automatically populated by system at the time of start of 
Reverse Auction. The same will be considered as participation by bidder in Online Reverse 
Auction process. In case any bidder emerges lowest bidder after RA based on their start 



 

 
CIVIL & STRUCTURAL WORKS 

FOR BAGGING BUILDING, WAGON LOADING 
PLATFORM,CONVEYOR GANTRY, INSTRUMENT AIR 
PACKAGE, PIPE RACK & SUBSTATION BUILDING AT 

TALCHER FERTILIZERS LTD., ANGUL, ODISHA 

PC-183/E/ 201 /S-II  0 

 

DOC. NO. REV. 

Page 51 of 126 

 

51 
 

price(s), the same will be considered as their final price(s) taking into consideration respective 
loading factor (to arrive at “Total Evaluated Price”) for award of contract/ order irrespective of 
whether bidder had actually logged in RA portal or not. In case bidder does not accept the same, 
such bidder will be considered as errant bidder and action will be taken against bidder as per 
provision in this regard. 

 
 During Reverse Auction, a bidder can reduce his prices repeatedly. The minimum percentage 

reduction in each step namely, the bid decrement’ shall not be less than 0.5% of the last bid of 
the respective bidder. Bidders are allowed to submit/accept first price without decrement amount 
but afterwards participation in reverse auction is allowed only with minimum decrement amount 
/percentage 
 

 The process of Online Reverse Auction shall initially be held for a period of 30 minutes. In the 
event of a bid received in the last 5 minutes resulting in a change of prevailing L1 price, the 
period of the auction shall get extended automatically by 8 minutes from the time of submission 
of such bid. This process will continue till no change in L-1 price takes place in last 5 minutes 
after which the auction will close. All bidders regardless of their previous position can submit 
their bid during the extended period also. 

 

 In case of a tie during auction i.e. two bidders entering same lowest price, the bidder who enters 
the prices first in the system would be taken as L-1 and the other bidder would see their ranking 
as L-2. 
 

 Internet connectivity shall have to be ensured by bidders themselves. Bidders are requested to 
make all the necessary arrangements/ alternatives whatever required so that they are able to 
circumvent such situation and still be able to participate in the Reverse Auction successfully. 
 
 

 Bidders in their own interest should ensure uninterrupted internet connectivity at their end during 
the reverse auction with necessary backups to take care of any connectivity problem. No request 
for any extension of RAP due to internet connectivity issues or for any other reason at bidders 
end shall be entertained by PDIL/TFL. 

 
 

 In case of disruption of service at the service provider's end i.e. M/s e-Procurement 
Technologies Limited while the RAP (Reverse Auction Process) is online, due to any technical 
snag or otherwise attributable to the system failure at the server end, the RAP process will start 
all over again, through a fresh RAP (hereinafter referred to as “Restarted RAP”), the time and 
date of which will be intimated in writing to all bidders. In such a situation, the last recorded 
lowest price of prematurely ended RAP, will be the 'Start Bid Price’ for the “Re-started 
RAP”. The prices quoted in the prematurely ended RAP will be binding on all the bidders for 
consideration. All the time stipulations of normal RAP will be applicable to the “Restarted 
RAP”. 

 

 
 Communication with any official with service provider/PDIL/TFL when the RAP is online is strictly 

prohibited. Bidders in their own interest will have to get themselves satisfied on any queries that 
they may have during the RAP training session. No query when the RAP is online will be 
entertained. 
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 Upon completion of reverse auction, rate of individual items of SOR shall be worked out applying 

uniform reduction (reduction being derived from the original Total Evaluated Price & final Total 
Evaluated Price after RA). 

 
 While working out rate of individual items, unit rate upto two decimals only will be considered 

and the figures beyond two decimals shall be ignored without rounding off (e.g. if item rates after 
applying uniform reduction works out to 10.910 or 10.912 or 10.915 or 10.919, the rate will be 
considered as 10.91). Above prices shall be the final prices of lowest bidder against the tender 
for all the purposes and the original quoted prices against tender shall no more be valid for 
tender for which Reverse Auction was held. 

 
 
52.15 Reverse Auction Training and Demo auction may be conducted through Video conferencing. 
 
 

 
53.  UNIQUE DOCUMENT IDENTIFICATION NUMBER BY PRACTICING CHARTERED 
 ACCOUNTANTS 

Practicing Chartered Accountants shall generate Unique Document Identification Number 
(UDIN) for all certificates issued by them as per provisions of Tender Document. 

However, UDIN may not be required for documents being attested by Chartered Accountants in 
terms of provisions of Tender Document. 

54.   CLAUSE REGARDING PROVISION FOR PROCUREMENT FROM A BIDDER WHICH SHARES 
A LAND BORDER WITH INDIA 

 

i.    Order (Public Procurement No. 1) dated 23.07.2020, Order (Public Procurement No. 2) 
dated 23.07.2020 and Order (Public Procurement No. 3) dated 24.07.2020, Department 
of Expenditure, Ministry of Finance, Govt. of India refers. The same are available at 
website https://doe.gov.in/procurement-policy-divisions. 

 

ii. Any bidder from a country which shares a land border with India will be eligible to bid in 
this tender only if the bidder is registered with the Competent Authority. For details of 
competent authority refer to Annexure I of Order (Public Procurement No. 1) dated 
23.07.2020.  

 

Further the above will not apply to bidders from those countries (even if sharing a land 
border with India) to which the Government of India has extended lines of creditor in 
which the Government of India is engaged in development projects. Updated lists of 
countries to which lines of credit have been extended or in which development projects 
are undertaken are given in the website of the Ministry of External Affairs, Govt. of India  

 

iii. "Bidder" (including the term 'tenderer', 'consultant' 'vendor' or 'service provider' in certain 
contexts) for purpose of this provision means any person or firm or company, 
including any member of a consortium or joint venture (that is an association of several 
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persons, or firms or companies), every artificial juridical person not falling in any of the 
descriptions of bidders stated hereinbefore, including any agency, branch or office 
controlled by such person, participating in a procurement process.  

 

iv. "Bidder from a country which shares a land border with India" for the purpose of 
this:  

a. An entity incorporated, established or registered in such a country; or  
b. A subsidiary of an entity incorporated, established or registered in such a country; 

or  
c. An entity substantially controlled through entities incorporated, established or 

registered in such a country; or  
d. An entity whose beneficial owner is situated in such a country; or  
e. An Indian (or other) agent of such an entity; or  
f. A natural person who is a citizen of such a country; or 
g. A consortium or joint venture where any member of the consortium or joint 

venture falls under any of the above  
 

v. "Beneficial owner" for the purpose of above (iv) will be as under: 
 

a. In case of a company or Limited Liability Partnership, the beneficial owner is the 
natural person(s), who, whether acting alone or together, or through one or more 
juridical person(s), has a controlling ownership interest or who exercises control 
through other means.  
Explanation—  

i) "Controlling ownership interest" means ownership of, or entitlement to, 
more than twenty-five per cent of shares or capital or profits of the 
company;  

ii) "Control" shall include the right to appoint the majority of the directors 
or to control the management or policy decisions, including by virtue of 
their shareholding or management rights or shareholders agreements 
or voting agreements;  

 
b. In case of a partnership firm, the beneficial owner is the natural person(s) who, 

whether acting alone or together, or through one or more juridical person, has 
ownership of entitlement to more than fifteen percent of capital or profits of the 
partnership;  
 

c. In case of an unincorporated association or body of individuals, the beneficial 
owner is the natural person(s), who, whether acting alone or together, or through 
one or more juridical person, has ownership of or entitlement to more than fifteen 
percent of the property or capital or profits of such association or body of 
individuals;  

 
d. Where no natural person is identified under (a) or (b) or (c) above, the beneficial 

owner is the relevant natural person who holds the position of senior managing 
official;  

 
e. In case of a trust, the identification of beneficial owner(s) shall include 

identification of the author of the trust, the trustee, the beneficiaries with fifteen 
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percent or more interest in the trust and any other natural person exercising 
ultimate effective control over the trust through a chain of control or ownership.  

 
vi. "Agent" for the purpose of this Order is a person employed to do any act for another, or 

to represent another in dealings with third persons  
 

vii. SUBMISSION OF CERTIFICATE IN BIDS: 
Bidder shall submit a certificate in this regard as Form F-20. If such certificate given by a 
bidder whose bid is accepted is found to be false, this would be a ground for immediate 
rejection of the bid/termination and further action as per “Procedure for Action in case of 
Corrupt/Fraudulent/ Collusive / Coercive Practices” of tender document.  
 

viii. SUBMISSION OF CERTIFICATE IN BIDS: 
The registration, wherever applicable, should be valid at the time of submission of bids 
and at the time of acceptance of bids. In respect of supply otherwise than by tender, 
registration should be valid at the time of placement of order. If the bidder was validly 
registered at the time of acceptance / placement of order, registration shall not be a 
relevant consideration during contract execution. 
 

ix. The successful bidder shall not be allowed to sub-contract works to any contractor from a 
country which shares a land border with India unless such contractor is registered with 
the Competent Authority. The definition of "contractor from a country which shares a land 
border with India" shall be as in Para (iv) herein above. A Certificate to this regard is to 
be submitted by bidder is placed at Form F-21.  
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[G] – ANNEXURES  
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Annexure-I 
 

PROCEDURE FOR ACTION IN 
CASECORRUPT/FRAUDULENT/COLLUSIVE/COERCIVE 
PRACTICES 

 

A Definitions: 
 

A.1 “Corrupt Practice” means the offering, giving, receiving or soliciting, directly or 
indirectly, anything of value to improperly influence the actions in selection process or 
in contract execution. 

 
“Corrupt Practice” also includes any omission for misrepresentation that may mislead 
or attempt to mislead so that financial or other benefit may be obtained or an 
obligation avoided. 

 
A2     “Fraudulent Practice” means and include any act or omission committed by a agency 

or with his connivance or by his agent by misrepresenting/ submitting false 
documents and/ or false information or concealment of facts or to deceive in order to 
influence a selection process or during execution of contract/order. 

 
A3  “Collusive Practice amongst bidders (prior to or after  bid  submission)”  means  a 

scheme or arrangement designed to establish bid prices at artificial non-competitive 
levels and to deprive the Employer of the benefits of free and open competition. 

 
A.4 “Coercive practice” means impairing or harming or threatening to impair or harm 

directly or indirectly, any agency or its property to influence the improperly actions of 
an agency, obstruction of any investigation or auditing of a procurement process. 

 
A.5 “Vendor/Supplier/Contractor/Consultant/Bidder” is herein after referred as“Agency” 

 
A.6 ”Appellate Authority” shall mean Committee of Directors consisting of Director 

(Finance) and Director (BD) for works centers under Director (Projects). For all other 
cases committee of Directors shall consist of Director (Finance) & Director(Projects). 

 
A.7 “Competent Authority” shall mean the authority, who is competent to take final decision 

for Suspension of business dealing with an Agency/ (ies) and Banning of business 
dealings with Agency/ (ies) and shall be the “Director” concerned. 

 
A.8 “Allied Agency” shall mean all the concerns within the sphere of effective influence of 

banned/ suspended agencies. In determining this, the following factors may be taken 
into consideration: 

 
(a) Whether the management is common; 
(b) Majority interest in the management is held by the partners or directors of 

banned/ suspended firm. 
(c) substantial or majority shares are owned by banned/ suspended agency and 

by virtue of this it has a controlling voice. 
 

A.9 “Investigating Agency” shall mean any department or unit of TFL investigating into 
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the conduct of Agency/ party and shall include the Vigilance Department of the TFL, 
Central Bureau of Investigation, State Police or any other agency set up by the 
Central or state government having power to investigate. 

 
B Actions against bidder(s) indulging in corrupt /fraudulent/ collusive/ coercive 

practice 
 

B.1 Irregularities noticed during the evaluation of the bids: 
 

If it is observed during bidding process/ bids evaluation stage that a bidder has 
indulged in corrupt/fraudulent /collusive/coercive practice, the bid of such Bidder (s) 
shall be rejected and its Earnest Money Deposit (EMD) shall be forfeited. 

 
Further, such agency shall be banned for future business with TFL for a period 
specified in para B 2.2 below from the date of issue of banning order. 

 
B.2 Irregularities noticed after award of contract 

 
(i) During execution of contract: 

 
If an agency, is found to have indulged in corrupt/fraudulent/ collusive 
/coercive practices, action shall be initiated as per procedure mentioned at 
Clause no. E for putting the agency on banning list. 

 
After conclusion of process and issuance of Speaking order for putting party 
on banning list as per process defined in para E, the order (s)/ contract (s) 
where it is concluded that such irregularities have been committed shall be 
terminated and Contract cum Performance Bank Guarantee (CPBG) 
submitted by agency against such order (s)/ contract (s) shall also be 
forfeited. Further such order/ contract will be closed following the due 
procedure in this regard. 

 
The amount that may have become due to the contractor on account of work 
already executed by him shall be payable to the contractor and this amount 
shall be subject to adjustment against any amounts due from the contractor 
under the terms of the contract. No risk and cost provision will be enforced in 
such cases. 

 
Suspension of order/ contract: 

 
Further, only in the following situations, the concerned order (s)/ contract(s) 
(where Corrupt/Fraudulent/ Collusive/ Coercive Practices are observed) and 
payment shall be suspended after issuance of Suspension cum Show Cause 
Notice: 

 
(i) Head of Corporate Vigilance Department/CVO based on the 

investigation by them, recommend for specific immediate action 
against theagency. 

(ii) Head of Corporate Vigilance Department/CVO based on the input 
from investigating agency, forward for specific immediate action 
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against theagency. 
 

Suspension cum Show Cause Notice being issued in above cases after 
approval of the competent authority (as per provisions mentioned under 
Clause no. D) shall also include the provision for suspension of Order (s)/ 
Contract (s) and payment. Accordingly, after issuance of Suspension cum 
Show Cause Notice by Corporate C&P Department, the formal 
communication for suspension of Order (s)/ Contract (s) and payment with 
immediate effect will be issued by the following with copy to concerned F&A: 

 

(i) For Projects cases: concerned Project Managers in case of Purchase 
Orders and concerned Construction-in Charge (where PMC is EIC)/ 
Engineer-in-Charge (EIC) in case of Contracts 

(ii) For other than Projects cases: concerned Dealing officer in case of 
Purchase Orders and concerned Engineer-in-Charge (EIC) in case of 
Contracts. 

 
During suspension, Contractor/ Service Providers will be allowed to visit the 
plant/ site for upkeep of their items/ equipment, TFL‟s issued materials (in 
case custody of same is not taken over), demobilizing the site on confirmation 
of EIC, etc. 

 
However, no suspension of contract/ order will be initiated in Exceptional 
Cases mentioned at Clause no. B.2.3. 

 
(ii) After execution of contract and during Defect liability period (DLP)/ 

Warranty/Guarantee Period: 
 

If an agency is found to have indulged in corrupt/fraudulent/ collusive/coercive 
practices, after execution of contract and during DLP/ Warranty/Guarantee 
Period, the agency shall be banned for future business with TFL for a period 
specified in para B 2.2 below from the date of issue of banning order. 

 
Further, the Contract cum Performance Bank Guarantee (CPBG)/Contract 
Performance Security (CPS) submitted by agency against such order (s)/ 
contract (s) shall be forfeited. 

 
(iii) After expiry of  Defect liability period (DLP)/ Warranty/Guarantee Period 

 
If an agency is found to have indulged in corrupt/fraudulent/ collusive/coercive 
practices, after expiry of Defect liability period (DLP)/ Warranty/Guarantee 
Period, the agency shall be banned for future business with TFL for a period 
specified in para B 2.2 below from the date of issue of banning order. 

 
B.2.2 Period of Banning 

 
The period of banning of agencies indulged in Corrupt/ Fraudulent/ 
Collusive/Coercive Practices shall be as under and to be reckoned from the date 
of banning order: 
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S. 
No. 

Description Period of banning from
the date of issuance of 
Banning order 

1 Misrepresentation/False information other than 
pertaining to BEC of tender but having impact 
on the selection process. 

 
For example, if an agency confirms not being in 
holiday in TFL/PSU‟s PMC or banned by PSUs/ 
Govt. Dept., liquidation, bankruptcy & etc. and 
subsequently it is found otherwise, such acts 
shall be considered in this category. 

02 years 

2 Corrupt/Fraudulent (pertaining to BEC of tender) 
/Collusive/Coercive Practices 

03 years 

 
2.1 

 
If an agency again commits Corrupt/Fraudulent 
(pertaining to BEC of tender) /Collusive/ 
Coercive Practices in subsequent cases after 
their banning, such situation of repeated offense 
to be dealt with more severity and following shall 
be the period of banning: 

 
(i) Repeated once 

 
 
(ii) Repeated twice or more 

 
 
 
 
 
 

 
7 years (in addition to the 
period already served) 

 
15 years (in addition to the 
period already served) 

3 Indulged in unauthorized disposal of materials 
provided by TFL 

7 years

4 If act of vendor/ contractor is a threat to the 
National Security 

15 years



 

 
CIVIL & STRUCTURAL WORKS 

FOR BAGGING BUILDING, WAGON LOADING 
PLATFORM,CONVEYOR GANTRY, INSTRUMENT AIR 
PACKAGE, PIPE RACK & SUBSTATION BUILDING AT 

TALCHER FERTILIZERS LTD., ANGUL, ODISHA 

PC-183/E/ 201 /S-II  0 

 

DOC. NO. REV. 

Page 60 of 126 

 

60 
 

C Effect of banning on other ongoing contracts/tenders 
 

C.1 If an agency is put on Banning, such agency should not be considered in ongoing 
tenders/future tenders. 

 
C.2 However, if such an agency is already executing other order (s)/ contract (s) where 

no corrupt/fraudulent/ collusive/coercive practice is found, the agency should be 
allowed to continue till its completion without any further increase in scope except 
those incidental to original scope mentioned in the contract. 

 
C.3 If an agency is put on the Banning List during tendering and no irregularity is found in 

the case under process: 
 

C.3.1 after issue of the enquiry /bid/tender but before opening of Technical bid, the bid 
submitted by the agency shall be ignored. 

 
C.3.2 after opening Technical bid but before opening the Price bid, the Price bid of the 

agency shall not be opened and BG/EMD submitted by the agency shall be returned 
to the agency. 

 
C.3.3 after opening of price, BG/EMD made by the agency shall be returned; the offer of 

the agency shall be ignored & will not be further evaluated. If the agency is put on 
banning list for fraud/ mis-appropriation of facts committed in the same tender/other 
tender where errant agency emerges as the lowest (L1), then such tender shall also 
be cancelled and re-invited. 

 
D. Procedure for Suspension of Bidder 

 
D.1 Initiation of Suspension 

 
Action for suspension business dealing with any agency/(ies) shall be initiated by 
Corporate C&P Department when 

 
(i) Corporate Vigilance Department based on the fact of the case gathered 

during investigation by them recommend for specific immediate action against 
the agency. 

 

(ii) Corporate Vigilance Department based on the input from Investigating 
agency, forward for specific immediate action against theagency. 

 
(iii) Non performance of Vendor/Supplier/Contractor/Consultant leading to 

termination of Contract/Order. 
 

D.2 Suspension Procedure: 
 

D.2.1 The order of suspension would operate initially for a period not more than six 
months and is to be communicated to the agency and also to Corporate Vigilance 
Department. Period of suspension can be extended with the approval of the 
Competent Authority by one month at a time with a ceiling of six months pending 



 

 
CIVIL & STRUCTURAL WORKS 

FOR BAGGING BUILDING, WAGON LOADING 
PLATFORM,CONVEYOR GANTRY, INSTRUMENT AIR 
PACKAGE, PIPE RACK & SUBSTATION BUILDING AT 

TALCHER FERTILIZERS LTD., ANGUL, ODISHA 

PC-183/E/ 201 /S-II  0 

 

DOC. NO. REV. 

Page 61 of 126 

 

61 
 

a conclusive decision to put the agency on banning list. 
 

D.2.2 During the period of suspension, no new business dealing may be held with the 
agency. 

 
D.2.3 Period of suspension shall be accounted for in the final order passed for banning 

of business with the agency. 
 

D.2.4 The decision regarding suspension of business dealings should also be 
communicated to the agency. 

 
D.2.5 If a prima-facie, case is made out that the agency is guilty on the grounds which 

can result in banning of business dealings, proposal for issuance of suspension 
order and show cause notice shall be put up to the Competent Authority. The 
suspension order and show cause notice must include that (i) the agency is put 
on suspension list and (ii) why action should not be taken for banning the agency 
for future business from TFL. 

 
The competent authority to approve the suspension will be same as that for 
according approval for banning. 

 
D 3 Effect of Suspension of business: 

 
Effect of suspension on other on-going/future tenders will be as under: 

 
D.3.1 No enquiry/bid/tender shall be entertained from an agency as long  as the name 

of agency appears in the Suspension List. 
 

D.3.2 If an agency is put on the Suspension List during tendering: 
 

D.3.2.1 after issue of the enquiry /bid/tender but before opening of Technical bid, the bid 
submitted by the agency shall be ignored. 

 
D.3.2.2 after opening Technical bid but before opening the Price bid, the Price bid of the 

agency shall not be opened and BG/EMD submitted by the agency shall be 
returned to the agency. 

 
D.3.2.3 after opening of price, BG/EMD made by the agency shall be returned; the offer 

of the agency shall be ignored & will not be further evaluated. If the agency is put 
on Suspension list for fraud/ mis-appropriation of facts conducted in the same 
tender/other tender where errant agency emerges as the lowest (L1), then such 
tender shall also be cancelled and re-invited. 

 

D.3.3 The existing contract (s)/ order (s) under execution shall continue. 
 

D.3.4 Tenders invited for procurement of goods, works and services shall have 
provision that the bidder shall submit a undertaking to the effect that (i) neither 
the bidder themselves nor their allied agency/(ies) are on banning list of TFL and 
(ii) bidder is not banned by any Government department/ Public Sector. 
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F. Appeal against the Decision of the Competent Authority: 

 
F.1 The agency may file an appeal against the order of the Competent 

Authority for putting the agency on banning list. The appeal shall be filed 
to Appellate Authority. Such an appeal shall be preferred within one 
month from the of receipt of banning order. 

 
F.2 Appellate Authority would consider the appeal and pass appropriate order 

which shall be communicated to the party as well as the Competent 
Authority. 

 
F.3 Appeal process may be completed within 45 days of filing of appeal with 

the Appellate Authority. 
 

G. Whereverthereiscontradictionwithrespecttotermsof„Integritypact‟,GCC and 
„Procedure for action in case of Corrupt/Fraudulent/ Collusive/Coercive 
Practice‟, the provisions of „Procedure for action in case of 
Corrupt/Fraudulent/ Collusive/Coercive Practice‟ shall prevail. 
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ANNEXURE-II 

 
PROCEDURE FOR EVALUATION OF PERFORMANCE OF VENDORS/ SUPPLIERS/ 

CONTRACTORS/ CONSULTANTS 
 
1.0 OBJECTIVE 
 
 The objective of Evaluation of Performance aims to recognize, and develop reliable 

Vendors/ Suppliers/Contractors/ Consultants so that they consistently meet or 
exceed expectations and requirements.  

 
 The purpose of this procedure is to put in place a system to monitor performance of 

Vendors/ Suppliers/Contractors/ Consultants associated with OWNER in Projects 
and in O&M so as to ensure timely completion of various projects, timely receipt of 
supplies including completion of works & services for operation and maintenance of 
operating plants and quality standards in all respects. 

 
2.0 METHODOLOGY 
 
 i) Preparation of Performance Rating Data Sheet 
 
 Performance rating data Sheet for each and every Vendor/ 

Supplier/Contractor/ Consultant for all orders/Contracts with a value of Rs. 7 
Lakhs and above is recommended to be drawn up.  These data sheets are to 
be separately prepared for orders/ contracts related to Projects and O&M.  
Format, Parameters, Process, responsibility for preparation of Performance 
Rating Data Sheet are separately mentioned.  

 
 ii) Measurement of Performance 
 
 Based on the parameters defined in Data Sheet, Performance of concerned 

Vendor/ Supplier/Contractor/ Consultant would be computed and graded 
accordingly.  The measurement of the performance of the Party would be its 
ability to achieve the minimum scoring of 60% points in the given parameters.  

 
 iii) Initiation of Measures: 
   
 Depending upon the Grading of Performance, corrective measures would be 

initiated by taking up the matter with concerned Vendor/ Supplier/Contractor/ 
Consultant.  Response of Vendor/ Supplier/Contractor/ Consultant  would be 
considered before deciding further course of action. 

 
 iv) Implementation of Corrective Measures: 
 
 Based on the response of Vendor/ Supplier/Contractor/ Consultant, 

concerned Engineer-in-Charge for the Projects and/or OIC in case of O&M 
would recommend for continuation or discontinuation of such party from the 
business of OWNER.   

 
v) Orders/contracts placed on Proprietary/OEM basis for O&M will be evaluated 

and, if required, corrective action will be taken for improvement in future. 
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3.0 PROCESS OF EVALUATION OF PERFORMANCE OF VENDORS/ SUPPLIERS/ 

CONTRACTORS/ CONSULTANTS 
 
3.1 FOR PROJECTS 
 

i) Evaluation of performance of Vendors/ Suppliers/Contractors/ Consultants in 
case of PROJECTS shall be done immediately with commissioning of any 
Project. 

 
ii) On commissioning of any Project, EIC (Engineer-in-charge)/ Project-in-charge 

shall prepare a Performance Rating Data Sheet (Format at Apendix-1) for all 
Orders and Contracts. 

 
iii) Depending upon the Performance Rating, following action need to be initiated 

by Engineer-in-charge/Project-in-charge: 
   

Sl.No. Performance 
Rating 

Action 

1 POOR Seek explanation for Poor performance 
2 FAIR Seek explanation for Fair performance 
3 GOOD Letter to the concerned for improving 

performance in future 
4 VERY GOOD No further action 

 
iv) Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be 

examined.  In case of satisfactory reply, Performance Rating data Sheet to be 
closed with a letter to the concerned for improving performance in future. 

 
v) When no reply is received or reasons indicated are unsatisfactory, the 

following actions need to be taken: 
 
  A) Where Performance rating is “POOR”: 
 

Recommend such defaulting Vendor/ Supplier/Contractor/ Consultant 
for putting on Holiday for a period from one to three years as given 
below:  
 
(i) Poor Performance due to reasons other than Quality : One 

Year  
(ii) Poor Performance on account of Quality (if any mark obtained 

against Quality parameter is less than 30):  Two Years 
(iii) Poor Performance leading to termination of contract or 

Offloading of contract due to poor performance solely 
attributable to Vendor/ Supplier/Contractor/ Consultant or 
Repeated Offence: Three Years 

 
Non performance of a Vendor/Supplier/Contractor/Consultant leading 
to termination of Contract/ Order, such Vendor/ Supplier/ 
Contractor/Consultant are also to be considered for Suspension.  
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In all such cases, concerned site will put up recommendation for 
issuance of SCN and putting the party on suspension list as per 
process defined for suspension in “Procedure for Action in case of 
Corrupt/ Fraudulent/ Collusive/ Coercive Practices” 
 

  (B) Where Performance rating is “FAIR”: 
 

Recommend for issuance of warning to such defaulting Vendor/ 
Supplier/Contractor/ Consultant to improve their performance. 

 
3.2      FOR CONSULTANCY JOBS 
 
 Monitoring and Evaluation of consultancy jobs will be carried out in the same way as  

described in para 3.1 for Projects. 
 
3.3 FOR OPERATION & MAINTENANCE 
 

i) Evaluation of performance of Vendors/ Suppliers/Contractors/ Consultants in 
case of Operation and Maintenance shall be done immediately after 
execution of order/ contract.  

 
ii) After execution of orders a Performance Rating Data Sheet (Format at 

Apendix-2) shall be prepared for Orders by Site C&P and for 
Contracts/Services by respective Engineer-In-Charge. 

 
iii) Depending upon Performance Rating, following action need to be initiated by 

Site C&P:  
  

Sl. No. Performance 
Rating 

Action 
 

1 POOR Seek explanation for Poor performance 
2. FAIR Seek explanation for Fair performance
3 GOOD Letter to the concerned for improving 

performance in future. 
4 VERY GOOD No further action 

 
iv) Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be 

examined. In case of satisfactory reply, Performance Rating data Sheet to be 
closed with a letter to the concerned for improving performance in future.  

 
v) When no reply is received or reasons indicated are unsatisfactory, the 

following actions need to be taken: 
 

  A) Where performance rating is “POOR” 
 

Recommend such defaulting Vendor/Supplier/Contractor/ Consultant 
for putting on Holiday for a period from one to three years as given 
below:  
 
(i) Poor Performance due to reasons other than Quality : One 

Year  
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(ii) Poor Performance on account of Quality (if any mark obtained 
against Quality parameter is less than 30):  Two Years 

(iv) Poor Performance leading to termination of contract or  
Offloading of contract due to poor performance solely 
attributable to Vendor/Supplier/Contractor/Consultant or  
Repeated Offence: Three Years 

 
Non-performance of a Vendor/Supplier/Contractor/Consultant leading 
to termination of Contract/ Order such Vendor/ Supplier/ 
Contractor/Consultant are also to be considered for Suspension.  
 
In all such cases, concerned site will put up recommendation for 
issuance of SCN and putting the party on suspension list as per 
process defined for suspension in “Procedure for Action in case of 
Corrupt/ Fraudulent/ Collusive/ Coercive Practices” 

 
  (B) Where Performance rating is “FAIR” 
 

 Recommend for issuance of warning to such defaulting 
Vendors/Contractors/Consultants to improve their performance. 

 
4.0 EXCLUSIONS: 
 
 The following would be excluded from the scope of evaluation of performance of 

Vendors/ Suppliers/Contractors/ Consultants: 
 
 i) Orders/Contracts below the value of Rs. 7 Lakhs. 
 ii) One time Vendor/ Supplier/Contractor/ Consultant. 
 iii) Orders for Misc./Administrative items/ Non stock Non valuated items. 
  

However, concerned Engineer-in-Charge /OICs will continue to monitor such cases 
so as to minimize the impact on Projects/O&M plants due to non performance of 
Vendors/ Suppliers/Contractors/ Consultants in all such cases. 
 

5.0 REVIEW & RESTORATION OF PARITES PUT ON HOLIDAY 
 
5.1 An order for Holiday passed for a certain specified period shall deemed to have been 

automatically revoked on the expiry of that specified period and it will not be 
necessary to issue a specific formal order of revocation. 

 
Further, in case Vendor/ Supplier/Contractor/ Consultant is put on holiday due to 
quality, and new order is placed on bidder after  restoration of Vendor/ 
Supplier/Contractor/ Consultant, such order will be properly monitored during 
execution stage by the concerned site.  

 
6.0 EFFECT OF HOLIDAY 

 
6.1  If a Vendor/ Supplier/Contractor/ Consultant is put on Holiday, such Vendor/ 

Supplier/Contractor/ Consultant should not be considered in ongoing tenders/future 
tenders.   
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6.2  However, if such Vendor/ Supplier/Contractor/ Consultant is already executing any 
other order/ contract and their performance is satisfactory in terms of the relevant 
contract, should be allowed to continue till its completion without any further  increase 
in scope except those incidental to original scope mentioned in the contract. In such 
a case CPBG will not be forfeited and payment will be made as per provisions of 
concerned contract.  However, this would be without prejudice to other terms and 
conditions of the contract.  

 
6.3.  Effect on other ongoing tendering:  
 
6.3.1  After issue of the enquiry /bid/tender but before opening of Technical bid, the bid 

submitted by the party shall be ignored.  
 
6.3.2   After opening Technical bid but before opening the Price bid, the Price bid of the party 

shall not be opened and BG/EMD submitted by the party shall be returned to the 
party. 

 
6.3.3 After opening of price, BG/EMD made by the party shall be returned; the offer of the 

party shall be ignored & will not be further evaluated. If errant party emerges as the 
lowest (L1), then such tender shall also be cancelled and re-invited.  

 
7.0 While putting the Vendor/ Supplier/Contractor/ Consultant on holiday as per the 

procedure, the holding company, subsidiary, joint venture, sister concerns, group 
division of the errant Vendor/ Supplier/Contractor/ Consultant shall not be considered 
for putting on holiday list. 

 
Any bidder, put on holiday, will not be allowed to bid through consortium route also in 
new tender during the period of holiday. 

 
8.0 If an unsuccessful bidder makes any vexatious, frivolous or malicious complaint 

against the tender process with the intention of delaying or defeating any 
procurement or causing loss to OWNER or any other bidder, such bidder will be put 
on holiday for a period of six months, if such complaint is proved to be vexatious, 
frivolous or malicious, after following the due procedure.   
 

9.  APPEAL AGAINST THE DECISION OF THE COMPETENT AUTHORITY: 
 
(a) The party may file an appeal against the order of the Competent Authority for 

putting the party on Holiday list. The appeal shall be filed to Appellate 
Authority. Such an appeal shall be preferred within one month from the date  
of receipt of Holiday order.  
 

(b) Appellate Authority would consider the appeal and pass appropriate order 
which shall be communicated to the party as well as the Competent Authority.  
 

(c) Appeal process may be completed within 45 days of filing of appeal with the 
Appellate Authority.  

 
(d)   “Appellate Authority” shall mean Board of Directors of OWNER. 
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10. ERRANT BIDDER  
 

In case after price bid opening the lowest evaluated bidder (L1) is not awarded the 
job for any mistake committed by him in bidding or withdrawal of bid or modification 
of bid or varying any term in regard thereof leading to re-tendering, OWNER shall 
forfeit EMD paid by the bidder and such bidders shall be debarred from participation 
in re-tendering of the same job(s)/item(s).   
 
Further, such bidder will be put on holiday for a period of six months after following 
the due procedure.   
 

11. In case CBIC (Central Board of Indirect Taxes and Customs)/ any equivalent Central 
Government agency/ State Government agency brings to the notice of OWNER that 
the Supplier of Goods / Services (Service Provider)  has not remitted the amount 
towards GST (CGST & SGST/UTGST or IGST) collected from OWNER to the 
government exchequer, then party will be put on holiday for a period of six months 
after following the due procedure.   
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Apendix-1 
 

TALCHER FERTILIZERS LIMITED 
PERFORMANCE RATING DATA SHEET 

(FOR PROJECTS/ CONSULTANCY JOBS) 
 
i) Project/Work Centre   : 
 
ii) Order/ Contract No. & date  : 
 
iii) Brief description of Items  : 
 Works/Assignment 
 
iv) Order/Contract value (Rs.)  : 
 
v) Name of Vendor/Supplier/  : 
 Contractor/ Consultant 
 
vi) Contracted delivery/   : 
 Completion Schedule 
 
vii) Actual delivery/    : 
 Completion date 
 

Performance 
Parameter 

Delivery/ Completion 
Performance 

Quality 
Performance 

Reliability 
Performance# 

Total

Maximum Marks 40 40 20 100 
Marks Allocated 
 

    

Note:  
Remarks (if any) 
  PERFORMANCE RATING (**)     
Note : 
(#) Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or 

deviation beyond contract payment term or seeking direct payment to the sub-
vendor/sub-contractor due to financial constraints, then ‘0’ marks should be allotted 
against Reliability Performance.  

(*) Allocation of marks should be as per enclosed instructions 
(**) Performance rating shall be classified as under : 
 
Sl. 
No. 

Range (Marks) Rating  

1 60 & below POOR 
2 61-75 FAIR 
3 76-90 GOOD 
4 More than 90 VERY 

GOOD 
 
Signature of 
Authorised Signatory: 
Name: 
Designation: 
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Instructions for allocation of marks 

 
1. Marks are to be allocated as under : 
 
 1.1 DELIVERY/ COMPLETION PERFORMANCE  40 Marks 
 
  Delivery Period/  Delay in Weeks   Marks 
  Completion Schedule 
 
  a) Upto 3 months  Before CDD    40 
      Delay upto 4 weeks   35 
       ”     8 weeks   30 
       ”     10 weeks   25 
       ”     12 weeks   20 
       ”     16 weeks   15 
      More than  16 weeks  0 
  
  b) Above 3 months  Before CDD    40 
      Delay upto 4 weeks   35 
       ”     8 weeks   30 
       ”     10 weeks   25 
       ”     16 weeks   20 
       ”     20 weeks   15 
       ”     24 weeks   10 
      More than  24 weeks  0 
 
 1.2 QUALITY PERFORMANCE    40 Marks 
 
  For Normal Cases : No Defects/ No Deviation/ No failure: 40 marks 
 
  i) Rejection/Defects  Marks to be allocated on 10 marks 
      prorata basis for acceptable 
      quantity as compared to total 
      quantity for normal cases 
  ii) When quality  - Failure of severe nature 0 marks 
  failure endanger  - Moderate nature  5 marks 
      system integration  - low severe nature  10-25 marks 
      and safety of the  
      system 
  iii) Number of   1. No deviation  5 marks 
        deviations   2. No. of deviations < 2 2 marks 
      3. No. of deviations > 2 0 marks 
 
  
1.3 RELIABILITY PERFORMANCE    20 Marks 
 
   

A. FOR WORKS/CONTRACTS 
 

 

i) Submission of order acceptance, agreement, 
PBG, Drawings and other documents within time 

4 marks 
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ii) Mobilization of resources as per Contract and in 

time 
 

4 marks 

iii) Liquidation of Check-list points 4 marks 
 

iv) Compliance to statutory and HS&E requirements 
 
or 
 
Reliability of Estimates/Design/Drawing etc. in 
case of Consultancy jobs 
 

4 marks 

v) Timely submission of estimates and other 
documents for Extra, Substituted & AHR items 
 

4 marks 

B. FOR SUPPLIES 
 

 

i) Submission of order acceptance, PBG, Drawings 
and other documents within time 
 

5 marks 
 

ii) Attending complaints and requests for after sales 
service/ warranty repairs and/ or query/ advice 
(upto the evaluation period). 
 

5 marks 

iii) Response to various correspondence and 
conformance to standards like ISO 

5 marks 
 

iv) Submission of all required documents including 
Test Certificates at the time of supply 

5 marks 
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Apendix-2 
TALCHER FERTILIZERS LIMITED 

PERFORMANCE RATING DATA SHEET 
(FOR O&M) 

 
i) Location    : 
 
ii) Order/ Contract No. & date  : 
 
iii) Brief description of Items  : 
 Works/Assignment 
 
iv) Order/Contract value (Rs.)  : 
 
v) Name of Vendor/Supplier/  : 
 Contractor/ Consultant 
 
vi) Contracted delivery/   : 
 Completion Schedule 
 
vii) Actual delivery/    : 
 Completion date 
 

Performance 
Parameter 

Delivery 
Performance

Quality 
Performance

Reliability 
Performance# 

Total

Maximum Marks 40 40 20 100 
Marks Allocated 
(*) 

    

Remarks (if any) 
  PERFORMANCE RATING (**)     
Note : 
(#) Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or 

deviation beyond contract payment term or seeking direct payment to the sub-
vendor/sub-contractor due to financial constraints, then ‘0’ marks should be allotted 
against Reliability Performance 

(*) Allocation of marks should be as per enclosed instructions 
(**) Performance rating shall be classified as under : 
 
Sl. 
No. 

Range (Marks) Rating  

1 60 & below POOR 
2 61-75 FAIR
3 76-90 GOOD
4 More than 90 VERY 

GOOD 
 
Signature of 
Authorised Signatory: 
Name: 
Designation: 
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Instructions for allocation of marks (For O&M) 

 
1. Marks are to be allocated as under : 
 
 1.1 DELIVERY/ COMPLETION PERFORMANCE  40 Marks 
 
  Delivery Period/  Delay in Weeks   Marks 
  Completion Schedule 
 
  a) Upto 3 months  Before CDD    40 
      Delay upto 4 weeks   35 
       ”     8 weeks   30 
       ”     10 weeks   25 
       ”     12 weeks   20 
       ”     16 weeks   15 
      More than  16 weeks  0 
  
  b) Above 3 months  Before CDD    40 
      Delay upto 4 weeks   35 
       ”     8 weeks   30 
       ”     10 weeks   25 
       ”     16 weeks   20 
       ”     20 weeks   15 
       ”     24 weeks   10 
      More than  24 weeks  0 
 
 1.2 QUALITY PERFORMANCE    40 Marks 
 
  For Normal Cases : No Defects/ No Deviation/ No failure: 40 marks 
 
  i) Rejection/Defects  Marks to be allocated on 10 marks 
      prorata basis for acceptable 
      quantity as compared to total 
      quantity for normal cases 
  ii) When quality  - Failure of severe nature 0 marks 
  failure endanger  - Moderate nature 5 marks 
      system integration  - low severe nature 10-25 marks 
      and safety of the  
      system 
  iii) Number of   1. No deviation  5 marks 
        deviations   2. No. of deviations < 2 2 marks 
      3. No. of deviations > 2 0 marks 
 
  
1.3 RELIABILITY PERFORMANCE    20 Marks 
 
   

A. FOR WORKS/CONTRACTS 
 

 

i) Submission of order acceptance, agreement, 
PBG, Drawings and other documents within time 

4 marks 
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ii) Mobilization of resources as per Contract and in 

time 
 

4 marks 

iii) Liquidation of Check-list points 4 marks 
 

iv) Compliance to statutory and HS&E requirements 
 
or 
 
Reliability of Estimates/Design/Drawing etc. in 
case of Consultancy jobs 
 

4 marks 

v) Timely submission of estimates and other 
documents for Extra, Substituted & AHR items 
 

4 marks 

B. FOR SUPPLIES 
 

 

i) Submission of order acceptance, PBG, Drawings 
and other documents within time 
 

5 marks 
 

ii) Attending complaints and requests for after sales 
service/ warranty repairs and/ or query/ advice 
(upto the evaluation period). 
 

5 marks 

iii) Response to various correspondence and 
conformance to standards like ISO 

5 marks 
 

iv) Submission of all required documents including 
Test Certificates at the time of supply 
 

5 marks 
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ANNEXURE-III 

 
ADDENDUM TO INSTRUCTIONS TO BIDDERS 

(INSTRUCTIONS FOR PARTICIPATION IN CPP PORTAL) 
 

 Instructions to the Bidders to submit the bids online through the Central Public 
Procurement Portal for e-Procurement at https://eprocure.gov.in/eprocure/app 

 
1. Possession of valid Digital Signature Certificate (DSC) and enrolment/registration of the 

contractors/bidders on the e-procurement/ e-tender portal is a prerequisite for e-
tendering. 

 
2. Bidder should do the enrolment in the e-procurement site using the “Click here to Enroll” 

option available on the home page. Portal enrolment is generally free of charge. During 
enrolment/registration, the bidders should provide the correct/true information including 
valid email id. All the correspondence shall be made directly with the contractors/bidders 
through email id provided. 

 
3. Bidder need to login to the site thro’ their user ID/ password chosen during 

enrolment/registration. 
 
4. Then the Digital Signature Certificate  (Class II or Class III Certificates with signing key 

usage) issued by SIFY / TCS / nCode / eMudra or any Certifying Authority recognized by 
CCA India on eToken / Smart Card, should be registered. 

 
5. The DSC that is registered only should be used by the bidder and should ensure safety of 

the same. 
 
6. Bidder may go through the NIT / tenders published on the site and download the required 

NIT documents/schedules for the tenders he/she is interested. 
 
7. After downloading / getting the NIT/ Tender document/schedules, the Bidder should go 

thru’ them carefully and then submit the documents as asked, otherwise bid will be 
rejected. 

 
8. If there are any clarifications, this may be obtained online thro’ the tender site, or thro’ the 

contact details. Bidder should take into account the corrigendum published before 
submitting the bids online. 

   
9. Bidder then logs in to the site through the secured log in by giving the user id/ password 

chosen during enrolment/registration and then by giving the password of the e-Token / 
Smart Card to access DSC. 

 
10. Bidder selects the tender which he/she is interested in by using the search option & then 

moves it to   the ‘my tenders’ folder. 
 
11. From my tender folder, he / she selects the tender to view all the details indicated. 
 
12. It is construed that the bidder has read all the terms and conditions before submitting their 

offer. Bidder should go through the tender schedules carefully and upload the documents 
as asked otherwise, the bid will be rejected. 
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13. Bidder, in advance, should get ready the bid documents to be submitted as indicated in 

the tender document/schedule and generally, they can be in PDF/xls/rar/zip/dwf formats. 
If there is more than one document, they can be clubbed together and can be provided in 
the requested format. Each document to be uploaded through online for the tenders 
should be less than 2 MB. If any document is more than 2MB, it can be reduced through 
zip/rar and the same can be uploaded, if permitted. Bidders Bid documents may be 
scanned with 100 dpi with black and white option. However of the file size is less than 1 
MB the transaction uploading time will be very fast. 

 
14. If there are any clarifications, this may be obtained through the site, or during the pre-bid 

meeting if any. Bidder should take into account the corrigendum published from time to 
time before submitting the online bids. 

 
15. The Bidders can update well in advance, the documents such as certificates, annual 

report details   etc., under My Space option and these can be selected as per tender 
requirements and then send along with bid documents during bid submission. This will 
facilitate the bid submission process faster by reducing upload time of bids. 

 
16. Bidder should submit the EMD as specified in the tender. The original should be 

posted/couriered/given in person to the Tender Inviting Authority, within the bid 
submission due date & time for the tender. Scanned copy of the instrument should be 
uploaded as part of the offer. 

 
17. While submitting the bids online, the bidder reads the terms & conditions and accepts the 

same to proceed further to submit the bid packets. 
 
18. The bidder has to select the payment option as offline to pay the Tender Fee/ EMD as 

applicable and enter details of the instruments. 
 
19. The details of the DD/any other accepted instrument, physically sent, should tally with the 

details available in the scanned copy and the data entered during bid submission time. 
Otherwise submitted bid will not be acceptable. 

 
20. The bidder has to digitally sign and upload the required bid documents one by one as 

indicated. Bidders to note that the very act of using DSC for downloading the bids and 
uploading their offers shall be deemed to be a confirmation that they have read all 
sections and pages of the bid document including General conditions of contract without 
any exception and have understood the entire document and are clear about the 
requirements of the tender requirements. 

 
21. The bidder has to upload the relevant files required as indicated in the cover content. In 

case of any irrelevant files, the bid will be rejected. 
 
22. If the price bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rate offered 

should be entered in the allotted space only and uploaded after filling the relevant 
columns. The Price Bid / BOQ template must not be modified/ replaced by the bidder; 
else the bid submitted is liable to be rejected for this tender. 

 



 
CIVIL & STRUCTURAL WORKS 

FOR BAGGING BUILDING, WAGON LOADING 
PLATFORM,CONVEYOR GANTRY, INSTRUMENT AIR 
PACKAGE, PIPE RACK & SUBSTATION BUILDING  AT 

TALCHER FERTILIZERS LTD., ANGUL, ODISHA 

PC-183/E/ 201 /S-III  0 

DOC. NO. REV. 
 

Page ‐ 77 ‐ of 126 

 

‐ 77 ‐ 
 

23. The bidders are requested to submit the bids through online e-tendering system to the 
Tender Inviting Authority (TIA) well before the bid submission end date & time (as per 
Server System Clock). The TIA will not be held responsible for any sort of delay or the 
difficulties faced during the submission of bids online by the bidders at the eleventh hour. 

 
24. After the bid submission (i.e. after Clicking “Freeze Bid Submission” in the portal), the 

acknowledgement number, given by the system should be printed by the bidder and kept 
as a record of evidence for online submission of bid for the particular tender and will also 
act as an entry pass to participate in the bid opening date. 

 
25. The time settings fixed in the server side & displayed at the top of the tender site, will be 

valid for all actions of requesting, bid submission, bid opening etc., in the e-tender 
system. The bidders should follow this time during bid submission. 

 
26. All the data being entered by the bidders would be encrypted using PKI encryption 

techniques to ensure the secrecy of the data. The data entered will not viewable by 
unauthorized persons during bid submission & not be viewable by any one until the time 
of bid opening. 

 
27. Any bid document that is uploaded to the server is subjected to symmetric encryption 

using a system generated symmetric key. Further this key is subjected to asymmetric 
encryption using buyers/bid openers public keys. Overall, the uploaded tender documents 
become readable only after the tender opening by the authorized bid openers. 

 
28. The confidentiality of the bids is maintained since the secured Socket Layer 128 bit 

encryption technology is used. Data storage encryption of sensitive fields is done. 
 
29. The bidder should logout of the tendering system using the normal logout option available 

at the top right hand corner and not by selecting the (X) exit option in the browser.  
 
Note:  
 

A bidder shall submit only one bid in the same bidding process. A Bidder who submits 
more than one bid will cause all their bids disqualified in the said bidding process. 
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ANNEXURE-IV 

 
BIDDING DATA SHEET (BDS)  

 
ITB TO BE READ IN CONJUNCTION WITH THE FOLLOWING:  
 

A.  GENERAL 
ITB  clause  Description  

1.2 
 

The Invitation for Bids/ Tender no is : PNPM/PC-183/E/201/NCB  

1.1 
 

The Employer/Owner is: TALCHER FERTILIZERSLIMITED 

2.1 
 

The name of the Works/Services to be performed is:  
CIVIL & STRUCTURAL WORKS FOR BAGGING BUILDING, WAGON 
LOADING PLATFORM,CONVEYOR GANTRY, INSTRUMENT AIR 
PACKAGE, PIPE RACK & SUBSTATION BUILDING  AT TALCHER 
FERTILIZERS LTD., ANGUL, ODISHA

3.0 BIDS FROM CONSORTIUM/ JOINT VENTURE 
 

APPLICABLE 
 

NOT APPLICABLE

  
B.  BIDDING DOCUMENT 

ITB  clause  Description  
8.1 For clarification purposes only, the communication address is: 

Projects & Development India Limited,  
(Project Management Department) 
P.D.I.L Bhawan, A-14, Sector-1,  
Noida , (India) 
Fax no.:0120-2529801 
 
Kind Attention: Mr. R.R.Kumar/ Mr. Kailash Joshi 
Addl. General  Manager & HOD (PM) 
Tel no.  : +91-120-2529842/43/47/51/53/54 
 Extn. 314/304 
Fax no. : +91-120-2529801 
E-mail : rrkumar@pdilin.com 
kjoshi@pdilin.com 

C.  PREPARATION OF BIDS 

ITB  clause  Description  
12.0 
 

Additional Provision for Schedule of Rate/ Bid Price are as under:  
[Please refer Section VII, Schedule of Rate] 

14.0 The currency of the Bid shall be INR 

15.0 The bid validity period shall be 120 days from final 'Bid Due Date'. 

√
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D.  SUBMISSION AND OPENING OF BIDS 
ITB  clause  Description  

22.3 and 4.0 
of IFB 

For bid submission purposes, submission of physical document as per 
clause no. 4.0 of IFB, the address to which documents are to be sent is : 
Projects & Development India Limited,  
(Project Management Department) 
P.D.I.L Bhawan, A-14, Sector-1,  
Noida , (India) 
Fax no.:0120-2529801 
 
Kind Attention: Mr. R.R.Kumar / Mr. Kailash Joshi 
Addl. General  Manager & HOD (PM) 

E.  EVALUATION, AND COMPARISON OF BIDS 
ITB  clause  Description  

32.0 Evaluation Methodology is mentioned in Section-II. 
33.0 Compensation for Extended Stay: 

 

APPLICABLE 
 
 

NOT APPLICABLE 
 

 

 
F.  AWARD OF CONTRACT 

 
ITB  clause  Description  

37.0 State of which stamp paper is required for Contract Agreement: Uttar 
Pradesh / State where Bidder’s registered office is located 
 

38.0 Contract Performance Security/ Security Deposit  
 
 
 
 
 
 
 
 

Contract Performance Security @ 3% of Total Order/ Contract Value 
(excluding GST) within 30 days of FOA/ notification of award. 
 

 

APPLICABLE 
 

NOT APPLICABLE 
 

40.0 Whether tendered item is splitable or divisible : 

YES 
 

NO 
 

√

√

√
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41.0 Provision of AHR Item : 
 

APPLICABLE 
 
 

NOT APPLICABLE 
 

49.0 Quarterly Closure of Contract 
 
 
 
 
 

APPLICABLE 
 

√ 

NOT APPLICABLE 
 

50.0 Provisions for Startups 
 
 
 
 
 

APPLICABLE 
 

NOT APPLICABLE 
 
 

Clause no. 
27.3 of GCC  

Bonus for Early Completion:  
 

 
APPLICABLE 

 
 

NOT APPLICABLE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

√ 

√ 

√
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ANNEXURE-V 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

POLICY TO PROVIDE PURCHASE PREFERENCE (LINKED WITH LOCAL CONTENT)  
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POLICY TO PROVIDE PURCHASE PREFERENCE (LINKED WITH LOCAL CONTENT) 
 
In tune with Make in India (MII), the government has decided to incentivize the growth of 
local content in goods and services with objective to Support and boost the growth of 
Domestic Manufacturing sector. 
 
Salient Points of Public Procurement (Preference to Make in India) Policy 
 
Sr. 
No. 

Description Parameter / Document 

1 
Minimum Local Content for 
Availing Preference under this 
Policy 

50% 

2 Margin of Purchase Preference 20% 

3 
Documents to be submitted by 
bidder for availing Purchase 
Preference under this Policy (*) 

(a) Self-Certificate from bidder as per Form F-
22 

 

AND 

 

(b) Certificate from the statutory auditor or cost 
auditor of the company (in case of 
companies) or from a practicing cost 
accountant or practicing chartered 
accountant as per Form F-23. 

4 Whether tender is divisible or 
not divisible 

Not Divisible  
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ANNEXURE-VI 
FORMS & FORMAT  

 
LIST OF FORMS & FORMAT  

 
Form No. Description 

F-1 BIDDER’S GENERAL INFORMATION 
F-2 DECLARATION FOR BID SECURITY 
F-3 LETTER OF AUTHORITY 
F-4 PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT 

PERFORMANCE SECURITY / SECURITY DEPOSIT" 
F-5 AGREED TERMS & CONDITIONS 
F-6 ACKNOWLEDGEMENT CUM CONSENT LETTER 
F-7 BIDDER’S EXPERIENCE
F-8 CHECK LIST 
F-9 FORMAT FOR CERTIFICATE FROM BANK 

IF BIDDER’S WORKING CAPITAL IS INADEQUATE 
F-10 FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE FOR 

FINANCIAL CAPABILITY OF THE BIDDER 
F-11 BIDDER'S QUERIES FOR PRE BID MEETING 
 F-12 E-BANKING FORMAT 
F-13 INTEGRITY PACT 
F-14 INDEMNITY BOND 
F-15 POWER OF ATTORNEY 
F-16 PROFORMA OF CONTRACT AGREEMENT 
F-17 FAQ 
F-18 SELF DECLARATION AGAINST POLICY FOR PROVIDING 

PREFERENCE TO DOMESTICALLY MANUFACTURED IRON & 
STEEL PRODUCTSIN GOVERNMENT PROCUREMENT 

F-19 FORMAT FOR UNDERTAKING FROM TPIA 
F-20 UNDERTAKING ON LETTERHEAD REGARDING PROVISIONS 

FOR PROCUREMENT FROM A BIDDER WHICH SHARES A 
LAND BORDER WITH INDIA 

F-21 CERTIFICATE FOR TENDERS FOR WORKS INVOLVING  
POSSIBILITY OF SUB-CONTRACTING 

F-22 DECLARATION BY BIDDER TOWARDS MINIMUM LOCAL 
CONTENT (FOR SUPPLY OF GOODS / SERVICES / WORKS / 
EPC / LSTK )

F-23 CERTIFICATE FROM STATUTORY AUDITOR OR COST 
AUDITOR OF THE COMPANY (IN THE CASE OF COMPANIES) 
OR FROM A PRACTICING COST ACCOUNTANT OR 
PRACTICING CHARTERED ACCOUNTANT (IN RESPECT OF 
SUPPLIERS OTHER THAN COMPANIES) TOWARDS MINIMUM 
LOCAL CONTENT 

F-24 UNDERTAKING REGARDING SUBMISSION CONTRACT 
PERFORMANCE SECURITY(CPS) / SECURITY DEPOSIT (SD) 
WITHIN STIPULATED TIME LINE 

F-25 UNDERTAKING REGARDING SUBMISSION OF ELECTRONIC 
INVOICE (E-INVOICE AS PER GST LAWS) 

 
Note : For Applicability of above, refer to relevant Forms. 
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F-1 
 

BIDDER'S GENERAL INFORMATION 
 
To, 
 
M/s TALCHER FERTILIZERS LIMITED 
NOIDA 
 
TENDER NO.:  
 
1 Bidder Name  
2 Status of Firm  Proprietorship Firm/Partnership firm/ 

Limited/Others 
If Others Specify:_________________ 
[Enclose certificate of Registration] 

3 Name of Proprietor/Partners/Directors  
of the firm/company 
 

 
 

4 Number of Years in Operation  

5 Address of Registered Office:     
*In case of Partnership firm, enclose 
letter mentioning current address of 
the firm and the full names and 
current addresses of all the partners 
of the firm. 

 

City: 
District: 
State: 
PIN/ZIP: 

 
6 

Bidder’s address where 
order/contract is to be placed  
 

 

City: 

District: 
State: 
PIN/ZIP: 

7 Address from where Goods/ Services 
are to be dispatched/ provided along 
with GST no.  
(In case supply of Goods/ Services 
are from multiple locations, 
addresses and GST no. of all such 
locations are to be provided). 
 

 
 
City: 
District: 
State: 
PIN/ZIP: 
GST No.:  

8 Telephone Number of address where 
order is to be placed 

_____________________ 
(Country Code)       (Area Code)      (Telephone 
No.) 

9 E-mail address  

10 Website 
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11 ISO Certification, if any {If yes, please furnish details} 

12 PAN No.  
[Enclose copy of PAN Card] 

13 GST No.(refer sl. no. 8 above)  
[Enclose copy of GST Certificate] 

14 EPF Registration No.  
[Enclose copy of EPF Registration Certificate] 

15 ESI code No.  
[Enclose copy of relevant document] 

16  Whether Micro or Small Enterprise   
 

Yes / No 
(If Yes, Bidder to submit requisite documents as 
specified it ITB: Clause No. 40) 

17 Bidder’s Offer no. and date 
 

 
 

18 Whether Bidder is Startups or not  
 

Yes / No 
(If Yes, Bidder to submit requisite documents 
as specified it ITB: Clause No. 50) 

19 In case of Start-up confirm the 
following: 
 
(i) Date of its incorporation/ 

registration  
(ii) Whether turnover for any 

financial years since 
incorporation/ registration has 
exceed Rs.25 Crores. 

 

 
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 

 
 

 
 
 
 
 
 
 
 
 



 
CIVIL & STRUCTURAL WORKS 

FOR BAGGING BUILDING, WAGON LOADING 
PLATFORM,CONVEYOR GANTRY, INSTRUMENT AIR 
PACKAGE, PIPE RACK & SUBSTATION BUILDING  AT 

TALCHER FERTILIZERS LTD., ANGUL, ODISHA 

PC-183/E/ 201 /S-III  0 

DOC. NO. REV. 
 

Page ‐ 86 ‐ of 126 

 

‐ 86 ‐ 
 

 
 

F-2 
 

DECLARATION FOR BID SECURITY 
(To be submitted on Letter head of Bidder) 

 
To, 
 
M/s TALCHER FERTILIZERS LIMITED 
_________________________ 
 
 
SUB: 
 
TENDER NO: 
 
Dear Sir, 
 
After examining  / reviewing  provisions  of above  referred tender documents  (including  all 
corrigendum/  Addenda), we  M/s ______________ (Name of Bidder) have submitted our 
offer/ bid no. _________________  . 
 
We,   M/s __________________ (Name of Bidder) hereby understand that, according to 
your conditions, we are submitting this Declaration for Bid Security. 
 
We understand that we will be put on watch list/holiday/ banning list (as per polices of 
TALCHER FERTILIZERS LIMITED in this regard), if we are in breach of our obligation(s) as 
per following: 
 
(a) have withdrawn/modified/amended, impairs or derogates from the tender, my/our Bid  

during the period of bid validity specified in the form of Bid; or 
 

(b) having been notified of the acceptance of our Bid by the TALCHER FERTILIZERS 
LIMITED during the period of bid validity: 

(i) fail or refuse to execute the Contract, if required, or 
(ii) fail or refuse to furnish the Contract Performance Security, in accordance 

provisions of tender document. 
(iii) fail or refuse to accept  'arithmetical corrections'  as per provision  of tender 

document. 
 
(c) having indulged in corrupt/fraudulent /collusive/coercive practice as per procedure. 
 
 
 
 
 
Place:      [Signature of Authorized Signatory of Bidder] 
Date:      Name: 

Designation:     
 Seal: 
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F-3 

LETTER OF AUTHORITY 
 
[Proforma for Letter of Authority for Attending Subsequent 'Negotiations' / 'Pre-Bid Meetings' 

/'Un-priced Bid Opening' / 'Price Bid Opening'] 
 
Ref:         Date: 
To, 
 
M/s TALCHER FERTILIZERS LIMITED 
NOIDA 

 
SUB:  
TENDER NO:  
 
Dear Sir, 
I/We, _____________________________________ hereby authorize the following 
representative(s) for attending any 'Negotiations' / 'Meetings [Pre-Bid Meeting]', 'Un-priced 
Bid Opening', 'Price Bid Opening' and for any subsequent correspondence / communication 
against the above Bidding Documents: 
 
[1] Name & Designation ____________________ Signature ___________________ 

Phone/Cell:  
 Fax:  
 E-mail: ………………………………….. @ ……………………………… 
 
[2] Name & Designation ____________________ Signature ___________________ 
 Phone/Cell:  
 Fax:  
 E-mail: ……………………………………….. @ ……………………………… 
 
We confirm that we shall be bound by all commitments made by aforementioned authorised 
representative(s). 
 

 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 

 
Note:  This "Letter of Authority" should be on the "letterhead" of the Firm / Bidder and 

should be signed by a person competent and having the 'Power of Attorney' to bind 
the Bidder. Not more than 'two [02] persons per Bidder' are permitted to attend 
"Techno-commercial / Un-priced" & "Price Bid" Openings. Bidders authorized 
representative is required to carry a copy of this authority letter while attending the 
un-priced and priced bid opening, the same shall be submitted to OWNER. 

 
 
 

 
 



 
CIVIL & STRUCTURAL WORKS 

FOR BAGGING BUILDING, WAGON LOADING 
PLATFORM,CONVEYOR GANTRY, INSTRUMENT AIR 
PACKAGE, PIPE RACK & SUBSTATION BUILDING  AT 

TALCHER FERTILIZERS LTD., ANGUL, ODISHA 

PC-183/E/ 201 /S-III  0 

DOC. NO. REV. 
 

Page ‐ 88 ‐ of 126 

 

‐ 88 ‐ 
 

F-4 
 

PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT PERFORMANCE SECURITY / 
SECURITY DEPOSIT" 

(ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 
 

 
 
 

To, 
M/sTalcher Fertilizers Limited, 
Noida 

Bank Guarantee No. 
Date of  BG 
BG Valid up to 
Claim period upto (There 
should be three months gap 
between expiry date of BG&
Claim period) 
Stamp Sl. No./e-Stamp
Certificate No. 

 

 
 
Dear Sir(s), 
 
M/s. __________________________________________having registered office at 
_____________________________________________________ (herein after called the 
“contractor/supplier” which expression shall wherever the context so require include its 
successors and assignees) have been placed/ awarded the job/work of 
______________________________________________________________________ 
vide PO/DLOA /FOA No. _______________________________dated________ for Talcher 
Fertilizers Limited having registered office at Plot 2/H, Kalpana Area, BJB Nagar, Khorda, 
Bhubaneswar-751014, Odisha (herein after called the “TFL” which expression shall 
wherever the context so require include its successors and assignees). 
 
The Contract conditions provide that the SUPPLIER/CONTRACTOR shall pay a sum of Rs. 
____________________ (Rupees _______________________________________ 
__________________________) as full Contract Performance Guarantee in the form 
therein mentioned. The form of payment of Contract Performance Guarantee includes 
guarantee executed by Nationalized Bank/Scheduled Commercial Bank, undertaking full 
responsibility to indemnify Talcher Fertilizers Limited, in case of default. 
 
The said M/s._________________________________________has approached us and at 
their request and in consideration of the premises we having our office at 
_______________________________________ have agreed to give such guarantee as 
hereinafter mentioned. 
 

1. We______________________________________ hereby undertake to give the 
irrevocable & unconditional guarantee to you that if default shall be made by M/s. 
__________________________________ in performing any of the terms and 
conditions of the tender/order/contract or in payment of any money payable to 
Talcher Fertilizers Limited we shall on first demand pay without demur, contest, 
protest and/ or without any recourse to the contractor to TFL in such manner as TFL 
may direct the said amount of Rupees _____________________________ only or 
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such portion thereof not exceeding the said sum as you may require from time to 
time. 

 
2. You will have the full liberty without reference to us and without affecting this 

guarantee, postpone for any time or from time to time the exercise of any of the 
powers and rights conferred on you under the order/contract with the said M/s. 
_______________________________ and to enforce or to forbear from endorsing 
any powers or rights or by reason of time being given to the said 
M/s.__________________________ and such postponement forbearance would not 
have the effect of releasing the bank from its obligation under this debt. 

 
3. Your right to recover the said sum of Rs. _____________________ 

(Rupees_____________________________________________________________
____________) from us in manner aforesaid is absolute & unequivocal and will not 
be affected or suspended by reason of the fact that any dispute or disputes have 
been raised by the said M/s. ___________________________ and/or that any 
dispute or disputes are pending before any officer, tribunal or court or arbitrator or 
any other authority/forum and any demand made by you in the bank shall be 
conclusive and binding. The bank shall not be released of its obligations under these 
presents by any exercise by you of its liberty with reference to matter aforesaid or 
any of their or by reason or any other act of omission or commission on your part or 
any other indulgence shown by you or by any other matter or changed what so ever 
which under law would, but for this provision, have the effect of releasing the bank. 

 
4. The guarantee herein contained shall not be determined or affected by the liquidation 

or winding up dissolution or changes of constitution or insolvency of the said 
supplier/contractor but shall in all respects and for all purposes be binding and 
operative until payment of all money due to you in respect of such liabilities is paid. 

 
5. The bank undertakes not to revoke this guarantee during its currency without your 

previous consent and further agrees that the guarantee shall continue to be 
enforceable until it is discharged by TFL in writing. However, if for any reason, the 
supplier/contractor is unable to complete the supply/work within the period stipulated 
in the order/contract and in case of extension of the date of delivery/completion 
resulting extension of defect liability period/guarantee period of the 
supplier/contractor fails to perform the supply/work fully, the bank hereby agrees to 
further extend this guarantee at the instance of the supplier/contractor till such time 
as may be determined by TFL. If any further extension of this guarantee is required, 
the same shall be extended to such required period on receiving instruction from M/s. 
______________________________________ (contractor) on whose behalf this 
guarantee is issued. 

 
6. Bank also agrees that TFL at its option shall be entitled to enforce this Guarantee 

against the bank (as principal debtor) in the first instant, without proceeding against 
the supplier/contractor and notwithstanding any security or other guarantee that TFL 
may have in relation to the supplier’s/contractor’s liabilities. 

 
7. The amount under the Bank Guarantee is payable forthwith without any delay by 

Bank upon the written demand raised by TFL. Any dispute arising out of or in relation 
to the said Bank Guarantee shall be subject to the exclusive jurisdiction of courts at 
New Delhi. 
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8. Therefore, we hereby affirm that we are guarantors and responsible to you on behalf 

of the Supplier/ Contractor up to a total amount of _______________________ 
_______________________(amount of guarantees in words and figures) and we 
undertake to pay you, upon your first written demand declaring the 
Supplier/Contractor to be in default under the order/contract and without caveat or 
argument, any sum or sums within the limits of (amounts of guarantee) as aforesaid, 
without your needing to prove or show grounds or reasons for your demand or the 
sum specified therein. 
 

9. We have power to issue this guarantee in your favor under Memorandum and 
Articles of Association and the undersigned has full power to do under the Power of 
Attorney, dated ___________ granted to him / her by the Bank. 
 

10. Notwithstanding anything contained herein: 11. 
 
a) The Bank’s liability under this Guarantee shall not exceed (currency in figures) 

________________ (currency in words only) ____________________________ 
b) This Guarantee shall remain in force upto ___________ (this date should be 

expiry date of defect liability period of the Contract) and any extension(s) thereof; 
and 

c) The Bank shall be released and discharged from all liability under this Guarantee 
unless a written claim or demand is issued to the Bank on or before the midnight 
of __________ (indicate date of expiry of claim period which includes minimum 
three months from the expiry of this Bank Guarantee) and if extended, the date of 
expiry of the last extension of this Guarantee. If a claim has been received by us 
within the said date, all the rights of TFL under this Guarantee shall be valid and 
shall not cease until we have satisfied that claim. 

 

 
Yours faithfully, 

_______________ 
Bank by its Constituted Attorney 

 
 
 

Signature of a person duly 
Authorized to sign on behalf of 

the Bank 
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INSTRUCTIONS FOR FURNISHING 
"CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT" BY "BANK 

GUARANTEE" 
 

1. The Bank Guarantee by successful Bidder(s) will be given on non-judicial stamp 
paper as per 'stamp duty' applicable. The non-judicial stamp paper should be in 
name of the issuing bank. In case of foreign bank, the said Bank Guarantee to be 
issued by its correspondent bank in India on requisite nonjudicial stamp paper and 
place of Bid to be considered as Delhi. 

2. The Bank Guarantee by Bidders will be given from bank as specified in Tender. 
3. A letter from the issuing bank of the requisite Bank Guarantee confirming that said 

Bank Guarantee and all future communication relating to the Bank Guarantee shall 
be forwarded to Employer. 

4. If a Bank Guarantee is issued by a commercial bank, then a letter to Employer and 
copy to Consultant (if applicable) confirming its net worth is more than Rs. 
100,00,00,000.00 [Rupees One Hundred Crores] or its equivalent in foreign currency 
alongwith documentary evidence. 
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ANNEXURE 

 
MATTER TO BE  MENTIONED IN COVERING LETTER TO BE SUBMITTED BY 

VENDOR ALONG WITH BANK GUARANTEE (BG) 
 

1. Bank Guarantee No. 
2. Vendor Name 
3. Nature of Bank Guarantee [Please 

Tick()whichever is applicable] 
 
 
 
 
 

   

Contract  
Performance  
Security (CPS)

Earnest  Money 
Deposit (EMD) 

Advance

 

4. Purchase Order(PO)/Fax of 
Acceptance(FOA)/Detailed Letter of 
Acceptance (DLOA)No. 

5. Details of Bank issuing Bank Guarantee(BG) 
(A)Name of Contact Person 
(B)E-mail ID 
(C)Address  

(D)Phone No. /Mobile No. 
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F-5 
AGREED TERMS & CONDITIONS 

 
To, 
M/s TALCHER FERTILIZERS LIMITED 
NOIDA 
 
SUB:  
TENDER NO:  
 
This Questionnaire duly filled in, signed & stamped must form part of Bidder’s Bid and 
should be returned along with Un-priced Bid. Clauses confirmed hereunder need not be 
repeated in the Bid. 
 

Sl. DESCRIPTION BIDDER'S 
CONFIRMATION 

1 Bidder's name and address 
 

 

2.  Bidder confirms currency of quoted prices is in Indian Rupees  
3. Bidder confirms quoted prices will remain firm and fixed till 

complete execution of the order. 
 

4.1 Bidder confirms that they have quoted rate of GST (CGST & 
SGST/ UTGST or IGST) in Price Schedule / Schedule of Rates 
(SOR) 

Confirmed 

4.2 Service Accounting Codes (SAC)/ Harmonized System of 
Nomenclature (HSN) 

 

4.3 Bidder hereby confirms that the quoted prices are in
compliance with the Section 171 of CGST Act/ SGST Act as
mentioned as clause no. 13.10 of ITB 

 

4.4 a.  Whether bidder is liable to raise E-Invoice as per GST 
Act. 

b. If yes, bidder will raise E-Invoice and confirm compliance 
to provision of tender in this regard. 

a.   
 

b.   

4.5 i. Whether bidder as a seller is liable to levy TCS on sale 
of goods as defined under the said provision of Income 
Tax. 

ii. If yes, bidder as a seller will raise proper tax invoice on 
sale of goods to TFL showing TCS component. 

iii. Bidder as a seller will comply with all the statutory 
requirements of TCS regarding deposit of TCS with 
Government on receipt/collection of consideration from 
TFL and issue of TCS certificate to TFL timely. 

iv. If TFL is unable to avail the benefit of TCS Credit on 
such amount collected by the Supplier, for any reason 
attributable to Supplier, then TFL shall be entitled to 
deduct / recover such amount together with penalties 
and interest, if any, by adjusting any amounts to be paid 
or becomes payable in future to the Supplier under this 
contract or under any other contract. 

i.   
 

ii.   
 

iii.   
 
 
 

iv.   
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Sl. DESCRIPTION BIDDER'S 
CONFIRMATION 

5.  Bidder confirms acceptance of relevant Terms of Payment 
specified in the Bid Document. 

 

6. Bidder confirms that Contract Performance Security will be 
furnished as per Bid Document.  

 

7. Bidder confirms that Contract Performance Security shall be from 
any Indian scheduled bank or a branch of an International bank 
situated in India and registered with Reserve bank of India as 
scheduled foreign bank. However, in case of bank guarantees 
from banks other than the Nationalized Indian banks, the bank 
must be a commercial bank having net worth in excess of Rs 100 
crores and a declaration to this effect shall be made by such 
commercial bank either in the Bank Guarantee itself or separately 
on its letterhead. 

 

8. Bidder confirms compliance to Completion Schedule as specified 
in Bid document. Confirm contract period shall be reckoned from 
the date of Fax of Acceptance.  

 

9. Bidder confirms acceptance of Price Reduction Schedule 
(PRS)for delay in completion schedule specified in Bid document. 
In case of delay, the bills shall be submitted after deducting the 
Price Reduction Schedule due to delay (refer PRS Clause). 

 

10. a) Bidder confirms acceptance of all terms and conditions of Bid 
Document (all sections). 

b) Bidder confirms that printed terms and conditions of bidder 
are not applicable. 

 

11. 
 

Bidder confirms that their offer is valid for period specified in BDS 
from Final/Extended due date of opening of Techno-commercial 
Bids. 

 

12. As per requirement of tender, bidder (having status as Pvt. Ltd. or 
Limited company) must upload bid duly digitally signed on e-portal 
through class-3B digital signature (DS). Incase, class of DS or 
name of employee or name of employer is not visible in the 
digitally signed documents, the bid digitally signed as submitted 
by the person shall be binding on the bidder. 

 

13. Bidder confirms that (i) none of Directors (in Board of Director) of 
bidder is a relative of any Director (in Board of Director)  of Owner 
or (ii) the bidder is not a firm in which any Director (in Board of 
Director) of Owner or their relative is not a partner. 
 
 

Confirmed 
 

 

Not 
confirmed 

 

14. All correspondence must be in ENGLISH language only  

15. Bidder confirms the contents of this Tender Document have not 
been modified or altered by them. In case, it is found that the 
tender document has been modified / altered by the bidder, the 
bid submitted by them shall be liable for rejection. 

 

16. Bidder confirms that all Bank charges associated with Bidder’s 
Bank shall be borne by Bidder. 

 

17. No Deviation Confirmation:  
It may be note that any 'deviation / exception' in any form may 
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Sl. DESCRIPTION BIDDER'S 
CONFIRMATION 

result in rejection of Bid. Therefore, Bidder confirms that they have 
not taken any 'exception / deviation' anywhere in the Bid. In case 
any 'deviation / exception' is mentioned or noticed, Bidder’s Bid 
may be rejected. 

18. If Bidder becomes a successful Bidder and pursuant to the 
provisions of the Tender Document, award is given to them 
against subject Tender Document, the following Confirmation 
shall be automatically enforceable: 

 
"We agree and acknowledge that the Employer is entering into 
the Contract/Agreement solely on its own behalf and not on behalf 
of any other person or entity. In particular, it is expressly 
understood & agreed that the Government of India is not a party 
to the Contract/Agreement and has no liabilities, obligations or 
rights there under. It is expressly understood and agreed that the 
Purchaser is authorized to enter into Contract/Agreement, solely 
on its own behalf under the applicable laws of India. We expressly 
agree, acknowledge and understand that the Purchaser is not an 
agent, representative or delegate of the Government of India. It is 
further understood and agreed that the Government of India is not 
and shall not be liable for any acts, omissions, commissions, 
breaches or other wrongs arising out of the Agreement. 
Accordingly, we hereby expressly waive, release and forego any 
and all actions or claims, including cross claims, VIP claims or 
counter claims against the Government of India arising out of the 
Agreement and covenants not to sue to Government of India as to 
any manner, claim, cause of action or things whatsoever arising 
of or under the Agreement." 

 

19. Bidder to ensure all documents as per tender including clause 11 
of Section III and all Formats are included in their bid. 
 

 

20. Bidder understands that Tender Document is not exhaustive. In 
case any activity though specifically not covered in description of 
'Schedule of Rates' but is required to complete the work as per 
Scope of Work, Conditions of Contract, or any other part of 
Tender Document, the quoted rates will deemed to be inclusive of 
cost incurred for such activities unless otherwise specifically 
excluded. Bidder confirms to perform for fulfillment of the contract 
and completeness of the supplies in all respect within the 
scheduled time frame and quoted price. 
 

 

21. Bidder hereby confirms that they are not on ‘Holiday’ by OWNER 
or any of the JV partners of OWNER (viz. GAIL, RCF, CIL, FCIL) 
or Public Sector Project Management Consultant (like PDIL, EIL, 
Mecon only due to “poor performance” or “corrupt and fraudulent 
practices”)  or banned by Government department/ Public Sector 
on due date of submission of bid. 
 
Further, neither bidder nor their allied agency/(ies) (as defined in 
the Procedure for Action in case of Corrupt/Fraudulent/Collusive/ 
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Sl. DESCRIPTION BIDDER'S 
CONFIRMATION 

Coercive Practices) are on banning list of TFL or any of the JV 
partner of OWNER viz. GAIL, RCF, CIL, FCIL. 
 
Bidder also confirms that they are not under any liquidation, court 
receivership or similar proceedings or 'bankruptcy'.   
 
In case it comes to the notice of TFL/PDIL that the bidder has 
given wrong declaration in this regard, the same shall be dealt as 
‘fraudulent practices’ and action shall be initiated as per the 
Procedure for action in case of Corrupt/Fraudulent/ Collusive/ 
Coercive Practices. 
 
Further, Bidder also confirms that in case there is any change in 
status of the declaration prior to award of contract, the same will 
be promptly informed to TFL/PDIL by them. 
 

22. Bidder confirms that, in case of contradiction between the 
confirmations provided in this format and terms & conditions 
mentioned elsewhere in the offer, the confirmations given in this 
format shall prevail. 

 

 
 
 
 
 
 
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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F-6 
ACKNOWLEDGEMENT CUM CONSENT LETTER 

 
(On receipt of tender document/information regarding the tender, Bidder shall 
acknowledge the receipt and confirm his intention to bid or reason for non-
participation against the enquiry /tender through e-mail/fax to concerned executive in 
OWNER issued the tender, by filling up the Format) 
 
To, 
 
M/s TALCHER FERTILZERS LIMITED 
NOIDA 

 
SUB:  
TENDER NO:  
 
Dear Sir, 
 
We hereby acknowledge receipt of a complete set of bidding document along with 
enclosures for subject item/job and/or the information regarding the subject tender. 
 
 We intend to bid as requested for the subject item/job and furnish following details 

with respect to our quoting office: 
 

Postal Address with Pin Code : .................... 
Telephone Number   : .................... 
Fax Number    : .................... 
Contact Person    : .................... 
E-mail Address    : .................... 
Mobile No.    : .................... 
Date     : .................... 
Seal/Stamp    : .................... 
 

 We are unable to bid for the reason given below: 
 

Reasons for non-submission of bid: 
_____________________________________________________________________ 
 
Agency’s Name    : .................... 
Signature     : .................... 
Name      : .................... 
Designation     : .................... 
Date      : .................... 
Seal/Stamp     : .................... 
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INTENTIONALLY LEFT BLANK
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F-7 
BIDDER’S EXPERIENCE 

To, 
M/s TALCHER FERTILZERS LIMITED, NOIDA 

 
SUB:  
TENDER NO:  
 

Sl. No Description 
of   the 
Services 

LOA /WO 
No. and 
date 

Full Postal Address 
& phone nos. of 
Client. Name, 
designation and 
address of Engineer/ 
Officer-in-Charge 
(for cases other than 
purchase) 

Value of 
Contract/Or
der 
(Specify 
Currency 
Amount) 

Date of 
Commenceme
nt of Services  

Scheduled 
Completion 
Time  (Months) 

Date of 
Actual 
Completion 

Reasons for 
delay in 
execution, if 
any 

(1) (2) (3) (5) (6) (7) (8) (9) (10) 
         

         

         
 

Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
 
Note:  
1. The documents (Work Order/DLOA/FOA, Completion certificate, Execution Certificate etc.) which have been referred/ 

specified/indicated/submitted in above tabulation format and/or along with bid shall be taken into consideration in reply to 
queries (if any) during evaluation of Bids. Hence, bidder in his own interest should invariably fill-up this format. 
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F-8 
CHECK LIST 

   
Bidders are requested to duly fill in the checklist. This checklist gives only certain important items 
to facilitate the bidder to make sure that the necessary data/information as called for in the bid 
document has been submitted by them along with their offer. This, however, does not relieve the 
bidder of his responsibilities to make sure that his offer is otherwise complete in all respects. 
 
Please ensure compliance and tick (√) against following points: 

 

S. No. DESCRIPTION CHECK 
BOX 

REFERENCE PAGE NO. 
OF THE BID 
SUBMITTED  

1.0 Digitally Signing (in case of e-bidding)/ Signing 
and Stamping (in case of manual bidding) on each 
sheet of offer, original bidding  document 
including SCC, ITB, GCC,SOR drawings, 
addendum (if any) 

  

2.0 Confirm that the following details have been 
submitted in the  Un-priced part of  the bid

  

i Covering Letter, Letter of Submission   

ii Bid Security   

iii Digitally Signing / Signing and Stamping of bidding 
document along with drawings and corrigendum (if 
any) 

  

iv Power of Attorney in the name of person signing 
the bid (Format F-15). 

  

v Copies of documents defining constitution or legal 
status, place of  registration and principal place 
of business of the company 

  

vi Details and documentary proof required against 
Bid Evaluation Criteria (BEC) along with 
complete documents establishing ownership of 
equipment as per SCC are enclosed 

  

vii Confirm submission of document along with un-
priced bid as per bid requirement.

  

3.0 Confirm that all format duly filled in are enclosed
with the bid duly Digitally Signed / Signed and 
Stamped by authorised person(s) 
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4.0 Confirm that the price part as per Price Schedule 
format submitted with Bidding Document/ 
uploaded in case of e-bid.   

  

5.0 Confirm that annual reports for last three financial 
years & duly filled in Format F-10 are enclosed 
in the offer for financial assessment (where 
financial criteria of BEC is applicable).

  

 
 

 
 

Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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F-9 

   FORMAT FOR CERTIFICATE FROM BANK 
IF BIDDER’S WORKING CAPITAL IS INADEQUATE/NEGATIVE 

(To be provided on Bank’s letter head) 
                                                                                                                                Date: 
To, 
 
M/s TALCHER FERTILZERS LIMITED 
NOIDA 
 
Dear Sir, 
 
This is to certify that M/s ………………………………….. (name of the bidder with address) 
(hereinafter referred to as Customer) is an existing customer of our Bank. 
 
The Customer has informed that they wish to bid for OWNER’s RFQ/Tender no. 
.................................................. dated …………… for ……………………………………..(Name of 
the supply/work/services/consultancy) and as per the terms of the said RFQ/Tender they have to 
furnish a certificate from their Bank confirming the availability of line of credit. 
 
Accordingly M/s ………………………….. (name of the Bank with address) confirms availability of 
line of credit to M/s …………………….. (name of the bidder) for at least an amount of Rs. 
_________  
 
It is also confirmed that the net worth of the Bank is more than Rs. 100 Crores (or Equivalent 
USD) and the undersigned is authorized to issue this certificate. 
 
 
Yours truly 
 
for …………………………… (Name & address of Bank) 
 
(Authorized signatory) 
Name of the signatory : 
Designation    : 
Stamp  
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F-10 
 

FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE/ CERTIFIED PUBLIC 
ACCOUNTANT (CPA) FOR FINANCIAL CAPABILITY OF THE BIDDER 

We have verified the Audited Financial Statements and other relevant records of 
M/s……………………………… (Name of the bidder) and certify the following: 
 
A. AUDITED ANNUAL TURNOVER* OF PRECEDING THREE FINANCIAL YEARS: 
 

Year Amount (Currency) 
Year 1:  
Year 2:  
Year 3: 

  
B. NETWORTH* AS PER AUDITED FINANCIAL STATEMENT OF PRECEDING THREE 

FINANCIAL YEARS: 
 

Description Year _____ 

 Amount (Currency) 
1. Net Worth  

 
C. WORKING CAPITAL* AS PER AUDITED FINANCIAL STATEMENT OF PRECEDING 

FINANCIAL YEAR: 
 

Description Year _____ 

 Amount (Currency) 
1. Current Assets  
2. Current Liabilities   
3. Working Capital (Current 

Assets-Current liabilities) 
 

 
*Refer Instructions 
Notes: 

(i) It is further certified that the above mentioned applicable figures are matching with 
the returns filed with Registrar of Companies (ROC) [Applicable only in case of 
Indian Companies] 

(ii) We confirm that above figures after referring instructions at page 2 of 2 of Format 
F-10. 

(iii) Practicing Chartered Accountants shall generate Unique Document Identification 
Number (UDIN) for all certificates issued by them. 
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Name of Audit Firm:     [Signature of Authorized Signatory] 
Chartered Accountant/CPA               Name: 
Date: Designation: 

       Seal: 
 Membership No.:   

UDIN 
 
 

------------------------------------------------------------------------------------------------------------------------------- 
 
 

Instructions for Format F-10: 
 
1. The financial year would be the same as one normally followed by the bidder for its 

Annual Report. 
 

2. The bidder shall provide the audited annual financial statements as required for this 
Tender document. Failure to do so would result in the Proposal being considered as non- 
responsive. 
 

3. For the purpose of this Tender document:  
(i) Annual Turnover shall be “Sale Value/ Operating Income”  
(ii) Working Capital shall be “Current Assets less Current liabilities” and  
(iii) Net Worth shall be Paid up share capital plus Free Reserves & Surplus less 

accumulated losses, deferred expenditure and miscellaneous expenditure not 
written off, if any.  
 

4. Above figures shall be calculated after considering the qualification, if any, made 
by the statutory auditor on the audited financial statements of the bidder including 
quantified financial implication. 
 

5. This certificate is to be submitted on the letter head of Chartered Accountant/CPA.  
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INTENTIONALLY LEFT BLANK
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F-11 

BIDDER'S QUERIES FOR PRE BID MEETING 
To,  
M/s TALCHER FERTILZERS LIMITED 
Sub  :  
Tender No :  
 
SL. 
NO. 

 
REFERENCE OF BIDDING DOCUMENT 

 
BIDDER'S QUERY 

 
OWNER'S REPLY 

 
SEC. NO. 

 
Page 
No. 

 
Clause 

No. 

Subject 

 
 
 
 
 
 

 
 

 
 

   
 

 
 

 
NOTE: The Pre-Bid Queries may be sent by fax and also by e-mail before due date for receipt of Bidder's queries. 
SIGNATURE OF BIDDER:    ___________________________    
NAME OF BIDDER :  ___________________________
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F-12 
E-Banking Mandate Form 

(To be issued on bidder’s letter head) 
1. Vendor/customer Name : 
 
2. Vendor/customer Code: 
 
3. Vendor/customer Address: 
 
4. Vendor/customer e-mail id: 
 
5. Particulars of bank account 

a) Name of Bank 
b) Name of branch 
c) Branch code: 
d) Address: 
e) Telephone number: 
f) Type of account (current/saving etc.) 
g) Account Number: 
h) RTGS IFSC code of the bank branch 
i) NEFT IFSC code of the bank branch 
j) 9 digit MICR code 
 

I/We hereby authorize TALCHER FERTILZERS LIMITED to release any amount due to me/us 
in the bank account as mentioned above. I/We hereby declare that the particulars given above 
are correct and complete. If the transaction is delayed or lost because of incomplete or incorrect 
information, we would not hold the TALCHER FERTILZERS LIMITED responsible. 

 
 

(Signature of vendor/customer) 
 

BANK CERTIFICATE 
 
We certify that --------------------------- has an Account no. ---------------------------- with us and we 
confirm that the details given above are correct as per our records. 
Bank stamp 
 
 
 
Date                (Signature of authorized officer of bank) 
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F-13  
 

INTEGRITY PACT 
 
 
 
                                             
 
 
 
 
 
 
 
 
 
 
 
                                                       Pre-signed Integrity Pact  
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F-14 
 

INDEMNITY BOND 
 

WHEREAS TALCHER FERTILIZERS LIMITED (hereinafter referred to as “TFL”) which 
expression shall, unless repugnant to the context include its successors and assigns, having its 
registered office at Plot 2/H, Kalpana Area, BJB Nagar, Khorda, Bhubaneswar – 751014  has 
entered into a contract with M/s*…………………………. (hereinafter referred to as the 
“Contractor”) which expression shall unless repugnant to the context include its 
representatives, successors and assigns, having its registered office at *………………….. and 
on the terms and conditions as set out, inter-alia in the ……………. [mention the work 
order/LOA/Tender No.]and various documents forming part thereof, hereinafter collectively 
referred to as the ‘CONTRACT’ which expression shall include all amendments, modifications 
and / or variations  thereto. 
 
TFL has also advised the Contractor to execute an Indemnity Bond in general in favour of TFL 
indemnifying TFL and its employees and Directors including Independent Directors from all 
consequences which may arise out of any prospective litigation or proceedings filed or may be 
initiated by any third party, including any Banker / financial institution / worker(s) /vendor(s)/ 
subcontractor(s) etc. who may have been associated or engaged by the Contractor directly or 
indirectly with or without consent of TFL for above works. 
 
NOW, THEREFORE, in consideration of the promises aforesaid, the Contractor hereby 
irrevocably and unconditionally undertakes to indemnify and keep indemnified TFL and all its 
employees, Directors, including Independent Directors, from and against all/any claim(s), 
damages, loss, which may arise out of any litigations/ liabilities that may be raised by the 
Contractor or any third party against TFL under or in relation to this contract. The Contractor 
undertakes to compensate and pay to TFL and/or any of its employees, Directors including 
Independent Directors, forth with on demand without any protest the amount claimed by TFL for 
itself and for and on behalf of its employees, Directors including Independent Directors together 
with direct/indirect expenses including all legal expenses incurred by them or any of them on 
account of such litigation or proceedings. 
 
AND THE CONTRACTOR hereby further agrees with TFL that: 
 
(i)  This Indemnity shall remain valid and irrevocable for all claims of TFL and/or any of its 

employees and Directors including Independent Directors arising out of said contract 
with respect to any such litigation / court case for which TFL and/or its employees and 
Directors including Independent Directors has been made party until now or here-in-
after. 

 
(ii)  This Indemnity shall not be discharged/ revoked by any change/ modification/ 

amendment/ assignment of the contract or any merger of the Contractor with other entity 
or any change in the constitution/structure of the Contractor’s firm/Company or any 
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conditions thereof including insolvency etc. of the Contractor, but shall be in all respects 
and for all purposes binding and operative until any/all claims for payment of TFL are 
settled by the Contractor and/or TFL discharges the Contractor in writing from this 
Indemnity. 

 
The undersigned has full power to execute this Indemnity Bond for and on behalf of 
theContractor and the same stands valid. 
 
SIGNED BY : 
 
For [ Contractor] 
 
Authorised Representative 
 
Place: 
 
Dated: 
 
Witnesses: 
 
1. 
 
 
2 
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F-15 
 

POWER OF ATTORNEY (POA) 
(to be submitted on the Non-Judicial stamp paper / Company’s Letter Head) 

 
TENDER NO: ___________________________  dated ___________ 
 
Description of work:  
 
Name of Bidder:___________________________________________________ 
 
“The undersigned _________________________ (Name of LEGAL PERSON, i.e. 
CEO/C&MD/Company Secretary/Partners) is lawfully authorized to issue this POA* on 
behalf of the company M/s __________________________________________ (Name of 
bidder) whose registered address is 
______________________________________________ and does hereby appoint Mr./Ms 
_________________________________ (name of authorized person signing the bid 
document)  ______________________________ (Designation) of M/s 
_________________________________________________ (Name of bidder) whose 
signature appears below to be the true and lawful attorney/(s) and authorize him/her to sign 
the bid (both physically & digitally on CPP Portal), conduct negotiation, sign contracts and 
execute all the necessary matter related thereto, in the name and on behalf of the company 
in connection with the tender no. __________________________________________. 
 
The signature of the authorized person/(s) herein constitutes unconditional obligations of M/s 
___________________________________________________ (Name of bidder).   
 
This Power of Attorney (POA) shall remain valid and in full force and effect before we 
withdraw it in writing (by fax, or mail or post). All the documents signed (within the period of 
validity of the Power of Attorney) by the authorized person herein shall not be invalid 
because of such withdrawal. 
 
(*)  

(I) In case of a single Bidder, the power of Attorney shall be issued as per the 
constitution of the bidder as below. 

 
e) In case of Proprietorship: By Proprietor 
f) In case of Partnership: by all Partners or Managing Partner. 
g) In case of Limited Liability Partnership: by any bidder's employee authorized 

in terms of Deed of LLP. 
h) In case of Public /Limited Company: POA in favour of authorized employee(s) 

by Board of Directors through Board Resolution or by the designated officer 
authorized by Board to do so. Such Board Resolution should be duly 
countersigned by Company Secretary / MD / CMD / CEO. 
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(II) In case of a Consortium, Power of Attorney shall be issued both by leader as well as 
Consortium Member(s) of the Consortium as per procedure defined herein above in 
favour of employee of Leader Consortium. 

 
 
SIGNATURE OF THE LEGAL PERSON 
 
_______________________________________ 
(Name of person with Company seal) 
 
 
 
SIGNATURE OF THE AUTHORIZED PERSON      
(FOR SIGNING THE BID) 
 
__________________________ 
(Signature)   
Name of person: _________________________  
E-mail id: _______________________ 
DSC (Digital Signature Certificate) No.: _________________ 
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F-16 
PROFORMA FOR CONTRACT AGREEMENT 

 
DLOA No. …………….  dated  --------- 
- 
 
TFL’s PAN No. ……………. 
 
Contract Agreement for the work of  ----------------- of TALCHER FERTILIZERS LIMITED made 
on ---------- between (Name and Address)------------- , hereinafter called the “CONTRACTOR” 
(which term shall unless excluded by or repugnant to the subject or  context  include  its 
successors  and permitted assignees) of the one part and TALCHER FERTILIZERS LIMITED 
hereinafter called the “EMPLOYER”  (which  term shall, unless excluded by or repugnant to the 
subject  or  context include its successors and assignees) of the other part. 
 
WHEREAS 
 
A. The EMPLOYER being desirous of having provided and executed certain work 

mentioned, enumerated or referred to in the Tender Documents including Letter Inviting 
Tender, General Tender Notice, General Conditions of Contract, Special Conditions of 
Contract, Specifications, Drawings, Plans, Time Schedule of completion of jobs, Schedule 
of Rates, Agreed Variations, other documents has called for Tender. 

 
B. The CONTRACTOR has inspected the SITE and surroundings of WORK specified in the 

Tender Documents and has satisfied himself by careful examination before submitting his 
tender as to the nature of the surface, strata, soil, sub-soil and ground, the form and 
nature of site and local conditions, the quantities, nature and magnitude of the work, the 
availability of labour and materials necessary for the execution of work, the means of 
access to SITE, the supply of power and water thereto and the accommodation he may 
require and has made local and independent enquiries and obtained complete information 
as to the matters and thing referred to, or implied in the tender documents or having any 
connection therewith and has considered the nature and extent of  all probable and 
possible situations, delays,  hindrances or  interferences to or with the execution and 
completion  of the  work  to  be carried out under  the  CONTRACT,  and  has examined  
and  considered all other matters,  conditions  and things and probable and possible 
contingencies, and generally all   matters  incidental  thereto  and   ancillary   thereof 
affecting  the  execution and completion of the WORK and  which  might  have influenced 
him in making his tender. 
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C. The Tender Documents including the Notice Letter Inviting Tender, General Conditions of 
Contract, Special Conditions of Contract, Schedule of Rates, General Obligations, 
SPECIFICATIONS, DRAWINGS, PLANS, Time Schedule for completion of Jobs, Letter of 
Acceptance of Tender and any statement of agreed variations  with its enclosures copies 
of  which  are hereto annexed form part of this CONTRACT  though separately set  out 
herein and are included in the expression  “CONTRACT” wherever herein used. 

 
AND WHEREAS 
 
The EMPLOYER accepted the Tender of the CONTRACTOR for the provision and the execution 
of the said WORK at the rates stated in the schedule of quantities of the work and finally 
approved by EMPLOYER (hereinafter called the "Schedule of Rates") upon the terms and subject 
to the conditions of CONTRACT. 
 
NOW THIS AGREEMENT WITNESSETH AND IT IS HEREBY AGREED AND DECLARED AS 
FOLLOWS:- 
 
1. In consideration of the payment to be made to the CONTRACTOR for the WORK to be 

executed by him,  the  CONTRACTOR  hereby covenants  with EMPLOYER that the 
CONTRACTOR  shall and will  duly provide,  execute and complete the said work and 
shall do  and perform all other acts and things in the CONTRACT  mentioned or described 
or which are to be implied there from or may  be reasonably  necessary for the completion 
of the said WORK and at the said times and in the manner and subject to the  terms and 
conditions or stipulations mentioned in the contract.      

 
2.    In  consideration  of  the  due  provision   execution   and completion of the said WORK,  

EMPLOYER does hereby agree with  the CONTRACTOR  that  the EMPLOYER will pay 
to the CONTRACTOR  the  respective amounts for the WORK actually done by him and 
approved by  the EMPLOYER at  the Schedule of Rates and such other sum payable  to  
the CONTRACTOR under provision of CONTRACT, such payment to be  made at such 
time in such manner as provided for in the  CONTRACT. 

A N D 
 
3. In   consideration  of  the  due   provision, execution   and completion of the said WORK 

the CONTRACTOR does hereby agree to pay such sums as may be due to the 
EMPLOYER for the services  rendered  by  the  EMPLOYER to the CONTRACTOR,  
such  as  power supply,  water  supply and others as set for  in  the   said CONTRACT  
and such other sums as may become payable  to  the EMPLOYER  towards the 
controlled items of consumable  materials or towards loss, damage to the EMPLOYER'S 
equipment,  materials construction  plant and machinery, such payments to be  made at  
such time and in  such manner as is provided in  the CONTRACT. 
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It is specifically and distinctly understood and agreed between the EMPLOYER and the 
CONTRACTOR that the CONTRACTOR shall have no right, title or interest in the SITE 
made available by the EMPLOYER for execution of the works or in the building, 
structures or work executed on the said SITE by the CONTRACTOR or in the goods, 
articles, materials etc., brought on the said SITE (unless  the  same  specifically belongs 
to the CONTRACTOR) and the CONTRACTOR shall not have or  deemed  to have any 
lien whatsoever  charge  for  unpaid bills will not be entitled to assume or retain 
possession or control  of the SITE or structures and the EMPLOYER shall  have an  
absolute and unfettered right to take full  possession  of SITE  and to  remove the 
CONTRACTOR, their servants,  agents  and materials belonging to the CONTRACTOR 
and  lying on  the SITE. 
 
The CONTRACTOR shall be allowed to enter upon the SITE for execution  of  the 
WORK only as a licensee  simpliciter  and shall  not have any claim, right, title or interest  
in  the SITE  or the structures erected thereon and the EMPLOYER  shall be  entitled to 
terminate such license at any  time  without assigning any reason. 

 

The materials including sand, gravel, stone, loose, earth, rock etc., dug up or excavated 
from the said  SITE  shall, unless  otherwise  expressly  agreed  under  this  
CONTRACT, exclusively  belong  to the EMPLOYER and the  CONTRACTOR  shall 
have no right to claim over the same and such excavation and materials  should  be 
disposed off on account of  the  EMPLOYER according to the instruction in writing 
issued from time  to time by the ENGINEER-IN-CHARGE. 

 
In Witness whereof the parties have executed  these presents in the day and the year first above 
written. 
 
Signed and Delivered for and  on         Signed and Delivered for and  
on behalf of EMPLOYER     on behalf of the CONTRACTOR. 
 

 TALCHER FERTILIZERS LIMITED                                   NAME OF CONTRACTOR 
_______________________________           ____________________________ 
 
Date :___________             Date :____________ 
 
Place:___________      Place:____________ 

IN PRESENCE OF TWO WITNESSES 

 
1.___________________________            1.  ________________________ 
 
2.___________________________              2.  ________________________ 
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F-17 
 

FREQUENTLY ASKED QUESTIONS (FAQs) 
 

SL.NO. QUESTION ANSWER 

1.0 Can any vendor quote for subject 
Tender? 

Yes. A Vendor has to meet Bid Evaluation 
Criteria given under Section II of Tender 
document in addition to other requirements. 

2.0 Should the Bid Evaluation Criteria 
documents be attested? 

Yes. Please refer Section II of  Tender 
document 

3.0 Is attending Pre-Bid Meeting 
mandatory. 

No. Refer Clause No. 17 of Instruction to
Bidders of Tender Document. However
attending Pre Bid Meeting is recommended
to sort out any issue before submission of 
bid by a Bidder. 
 

4.0 Can a vendor submit more than 1 offer? No. Please refer Clause No. 4  of “Instruction 
to Bidders” of Tender Document. 

5.0 Is there any Help document available 
for e-Tender.  

Yes. Refer Annexure III to “Instruction to 
Bidders” of Tender Document and FAQs as 
available on OWNER E-Tender portal. 

6.0 
Are there are any benefits available to
Start-ups? 

Refer Clause No. 50 of Instructions to
Bidders of Tender Document 

7.0 
Are there are any MSE (Micro & Small
Enterprises) benefits available? 

Refer Clause No. 40 of Instructions to
Bidders of Tender Document. 

  
All the terms and conditions of Tender remain unaltered. 
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F-18 
 

POLICY FOR PROVIDING PREFERENCE TO DOMESTICALLY MANUFACTURED 
IRON & STEEL PRODUCTSIN GOVERNMENT PROCUREMENT 

(TO BE SUBMITTED ON BIDDER’S LETTERHEAD) 
 

SELF-CERTIFICATE 
 
This has reference to “Policy for providing Preference to Domestically Manufactured 
Iron & Steel Products in Government Procurement” issued by Ministry of Steel, Govt. of 
India, vide their revised notification “The Gazette of India, Notification No. 385 (E) dated 
29.05.2019”. 
 
We confirm that we will obtain Affidavit of Self Certification of Domestic value addition in 
Iron & Steel Products from manufacturer before supply of iron and steel products 
required under the tender/bidding document. 
 

 

 

Sign & Stamp of bidder 
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F-19 
 

Format for Undertaking from TPIA 
(on TPIA letter head duly stamped & signed) 

 

Ref.:                                                                                               Date : 

To, 

Talcher Fertilizers Limited 
 

Dear Sir, 

Subject:  Verification and certification of documents pertaining to Technical Bid 
Evaluation Criteria (BEC) 

Ref : Tender no. ………………….. for  ……………………………………………………… 

 

M/s. ……………………………having Registered  office at ………………………………intend 
to participate in above referred tender of Talcher Ferti l izers Limited having 
registered office at Plot 2/H, Kalpana Area, BJB Nagar, Khordha, Bhubaneswar-751014, 
Odisha 

The tender conditions stipulates that the BIDDER shall submit Documents pertaining to 
Technical Bid Evaluation Criteria (BEC) duly verified and certified by designated independent 
Third Party Inspection Agency. 

In this regard, this is to certify that copies of documents pertaining to Technical Bid 
Evaluation Criteria (BEC) submitted to us by the bidder have been verified and certified by 
us with the originals and found to be genuine. We have signed and stamped on the copies 
of all the verified and certified documents. 

 

(Signature of a person duly authorized 
to Sign on behalf of the TPIA) 

 

(Seal of the Company) 

Name: ………………………….. 
Contact No……………………… 
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F-20 
 

UNDERTAKING ON LETTERHEAD 

To, 

M/s Talcher Fertilizers Limited 

___________________ 

 

SUB:  

TENDER NO:  

 

Dear Sir 

We have read the clause regarding Provisions for Procurement from a Bidder which shares a 
land border with India, we certify that, bidder M/s____________________(Name of Bidder) is :  

(i) Not from such a country         [ ] 
 

(ii) If from such a country, has been registered    [ ] 
with the Competent Authority.  
(Evidence of valid registration by the  Competent Authority shall be attached) 

 (Bidder is to tick appropriate option ( or X) above). 

We hereby certify that bidder M/s___________________________ (Name of Bidder) fulfills all 
requirements in this regard and is eligible to be considered against the tender.  

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal: 
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F-21 
 

CERTIFICATE FOR TENDERS FOR WORKS INVOLVING  POSSIBILITY OF SUB‐

CONTRACTING 
 
To, 
 
M/s Talcher Fertilizers Limited 
 
 

 

SUB: 

TENDER NO: 

 

Dear Sir 

 

We have  read  the  Provisions  for  Procurement  from  a Bidder  which shares  a  land  border 
with India as per Clause No. 54 of Section-III,  we  certify  that  bidder  M/s  ..................(Name  
of  Bidder) will not sub-contract any work to a contractor from such countries unless such 
contractor is registered with the Competent Authority. 

 

 

Place:          [Signature of Authorized Signatory of Bidder]  

Date:          Name: 

          Designation: 

          Seal: 
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F-22 
 

DECLARATION BY BIDDER TOWARDS MINIMUM LOCAL CONTENT 
(FOR SUPPLY OF GOODS / SERVICES / WORKS / EPC / LSTK ) 

 
 

To, 
M/s Talcher Fertilizers Limited 
 
SUB: 
 

TENDER NO: 
 

Dear Sir, 
 

A. We M/s ………………….. (Name of Bidder) hereby confirm/certify that the goods / services 
offered vide our offer no………………. dated ………. meets the following- 

 
Sl. 
No. 

Description Confirmation

A Bidder meets the mandatory minimum Local content requirement 
of 20% for participating in the Bidding process under Public 
Procurement (Preference to Make in India) Policy. 
(In case bidder does not meet the minimum Local content 
requirement of 20%, such bidders are not allowed to participate in 
the Bidding process) 

Confirmed. 

B The bidder meets mandatory minimum Local content requirement 
of 50% for claiming purchase preference under Public 
Procurement 
(Preference to Make in India) Policy 

Confirmed / Not 
Confirmed 

 
B. The details of the location at which the local value addition is made as follows: 

 
SI. 
No. 

Item Description Details of the Location(s) where the local value 
addition is made 

1. 

  

2. 
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Place:      [Signature of Authorized Signatory of Bidder] 
Date:      Name: 

     Designation: 
      Seal:   
 
 

Note: 
 

i. The Authorized Signatory of Bidder shall be the person in whose name Power of Attorney 
has been issued. 
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F-23 
 

CERTIFICATE FROM STATUTORY AUDITOR OR COST AUDITOR OF THE COMPANY (IN 
THE CASE OF COMPANIES) OR FROM A PRACTICING COST ACCOUNTANT OR 

PRACTICING CHARTERED ACCOUNTANT (IN RESPECT OF SUPPLIERS OTHER THAN 
COMPANIES) TOWARDS MINIMUM LOCAL CONTENT 

 
(FOR SUPPLY OF GOODS/ SERVICES / WORKS / EPC / LSTK)  

 

 

To, 
M/s Talcher Fertilizers Limited 

 
SUB: 
 

TENDER NO: 
 
Dear Sir 
 
A. We…………………………………………. the Statutory Auditor / Cost Auditor / Practicing 

Cost Accountant / Practicing Chartered Accountant) have verified relevant records of M/s 
…………………………………. (Name of the bidder) and certify that M/s 
………………………………… (Name of the bidder) meet the mandatory minimum Local 
content requirement of ………% specified in tender document 
no…………………………………for claiming purchase preference under Public Procurement 
(Preference to Make in India) Policy. 

 
B. The details of the location at which the local value addition is made as follows: 

 
SI. 
No. 

Item Description Details of the Location(s) where the local 
value addition is made 

1. 

  

2. 

  

3. 
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Name of Audit Firm / Chartered Accountant:  
 
 
 
[Signature of Authorized Signatory] 
      Name: 
Date:      Designation: 
      Seal: 
                                                                                           Membership No.: 
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 F-24. 
 

UNDERTAKING REGARDING SUBMISSION CONTRACT PERFORMANCE 
SECURITY(CPS) / SECURITY DEPOSIT (SD) WITHIN STIPULATED TIME LINE 

(to be submitted on letter head of bidder) 
 
 

To, 
 
M/s Talcher Fertilizers Limited 

 
 

SUB: 
TENDER NO: 

 
 
Dear Sir, 

 
We hereby confirm that we have clearly understood the requirement of Contract Performance 
Security (CPS) / Security Deposit (SD) specified in the tender document. 

 
We also hereby confirm that in case of award of contract / order, we will submit Contract 
Performance Security (CPS) / Security Deposit (SD) within 30 days from the date of issuance 
of Fax of Acceptance. 

 
 
 
 

Place: [Signature of Authorized Signatory of Bidder] 
Date: Name: 

Designation: 
Bidder Name: 
Seal: 
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F-25 
 

UNDERTAKING REGARDING SUBMISSION OF ELECTRONIC INVOICE (E-INVOICE AS 
PER GST LAWS)  

(to be submitted on letter head along with documents for release of payment) 
 
To, 
M/s Talcher Fertilizers Limited 
___________________ 

 
SUB:  
DLOA NO:  
 
Dear Sir, 
 
We _______________________ (Name of the Supplier/Contractor/Service Provider/ Consultant) 
hereby confirm that E-Invoice provision as per the GST Law is  
 

(i) Applicable to us      [ ] 
 

(ii)  Not Applicable to us    [ ] 
 

(Supplier/Contractor/Service Provider/ Consultant is to tick appropriate option ( or X) 
above). 
 
In case, same is applicable to us, we confirm that we will submit E-Invoice after complying with all 
the requirements of GST Laws. If the invoice issued without following this process, such invoice 
can-not be processed for payment by TFL as no ITC is allowed on such invoices. We also 
confirm that If input tax credit is not available to TFL for any reason attributable to 
Supplier/Contractor/Service Provider/ Consultant (both for E-invoicing cases and non-E-invoicing 
cases), then TFL shall not be obligated or liable to pay or reimburse GST (CGST & 
SGST/UTGST or IGST) claimed in the invoice(s) and shall be entitled to deduct / setoff / recover 
such GST amount (CGST & SGST/UTGST or IGST) or Input Tax Credit amount together with 
penalties and interest, if any, by adjusting against any amounts paid or becomes payable in 
future to the Supplier/Contractor/Service Provider/ Consultant under this contract or under any 
other contract. 

 
 
 

Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Bidder Name: 
     Seal: 
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   as advances 
91.0   Notices of Claims for Additional Payments 
92.0   Payment of Contractor's bills   
93.0   Receipt for Payment    
94.0   Completion Certificate                      
94.1   Application for Completion Certificate  
94.2   Completion Certificate    
94.3   Completion Certificate Documents  
95.0   Final Decision & Final Certificate   
96.0   Certificate and Payments No evidence of completion 
97.0   Deduction from Contract Price   
 
SECTION-VII (TAXES AND INSURANCE) 
 
98.0   Taxes, Duties, Octroi etc.    
99.0   Sales Tax/Turnover Tax    
100.0   Statutory Variations   
101.0   Insurance 
101.1   General       
    i) Employees State Insurance Act  
    ii) Workmen Compensation and Employee's Liability Insurance 
    iii) Accident or injury to workmen  

 iv) Transit Insurance    
v) Automobile 
vi) General Liability 

    vii) Any other Insurance required under law or regulations by 
Employer 
102.0   Damage to Property or to any Person or any Third Party 
 
SECTION-VIII (LABOUR LAWS) 
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103.0    Labour laws        
104.0    Implementation of Apprentices Act 1961  
105.0    Contractor to indemnify the Employer   
106.0    Health and Sanitary Arrangement for worker  
 
SECTION-IX (APPLICABLE LAWS AND SETTLEMENT OF DISPUTES) 
 
107.0    Arbitration       
108.0    Jurisdiction       
 
SECTION-X (SAFETY CODES) 
 
109.0    General      
110.0    Safety Regulations     
111.0    First Aid and Industrial Injuries   
112.0    General Rules     
113.0    Contractor's barricades    
114.0    Scaffolding      
115.0    Excavation and Trenching    
116.0    Demolition/General Safety    
117.0    Care in Handling Inflammable Gas  
118.0    Temporary Combustible Structures  
119.0    Precautions Against Fire    
120.0    Explosives      
121.0    Mines Act      
122.0    Preservation of Places    
123.0    Outbreak of Infectious diseases   
124.0    Use of intoxicants     
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General Conditions of Contract 
 
 

Section- I.   Definitions 
 
1. Definition of Terms: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 1.1        In this CONTRACT (as here-in-after defined) the following words and 
expressions shall have the meanings hereby assigned to them except 
where the context otherwise required. 

 
1.1.1 The OWNER/EMPLOYER/COMPANY/TFL means Talcher Fertilizers Ltd. 

(a joint venture of four major Public Sector Units – M/s GAIL (India) 
Limited, M/s Rastriya Chemicals & Fertilizers Ltd., M/s Coal India Ltd. and 
M/s Fertilizers Corporation of India Ltd.) and having its Registered office at 
Plot 2/H, Kalpana Area, BJB Nagar, Khurda, Bhubaneswar-751 014 and 
includes its successors and assigns. 

 
1.1.2 The "CONTRACTOR" means the person or the persons, firm or Company 

or corporation whose tender has been accepted by the EMPLOYER and 
includes the CONTRACTOR's legal Representatives his successors and 
permitted assigns. 

 
1.1.3 The ENGINEER/ENGINEER-IN-CHARGE" shall mean the person 

designated from time to time by the TFL and shall include those who are 
expressly authorized by him to act for and on his behalf for operation of this 
CONTRACT. 

 
1.1.4 The "WORK" shall mean and include all items and things to be supplied/ 

done and services and activities to be performed by the CONTRACTOR in 
pursuant to and in accordance with CONTRACT or part thereof as the 
case may be and shall include all extra, additional, altered or substituted 
works as required for purpose of the CONTRACT. 

 
1.1.5 The "PERMANENT WORK" means and includes works which will be 

incorporated in and form a part of the work to be handed over to the 
EMPLOYER by the CONTRACTOR on completion of the CONTRACT. 

 
1.1.6 "CONSTRUCTION EQUIPMENT" means all appliances/equipment  and 

things whatsoever nature for the use in or for the execution, completion, 
operation, or maintenance of the work or temporary works (as hereinafter 
defined) but does not include materials or other things intended to form or 
to be incorporated into the WORK, or camping facilities. 

 
1.1.7 "CONTRACT DOCUMENTS" means collectively the Tender Documents, 

Designs, Drawings, Specification, Schedule of Quantities and Rates, Letter 
of Acceptance and agreed variations if any, and such other documents  
constituting the tender and acceptance thereof. 

 
1.1.8 CONSULTANT:  means Projects & Development India Ltd. (PDIL) who are 

the consulting engineer to the Employer for this project and having 
registered office at PDIL Bhawan, A-14, Sector 1, Noida - 201301 (U.P.) 

 
1.1.9 The "SUB-CONTRACTOR" means any person or firm or Company (other  

than the CONTRACTOR) to whom any part of the work has been 
entrusted by the CONTRACTOR, with the written consent of the 
ENGINEER-IN-CHARGE, and the legal representatives, successors and 
permitted assigns of such person, firm or company. 

 
1.1.10 The "CONTRACT” shall mean the Agreement between the EMPLOYER
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and the CONTRACTOR for the execution of the works including therein all 
contract documents. 

 
1.1.11 The "SPECIFICATION" shall mean all directions the various technical 

specifications, provisions attached and referred to the Tender Documents which 
pertain to the method and manner of performing the work or works to the 
quantities and qualities of the work or works and the materials to be furnished 
under the CONTRACT for the work or works, as may be amplified or modified by 
the TFL or ENGINEER-IN-CHARGE during the performance of CONTRACT in 
order to provide the unforseen conditions or in the best interests of the work or 
works.  It shall also include the latest edition of relevant Standard Specifications 
including all addenda/corrigenda published before entering into CONTRACT. 

 
1.1.12 The "DRAWINGS" shall include maps, plans and tracings or prints or sketches 

thereof with any modifications approved in writing by the ENGINEER- 
IN-CHARGE and such other drawing as may, from time to time, be furnished or 
approved in writing by the ENGINEER-IN-CHARGE. 

 
1.1.13 The "TENDER" means the proposal along with supporting documents submitted 

by the CONTRACTOR for consideration by the EMPLOYER. 
 
1.1.14 The "CHANGE ORDER" means an order given in writing by the 

ENGINEER-IN-CHARGE to effect additions to or deletion from and alteration in 
the works. 

 
1.1.15 The "COMPLETION CERTIFICATE" shall mean the certificate to be issued by 

the ENGINEER-IN-CHARGE when the works have been completed entirely in 
accordance with CONTRACT DOCUMENT to his satisfaction. 

 
1.1.16 The "FINAL CERTIFICATE" in relation to a work means the certificate regarding 

the satisfactory compliance of various provision of the CONTRACT by the 
CONTRACTOR issued by the ENGINEER-IN- CHARGE/EMPLOYER after the 
period of liability is over. 

 
1.1.17 “DEFECT LIABILITY PERIOD” in relation to a work means the specified period 

from the date of COMPLETION CERTIFICATE upto the date of issue of FINAL 
CERTIFICATE during which the CONTRACTOR stands responsible for 
rectifying all defects that may appear in the works executed by the 
CONTRACTOR in pursuance of the CONTRACT and includes warranties against 
Manufacturing/Fabrication/ Erection/Construction defects covering all materials 
plants, equipment, components, and the like supplied by the CONTRACTOR, 
works executed against workmanship defects. 

 
1.1.18 The "APPOINTING AUTHORITY" for the purpose of arbitration shall be the 

CHAIRMAN and MANAGING DIRECTOR or any other person so designated by 
the EMPLOYER. 

 
1.1.19 "TEMPORARY WORKS" shall mean all temporary works of every kind required 

in or about the execution, completion or maintenance of works. 
 
1.1.20 "PLANS" shall mean all maps, sketches and layouts as are incorporated in the 

CONTRACT in order to define broadly the scope and specifications of the work or 
works, and all reproductions thereof. 

 
1.1.21 "SITE" shall mean the lands and other places on, under, in or through which the 

permanent works are to be carried out and any other lands or places provided by 
the EMPLOYER for the purpose of the CONTRACT. 

 
1.1.22 "NOTICE IN WRITING OR WRITTEN NOTICE" shall mean a notice in written, 
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typed or printed characters sent (unless delivered personally or otherwise proved to 
have been received by the addressee) by registered post to the latest known private 
or business address or registered office of the addressee and shall be deemed to 
have been received in the ordinary course of post it would have been delivered. 

 
1.1.23 "APPROVED" shall mean approved in writing including subsequent written 

confirmation of previous verbal approval and "APPROVAL" means approval in 
writing including as aforesaid. 

 
1.1.24 "LETTER OF INTENT/FAX OF INTENT” shall mean intimation by a Fax/Letter 

to Tenderer(s) that the tender has been accepted in accordance with the provisions 
contained in the letter. 

 
1.1.25 "DAY" means a day of 24 hours from midnight to midnight irrespective of the 

number of hours worked in that day. 
 
1.1.26 "WORKING DAY" means any day which is not declared to be holiday or rest day 

by the EMPLOYER. 
 
1.1.27 "WEEK" means a period of any consecutive seven days. 
 
1.1.28 "METRIC SYSTEM" - All technical documents regarding the construction of 

works are given in the metric system and all work in the project should be carried 
out according to the metric system.  All documents concerning the work shall also 
be maintained in the metric system. 

 
1.1.29 "VALUE OF CONTRACT” or “TOTAL CONTRACT PRICE” shall mean the 

sum accepted or the sum calculated in accordance with the prices accepted in 
tender and/or the CONTRACT rates as payable to the CONTRACTOR for the 
entire execution and full completion of the work, including change order. 

 
1.1.30 "LANGUAGE FOR DRAWINGS AND INSTRUCTION" All the drawings, titles, 

notes, instruction, dimensions, etc. shall be in English Language. 
 
1.1.31 "MOBILIZATION" shall mean establishment of sufficiently adequate 

infrastructure by the CONTRACTOR at "SITE" comprising of construction 
equipments, aids, tools tackles including setting of site offices with facilities such 
as power, water, communication etc. establishing manpower organization 
comprising of Resident Engineers, Supervising personnel and an adequate strength 
of skilled, semi-skilled and un-skilled workers, who with the so established 
infrastructure shall be in a position to commence execution of work at site(s), in 
accordance with the agreed Time Schedule of Completion of Work. 
"MOBILISATION" shall be considered to have been achieved, if the 
CONTRACTOR is able to establish infrastructure as per Time Schedule, where so 
warranted in accordance with agreed schedule of work implementation to the 
satisfaction of ENGINEER-IN-CHARGE/ EMPLOYER. 

 
1.1.32 "COMMISSIONING" shall mean pressing into service of the system including the 

plant(s), equipment(s), vessel(s), pipeline, machinery(ies), or any other section or 
sub-section of installation(s) pertaining to the work of the CONTRACTOR after 
successful testing and trial runs of the same. 

 
 "COMMISSIONING" can be either for a completed system or a part of system 

of a combination of systems or sub-systems and can be performed in any 
sequence as desired by EMPLOYER and in a manner established to be made 
suited according to availability of pre-requisites.  Any such readjustments made 
by EMPLOYER in performance of "COMMISSIONING" activity will not be 
construed to be violating CONTRACT provisions and CONTRACTOR shall be 
deemed to have provided for the same. 
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Section-II General Information 
 
 

2. General Information  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
: 
 
 
 
 
 
 
 
 
 
 
 
 

 2.1 a) Location of Site: The proposed location of Project site is defined in the Special 
Conditions of Contract. 

 
b) Access by Road: CONTRACTOR, if necessary, shall build other temporary 
access roads to the actual site of construction for his own work at his own cost.  
The CONTRACTOR shall be required to permit the use of the roads so 
constructed by him for vehicles of any other parties who may be engaged on the 
project site. The CONTRACTOR shall also facilitate the construction of the 
permanent roads should the construction there of start while he is engaged on this 
work.  He shall make allowance in his tender for any inconvenience he anticipates 
on such account. 

 
 Non-availability of access roads, railway siding and railway wagons for the use of 

the CONTRACTOR shall in no case condone any delay in the execution of 
WORK nor be the cause for any claim for compensation against the 
EMPLOYER. 

 
2.2 Scope of Work: The scope of WORK is defined in the Technical Part of the 

tender document.  The CONTRACTOR shall provide all necessary materials, 
equipment, labour etc. for the execution and maintenance of the WORK till 
completion unless otherwise mentioned in the Tender Document. 

 
2.3 Water Supply: Contractor will have to make his own arrangements for supply of 

water to his labour camps and for works.  All pumping installations, pipe net work 
and distribution system will have to be carried out by the Contractor at his own 
risk and cost. 

 
Alternatively the Employer at his discretion may endeavour to provide water to 
the Contractor at the Employer's source of supply provided the Contractor makes 
his own arrangement for the water meter which shall be in custody of the 
Employer and other pipe net works from source of supply and such distribution 
pipe network shall have prior approval of the Engineer-in-Charge so as not to 
interfere with the layout and progress of the other construction works.  In such 
case, the rate for water shall be deducted from the running account bills.  

 
However, the Employer does not guarantee the supply of water and this does not 
relieve the Contractor of his responsibility in making his own arrangement and for 
the timely completion of the various works as stipulated. 

 
2.4 Power Supply:        
 
2.4.1 Subject to availability, EMPLOYER will supply power at 400/440 V at only one 

point at the nearest sub-station, from where the CONTRACTOR will make his 
own arrangement for temporary distribution.  The point of supply will not be more 
than 500 m away from the CONTRACTOR'S premises.  All the works will be 
done as per the applicable regulations and passed by the 
ENGINEER-IN-CHARGE.  The temporary line will be removed forthwith after 
the completion of work or if there is any hindrance caused to the other works due 
to the alignment of these lines, the CONTRACTOR will re-route or remove the 
temporary lines at his own cost.  The CONTRACTOR at his cost will also provide 
suitable electric meters, fuses, switches, etc. for purposes of payment to the 
EMPLOYER which should be in the custody and control of the EMPLOYER.  
The cost of power supply shall be payable to the EMPLOYER every month for 
Construction Works power which would be deducted from the running account 
bills.  The EMPLOYER shall not, however, guarantee the supply of electricity nor 
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have any liability in respect thereof. No claim for compensation for any failure or 
short supply of electricity will be admissible.  

 
2.4.2 It shall be the responsibility of the CONTRACTOR to provide and maintain the 

complete installation on the load side of the supply with due regard to safety 
requirement at site.  All cabling, equipment, installations etc. shall comply in all 
respects with the latest statutory requirements and safety provisions i.e., as per the 
Central/State Electricity Acts and Rules etc.  The CONTRACTOR will ensure that 
his equipment and Electrical Wiring etc., are installed, modified, maintained by a 
licensed Electrician/Supervisor.  A test certificate is to be produced to the 
ENGINEER-IN-CHARGE for his approval, before power is made available. 

 
2.4.3 At all times, IEA regulations shall be followed failing which the EMPLOYER  has 

a right to disconnect the power supply without any reference to the 
CONTRACTOR.  No claim shall be entertained for such disconnection by the 
ENGINEER-IN-CHARGE.  Power supply will be reconnected only after 
production of fresh certificate from authorized electrical supervisors. 

 
2.4.4 The EMPLOYER is not liable for any loss or damage to the CONTRACTOR's 

equipment as a result of variation in voltage or frequency or interruption in power 
supply or other loss to the CONTRACTOR arising therefrom. 

 
2.4.5 The CONTRACTOR shall ensure that the Electrical equipment installed by him 

are such that average power factors does not fall below 0.90 at his premises.  In 
case power factor falls below 0.90 in any month, he will reimburse to the 
EMPLOYER at the penal rate determined by the EMPLOYER for all units 
consumed during the month. 

 
2.4.6 The power supply required for CONTRACTOR's colony near the plant site will be 

determined by the EMPLOYER and shall be as per State Electricity Board's Rules 
and other statutory provisions applicable for such installations from time to time.  
In case of power supply to CONTRACTOR's colony, the power will be made 
available at a single point and the CONTRACTOR shall make his own 
arrangement at his own cost for distribution to the occupants of the colony as per 
Electricity Rules and Acts.  The site and colony shall be sufficiently illuminated to 
avoid accidents. 

 
2.4.7 The CONTRACTOR will have to provide and install his own lights and power 

meters which will be governed as per Central/State Government Electricity Rules.  
The meters shall be sealed by the EMPLOYER. 

 
2.4.8 In case of damage of any of the EMPLOYER’s equipment on account of fault, 

intentional or unintentional on the part of the CONTRACTOR, the EMPLOYER 
reserves the right to recover the cost of such damage from the CONTRACTOR's 
bill.  Cost of HRC Fuses replaced at the EMPLOYER's terminals due to any fault 
in the CONTRACTOR's installation shall be to CONTRACTOR's account at the 
rates decided by the ENGINEER-IN-CHARGE. 

 
2.4.9 Only motors upto 3 HP will be allowed to be started direct on line.  For motors 

above 3 HP and upto 100 HP a suitable Starting device approved by the 
ENGINEER- IN-CHARGE shall be provided by the CONTRACTOR.  For motors 
above 100 HP slipring induction motors with suitable starting devices as approved 
by the ENGINEER- IN-CHARGE shall be provided by the CONTRACTOR. 

 
2.4.10 The CONTRACTOR shall ensure at his cost that all electrical lines and equipment 

and all installations are approved by the State Electricity Inspector before power 
can be supplied to the EMPLOYER. 

 
2.4.11 The total requirement of power shall be indicated by the tenderer alongwith his 
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: 
 
 
 
 

tender. 
 
2.5 Land for Contractor’s Field Office, Godown and Workshop: The EMPLOYER will, at 

his own discretion and convenience and for the duration of the execution of the work 
make available near the site, land for construction of CONTRACTOR's Temporary 
Field Office, godowns workshops and assembly yard required for the execution of the 
CONTRACT.  The CONTRACTOR shall at his own cost construct all these temporary 
buildings and provide suitable water supply and sanitary arrangement and get the same 
approved by the ENGINEER-IN-CHARGE. 

 
On completion of the works undertaken by the CONTRACTOR, he shall remove all 
temporary works erected by him and have the SITE cleaned as directed by 
ENGINEER-IN-CHARGE.  If the CONTRACTOR shall fail to comply with these 
requirements, the ENGINEER-IN-CHARGE may at he expenses of the 
CONTRACTOR remove such surplus, and rubbish materials and dispose off the same 
as he deems fit and get the site cleared as aforesaid; and CONTRACTOR shall forthwith 
pay the amount of all expenses so incurred and shall have no claim in respect of any 
such surplus materials disposed off as aforesaid.  But the EMPLOYER reserves the right 
to ask the CONTRACTOR any time during the pendency of the CONTRACT to vacate 
the land by giving 7 days notice on security reasons or on national interest or otherwise.  
Rent may be charged for the land so occupied from contractor by the Employer. 
 
The CONTRACTOR shall put up temporary structures as required by them for their 
office, fabrication shop and construction stores only in the area allocated to them on the 
project site by the EMPLOYER or his authorized representative.  No tea stalls/canteens 
should be put up or allowed to be put up by any CONTRACTOR in the allotted land or 
complex area without written permission of the EMPLOYER. 
 
No unauthorized buildings, constructions or structures should be put up by the 
CONTRACTOR anywhere on the project site. 
 
For uninterrupted fabrication work, the CONTRACTOR shall put up temporary covered 
structures at his cost within Area in the location allocated to them in the project site by 
the EMPLOYER or his authorized representative. 
 
No person except for authorized watchman shall be allowed to stay in the plant 
area/CONTRACTOR's area after completion of the day's job without prior written 
permission from ENGINEER-IN-CHARGE.  

 
2.6 Land for Residential Accommodation:-:No Land shall be made available for residential 

accommodation for staff and labour of CONTRACTOR. 
 
Section-III.    General Instructions to Tenderers 

 
3. Submission of Tender:  3.1 TENDER must be submitted without making any additions, alterations, and as per 

details given in other clauses hereunder.  The requisite details shall be filled in by the 
TENDERER at space provided under “Submission of Tender” at the beginning of GCC 
of Tender Document.  The rate shall be filled only in the schedule given in this Tender 
Document. 

 
3.2 Addenda/ Corrigenda to this Tender Document, if issued, must be signed, submitted 

along with the Tender Document.  the tenderer should write clearly the revised 
quantities in Schedule of Rates of Tender Document and should price the WORK based 
on revised quantities when amendments of quantities are issued in addenda. 

 
3.3 Covering letter along with its enclosures accompanying the Tender Document and all 

further correspondence shall be submitted in duplicate.  
 
3.4 Tenderers are advised to submit quotations based strictly on the terms and conditions 
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and specifications contained in the Tender Documents and not to stipulate any 
deviations. 

 
3.5 Tenders should always be placed in double sealed covers, super scribing 

["QUOTATION DO NOT OPEN" Tender for _________________________ Project 
of Talcher Fertilizers Ltd. due for opening on _______________________]. The Full 
Name, Address and Telegraphic Address, Fax No. of the Tenderers shall be written on 
the bottom left hand corner of the sealed cover. 
 

4. Documents:  4.1 General:  
 
The tenders as submitted, will consist of the following: 

 
i) Complete set of Tender Documents (Original) as sold duly filled in and 

signed by the tenderer as prescribed in different clauses of the Tender 
Documents. 

 
ii) Earnest money in the manner specified in Clause 6 hereof. 
 
iii) Power of Attorney or a true copy thereof duly attested by a Gazetted Officer 

in case an authorized representative has signed the tender, as required by 
Clause 14 hereof. 

 
iv) Information regarding tenderers in the proforma enclosed. 
 
v) Details of work of similar type and magnitude carried out by the Tenderer 

in the proforma provided in the tender document. 
 
vi) Organization chart giving details of field management at site, the tenderer 

proposes to have for this job. 
 
vii) Details of construction plant and equipments available with the tenderer for 

using in this work. 
 

viii) Solvency Certificate from Scheduled Bank to prove the financial ability to 
carry out the work tendered for. 

 
ix) Latest Balance Sheet and Profit & Loss Account duly audited. 

 
x) Details of present commitment as per proforma enclosed to tender. 

 
xi) Data required  regarding SUB-CONTRACTOR(s)/ Supplier/ 

Manufacturers and other technical information the tenderer wish to furnish. 
 

xii) Provident fund registration certificate 
 

xiii) List showing all enclosures to tender. 
 

   4.2 All pages are to be Initiated: All signatures in Tender Documents shall be dated, as well 
as, all the pages of all sections of Tender Documents shall be initialed at the lower right 
hand corner and signed wherever required in the tender papers by the TENDERER or 
by a person holding power of attorney authorizing him to sign on behalf of the tenderer 
before submission of tender. 

 
   4.3 Rates to be in Figures and Words: The tender should quote in English both in figures as 

well as in words the rates and amounts tendered by him in the Schedule of Rates of 
Tender submitted by the CONTRACTOR for each item and in such a way that 
interpolation is not possible.  The amount for each item should be worked out and 
entered and requisite total given of all items, both in figures and in words.  The tendered 
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amount for the work shall be entered in the tender and duly signed by the Tenderer. 

 
 If some discrepancies are found between the RATES in FIGURES and WORDS or 

the AMOUNT shown in the tender, the following procedure shall be followed: 
  

a) When there is difference between the rates in figures and words, the rate which 
corresponds to the amount worked out by the tenderer shall be taken as correct.

 
b) When the rate quoted by the tenderer in figures and words tally but the amount 

is incorrect the rate quoted by the tenderer shall be taken as correct. 
 

c) When it is not possible to ascertain the correct rate by either of above methods, 
the rate quoted in words shall be taken as correct. 

 
   4.4 Corrections and Erasures: All correction(s) and alteration(s) in the entries of tender 

paper shall be signed in full by the TENDERER with date.  No erasure or over writing 
is permissible. 

 
   4.5 Signature of Tenderer:  

4.5.1 The TENDERER shall contain the name, residence and place of business of person 
or persons making the tender and shall be signed by the TENDERER with his 
usual signature.  Partnership firms shall furnish the full names of all partners in the 
tender.  It should be signed in the partnership's name by all the partners or by duly 
authorized representatives followed by the name and designation of the person 
signing.  Tender by a corporation shall be signed by an authorized representative, 
and a Power of Attorney in that behalf shall accompany the tender.  A copy of the 
constitution of the firm with names of all partners shall be furnished. 

 
4.5.2 When a tenderer signs a tender in a language other than English, the total amount 

tendered should, in addition, be written in the same language.  The signature 
should be attested by at least one witness. 

 
   4.6 Witness: Witness and sureties shall be persons of status and property and their names, 

occupation and address shall be stated below their signature. 
 

   4.7 Details of Experience: The tenderer should furnish, along with his tender, details of 
previous experience in having successfully completed in the recent past works of this 
nature, together with the names of Employers, location of sites and value of contract, 
date of commencement and completion of work, delays if any, reasons of delay and 
other details along with documentary evidence(s). 

 
   4.8 Liability of Government of India: It is expressly understood and agreed by and 

between Bidder or/Contractor and M/s Talcher Fertilizers Ltd., and that M/s Talcher 
Fertilizers Ltd., is entering into this agreement solely on its own behalf and not on 
behalf of any other person or entity.  In particular, it is expressly understood and 
agreed that the Government of India is not a party to this agreement and has no 
liabilities, obligations or rights hereunder.  It is expressly understood and agreed that 
M/s Talcher Fertilizers Ltd. is an independent legal entity with power and authority 
to enter into contracts solely on its own behalf under the applicable Laws of India 
and general principles of Contract Law.  The Bidder/Contractor expressly agrees, 
acknowledges and understands that M/s Talcher Fertilizers Ltd. is not an agent, 
representative or delegate of the Government of India.  It is further understood and 
agreed that the Government of India is not and shall not be liable for any acts, 
omissions, commissions, breaches or other wrongs arising out of the contract.  
Accordingly, Bidder/Contractor hereby expressly waives, releases and foregoes any 
and all actions or claims, including cross claims, impleader claims or counter claims 
against the Government of India arising out of this contract and covenants not to sue 
to Government of India as to any manner, claim, cause of action or thing whatsoever 
arising of or under this agreement.     
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5. Transfer of Tender 
Documents: 

 5.1 Transfer of Tender Documents purchased by one intending tenderer to another is not 
permissible. 

 
 

6. Earnest Money:           
(Clause not applicable for this 
Tender ) 
 

 6.1 The bidder must pay Earnest Money as given in the letter /notice inviting tenders 
and attach the official receipt with the tender failing which the tender is liable to be 
rejected and representatives of such tenderers will not be allowed to attend the 
tender opening.  Earnest Money can be paid in Demand Drafts or Bank Guarantee 
or Banker’s Cheque or Letter of Credit from any Indian scheduled bank or a 
branch of an International bank situated in India and registered with Reserve 
Bank of India as scheduled foreign bank.  However, other than the Nationalized 
Indian Banks, the banks whose BGs are furnished, must be commercial banks 
having net worth in excess of Rs. 100 crores and a declaration to this effect 
should be made by such commercial bank either in the bank guarantee itself or 
separately on a letter head. 

 
The bid guarantee shall be submitted in the prescribed format. 

 
Note: The Bank Guarantee so furnished by the tenderer shall be in the proforma 
prescribed by the EMPLOYER.  No interest shall be paid by the EMPLOYER on 
the Earnest Money deposited by the tenderer.  The Bank Guarantee furnished in 
lieu of Earnest Money shall be kept valid for a period of "SIX MONTHS" from the 
date of opening of tender.(TWO MONTHS beyond the bid due date). 

 
The Earnest Money deposited by successful tenderer shall be forfeited if the 
Contractor fails to furnish the requisite Contract Performance Security as per clause 
24 hereof and /or fails to start work within a period of 15 days or fails to execute 
the AGREEMENT within 15 days of the receipt by him of the Notification of 
Acceptance of Tender. 

 
 Note: The Earnest Money of the unsuccessful bidder will be returned by 
EMPLOYER/CONSULTANT, directly to the tenderer(s), within a reasonable 
period of time but not later than 30 days after the expiration of the period of bid 
validity prescribed by EMPLOYER.        
     

7 Validity:  7.1 Tender submitted by tenderers shall remain valid for acceptance for a period of "4 
MONTHS" from the date of opening of the tender.  The tenderers shall not be 
entitled during the said period of 4 months, without the consent in writing of the  
EMPLOYER, to revoke or cancel his tender or to vary the tender given or any term 
thereof.  In case of tender revoking or canceling his tender or varying any term in 
regard thereof without the consent of EMPLOYER in writing, the EMPLOYER 
shall forfeit Earnest Money paid by him alongwith tender. 

 
 

8 Addenda/Corrigenda  8.1 Addenda/ Corrigenda to the Tender Documents will be issued in duplicate prior to 
the date of opening of the tenders to clarify documents or to reflect modification in 
design or CONTRACT terms. 

 
8.2 Each addenda/ corrigendum issued will be issued in duplicate to each person or 

organization to whom set of Tender Documents has been issued. Recipient will 
retain tenderer's copy of each Addendum/ Corrigendum and attach original copy 
duly signed along with his offer.  All Addenda/ Corrigenda issued shall become 
part of Tender Documents.      
         
      

9 Right of Employer to Accept 
or Reject Tender: 

 9.1 The right to accept the tender will rest with the EMPLOYER.  The EMPLOYER, 
however, does not bind himself to accept the lowest tender, and reserves to itself 
the authority to reject any or all the tenders received without assigning any reason 
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whatsoever.  At the option of the Employer, the work for which the tender had been 
invited, may be awarded to one Contractor or split between more than one bidders, 
in which case the award will be made for only that part of the work, in respect of 
which the bid has been accepted. The quoted rates should hold good for such 
eventualities.  

 
 Tenders in which any of the particulars and prescribed information are missing or 

are incomplete in any respect and/or the prescribed conditions are not fulfilled are 
liable to be rejected.  The Tender containing uncalled for remarks or any additional 
conditions are liable to be rejected. 

 
 Canvassing in connection with tenders is strictly prohibited and tenders submitted 

by the Tenderers who resort to canvassing will be liable to rejection. 
 

10 Time Schedule  10.1 The WORK shall be executed strictly as per the TIME SCHEDULE specified in 
TENDER/ CONTRACT Document.  The period of construction given in Time 
Schedule includes the time required for mobilization as well as testing, 
rectifications if any, retesting and completion in all respects to the entire 
satisfaction of the ENGINEER-IN- CHARGE. 

 
10.2 A joint program of execution of the WORK will be prepared by the 

ENGINEER-IN-CHARGE and CONTRACTOR based on priority requirement of 
this project.  This program will take into account the time of completion mentioned 
in 10.1 above and the time allowed for the priority works by the 
ENGINEER-IN-CHARGE. 

 
10.3 Monthly/ Weekly construction program will; be drawn up by the 

ENGINEER-IN-CHARGE jointly with the CONTRACTOR, based on availability 
of work fronts and the joint construction program as per 10.2 above.  The 
CONTRACTOR shall scrupulously adhere to these targets/ programs by deploying 
adequate personnel, construction tools and tackles and he shall also supply himself 
all materials of his scope of supply in good time to achieve the targets/program.  In 
all matters concerning the extent of targets set out in the weekly and monthly 
programs and the degree of achievements the decision of the 
ENGINEER-IN-CHARGE will be final and binding on the CONTRACTOR. 

 
11 Tenderer’s Responsibility  11.1     The intending tenderers shall be deemed to have visited the SITE and familiarized 

submitting the tender.  Non-familiarity with the site conditions will not be 
considered a reason either for extra claims or for not carrying out the works in 
strict conformity with the DRAWINGS and SPECIFICATIONS or for any delay 
in performance. 

 
12 Retired Government or 

Company Officers 
 12.1 No Engineer of Gazetted  rank or other Gazetted  Officer employed in Engineering 

or Administrative duties in an Engineering Department of the States/ Central 
Government or of the EMPLOYER is allowed to work as a CONTRACTOR for a 
period of two years after his retirement from Government Service, or from the 
employment of the EMPLOYER without the previous permission of the 
EMPLOYER.  The CONTRACT, if awarded, is liable to be cancelled if either the 
CONTRACTOR or any of his employees is found at any time to be such a person, 
who has not obtained the permission of the State/ Central Government or of the 
EMPLOYER as aforesaid before submission of tender, or engagement in the 
CONTRACTOR'S service as the case may be. 

 
13 Signing of the Contract:  13.1 The successful tenderer shall be required to execute an AGREEMENT in the 

proforma attached with TENDER DOCUMENT within 15 days of the receipt by 
him of the Notification of Acceptance of Tender.  In the event of failure on the part 
of the successful tenderer to sign the AGREEMENT within the above stipulated 
period, the Earnest Money or his initial deposit will be forfeited and the acceptance 
of the tender shall be considered as cancelled. 
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14 Field Management & 
Controlling/Coordinating 
Authority: 

 14.1 The field management will be the responsibility of the ENGINEER-IN-CHARGE, 
who will be nominated by the EMPLOYER.  The ENGINEER-IN-CHARGE may 
also authorize his representatives to assist in performing his duties and functions. 

 
14.2 The ENGINEER-IN-CHARGE shall coordinate the works of various agencies 

engaged at site to ensure minimum disruption of work carried out by different 
agencies.  It shall be the responsibility of the CONTRACTOR to plan and execute 
the work strictly in accordance with site instructions to avoid hindrance to the work 
being executed by other agencies. 

 
 

15 Note to Schedule of Rates:  15.1 The Schedule of Rates should be read in conjunction with all the other sections of 
the tender. 

 
15.2 The tenderer shall be deemed to have studied the DRAWINGS, SPECIFICATIONS 

and details of work to be done within TIME SCHEDULE and to have acquainted 
himself of the condition prevailing at site. 

 
15.3       Rates must be filled in the Schedule of Rates of original Tender Documents. If 

quoted in separate typed sheets no variation in item description or specification shall 
be accepted. Any exceptions taken by the tenderer to the Schedule of Rates shall be 
brought out in the terms and conditions of the offer. 

 
15.4      The quantities shown against the various items are only approximate.  Any increase 

or decrease in the quantities shall not form the basis of alteration of the rates quoted 
and accepted. 

 
15.5      The EMPLOYER reserves the right to interpolate the rates for such items of work 

falling between similar items of lower and higher magnitude. 
 

16 Policy for Tenders Under 
Consideration: 

 16.1 Only Those Tenders which are complete in all respects and are strictly in 
accordance with the Terms and Conditions and Technical Specifications of Tender 
Document, shall be considered for evaluation.  Such Tenders shall be deemed to be 
under consideration immediately after opening of Tender and until such time an 
official intimation of acceptance/ rejection of Tender is made by TFL to the Bidder. 

 
   16.2 Zero Deviation: Bidders to note that this is a ZERO DEVIATION TENDER. 

TFL will appreciate submission of offer based on the terms and conditions in the 
enclosed General Conditions of Contract (GCC), Special Conditions of Contract 
(SCC), Instructions to Bidders (ITB), Scope of Work, technical specifications 
etc. to avoid wastage of time and money in seeking clarifications on technical/ 
commercial aspects of the offer. Bidder may note that no technical and 
commercial clarifications will be sought for after the receipt of the bids. In case 
of any deviation/ nonconformity observed in the bid, it will be liable for 
rejection. 

 
17 Award of Contract:  17.1       The Acceptance of Tender will be intimated to the successful Tenderer by TFL 

either by Telex/ Telegram/ Fax or by Letter or like means-defined as LETTER OF 
ACCEPTANCE OF TENDER. 

 
17.2 TFL will be the sole judge in the matter of award of CONTRACT and the decision 

of TFL shall be final and binding. 
 

18 Clarification of Tender 
Document: 

 18.1      The Tender is required to carefully examine the Technical Specifications, Conditions 
of Contract, Drawings and other details relating to WORK and given in Tender 
Document  and fully inform himself as to all conditions and matters which may in 
any way affect the WORK or the cost thereof.  In case the Tenderer is in doubt 
about the completeness or correctness of any of the contents of the Tender 
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Documents he should request in writing for an interpretation/ clarification to TFL 
in triplicate.  TFL will then issue interpretation/ clarification to Tenderer  in writing.  
Such clarifications and or interpretations shall form part of the Specifications and 
Documents and shall accompany the tender which shall be submitted by tenderer 
within time and date as specified in invitations to tender. 

 
18.2 Verbal clarification and information given by TFL or its employee(s) or its 

representatives shall not in any way be binding on TFL. 
 

19 Local Conditions:  19.1 It will be imperative on each tenderer to inform himself of all local conditions and 
factors which may have any effect on the execution of WORK covered under the 
Tender Document.  In their own interest, the tenderer are requested to familiarize 
themselves with the Indian Income Tax Act 1961, Indian Companies Act 1956, 
Indian Customs Act 1962 and other related Acts and Laws and Regulations of India 
with their latest amendments, as applicable TFL shall not entertain any requests for 
clarifications from the tenderer regarding such local conditions. 

 
19.2 It must be understood and agreed that such factors have properly been investigated 

and considered while submitting the tender.  No claim for financial or any other 
adjustments to VALUE OF CONTRACT, on lack of clarity of such factors shall be 
entertained. 

 
20 Abnormal Rates:  20.1 The tenderer is expected to quote rate for each item after careful analysis of cost 

involved for the performance of the completed  item considering all specifications 
and Conditions of Contract.  This will avoid loss of profit or gain in case of 
curtailment or change of specification for any item.  In case it is noticed that the 
rates quoted by the tenderer for any item are unusually high or unusually low, it 
will be sufficient cause for the rejection of the tender unless the EMPLOYER is 
convinced about the reasonableness after scrutiny of the analysis for such rate(s) to 
be furnished by the tenderer (on demand). 

 
Section-IV.    General Obligations 

 
21 Priority of Contract 

Documents 
 21.1       Except if and the extent otherwise provided by the Contract, the provisions of the 

General Conditions of Contract and Special Conditions shall prevail over those of 
any other documents forming part of the CONTRACT.  Several documents 
forming the CONTRACT are to be taken as mutually explanatory of one another, 
but in case of ambiguities or discrepancies the same shall be explained and adjusted 
by the ENGINEER-IN-CHARGE who shall thereupon issue to the Contractor 
instructions thereon and in such event, unless otherwise provided in the Contract, 
the priority of the documents forming the Contract shall be as follows : 

 
 1) The Contract Agreement ; 
 2) The Letter of Acceptance; 
 3) The Instructions to Bidders (ITB); 
 4) Special Conditions of Contract (SCC); 
 5) General Conditions of Contract (GCC) 
 6) Any other document forming part of the Contract. 
 

Works shown in the DRAWING but not mentioned in the SPECIFICATIONS OR 
described in the SPECIFICATIONS without being shown in the DRAWINGS shall 
nevertheless be deemed to be included in the same manner as if they had been 
specifically shown upon the DRAWINGS and described in the SPECIFICATIONS. 

 
   21.2 Headings and Marginal Notes: All headings and marginal notes to the clauses of 

these General Conditions of Contract or to the SPECIFICATIONS or to any other 
Tender Document are solely for the purpose of giving a concise indication and not 
a summary of the contents thereof, and they shall never be deemed to be part 
thereof or be used in the interpretation or construction thereof the CONTRACT. 
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   21.3 Singular and Plural: In CONTRACT DOCUMENTS unless otherwise stated 
specifically, the singular shall include the plural and vice versa wherever the 
context so requires.   

 
   21.4 Interpretation: Words implying `Persons' shall include relevant `Corporate 

Companies / Registered Associations/ Body of Individuals/ Firm of Partnership' as 
the case may be. 

 
     
22 Special Conditions of 

Contract: 
 
 

 22.1 Special Conditions of Contract shall be read in conjunction with the General 
Conditions of Contract, specification of Work, Drawings and any other documents 
forming part of this CONTRACT wherever the context so requires. 

 
22.2 Notwithstanding the sub-division of the documents into these separate sections and 

volumes every part of each shall be deemed to be supplementary to and 
complementary of every other part and shall be read with and into the 
CONTRACT so far as it may be practicable to do so. 

 
22.3      Where any portion of the General Condition of Contract is repugnant to or at 

variance with any provisions of the Special Conditions of Contract, unless a 
different intention appears the provisions of the Special Conditions of Contract 
shall be deemed to over-ride the provisions of the General Conditions of Contract 
and shall to the extent of such repugnancy, or variations, prevail. 

 
22.4      Wherever it is mentioned in the specifications that the CONTRACTOR shall 

perform certain WORK or provide certain facilities, it is understood that the 
CONTRACTOR shall do so at his cost and the VALUE OF CONTRACT shall be 
deemed to have included cost of such performance and provisions, so mentioned. 

 
22.5 The materials, design and workmanship shall satisfy the relevant INDIAN 

STANDARDS, the JOB SPECIFICATIONS contained herein and CODES 
referred to.  Where the job specification stipulate requirements in addition to those 
contained in the standard codes and specifications, these additional requirements 
shall also be satisfied. 

 
23 Contractor to obtain his own 

Information: 
 23.1 The CONTRACTOR in fixing his rate shall for all purpose whatsoever reason may 

be, deemed to have himself independently obtained all necessary information for 
the purpose of preparing his tender and his tender as accepted shall be deemed to 
have taken into account all contingencies as may arise due to such information or 
lack of same.  The correctness of the details, given in the Tender Document to help 
the CONTRACTOR to make up the tender is not guaranteed.   

 
The CONTRACTOR shall be deemed to have examined the CONTRACT 
DOCUMENTS, to have generally obtained his own information in all matters 
whatsoever that might affect the carrying out of the works at the schedules rates 
and to have satisfied himself to the sufficiency of his tender.  Any error in 
description of quantity or omission there from shall not vitiate the CONTRACT or 
release the CONTRACTOR from executing the work comprised in the 
CONTRACT according to DRAWINGS and SPECIFICATIONS at the scheduled 
rates.  He is deemed to have known the scope, nature and magnitude of the 
WORKS and the requirements of materials and labour involved etc., and as to what 
all works he has to complete in accordance with the CONTRACT documents 
whatever be the defects, omissions or errors that may be found in the 
DOCUMENTS. The CONTRACTOR shall be deemed to have visited 
surroundings, to have satisfied himself to  the nature of all existing structures, if 
any, and also as to the nature and the conditions of the Railways, Roads, Bridges 
and Culverts, means of transport and communication, whether by land, water or air, 
and as to possible interruptions thereto and the access and egress from the site, to 
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have made enquiries, examined and satisfied himself as to the sites for obtaining 
sand, stones, bricks and other materials, the sites for disposal of surplus materials, 
the available accommodation as to whatever required, depots and such other 
buildings as may be necessary  for executing and completing the works, to have 
made local independent enquiries as to the sub-soil, subsoil water and variations 
thereof, storms, prevailing winds, climatic conditions and all other similar matters 
effecting these works.  He is deemed to have acquainted himself as to his liability 
of payment of Government Taxes, Customs duty and other charges, levies etc. 

 
Any neglect or omission or failure on the part of the CONTRACTOR in obtaining 
necessary and reliable information upon the foregoing or any other matters 
affecting the CONTRACT shall not relieve him from any risks or liabilities or the 
entire responsibility from completion of the works at the scheduled rates and times 
in strict accordance with the CONTRACT.  

 
It is, therefore, expected that should the CONTRACTOR have any doubt as to the 
meaning of any portion of the CONTRACT DOCUMENT he shall set forth the 
particulars thereof in writing to EMPLOYER in duplicate, before submission of 
tender.  The EMPLOYER may provide such clarification as may be necessary in 
writing to CONTRACT, such clarifications as provided by EMPLOYER shall 
form part of CONTRACT DOCUMENTS. 

 
No verbal agreement or inference from conversation with any effect or employee 
of the EMPLOYER either before, during or after the execution of the CONTRACT 
agreement shall in any way affect or modify and of the terms or obligations herein 
contained. 

 
 Any change in layout due to site conditions or technological requirement shall be 
binding on the CONTRACTOR and no extra claim on this account shall be 
entertained.  
    

24 Contract Performance 
Security: 

 24.1 The CONTRACTOR shall furnish to the EMPLOYER, within 30 days from the 
date of notification of award, a security in the sum of  3% of the accepted value of 
the tender or the actual value of work to be done whichever is applicable due to any 
additional work or any other reasons, in the form of a Bank draft/Banker’s cheque 
or Bank Guarantee  or irrevocable Letter of credit (as per proforma enclosed) as 
Contract Performance Security with the EMPLOYER which will be refunded after 
the expiry of DEFECTS LIABILITY PERIOD.  

 
24.2       CONTRACTOR can furnish the Contract Performance Security in the form of  

Demand Draft or through a Bank Guarantee or through an irrevocable Letter of 
Credit from any Indian scheduled bank or a branch of an International bank 
situated in India and registered with Reserve Bank of India as scheduled foreign 
bank. However, other than the Nationalized Indian Banks, the banks whose BGs 
are furnished, must be commercial banks having net worth in excess of Rs. 100 
crores and a declaration to this effect should be made by such commercial bank 
either in the bank guarantee itself or separately on a letter head. 

 
 The bank guarantee or the Letter of Credit shall be submitted in the prescribed 

format. 
 
24.3       If the CONTRACTOR/SUB-CONTRACTOR or their employees or the 

CONTRACTOR’s agents and representatives shall damage, break, deface or 
destroy any property belonging to the EMPLOYER or others during the execution 
of the CONTRACT, the same shall be made good by the CONTRACTOR at his 
own expenses and in default thereof, the ENGINEER-IN-CHARGE may cause the 
same to be made good by other agencies and recover expenses from the 
CONTRACTOR (for which the certificate of the ENGINEER- IN-CHARGE shall 
be final). 
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24.4      All compensation or other sums of money payable by the CONTRACTOR to the 

EMPLOYER under terms of this CONTRACT may be deducted from or paid by 
the encashment or sale of a sufficient part of his Contract Performance Security or 
from any sums which may be due or  may become due to the CONTRACTOR by 
the EMPLOYER of any account whatsoever and in the event of his Contract 
Performance Security being reduced by reasons of any such deductions or sale of 
aforesaid, the CONTRACTOR shall within  ten days thereafter make good in cash, 
bank drafts as aforesaid any sum or sums which may have been deducted from or 
realized by sale of his Contract Performance Security, or any part thereof.  No 
interest shall be payable by the EMPLOYER for sum deposited as Contract 
Performance Security.  
     

24.5      Failure of the successful bidder to comply with the requirements of this Clause shall 
constitute sufficient grounds for the annulment of the award and the forfeiture of 
bid security.  

 
25 Time of Performance:  25.1 Time for Mobilization 

 The work covered by this CONTRACT shall be commenced within fifteen (15)  
days, the date of letter/Fax of Intent and be completed in stages on or before the 
dates as mentioned in the TIME SCHEDULE OF COMPLETION OF WORK.  
The CONTRACTOR should bear in mind that time is the essence of this 
agreement.  Request for revision of construction time after tenders are opened will 
not receive consideration.  The above period of fifteen (15) days is included within 
the overall COMPLETION SCHEDULE, not over and above the completion time 
to any additional work or any other reasons. 

 
25.2 Time Schedule of Construction: 
 
25.2.1 The general Time Schedule of construction is given in the TENDER 

DOCUMENT.  CONTRACTOR should prepare a detailed monthly or weekly 
construction program jointly with the ENGINEER-IN-CHARGE within 15 days 
of receipt of LETTER/FAX OF INTENT or ACCEPTANCE OF TENDER.  The 
WORK shall be executed strictly as per the Time Schedule given in the 
CONTRACT DOCUMENT.  The period of construction given includes the time 
required for mobilization testing, rectifications, if any, retesting and completion in 
all respects in accordance with CONTRACT DOCUMENT to the entire 
satisfaction of the ENGINEER-IN-CHARGE. 

 
25.2.2 The CONTRACTOR shall submit a detailed PERT network within the time frame 

agreed above consisting of adequate number of activities covering various key 
phases of the WORK such as design, procurement, manufacturing, shipment and 
field erection activities within fifteen (15) days from the date of LETTER/FAX 
OF INTENT. This network shall also indicate the interface facilities to be 
provided by the EMPLOYER and the dates by which such facilities are needed. 

 
25.2.3 CONTRACTOR shall discuss the network so submitted with the EMPLOYER and 

the agreed network which may be in the form as submitted with the EMPLOYER 
or in revised form in line with the outcome of discussions shall form part of the 
CONTRACT, to be signed within fifteen (15) days from the date of LETTER OF 
ACCEPTANCE OF TENDER.  During the performance of the CONTRACT, if in 
the opinion of the EMPLOYER proper progress is not maintained suitable 
changes shall be made in the CONTRACTOR's operation to ensure proper 
progress. 

 
 The above PERT network shall be reviewed periodically and reports shall be 

submitted by the CONTRACTOR as directed by EMPLOYER. 
 

26 Force Majeure:  26.1 CONDITIONS FOR FORCE MAJEURES 
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 In the event of either party being rendered unable by Force Majeure to perform 
any obligations required to be performed by them under the CONTRACT the 
relative obligation of the party affected by such Force Majeures shall upon 
notification to the other party be suspended for the period during which Force 
Majeures event lasts.  The cost and loss sustained by the either party shall be borne 
by the respective parties. 

 
 The term "Force Majeures" as employed herein shall mean acts of God, 

earthquake, war (declared or undeclared), revolts, riots, fires, floods, rebellions, 
explosions, hurricane, sabotage, civil commotions and acts and regulations of 
respective Government of the two parties, namely the EMPLOYER and the 
CONTRACTOR. 

 
 Upon the occurrence of such cause(s) and upon its termination, the party alleging 

that it has been rendered unable as aforesaid thereby, shall notify the other party in 
writing immediately but not later than 72 (Seventy-two) hours of the alleged 
beginning and ending thereof giving full particulars and satisfactory evidence in 
support of its claim. 

 
 Time for performance of the relative obligation suspended by the Force Majeures 

shall then stand extended by the period for which such cause lasts. 
 
 If deliveries of bought out items and/or works to be executed by the 

CONTRACTOR are suspended by Force Majeure conditions lasting for more than 
2 (two) months the EMPLOYER shall have the option to terminate the 
CONTRACT or re-negotiate the contract provisions. 

 
26.2 OUTBREAK OF WAR 
 
26.2.1   If during the currency of the CONTRACT there shall be an out-break of war 

whether declared or not, in that part of the World which whether financially or 
otherwise materially affect the execution of the WORK the CONTRACTOR shall 
unless and until the CONTRACT is terminated under the provisions in this clause 
continue to use his best Endeavour to complete the execution of the WORK, 
provided always that the EMPLOYER shall be entitled, at any time after such 
out-break of war to terminate or re-negotiate the CONTRACT by giving notice in 
writing to the CONTRACTOR and upon such notice being given the 
CONTRACT shall, save as to the rights of the parties under this clause and to the 
operation of the clauses entitled settlement of Disputes and Arbitration hereof, be 
terminated but without prejudice to the right of either party in respect of any 
antecedent breach thereof. 

 
26.2.2     If the CONTRACT shall be terminated under the provisions of the above clause, 

the CONTRACTOR shall with all reasonable diligence remove from the SITE all 
the CONTRACTOR's equipment and shall give similar facilities to his 
SUB-CONTRACTORS to do so. 

 
27 
 
 
 
 
 
 
 
 
 
 

Price reduction schedule: 
 
 
 
 
 
 
 
 
 
 

 27.1 Time is the essence of the CONTRACT.  In case the CONTRACTOR fails to 
complete the WORK within the stipulated period, then, unless such failure is due 
to Force Majeure as defined in Clause 26 here above or due to EMPLOYER's 
defaults, the Total Contract price shall be reduced by ½ % of the total Contract 
Price per complete week of delay or part thereof subject to a maximum of 5 % of 
the Total Contract Price, by way of reduction in price for delay and not as penalty.  
The said amount will be recovered from amount due to the Contractor/ 
Contractor’s Contract Performance Security payable on demand. 

 
 The decision of the OWNER in regard to applicability of Price Reduction 

Schedule shall be final and binding on the CONTRACTOR. 
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Bonus For Early Completion 
27.3 (*) 
 
(Clause not applicable for this 
Tender) 
 

 
27.2 All sums payable under this clause is the reduction in price due to delay in 

completion period at the above agreed rate.  
 
27.3 BONUS FOR EARLY COMPLETION 
  
 If the Contractor achieves completion of Works in all respect prior to the time 

schedule stipulated in the SCC, the Employer shall pay to the Contractor the 
relevant sum, if mentioned specifically in SCC, as bonus for early completion. The 
bonus for early completion, if provided specifically in SCC, shall be payable to the 
maximum ceiling of 2 ½   % of the total contract price.   

  
(*) Partial earlier completion may not always produce net benefits to the Employer, 

for example where utilization of the completed Works requires (a) the fulfillment 
of all parts of the Contract (e.g. the training of personnel); or (b) the completion of 
all Sections (e.g. in pipeline laying, where early completion of the laying of 
pipeline would not be useful if the compressor is still under installation); or (c) 
certain seasonal effects to take place (e.g. onset of the rainy season, for 
impounding a reservoir); or (d)  other circumstances. Also a more rapid drawdown 
of budgeted funds may be required. All such factors should be considered prior to 
the inclusion of a bonus clause in the Contract. 

 
28 Rights of the employer to 

forfeit contract performance 
security: 
 
 

 28.1 Whenever any claim against the CONTRACTOR for the payment of a sum of 
money arises out or under the CONTRACT, the EMPLOYER shall be entitled to 
recover such sum by appropriating in part or whole the Contract Performance 
Security of the CONTRACTOR.  In the event of the security being  insufficient or 
if no security has been taken from the CONTRACTOR, then the balance or the 
total sum recoverable, as the case may be shall be deducted from any sum then 
due or which at any time thereafter may become due to the CONTRACTOR.  The 
CONTRACTOR shall pay to the EMPLOYER on demand any balance remaining 
due. 

 
28.2       In .case of forfeiture of Contract Performance Security/ Security Deposit, 
               the forfeited amount will be considered inclusive of tax and tax invoice will 
               be issued by TFL. The forfeiture amount will be subject to final decision of 
               TFL based on other terms and conditions of order/ contract.  
 

 
29 Failure by the contractor to 

comply with the provisions 
of the contract: 
 
 

 29.1 If the CONTRACTOR refuses or fails to execute the WORK or any separate part 
thereof with such diligence as will ensure its completion within the time specified 
in the CONTRACT or  extension  thereof or fails to perform any of his obligation 
under the  CONTRACT  or in any manner commits a breach of any of the 
provisions of the CONTRACT  it  shall be open to the EMPLOYER at its option 
by written notice to the CONTRACTOR: 

 
 a) TO DETERMINE THE CONTRACT  in  which event the 

CONTRACT shall stand terminated and shall cease to be in force and 
effect on and from the date appointed by the EMPLOYER on that 
behalf, whereupon the CONTRACTOR shall stop forthwith any of the 
CONTRACTOR's work then in progress, except such WORK as the 
EMPLOYER may, in writing, require to be done to safeguard any 
property or WORK, or installations  from damage, and the 
EMPLOYER, for its part, may take over the work remaining unfinished 
by the CONTRACTOR and complete the same through a fresh 
contractor or by other means, at the risk and cost of the 
CONTRACTOR, and any of his sureties if any,  shall be liable to the 
EMPLOYER for any excess cost occasioned by such work having to be 
so taken over and completed by the EMPLOYER over and above the 
cost at the rates specified in the schedule of quantities and rate/prices. 
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 b) WITHOUT DETERMINING THE CONTRACT to take over 

the work of the CONTRACTOR or any part thereof and complete the 
same through a fresh contractor or by other means at the risk and cost of 
the CONTRACTOR.  The CONTRACTOR and any of his sureties are 
liable to the EMPLOYER for any excess cost over and above the cost at 
the rates specified in the Schedule of Quantities/ rates, occasioned by 
such works having been taken over and completed by the EMPLOYER. 

 
29.2 In such events of Clause 29.1(a) or (b) above. 
 
 a) The whole or part of the Contract Performance Security 

furnished by the CONTRACTOR is liable to be forfeited without 
prejudice to the right of the EMPLOYER to recover from the 
CONTRACTOR the excess cost referred to in the sub-clause aforesaid, 
the EMPLOYER shall also have the right of taking possession and 
utilizing in completing the works or any part thereof, such as materials 
equipment and plants available at work site belonging to the 
CONTRACTOR as may be necessary and the CONTRACTOR shall not 
be entitled for any compensation for use or damage to such materials, 
equipment and plant. 

 
 b) The amount that may have become due to the 

CONTRACTOR on account of work already executed by him shall not 
be payable to him until after the expiry of Six (6) calendar months 
reckoned from the date of termination of CONTRACT or from the 
taking over of the WORK or part thereof by the EMPLOYER as the 
case may be, during which period the responsibility for faulty materials 
or workmanship in respect of such work shall, under the CONTRACT, 
rest exclusively with the CONTRACTOR.  This amount shall be subject 
to deduction of any amounts due from the CONTRACT to the 
EMPLOYER under the terms of the CONTRACT authorized or 
required to be reserved or retained by the EMPLOYER. 

 
29.3 Before determining the CONTRACT as per Clause 29.1(a) or (b) provided in the 

judgment of the EMPLOYER, the default or defaults committed by the 
CONTRACTOR is/are curable and can be cured by the CONTRACTOR if an 
opportunity given to him, then the EMPLOYER may issue Notice in writing 
calling the CONTRACTOR to cure the default within such time specified in the 
Notice. 

 
29.4 The EMPLOYER shall also have the right to proceed or take action as per 29.1(a) 

or (b) above, in the event that the CONTRACTOR becomes bankrupt, insolvent, 
compounds with his creditors, assigns the  CONTRACT  in favour of his creditors 
or any other person or persons, or being a company or a corporation goes into 
voluntary liquidation, provided that in the said events it shall not be necessary for 
the EMPLOYER to give any prior notice to the CONTRACTOR. 

 
29.5 Termination of the CONTRACT as provided for in sub- clause 29.1(a) above shall 

not prejudice or affect their rights of the EMPLOYER which may have accrued 
upto the date of such termination. 

30 Contractor remains liable to 
pay compensation if action 
not taken under clause 29: 

 30.1 In any case in which any of the powers conferred upon the EMPLOYER BY 
CLAUSE 29.0 thereof shall have become exercisable and the same had not been 
exercised, the non-exercise thereof shall not constitute a waiver of any of the 
conditions hereof and such powers shall notwithstanding be exercisable in .the 
event of any further case of default by the CONTRACTOR for which by any 
clause or clauses hereof he is declared liable to pay compensation amounting to 
the whole of his Contract Performance Security, and the liability of the 
CONTRACTOR for past and future compensation shall remain unaffected.  In the 
event of the EMPLOYER putting in force the power under above sub-clause (a), 
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(b) or (c)  vested in him under the preceding clause he may, if he so desired, take 
possession of all or any tools, and plants, materials and stores in or upon the works 
or the site thereof belonging to the CONTRACTOR or procured by him and 
intended to be used for the execution of the WORK or any part thereof paying or 
allowing for the same in account at the CONTRACT rates or in case of these not 
being applicable at current market rates to be certified by the 
ENGINEER-IN-CHARGE whose certificate thereof shall be final, otherwise the 
ENGINEER-IN- CHARGE may give notice in writing to the CONTRACTOR or 
his clerk of the works, foreman or other authorized agent, requiring him to remove 
such tools, plant, materials or stores from the premises (within a time to be 
specified in such notice), and in the event of the CONTRACTOR failing to 
comply with any such requisition, the ENGINEER-IN-CHARGE may remove 
them at the CONTRACTOR's expense or sell them by auction or private sale on 
account of the CONTRACTOR and at his risk in all respects without any further 
notice as to the date, time or place of sale and the certificate of the 
ENGINEER-IN-CHARGE as to the expenses of any such removal and the 
amount of the proceeds and expenses of any such sale shall be final and conclusive 
against the CONTRACTOR. 

 
 

31 Change in constitution:  31.1 Where the CONTRACTOR is a partnership firm, the prior approval of the 
EMPLOYER shall be obtained in writing, before any change is made in the 
constitution of the firm. Where the CONTRACTOR is an individual or a Hindu 
undivided family business concern, such approval as aforesaid shall, likewise be 
obtained before such CONTRACTOR enters into any agreement with other 
parties, where under, the reconstituted firm would have the right to carry out the 
work hereby undertaken by the CONTRACTOR.  In either case if prior approval 
as aforesaid is not obtained, the CONTRACT shall be deemed to have been 
allotted in contravention of clause 37 hereof and the same action may be taken and 
the same consequence shall ensure as provided in the said clause.  
      

32 Termination of contract 
 

 32(A) TERMINATION OF CONTRACT FOR DEATH:    
If the CONTRACTOR is an individual or a proprietary concern and the 
individual or the proprietor dies or if the CONTRACTOR is a partnership 
concern and one of the partner dies then unless, the EMPLOYER is satisfied that 
the legal representative of the individual or the proprietary concern or the 
surviving partners are capable of carrying out and completing CONTRACT, he 
(the EMPLOYER) is entitled to cancel the CONTRACT for the uncompleted 
part without being in any way liable for any compensation payment to the estate 
of the diseased CONTRACTOR and/or to the surviving partners of the 
CONTRACTOR'S firm on account of the cancellation of CONTRACT.  The 
decision of the EMPLOYER in such assessment shall be final and binding on the 
parties. In the event of such cancellation, the EMPLOYER shall not hold the 
estate of the diseased CONTRACTOR and/or the surviving partners of the 
CONTRACTOR'S firm liable for any damages for non-completion of 
CONTRACT.     

 
32(B) TERMINATION OF CONTRACT IN CASE OF LIQUIDATION / 

BANKRUPTCY ETC. 
 
 If the Contractor shall dissolve or become bankrupt or insolvent or cause or 

suffer any receiver to be appointed of his business of any assets thereof 
compound with his Creditors, or being a corporation commence to be wound 
up, not being a member’s voluntary winding up for the purpose of 
amalgamation or reconstruction, or carry on its business under a Receiver for 
the benefits of its Creditors any of them, EMPLOYER shall be at liberty :- 

 
 To terminate the contract forthwith upon coming to know of the happening of any 

such event as aforesaid by notice in writing to the Contractor or to give the 
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Receiver or liquidator or other person, the option of carrying out the contract 
subject to his providing a guarantee up to an amount to be agreed upon by 
EMPLOYER for due and faithful performance of the contract. 

 
32 (C) In case of termination of CONTRACT herein set forth (under clause 29.0) except 

under conditions of Force Majeure and termination after expiry of contract, the 
CONTRACTOR shall be put under holiday [i.e. neither any enquiry will be 
issued to the party by Talcher Fertilizers Ltd. against any type of tender nor their 
offer will be considered by TFL against any ongoing tender (s) where contract 
between TFL and that particular CONTRACTOR (as a bidder) has not been 
finalized] for three years from the date of termination by Talcher Fertilizers  Ltd. 
to such CONTRACTOR.     

    
33 Members of the employer 

not individually liable : 
 33.1 No Director, or official or employee of the EMPLOYER/ CONSULTANT shall in 

any way be personally bound or liable for the acts or obligations of the 
EMPLOYER under the CONTRACT or answerable for any default or omission in 
the observance or performance of any of the acts, matters or things which are 
herein contained. 

 
 

34 Employer not bound by 
personal representations: 

 34.1 The CONTRACTOR shall not be entitled to any increase on the scheduled rates or 
any other right or claim whatsoever by reason of any representation,  explanation 
statement or alleged representation, promise or guarantees given or alleged to have 
been given to him by any person. 

 
 

35 Contractor's office at site:  35.1 The CONTRACTOR shall provide and maintain an office at the site for the 
accommodation of his agent and staff and such office shall be open at all 
reasonable hours to receive instructions, notice or other communications. The 
CONTRACTOR at all time shall maintain a site instruction book and compliance 
of these shall be communicated to the ENGINEER-IN CHARGE from time to 
time and the whole document to be preserved and handed over after completion of 
works.        

   
36 Contractor's subordinate 

staff and their conduct 
 36.1 The CONTRACTOR, on or after award of the WORK shall name and depute a 

qualified engineer having sufficient experience in carrying out work of similar 
nature, to whom the equipments, materials, if any, shall be issued and instructions 
for works given.  The CONTRACTOR shall also provide to the satisfaction of the 
ENGINEER-IN-CHARGE sufficient and qualified staff to superintend the 
execution of the WORK, competent sub-agents, foremen and leading hands 
including those specially qualified by previous experience to supervise the types of 
works comprised in the CONTRACT in such manner as will ensure work of the 
best quality, expeditious working. Whenever in the opinion of the 
ENGINEER-IN- CHARGE additional properly qualified supervisory staff is 
considered necessary, they shall be employed by the CONTRACTOR without 
additional charge on accounts thereof. The CONTRACTOR shall ensure to the 
satisfaction of the ENGINEER-IN-CHARGE that SUB-CONTRACTORS, if any, 
shall provide competent and efficient supervision, over the work entrusted to 
them. 

 
36.2 If and whenever any of the CONTRACTOR's or SUB- CONTRACTOR'S agents, 

sub-agents, assistants, foremen, or other employees shall in the opinion of 
ENGINEER-IN- CHARGE be guilty of any misconduct or be incompetent or 
insufficiently qualified or negligent in the performance of their duties of that in the 
opinion of the EMPLOYER or the ENGINEER-IN-CHARGE, it is undesirable 
for administrative or any other reason for such person or persons to be employed 
in the works, the CONTRACTOR, is so directed by the 
ENGINEER-IN-CHARGE, shall at once remove such person or persons from 
employment thereon.  Any person or persons so removed from the works shall not 
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again be employed in connection with the WORKS without the written permission 
of the ENGINEER-IN- CHARGE.  Any person so removed from the WORK shall 
be immediately re-placed at the expense of the CONTRACTOR by a qualified and 
competent substitute.  Should the CONTRACTOR be requested to repatriate any 
person removed from the works he shall do so and shall bear all costs in 
connection herewith. 

 
36.3 The CONTRACTOR shall be responsible for the proper behavior of all the staff, 

foremen, workmen, and others, and shall exercise a proper degree of control over 
them and in particular and without prejudice to the said generality, the 
CONTRACTOR shall be bound to prohibit and prevent any employees from 
trespassing or acting in any way detrimental or prejudicial to the interest of the 
community or of the properties or occupiers of land and properties in the 
neighborhood and in the event of such employee so trespassing, the 
CONTRACTOR shall be responsible therefore and relieve the EMPLOYER of all 
consequent claims or actions for damages or injury or any other grounds 
whatsoever.  The decision of the ENGINEER-IN-CHARGE upon any matter 
arising under this clause shall be final.  The CONTRACTOR shall be liable for 
any liability to EMPLOYER on account of deployment of CONTRACTOR's staff 
etc. or incidental or arising out  of the execution of CONTRACT. 

 
 The CONTRACTOR shall be liable for all acts or omissions on the part of his 

staff, Foremen and Workmen and others in his employment, including 
misfeasance or negligence of whatever kind in the course of their work or during 
their employment, which are connected directly or indirectly with the 
CONTRACT.   

 
36.4 If and when required by the EMPLOYER and CONTRACTOR's personnel 

entering upon the EMPLOYER's premises shall be properly identified by badges 
of a type acceptable to the EMPLOYER which must be worn at all times on 
EMPLOYER's premises.  CONTRACTOR may be required to obtain daily entry 
passes for his staff/employees from EMPLOYER to work within operating areas.  
These being safety requirements, no relaxations on this account shall be given to 
CONTRACTOR. 

 
 

37 Sub-letting of works:  37.1 No part of the CONTRACT nor any share or interest therein shall in any manner 
or degree be transferred, assigned or sublet by the CONTRACTOR directly or 
indirectly to any person, firm or corporation whatsoever without the consent in 
writing, of the ENGINEER/ EMPLOYER except as provided for in the 
succeeding sub-clause.  

 
 i) SUB-CONTRACTS FOR TEMPORARY WORKS ETC.: 
 
 The EMPLOYER may give written consent to Sub- contract for the 

execution of any part of the WORK at the site, being entered in to by 
CONTRACTOR provided each individual Sub- contract is submitted to 
the ENGINEER-IN-CHARGE before being entered into and is 
approved by him. 

 
 ii) LIST OF SUB-CONTRACTORS TO BE SUPPLIED: 
 
 At the commencement of every month the CONTRACTOR shall 

furnish to the ENGINEER-IN- CHARGE list of all 
SUB-CONTRACTORS or other persons or firms engaged by the 
CONTRACTOR and working at the SITE during the previous month 
with particulars of the general nature of the Subcontract or works done 
by them. 
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iii) CONTRACTOR'S LIABILITY NOT LIMITED BY SUB- 

CONTRACTORS: 
 
 Notwithstanding any sub-letting with such approval as  aforesaid and 

notwithstanding that the  ENGINEER-IN-CHARGE shall have 
received copies of  any Subcontracts, the contractor shall be and shall 
remain solely responsible for the quality, proper and  expeditious 
execution of the Contract in all respects as if  such sub-letting or 
Subcontracting had not taken place,  and as if such work had been 
done directly by the CONTRACTOR. The CONTRACTOR shall bear 
all responsibility for any act or omission on the part of sub-contractors in 
regard to work to be performed under the  CONTRACT. 

 
 
 iv) EMPLOYER MAY TERMINATE SUB-CONTRACTS: 
 

 If any SUB-CONTRACTOR engaged upon the works at the site 
executes any works which in the opinion of the 
ENGINEER-IN-CHARGE is not in accordance with the CONTRACT 
documents, the EMPLOYER may by written notice to the 
CONTRACTOR request him to terminate such subcontract and the 
CONTRACTOR upon the receipt of such notice shall terminate such 
Subcontract and dismiss the SUB-CONTRACTOR(S) and the later 
shall forthwith leave the works, failing which the EMPLOYER shall 
have the right to remove such SUB- CONTRACTOR(S) from the site. 

  
 v) NO REMEDY FOR ACTION TAKEN UNDER THIS  CLAUSE: 
 

 No action taken by the EMPLOYER under the clause shall relieve the 
CONTRACTOR of any of his liabilities under the  CONTRACT  or 
give rise to any right or compensation, extension of time or otherwise 
failing which the EMPLOYER shall have the right to remove such 
SUB-CONTRACTOR(S) from the site. 

 
 

38 Power of entry:  38.1 If the CONTRACTOR shall not commence the WORK in the manner previously 
described in the CONTRACT documents or if he shall at any time in the opinion 
of the ENGINEER-IN-CHARGE. 

 
 i) fail to carry out the WORK in conformity with the 

 CONTRACT documents, or  
 

ii) fail to carry out the WORK in accordance with the Time 
Schedule, or 

 
iii) substantially suspend work or the WORK for a  period of 

fourteen days without authority from  the 
ENGINEER-IN-CHARGE, or 

 
iv) fail to carry out and execute the WORK to the  satisfaction 

of the ENGINEER-IN-CHARGE, or 
 

v) fail to supply sufficient or suitable construction  plant, 
temporary works, labour, materials or  things, or 

 
vi) Commit, suffer, or permit any other breach of  any of the 

provisions of the CONTRACT on his  part to be performed or 
observed or persist in any of the above mentioned breaches of 
the CONTRACT for fourteen days, after notice in 
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 writing shall have been given to the  CONTRACTOR by 
the ENGINEER-IN-CHARGE requiring such breach to be 
remedied, or 

 
  vii) if the CONTRACTOR shall abandon the WORK or 
 

viii) If the CONTRACTOR during the continuance of the 
CONTRACT shall become bankrupt,  make any arrangement 
or composition with his creditors, or permit any execution to 
be levied or go into liquidation whether compulsory or 
voluntary not being merely a voluntary liquidation for the 
purpose of amalgamation or reconstruction  

 
 then in any such case, the EMPLOYER shall have the power to enter upon the 

WORK and take possession thereof and of the materials, temporary WORK, 
construction plant, and stock thereon, and to revoke the CONTRACTOR's license 
to use the same, and to complete the WORK by his agents, other 
CONTRACTORS or workmen or to relate the same upon any terms and to such 
other person, firm or corporation as the EMPLOYER in his absolute discretion 
may think proper to employ and for the purpose aforesaid to use or authorize the 
use of any materials, temporary work, CONSTRUCTION PLANT, and stock as  
aforesaid, without making payment or allowance to the CONTRACTOR for the 
said materials other than such as may be certified in writing by the 
ENGINEER-IN-CHARGE to be reasonable, and without making any payment or 
allowance to the CONTRACTOR for the use of the temporary said works, 
construction plant and stock or being liable for any loss or damage thereto, and if 
the EMPLOYER shall by reason of his taking possession of the WORK or of the 
WORK being completed by other CONTRACTOR (due account being taken of 
any such extra work or works which may or be omitted) then the amount of such 
excess as certified by the ENGINEER-IN- CHARGE shall be deducted from any 
money which may be due for work done by the CONTRACTOR under the 
CONTRACT and not paid for.  Any deficiency shall forthwith be made good and 
paid to the EMPLOYER by the CONTRACTOR and the EMPLOYER shall have 
power to sell in such manner and for such price as he may think fit all or any of the 
construction plant, materials etc. constructed by or belonging to and to recoup and 
retain the said deficiency or any part thereof out of proceeds of the sale. 
        
   

39 Contractor's responsibility 
with the mechanical, 
electrical, 
intercommunication system, 
air-conditioning contractors 
and other agencies: 
 
 

 39.1 Without repugnance of any other condition, it shall be the responsibility of the 
CONTRACTOR executing the work of civil construction, to work in close 
cooperation and coordinate the WORK with the Mechanical, Electrical, Air-
conditioning and Intercommunication Contractor's and other agencies or their 
authorized representatives, in providing the necessary grooves, recesses, cuts and 
opening etc., in wall,  slabs  beams and columns etc. and making good the same to 
the desired finish as per specification, for the placement of electrical, 
intercommunication cables, conduits, air-conditioning inlets and outlets grills and 
other equipments etc. where required.  For the above said requirements in the false 
ceiling and other partitions, the CONTRACTOR before starting-up the work shall 
in consultation with the Electrical, Mechanical, Intercommunication, Air-
conditioning contractor and other agencies prepare and put-up a joint scheme, 
showing the necessary openings, grooves, recesses, cuts, the methods of fixing 
required for the WORK of the aforesaid, and the finishes therein, to the 
ENGINEER-IN-CHARGE and get the approval.  The CONTRACTOR before 
finally submitting the scheme to the ENGINEER-IN-CHARGE, shall have the 
written agreement of the other agencies.  The ENGINEER- IN-CHARGE, before 
communicating his approval to the scheme, with any required modification, shall 
get the final agreement of all the agencies, which shall be binding.  No claim shall 
be entertained on account of the above. 
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 The CONTRACTOR shall confirm in all respects with provision of any statutory 

regulations, ordinances or byelaws of any local or duly constituted authorities or 
public bodies which may be applicable from time to time to the WORK or any 
temporary works.  The CONTRACTOR shall keep the EMPLOYER indemnified 
against all penalties and liabilities of every kind, arising out of non- adherence to 
such stains, ordinances, laws, rules, regulations, etc.   
    

40 Other agencies at site: 

 

 40.1 The CONTRACTOR shall have to execute the WORK in such place and 
conditions where other agencies will also be engaged for other works such as site 
grading, filling, and leveling, electrical and mechanical engineering works, etc.  
No claim shall be entertained due to WORK being executed in the above 
circumstances.       
   

41 Notice: 
 
 

 41.1 TO THE CONTRACTOR: 
 
 Any notice hereunder may be served on the CONTRACTOR or his duly 

authorized representative at the job site or may be served by registered mail direct 
to the address furnished by the CONTRACTOR.  Proof of issue of any such notice 
could be conclusive of the CONTRACTOR having been duly informed of all 
contents therein. 

 
41.2 TO THE EMPLOYER: 
 
 Any notice to be given to the EMPLOYER under the terms of the 

CONTRACTOR shall be served by sending the same by Registered mail to or 
delivering the same at the respective site offices of M/s Talcher Fertilizers Ltd. 
addressed to the HEAD/SITE-IN-CHARGE. 

 
42 

 
Right of various interests: 

  
i) The EMPLOYER reserves the right to distribute the work  between 

                                  more than one agency(ies). The CONTRACTOR  shall      
                                cooperate and afford other  agency(ies) reasonable opportunity for  
                                access to the WORK for the carriage and storage of materials and 

 execution of their works. 
 

 ii)         Wherever the work being done by any department  of the  EMPLOYER 
                                or by other agency(ies) employed by the EMPLOYER is contingent 
                               upon WORK covered by this CONTRACT, the respective rights of the 
                               various interests involved shall be determined by the 

 ENGINEER-IN-CHARGE to secure the completion of the 
 various portions of the work in general harmony. 

 
43 Patents and royalties:  43.1 The CONTRACTOR, if licensed  under any patent covering equipment, 

machinery, materials or compositions of matter to be used or supplied or methods 
and process to be practiced or employed in the performance of this CONTRACT, 
agrees to pay all royalties and license fees which may be due with respect thereto.  
If any equipment, machinery, materials, composition of matters, be used or 
supplied or methods and processes to be practiced or employed in the performance 
of this CONTRACT, is covered by a patent under which the CONTRACTOR is 
not licensed then the CONTRACTOR before supplying or using the equipment, 
machinery materials, composition method or processes shall obtain such licenses 
and pay such royalties and license fees as may be necessary for performance of 
this CONTRACT.  In the event the CONTRACTOR fails to pay any such royalty 
or obtain any such license, any suit for infringement of such patents which is 
brought against the CONTRACTOR or the EMPLOYER as a result such failure 
will be defended by the CONTRACTOR at his own expense and the 
CONTRACTOR will pay any damages and costs awarded in such suit.  The 
CONTRACTOR shall promptly notify the EMPLOYER if the CONTRACTOR 
has acquired the knowledge of any plant under which a suit for infringement could 
be reasonably brought because of the use by the EMPLOYER of any equipment, 
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machinery, materials, process, methods to be supplied hereunder.  The 
CONTRACTOR agrees to and does hereby grant to EMPLOYER, together with 
the right to extend the same to any of the subsidiaries of the EMPLOYER as 
irrevocable, royalty free license to use in any country, any invention made by the 
CONTRACTOR or his employee in or as result of the performance of the WORK 
under the CONTRACT. 

 
43.2 All charges on account of royalty, toilage, rent, octroi terminal or sales tax and/ or 

other duties or any other levy on materials obtained for the work or temporary 
work or part thereof (excluding materials provided by the EMPLOYER) shall be 
borne by the CONTRACTOR. 

 
43.3 The CONTRACTOR shall not sell or otherwise dispose of or remove except for 

the purpose of this CONTRACT, the sand, stone, clay, ballast, earth, rock or other 
substances, or materials obtained from any excavation made for the purpose of the 
WORK or any building or produce upon the site at the time of delivery of the 
possession thereof, but all such substances, materials, buildings and produce shall 
be the property of the EMPLOYER provided that the CONTRACTOR may with 
the permission of the ENGINEER-IN-CHARGE, use the same for the purpose of 
the work by payment of cost of the same at such a rate as may be determined by 
the ENGINEER-IN- CHARGE. 

 
43.4 The EMPLOYER shall indemnify and save harmless the CONTRACTOR from 

any loss on account of claims against CONTRACTOR for the contributory 
infringement of patent rights arising out and based upon the claim that the use of 
the EMPLOYER of the process included in the design prepared by the 
EMPLOYER and used in the operation of the plant infringes on any patent right.  
With respect to any subcontract entered into by CONTRACTOR pursuant to the 
provisions of the relevant clause hereof, the CONTRACTOR shall obtain from the 
SUB-CONTRACTOR an undertaking to provide the EMPLOYER with the same 
patent protection that CONTRACTOR is required to provide under the provisions 
of this clause. 

 
44 Liens:  44.1 If, at any time there should be evidence or any lien or claim for which the 

EMPLOYER might have become liable and which is chargeable to the 
CONTRACTOR, the EMPLOYER shall have the right to retain out of any 
payment then due or thereafter to become due  an amount sufficient to completely 
indemnify the EMPLOYER against such lien or claim and if such lien or claim be 
valid, the EMPLOYER may pay and discharge the same and deduct the amount so 
paid from any money which may be or may become due and payable to the 
CONTRACTOR.  If any lien or claim remain unsettled after all payments are 
made, the CONTRACTOR shall refund or pay to the EMPLOYER all money that 
the latter may be compelled to pay in discharging such lien or claim including all 
costs and reasonable expenses.  EMPLOYER reserves the right to do the same. 

 
44.2 The EMPLOYER shall have lien on all materials, equipments including those 

brought by the CONTRACTOR for the purpose of erection, testing and 
commissioning of the WORK. 

 
44.3 The final payment shall not become due until the CONTRACTOR delivers to the 

ENGINEER-IN-CHARGE a complete release or waiver of all liens arising or 
which may arise out of his agreement or receipt in full or certification by the 
CONTRACTOR in a form approved by ENGINEER-IN-CHARGE that all 
invoices for labour, materials, services have been paid in lien thereof and if 
required by the ENGINEER-IN-CHARGE in any case an affidavit that so far as 
the CONTRACTOR has knowledge or information the releases and receipts 
include all the labour and material for which a lien could be filled. 

 
44.4 CONTRACTOR will indemnify and hold the EMPLOYER harmless, for a period 
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of two years after the issue of FINAL CERTIFICATE, from all liens and other 
encumbrances against the EMPLOYER on account of debts or claims alleged to 
be due from the CONTRACTOR or his SUB-CONTRACTOR to any person 
including SUB- CONTRACTOR and on behalf of EMPLOYER will defend at his 
own expense, any claim or litigation brought against the EMPLOYER or the 
CONTRACTOR in connection therewith.  CONTRACTOR shall defend or 
contest at his own expense any fresh claim or litigation by any person including 
his SUB-CONTRACTOR, till its satisfactory settlement even after the expiry of 
two years from the date of issue of FINAL CERTIFICATE. 

 
45 Delays by employer or his 

authorized agents: 
 45.1 In case the CONTRACTOR's performance is delayed due to any act or omission 

on the part of the EMPLOYER or his authorized agents, then the CONTRACTOR 
shall be given due extension of time for the completion of the WORK, to the 
extent such omission on the part of the EMPLOYER has caused delay in the 
CONTRACTOR's performance of his WORK. 

 
45.2 No adjustment in CONTRACT PRICE shall be allowed for reasons of such delays 

and extensions granted except as provided in TENDER DOCUMENT, where the 
EMPLOYER reserves the right to seek indulgence of CONTRACTOR to 
maintain the agreed Time Schedule of Completion. 

 
 In such an event the CONTRACTOR shall be obliged for working by 

CONTRACTOR's personnel for additional time beyond stipulated working hours 
as also Sundays and Holidays and achieve the completion date/interim targets. 

 
46 Payment if the contract is 

terminated: 
 46.1 If the CONTRACT shall be terminated as per Tender pursuant to Clause no. 29 of 

GCC, the CONTRACTOR shall be paid by the EMPLOYER in so far as such 
amounts or items shall not have already been covered by payments of amounts 
made to the CONTRACTOR for the WORK executed and accepted by 
ENGINEER-IN-CHARGE prior to the date of termination at the rates and prices 
provided for in the CONTRACT and in addition to the following: 

 
 a) The amount payable in respect of any preliminary items, so far 

as the Work or service comprised therein has been carried out or 
performed and an appropriate portion as certified by ENGINEER-IN- 
CHARGE of any such items or service comprised in which has been 
partially carried out or performed. 

 
 b) Any other expenses which the CONTRACTOR has expended 

for performing the WORK under the CONTRACT subject to being duly 
recommended by ENGINEER-IN-CHARGE and approved by 
EMPLOYER for payment, based on documentary evidence of his 
having incurred such expenses. 

 
 
46.2 The CONTRACTOR will be further required to transfer the title and provide the 

following in the manner and as directed by the EMPLOYER. 
 
 a) Any and all completed works. 
 
 b) Such partially completed WORK including drawings, information’s and 
                          CONTRACT rights as the CONTRACTOR has specially performed, 
                          produced or acquired for the performance of the CONTRACTOR. 
 
 

47 No waiver of rights:  47.1 Neither the inspection by the EMPLOYER or any of  their officials, employees, or 
agents nor any order by the EMPLOYER for payment of money or any payment 
for or acceptance of the whole or any part of the Work by the EMPLOYER nor 
any extension of time, nor any possession taken by EMPLOYER shall operate as a 
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waiver of any provision of the CONTRACT, or of any power herein reserved to 
the EMPLOYER, or any right to damages herein provided, nor shall any waiver of 
any breach in the CONTRACT be held to be a waiver of any other subsequent 
breach.        
  

48 Certificate not to affect right 
of employer and liability of 
contractor: 
 
 

 48.1 No interim payment certificate(s) issued by the Engineer-in-Charge of the 
EMPLOYER, nor any sum paid on account by the EMPLOYER, nor any 
extension of time for execution of the work  granted by EMPLOYER shall affect 
or prejudice the rights of the Employer against the CONTRACTOR or relieve the 
CONTRACTOR of his obligations for the due performance of the CONTRACT, 
or be interpreted as approval of the WORK done or of the equipment supplied and 
no  certificate shall create liability for the EMPLOYER to pay for alterations, 
amendments, variations or additional works not ordered, in writing, by 
EMPLOYER or discharge the liability  of the CONTRACTOR for the payment of 
damages whether due, ascertained, or certified or not or any sum against the 
payment of which he is bound to indemnify the EMPLOYER. 

 
 

49 Language and measures:  49.1 All documents pertaining to the CONTRACT including Specifications, Schedules, 
Notices, Correspondence, operating and  maintenance Instructions, DRAWINGS, 
or any other writing shall be written in English language.  The Metric System of 
measurement shall be used in the CONTRACT unless otherwise specified. 

 
50 Transfer of title:  50.1 The title of Ownership of supplies furnished by the CONTRACTOR shall not pass 

on to the EMPLOYER for all Supplies till the same are finally accepted by the 
EMPLOYER after the successful completion of PERFORMANCE TEST and 
GUARANTEE TEST and issue of FINAL CERTIFICATE. 

 
50.2 However, the EMPLOYER shall have the lien  on all such works performed as 

soon as any advance or progressive payment is made by the EMPLOYER to the 
CONTRACTOR and the CONTRACTOR shall not subject these works for use 
other than those intended under this CONTRACT. 

 
51 Release of information:  51.1 The CONTRACTOR shall not communicate or use in advertising, publicity, sales 

releases or in any other medium, photographs, or other reproduction of the Work 
under this CONTRACT or description of the site dimensions, quantity , quality or 
other information, concerning the Work unless prior written permission has been 
obtained from the EMPLOYER. 

 
52 

 
Brand names: 

  
52.1 The specific reference in the SPECIFICATIONS and documents to any material 

by trade name, make or catalogue number shall be construed as establishing 
standard or quality and performance and not as limited competition.  However, 
TENDERER may offer other similar equipments provided it meets the specified 
standard design and performance requirements. 

 
53 

 
Completion of contract: 

  
53.1 Unless otherwise terminated under the provisions of any other relevant clause, this 

CONTRACT shall be deemed to have been completed at the expiration of the 
PERIOD OF LIABILITY as provided for under the CONTRACT. 

 
54 Spares: 

 
 54.1 The CONTRACTOR shall furnish to the EMPLOYER all spares required for 

COMMISSIONING  of the plants, recommendatory and/or mandatory spares, 
which are required essential by the manufacturer/supplier.  The same shall be 
delivered at SITE, 3(Three) months before COMMISSIONING. 

 
 Also the CONTRACTOR should furnish the manufacturing drawings for fast 

wearing spares. 
 
 
54.2 The CONTRACTOR guarantees the EMPLOYER that before the manufacturers 
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of the equipments, plants and machineries go out of production of spare parts for 
the equipment furnished and erected by him, he shall give at least twelve (12) 
months' advance notice to the EMPLOYER, so that the latter may order his 
requirement of spares in one lot, if he so desires. 

 
SECTION-V    Performance of Work 

 
55 Execution of work: 

 
 

 55.1 All the Works shall be executed in strict conformity with the provisions of the 
CONTRACT Documents and with such explanatory detailed drawings, 
specification and instructions as may be furnished from time to time  to the 
CONTRACTOR by the ENGINEER-IN-CHARGE whether mentioned in the 
CONTRACT or not.  The CONTRACTOR shall be responsible for ensuring that 
works throughout are executed in the most substantial, proper and workmanlike 
manner with the quality of material and workmanship in strict accordance with the 
SPECIFICATIONS and to the entire satisfaction of the 
ENGINEER-IN-CHARGE.  The CONTRACTOR shall provide all necessary 
materials equipment labour etc. for execution and maintenance of WORK till 
completion unless otherwise mentioned in the CONTRACT.  
    

56 Co-ordination and 
inspection of work: 

 56.1 The coordination and inspection of the day-to-day work under the CONTRACT 
shall be the responsibility of the ENGINEER-IN-CHARGE.  The written 
instruction regarding any particular job will normally be passed by the 
ENGINEER-IN-CHARGE or his authorized representative.  A work order book 
will be maintained by the CONTRACTOR for each sector in which the aforesaid 
written instructions will be entered.  These will be signed by the CONTRACTOR 
or his authorized representative by way of acknowledgement within 12 hours. 

 
57 Work in monsoon and 

dewatering: 
 

 57.1 Unless otherwise specified elsewhere in the tender, the execution of the WORK 
may entail working in the monsoon also.  The CONTRACTOR must maintain a 
minimum labour force as may be required for the job and plan and execute the 
construction and erection according to the prescribed schedule.  No extra rate will 
be considered for such work in monsoon. 

 
57.2 During monsoon and other period, it shall be the responsibility of the 

CONTRACTOR to keep the construction work site free from water at his own 
cost. 

 
58 Work on sundays and 

holidays: 
 58.1 For carrying out Work on Sundays, and Holidays, the CONTRACTOR will 

approach the ENGINEER-IN-CHARGE or his representative at least two days in 
advance and obtain permission in writing.  The CONTRACTOR shall observe all 
labour laws and other statutory rules and regulations in force.  In case of any 
violations of such laws, rules and regulations, consequence if any, including the 
cost thereto shall be exclusively borne by the CONTRACTOR and the 
EMPLOYER shall have no liability whatsoever on this account. 

 
59 General conditions for 

construction and erection 
work: 
 
 

 59.1 The working time at the site of work is 48 hours per week.  Overtime work is 
permitted in cases of need and the EMPLOYER will not compensate the same.  
Shift working at 2 or 3 shifts per day will become necessary and the 
CONTRACTOR should take this aspect into consideration for formulating his 
rates for quotation.  No extra claims will be entertained by the EMPLOYER no 
this account.  For carrying out work beyond working hours the CONTRACTOR 
will approach the ENGINEER-IN-CHARGE or his authorized representative and 
obtain his prior written permission. 

 
59.2 The CONTRACTOR must arrange for the placement of workers in such a way 

that the delayed completion of the WORK or any part thereof for any reason 
whatsoever will not affect their proper employment.  The EMPLOYER will not 
entertain any claim for idle time payment whatsoever. 
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59.3 The CONTRACTOR shall submit to the EMPLOYER/ ENGINEER-IN- 

CHARGE reports at regular intervals regarding the state and progress of WORK.  
The details and proforma of the report will mutually be agreed after the award of 
CONTRACT.  The CONTRACTOR shall provide display boards showing 
progress and labour strengths at worksite, as directed by the 
ENGINEER-IN-CHARGE. 

 
60 Alterations in specifications, 

design and extra works: 
 

 60.1 The WORK covered under this CONTRACT having to be executed by the 
CONTRACTOR on a lumpsum firm price/item rate quoted by him, the 
EMPLOYER will not accept any proposals for changes in VALUE OF 
CONTRACT or extension in time on account of any such changes which may 
arise to the CONTRACTOR's scope of WORK as a result of detailed Engineering 
and thereafter during the execution of WORK.  The only exception to this will be 
a case where the EMPLOYER requests in writing to the CONTRACTOR to 
upgrade the SPECIFICATIONS or the size of any major pieces of equipments, 
plant or machinery beyond what is normally required to meet the scope of WORK 
as defined in the CONTRACT DOCUMENT. 

 
 In such cases, a change order will be initialled by the CONTRACTOR at the 

appropriate time for the EMPLOYER's prior approval giving the full back-up data 
for their review and for final settlement of any impact on price within 30 (thirty) 
days thereafter. 

 
60.2 The ENGINEER-IN-CHARGE shall have to make any alterations in, omission 

from, additions to or substitutions for, the Schedule of Rates, the original 
specifications, drawings, designs and instructions that may appear to him to be 
necessary or advisable during the progress of the WORK and the CONTRACTOR 
shall be bound to carry out the such altered/ extra/ new items of WORK in 
accordance with any instructions which may be given to him in writing signed by 
the ENGINEER-IN- CHARGE, and such alterations, omissions, additions or 
substitutions shall not invalidate  the CONTRACT and any altered, additional or 
substituted work which the CONTRACTOR may be directed to do in the manner 
above specified as part of the WORK shall be carried out by the CONTRACTOR 
on the same conditions in all respects on which he agreed to do the main WORK.  
The time of completion of WORK may be extended for the part of the particular 
job at the discretion of the ENGINEER-IN- CHARGE, for only such alterations, 
additions or substitutions of the WORK, as he may consider as just and 
reasonable.  The rates for such additional, altered or substituted WORK under this 
clause shall be worked out in accordance with the following provisions:- 

 
 I. For Item Rate Contract 
 

a) If the rates for the additional, altered or substituted WORK are 
specified in the CONTRACT for the WORK, the 
CONTRACTOR is bound to carry on the additional, altered or 
substituted WORK at the same rates as are specified in the 
CONTRACT. 

 
b) If the rates for the additional, altered or substituted WORK are 

not specifically provided in the CONTRACT for the WORK, 
the rates will be derived from the rates for similar class of 
WORK as are specified in the CONTRACT for the WORK.  
The opinion of the ENGINEER-IN- CHARGE, as to whether 
or not the rates can be reasonably so derived from  the items in 
this CONTRACT will be final and binding on the 
CONTRACTOR. 

 
c) If the rates for the altered, additional or substituted WORK 

cannot be determined in the manner specified in sub-clause(s) 
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(a) and (b) above, then the CONTRACTOR shall, within 7 
days of the date of receipt of order to carry out the WORK, 
inform the ENGINEER-IN-CHARGE of the rates which it is 
his intention to charge for such class of WORK, supported by 
analysis of the rate or rates claimed, and the 
ENGINEER-IN-CHARGE shall determine the rate or rates on 
the basis of the prevailing market rates, labour cost at schedule 
of labour rates plus 10% to cover contractor's supervision, 
overheads and profit and pay the CONTRACTOR 
accordingly.  The opinion of the ENGINEER- IN-CHARGE 
as to current market rates of materials and the quantum of 
labour involved per unit of measurement will be final and 
binding on the CONTRACTOR. 

 
d) Where the item of work will be executed through nominated 

specialist agency as approved by the 
ENGINEER-IN-CHARGE, then the actual amount paid to 
such nominated agency supported by documentary evidence 
and as certified by ENGINEER-IN-CHARGE shall be 
considered plus 10% (ten percent) to cover all contingencies, 
overhead, profits to arrive at the rates. 

 
e) Provisions contained in the Sub-clause (a) & (d) above shall, 

however, not apply for the following:-  
    

 Where the value of additions of new items together with the 
value of alterations, additions/ deletions or substitutions does 
not exceed by or is not less than plus/minus ()25% of the 
VALUE OF CONTRACT. The item rates in the Schedule of 
Rates shall hold good for all such variations between the above 
mentioned limits, irrespective of any increase/decrease of 
quantities in the individual items of Schedule of Rates. 

 
 Where the value of addition of new items together with the 

value of alterations, additions/ deletions or substitutions 
reduces more than 25% of the contract value but is within the 
following limits the tenderer shall be paid compensation for 
decrease in the value of work, as follows: 

 
S.No. Range of Variation                  Percentage compensation for decrease in 

the value of work in the respective range. 
 
a) Beyond (+) 25% upto &    No  increase  and/ or  decrease  
 inclusive of (+) 50%  shall be applicable for the Schedule of 

Rates (The rates quoted for this increase 
shall be valid). 

 
b) Beyond (-) 25% upto &  For  reduction  beyond  25% 
 inclusive of (-) 50%   contractor shall be compensated by an 

amount equivalent to 10% of the 
reduction in value of the contract as 
awarded.  For example if the actual 
contract value is 70% of awarded value 
then compensation shall be 10% of 
(75-70) i.e. 0.5% of awarded contract 
value. 

 
 II. For Lumpsum Contracts 
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 CONTRACTOR shall, within 7 days of the date of receipt of order to 

carry out the WORK, inform the ENGINEER-IN- CHARGE of the rates 
which it is his intention to charge for such class of WORK, supported by 
analysis of the rate or rates claimed, and the ENGINEER-IN-CHARGE 
shall determine the rate or rates on the basis of the prevailing market 
rates, labour cost at schedule of labour rates plus 10% to cover 
contractor's supervision, overheads and profit and pay the 
CONTRACTOR accordingly.  The opinion of the ENGINEER- 
IN-CHARGE as to current market rates of materials and the quantum of 
labour involved per unit of measurement will be final and binding on the 
CONTRACTOR. 

 
61 Drawings to be supplied by 

the employer 
 
 

 61.1 The drawings attached with tender are only for the general guidance to the 
CONTRACTOR to enable him to visualize the type of work contemplated and  
scope of work involved.  The CONTRACTOR will be deemed to have studied the 
DRAWINGS and formed an idea about the WORK involved. 

 
61.2 Detailed working drawings on the basis of which actual execution of the WORK 

is to proceed, will be furnished from time to time during the progress of the work.  
The CONTRACTOR shall be deemed to have gone through the DRAWINGS 
supplied to him thoroughly and carefully and in conjunction with all other 
connected drawings and bring to the notice of the ENGINEER-IN-CHARGE 
discrepancies, if any, therein before actually carrying out the Work. 

 
61.3 Copies of all detailed working drawings relating to the WORK shall be kept at the 

CONTRACTOR's office on the site and shall be made available to the 
ENGINEER-IN- CHARGE at any time during the CONTRACT.  The drawings 
and other documents issued by the EMPLOYER shall be returned to the 
EMPLOYER on completion of the WORK. 

 
62 Drawings to be supplied by 

the contractor: 
 

 62.1 The drawings/date which are to be furnished by the CONTRACTOR are 
enumerated in the special conditions of contract, and shall be furnished within the 
specified time.  

 
62.2 Where approval/review of drawings before manufacture/ construction/fabrication 

has been specified, it shall be CONTRACTOR's responsibility to have these 
drawings prepared as per the directions of ENGINEER-IN-CHARGE and got 
approved before proceeding with manufacture/construction/fabrication as the case 
may be.  Any change that may have become necessary in these drawings during 
the execution of the work shall have to be carried out by the CONTRACTOR to 
the satisfaction of ENGINEER-IN-CHARGE at no extra cost.  All final drawings 
shall bear the certification stamp as indicated below duly signed by both the 
CONTRACTOR and ENGINEER-IN-CHARGE. 

 
 "Certified true for ___________________________________ (Name of Work) 
 
 Agreement No.___________________________________________________ 
 
 Signed:_________________      _________________ 
  (CONTRACTOR)                   (ENGINEER-IN-CHARGE) 
 
62.3 The DRAWINGS submitted by the CONTRACTOR shall be reviewed by the 

ENGINEER-IN-CHARGE as far as practicable within 3 (Three) weeks and shall 
be modified by the CONTRACTOR, if any modifications and/or corrections are 
required by the ENGINEER-IN-CHARGE.  The CONTRACTOR shall 
incorporate such modifications and/or corrections and submit the final drawings 
for approval.  Any delays arising out of failure by the CONTRACTOR to rectify 
the drawing in good time shall not alter the Contract Completion Time. 
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62.4 As built drawings showing all corrections, adjustments etc. shall be furnished by 

the CONTRACTOR in six copies and one transparent for record purposed to the 
EMPLOYER. 

 
63 Setting out works: 

 
 63.1 The ENGINEER-IN-CHARGE shall furnish the CONTRACTOR with only the 

four corners of the Works site and a level bench mark and the CONTRACTOR 
shall set out the Works and shall provide an efficient staff for the purpose and  
shall be solely responsible for the accuracy of such setting out. 

 
63.2 The CONTRACTOR shall provide, fix and be responsible for the maintenance of 

all stakes, templates, level marks, profiles and other similar things and shall take 
all necessary precautions to prevent their removal or disturbance and shall be 
responsible for the consequence of such removal or disturbance  should the same 
take place and for their efficient and timely reinstatement.  The CONTRACTOR 
shall also be responsible for the maintenance of all existing survey marks, 
boundary marks, distance marks and center line marks, either existing or supplied 
and fixed by the CONTRACTOR.  The work shall be set out to the satisfaction of 
the ENGINEER-IN-CHARGE.  The approval there of joining with the 
CONTRACTOR by the ENGINEER- IN-CHARGE in setting out  the work, shall 
not relieve the CONTRACTOR of any of his responsibility. 

 
63.3 Before beginning the Works, the CONTRACTOR shall at his own cost, provide 

all necessary reference and level posts, pegs, bamboos, flags, ranging rods, strings 
and other materials for proper layout of the works in accordance with the schemes 
for bearing marks acceptable to the ENGINEER-IN-CHARGE.  The center, 
longitudinal or face lines and cross lines shall be marked by means of small 
masonry pillars.  Each pillar shall have distinct mark at the centre to enable 
theodolite to be set over it.  No work shall be started until all these points are 
checked and approved by the ENGINEER-IN-CHARGE in writing but such 
approval shall not relieve the CONTRACTOR of any of his responsibilities.  The 
CONTRACTOR shall also provide all labour, material and other facilities, as 
necessary, for the proper checking of layout and inspection of the points during 
construction. 

 
63.4 Pillars bearing geodetic marks located at the sites of units of WORKS under 

construction should be protected and fenced by the CONTRACTOR. 
 
63.5 On completion of WORK, the CONTRACTOR must submit the geodetic 

documents according to which the WORK was carried out. 
 

64 Responsibility for level and 
alignment: 
 

 64.1 The CONTRACTOR shall be entirely and exclusively responsible for the 
horizontal and vertical alignment, the levels and correctness of every part of the 
WORK and shall rectify effectively any errors or imperfections therein, such 
rectifications shall be carried out by the CONTRACTOR, at his own cost, when 
instructions are issued to that effect by the ENGINEER- IN-CHARGE. 

 
65 Materials to be supplied by 

contractor: 
 

 65.1 The CONTRACTOR shall procure and provide within the VALUE OF 
CONTRACT the whole of the materials required for the construction including 
steels, cement and other building materials, tools, tackles, construction plant and 
equipment for the completion and maintenance of the WORK except the  
materials which will be issued by the EMPLOYER and shall make his own 
arrangement for procuring such materials and for the transport thereof.  The 
EMPLOYER may give necessary recommendation to the respective authority if so 
desired by the CONTRACTOR but assumes no further responsibility of any 
nature.  The EMPLOYER will insist on the procurement of materials which bear 
ISI stamp and/or which are supplied by reputed suppliers. 

 
65.2 The CONTRACTOR shall properly store all materials either issued to him or 

brought by him to the SITE to prevent damages due to rain, wind, direct exposure 
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to sun, etc. as also from theft, pilferage, etc. for proper and speedy execution of his 
works.  The CONTRACTOR shall maintain sufficient stocks of all materials 
required by him. 

 
65.3 No material shall be dispatched from the CONTRACTOR's stores before 

obtaining the approval in writing of the ENGINEER-IN-CHARGE. 
 

66 Stores supplied by the 
employer: 
 
(Clause not applicable for this 
Tender) 
 

 66.1 If the SPECIFICATION of the WORK provides for the use of any material of 
special description to be supplied from the EMPLOYER's stores or it is required 
that the CONTRACTOR shall use certain stores to be provided by the 
ENGINEER-IN-CHARGE, such materials and stores, and price to be charged 
there for as hereinafter mentioned being so far as practicable for the convenience 
of the CONTRACTOR, but not so as in any way to control the meaning or effect 
of the CONTRACT, the CONTRACTOR shall be bound to purchase and shall be 
supplied such materials and stores as are from time to time required to be used by 
him for the purpose of the CONTRACT only.  The sums due from the 
CONTRACTOR for the value of materials supplied by the EMPLOYER will be 
recovered from the running account bill on the basis of the actual consumption of 
materials in the works covered and for which the running account bill has been 
prepared.  After the completion of the WORK, however, the CONTRACTOR has 
to account for the full quantity of materials supplied to him as per relevant clauses 
in this document. 

 
66.2 The value of the stores/materials as may be supplied to the CONTRACTOR by 

the EMPLOYER will be debited to the CONTRACTOR's account at the rates 
shown in the schedule of materials and if they are not entered in the schedule, they 
will be debited at cost price, which for the purpose of the CONTRACT shall 
include the cost of carriage and all other expenses whatsoever such as normal 
storage supervision charges which shall have been incurred in obtaining the same 
at the EMPLOYER's stores.  All materials so supplied to the CONTRACTOR 
shall remain the absolute property of the EMPLOYER and shall not be removed 
on any account from the SITE of the WORK, and shall be at all times open for 
inspection to the ENGINEER-IN-CHARGE.  Any such materials remaining 
unused at the time of the completion or termination of the CONTRACT shall be 
returned to the EMPLOYER's stores or at a place as directed by the 
ENGINEER-IN-CHARGE in perfectly good condition at CONTRACTOR's cost. 

 
67 Conditions for issue of 

materials: 
 
(Clause not applicable for this 
Tender) 
 

 67.1       i) Materials specified as to be issued by the EMPLOYER will be supplied 
to the CONTRACTOR by the EMPLOYER form his stores.  It shall be 
responsibility of the CONTRACTOR to take delivery of the materials 
and arrange for its loading, transport and unloading at the SITE of 
WORK at his own cost.  The materials shall be issued between the 
working hours and  as per the rules of the EMPLOYER as framed from 
time to time. 

 
ii) The CONTRACTOR shall bear all incidental charges for the storage and 

safe custody of materials at site after these have been issued to him. 
 
iii) Materials specified as to be issued by the EMPLOYER shall be issued in 

standard sizes as obtained from the manufacturers. 
 
iv) The CONTRACTOR shall construct suitable Godowns at the SITE of 

WORK for storing the materials safe against damage by rain, dampness, 
fire, theft etc.  He shall also employ necessary watch and ward 
establishment for the purpose. 

 
v) It shall be duty of the CONTRACTOR to inspect the materials supplied 

to him at the time of taking delivery and satisfy himself that they are in 
good condition.  After the materials have been delivered by the 
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EMPLOYER, it shall be the responsibility of the CONTRACTOR to 
keep them in good condition and if the materials are damaged or lost, at 
any time, they shall be repaired and/or replaced by him at his own cost 
according to the instructions of the ENGINEER-IN-CHARGE. 

 
vi) The EMPLOYER shall not be liable for delay in supply or non-supply of 

any materials which the EMPLOYER has undertaken to supply where 
such failure or delay is due to natural calamities, act of enemies, 
transport and procurement difficulties and any circumstances beyond the 
control of the EMPLOYER.  In no case, the CONTRACTOR shall be 
entitled to claim any compensation or loss suffered by him on this 
account. 

 
vii) It shall be responsibility of the CONTRACTOR to arrange in time all 

materials required for the WORK other than those to be supplied by the 
EMPLOYER.  If, however, in the opinion of the 
ENGINEER-IN-CHARGE the execution of the WORK is likely to be 
delayed due to the CONTRACTOR's inability to make arrangements for 
supply of materials which normally he has to arrange for, the 
ENGINEER-IN-CHARGE shall have the right at his own discretion to 
issue such materials, if available with the EMPLOYER or procure the 
materials from the market or as elsewhere and the CONTRACTOR will 
be bound to take such materials at the rates decided by the 
ENGINEER-IN-CHARGE.  This, however, does not in any way absolve 
the CONTRACTOR from responsibility of making arrangements for the 
supply of such materials in part or in full, should such a situation occur 
nor shall this constitute a reason for the delay in the execution of the 
WORK. 

 
viii) None of the materials supplied to the CONTRACTOR will be utilized 

by the CONTRACTOR for manufacturing item which can be obtained 
as supplied from standard manufacturer in finished form. 

 
ix) The CONTRACTOR shall, if desired by the ENGINEER- 

IN-CHARGE, be required to execute an Indemnity Bond in the 
prescribed form for safe custody and accounting of all materials issued 
by the EMPLOYER. 

 
x) The CONTRACTOR shall furnish to the ENGINEER-IN- CHARGE 

sufficiently in advance a statement showing his requirement of the 
quantities of the materials to be supplied by the EMPLOYER and the 
time when the same will be required by him for the works, so as to 
enable the ENGINEER-IN-CHARGE to make necessary arrangements 
for procurement and supply of the material. 

 
xi) Account of the materials issued by the EMPLOYER shall be maintained 

by CONTRACTOR indicating the daily receipt, consumption and 
balance in hand.  This account shall be maintained in a manner 
prescribed by the ENGINEER-IN-CHARGE along with all connected 
papers viz. requisitions, issues, etc., and shall be always available for 
inspection in the CONTRACTOR's office at SITE. 

 
xii) The CONTRACTOR should see that only the required quantities of 

materials are got issued.  The CONTRACTOR shall not be entitled to 
cartage and incidental charges for returning the surplus materials, if any, 
to the stores wherefrom they were issued or to the place as directed by 
the ENGINEER-IN-CHARGE. 

 
xiii) Materials/ Equipment(s) supplied by EMPLOYER shall not be utilized 
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for any purpose(s) than issued for. 

 
68 Material procured with 

assistance of employer/ 
return of surplus: 
 
(Clause not applicable for this 
Tender) 
 
 
 

 68.1 Notwithstanding anything contained to the contrary in any or all the clauses of this 
CONTRACT where any materials for the execution of the CONTRACT are 
procured with the assistance of the EMPLOYER either by issue from 
EMPLOYER's stock or purchases made under order or permits or licenses issued 
by Government, the CONTRACTOR shall hold the said materials as trustee for 
the EMPLOYER and use such materials economically and solely for the purpose 
of the CONTRACT and not dispose them off without the permission of the 
EMPLOYER and return, if required by the ENGINEER-IN-CHARGE, shall 
determine having  due regard to the condition of the materials.  The price allowed 
to the CONTRACTOR, however, shall not exceed the amount charged to him 
excluding the storage charges, if any. The decision of the 
ENGINEER-IN-CHARGE shall be final and conclusive in such matters.  In the 
event of breach of the aforesaid condition, the CONTRACTOR shall, in terms of 
the licenses or permits and/or criminal breach of trust, be liable to compensate the 
EMPLOYER at double rate or any higher rate, in the event of those materials at 
that time having higher rate or not being available in the market, then any other 
rate to be determined by the ENGINEER-IN-CHARGE and his decision shall be 
final and conclusive. 

 
69 Materials obtained from 

dismantling: 
 

 69.1 If the CONTRACTOR in the course of execution of the WORK is called upon to 
dismantle any part for reasons other than those stipulated in Clauses 74 and 77 
hereunder, the materials obtained in the WORK of dismantling etc., will be 
considered as the EMPLOYER's property and will be disposed off to the best 
advantage of the EMPLOYER. 

 
70 Articles of value found: 

 
 70.1 All gold, silver and other minerals of any description and all precious stones, 

coins, treasure relics, antiquities and other similar things which shall be found in, 
under or upon the SITE, shall be the property of the EMPLOYER and the 
CONTRACTOR shall duly preserve the same to the satisfaction of the 
ENGINEER-IN-CHARGE and shall from time to time deliver the same to such 
person or persons indicated by the EMPLOYER. 

 
71 
 

 
Discrepancies between 
instructions: 

  
71.1 Should any discrepancy occur between the various instructions furnished to the 

CONTRACTOR, his agent or staff or any doubt arises as to the meaning of any 
such instructions or should there be any misunderstanding between the 
CONTRACTOR's staff and the ENGINEER-IN-CHARGE's staff, the 
CONTRACTOR shall refer the matter immediately in writing to the 
ENGINEER-IN-CHARGE whose decision thereon shall be final and conclusive 
and no claim for losses alleged to have been caused by such discrepancies between 
instructions, doubts, or misunderstanding shall in any event be admissible. 

 
72 

 
Action where no 
specification is issued: 
 

  
72.1 In case of any class of WORK for which there is no SPECIFICATION supplied 

by the EMPLOYER as mentioned in the Tender Documents such WORK shall be 
carried out in accordance with Indian Standard Specifications and if the Indian 
Standard Specifications do not cover the same, the WORK should be carried out 
as per standard Engineering Practice subject to the approval of the 
ENGINEER-IN-CHARGE. 

 
73 

 
Inspection of works: 
 

  
73.1 The ENGINEER-IN-CHARGE will have full power and authority to inspect the 

WORK at any time wherever in progress either on the SITE or at the 
CONTRACTOR's premises/workshops wherever situated, premises/ workshops 
of any person, firm or corporation where WORK in connection with the 
CONTRACT may be in hand or where materials are being or are to be supplied, 
and the CONTRACTOR shall afford or procure for the ENGINEER-IN- 
CHARGE every facility and assistance to carry out such inspection.  The 
CONTRACTOR shall, at all time during the usual working hours and at all other 
time at which reasonable notice of the intention of the ENGINEER-IN- CHARGE 
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or his representative to visit the WORK shall have been given to the 
CONTRACTOR, either himself be present or receive orders and instructions, or 
have a responsible agent duly accredited in writing, present for the purpose.  
Orders given to the CONTRACTOR's agent shall be considered to have the same 
force as if they had been given to the CONTRACTOR himself.  The 
CONTRACTOR shall give not less than seven days notice in writing to the 
ENGINEER-IN-CHARGE before covering up or otherwise placing beyond reach 
of inspection and measurement of any work in order that the same may be 
inspected and measured.  In the event of breach of above the same shall be 
uncovered at CONTRACTOR's expense for carrying out such measurement or 
inspection.  

 
73.2 No material shall be dispatched from the CONTRACTOR's stores before 

obtaining the approval in writing of the Engineer-in-Charge. 
 
 The CONTRACTOR is to provide at all time during the progress of the WORK 

and the maintenance period, proper means of access with ladders, gangways etc. 
and the necessary attendance to move and adopt as directed for inspection or 
measurements of the WORK by the ENGINEER- IN-CHARGE. 

 
73.3 The CONTRACTOR shall make available to the ENGINEER-IN- CHARGE free 

of cost all necessary instruments and assistance in checking or setting out of 
WORK and in the checking of any WORK made by the CONTRACTOR for the 
purpose of setting out and taking measurements of WORK. 

 
74 Tests for quality of work: 

 
 74.1 All workmanship shall be of the respective kinds described in the CONTRACT 

DOCUMENTS and in accordance with the instructions of the 
ENGINEER-IN-CHARGE and shall be subjected from time to time to such test at 
CONTRACTOR's cost as the ENGINEER-IN-CHARGE may direct at the place 
of manufacture or fabrication or on the site or at all or any such places.  The 
CONTRACTOR shall provide assistance, instruments, labour and materials as are 
normally required for examining, measuring and testing any workmanship as may 
be selected and required by the ENGINEER-IN-CHARGE. 

 
74.2 All the tests that will be necessary in connection with the execution of the WORK 

as decided by the ENGINEER- IN-CHARGE shall be carried out at the field 
testing laboratory of the EMPLOYER by paying the charges as decided by the 
EMPLOYER from time to time. In case of non- availability of testing facility with 
the EMPLOYER, the required test shall be carried out at the cost of 
CONTRACTOR at Government or any other testing laboratory as directed by 
ENGINEER-IN-CHARGE. 

 
74.3 If any tests are required to be carried out in conjunction with the WORK or 

materials or workmanship not supplied by the CONTRACTOR, such tests shall be 
carried out by the CONTRACTOR as per instructions of 
ENGINEER-IN-CHARGE and cost of such tests shall be reimbursed by the 
EMPLOYER. 

 
75 Samples for approval: 

 
 

 75.1 The CONTRACTOR shall furnish to the ENGINEER-IN-CHARGE for approval, 
when requested or if required by the specifications, adequate samples of all 
materials and finished to be used in the WORK.  Such samples shall be submitted 
before the WORK is commenced  and in ample time to permit tests and 
examinations thereof.  All materials furnished and finishes applied in actual 
WORK shall be fully equal to the approved samples.   

  
76 Action and compensation in 

case of bad work: 
 

 76.1 If it shall appear to the ENGINEER-IN-CHARGE that any work has been 
executed with unsound, imperfect or unskilled workmanship, or with materials of 
any inferior description, or that any materials or articles provided by the 
CONTRACTOR for the execution of the WORK are unsound, or of a quality 
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inferior to that contracted for, or otherwise not in accordance with the 
CONTRACT, the CONTRACTOR shall on demand in writing from the 
ENGINEER-IN-CHARGE or his authorized representative specifying the 
WORK, materials or articles complained of notwithstanding that the same may 
have been inadvertently passed, certified and paid for, forthwith rectify or remove 
and reconstruct the WORK so specified and provide other proper and suitable 
materials or articles at his own cost and in the event of failure to do so  within the 
period specified by the ENGINEER-IN-CHARGE in his demand aforesaid,  the 
CONTRACTOR shall be liable to pay compensation at the rate of 1% (One 
percent) of the estimated  cost of the whole WORK, for every week limited to a 
maximum of 10% (ten percent) of the value of the whole WORK, while his failure 
to do so shall continue and in the case of any such failure the 
ENGINEER-IN-CHARGE may on expiry of notice period rectify or remove and 
re-execute the WORK or remove and replaced with others, the materials or articles 
complained of to as the case may be at the risk and expense in all respects of the 
CONTRACTOR.  The decision of the Engineering-in-charge as to any question 
arising under this clause shall be final and conclusive. 

 
77 

 
Suspension of works: 
 
 

  
77.1 i) Subject to the provisions of sub-para (ii) of this clause, the 

 CONTRACTOR shall, if ordered in writing by the 
 ENGINEER-IN-CHARGE, or his representative, temporarily 
 suspend the WORKS or any part thereof for such written  order,  

                                proceed with the WORK therein ordered to be  suspended until, he 
                               shall have received a written order to  proceed therewith. The 
                               CONTRACTOR shall not be  entitled to claim compensation for any loss 
                                or damage sustained by him by reason of temporary suspension of the 

 WORKS aforesaid.  An extension of time for completion, 
 corresponding with the delay caused by any such suspension of the 

                              WORKS as aforesaid will be granted to  the CONTRACTOR should he 
                               apply for the same provided  that the suspension was not consequent to 
                               any  default or failure on the part of the CONTRACTOR. 
 
 ii) In case of suspensions of entire WORK, ordered in writing  by  
                                ENGINEER-IN-CHARGE, for a period of more than  two months, 
                                the CONTRACTOR shall have the option to  terminate the 
                                CONTRACT. 

 
78 

 
Employer may do part of 
work: 

  
78.1 Upon failure of the CONTRACTOR to comply with any instructions given in 

accordance with the provisions of this CONTRACT the EMPLOYER has the 
alternative right, instead of assuming charge of entire WORK, to place additional 
labour force, tools, equipments and materials on such parts of the WORK, as the 
EMPLOYER may designate or also engage another CONTRACTOR to carry out 
the WORK.  In such cases, the EMPLOYER shall deduct from the  amount which 
otherwise might become due to the CONTRACTOR, the cost of such work and 
material with ten percent (10%) added to cover all departmental charges and 
should the total amount thereof exceed the amount due to the CONTRACTOR, 
the CONTRACTOR shall pay the difference to the EMPLOYER. 

 
79 Possession prior to 

completion: 
 79.1 The ENGINEER-IN-CHARGE shall have the right to take possession of or use 

any completed or partially completed WORK or part of the WORK.  Such 
possession or use shall not be deemed to be an acceptance of any work completed 
in accordance with the CONTRACT agreement.  If such prior possession or use 
by the ENGINEER-IN- CHARGE delays the progress of WORK, equitable 
adjustment in the time of completion will be made and the CONTRACT 
agreement shall be deemed to be modified accordingly. 

 
80 

 
(Defects liability period) 
twelve months period of 
liability from the date of 

  
80.1 The CONTRACTOR shall guarantee the installation/WORK for a period of 12 

months from the date of completion of WORK as certified by the 
ENGINEER-IN-CHARGE which is indicated in the Completion Certificate.  Any 
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issue of completion 
certificate: 
 

damage or defect that may arise or lie undiscovered at the time of issue of 
Completion Certificate, connected in any way with the equipment or materials 
supplied by him or in the workmanship, shall be rectified or replaced by the 
CONTRACTOR at his own expense as deemed necessary by the 
ENGINEER-IN-CHARGE or in default, the ENGINEER- IN-CHARGE may 
carry out such works by other work and deduct actual cost incurred towards 
labour, supervision and  materials consumables or otherwise plus 100% towards 
overheads (of which the certificate of ENGINEER-IN-CHARGE shall be final) 
from any sums that may then be or at any time thereafter, become due to the 
CONTRACTOR or from his Contract Performance Security, or the proceeds of 
sale thereof or a sufficient part on thereof. 

 
80.2 If the CONTRACTOR feels that any variation in WORK or in quality of materials 

or proportions would be beneficial or necessary to fulfil the guarantees called for, 
he shall bring this to the notice of the ENGINEER- IN-CHARGE in writing. 

 
 If during the period of liability any portion of the WORK/equipment, is found 

defective and is rectified/ replaced, the period of liability for such equipment/ 
portion of WORK shall be operative from the date such rectification/ replacement 
are carried out and Contract Performance Guarantee shall be furnished separately 
for the extended period of liability for that portion of WORK/ equipment only.  
Notwithstanding the above provisions the supplier's, guarantees/warrantees for the 
replaced equipment shall also be passed on to the EMPLOYER. 

 
80.3 LIMITATION OF LIABILITY 
 
 Notwithstanding anything contrary contained herein, the aggregate total 

liability of CONTRACTOR under the Agreement or otherwise shall be limited 
to 100% of Agreement / Contract Value. However, neither party shall be liable 
to the other party for any indirect and consequential damages, loss of profits or 
loss of production. 

 
81 Care of works:  81.0 From the commencement to completion of the WORK, the CONTRACTOR shall 

take full responsibility for the care for all works including all temporary works and 
in case any damages, loss or injury shall happen to the WORK or to any part 
thereof or to any temporary works from any cause whatsoever, shall at his own 
cost repair and make good the same so that at completion the WORK shall be in 
good order and in conformity in every respects with the requirement of the 
CONTRACT and the ENGINEER-IN-CHARGE's instructions. 

 
81.1 DEFECTS PRIOR TO TAKING OVER: 
 
 If at any time, before the WORK is taken over, the ENGINEER-IN-CHARGE 

shall: 
 
             a) Decide that any works done or materials used by the CONTRACTOR or 

by any SUB-CONTRACTOR is defective or not in accordance with the 
CONTRACT, or that the works or any portion thereof are defective, or 
do not fulfill the requirements of CONTRACT (all such matters being 
hereinafter, called `Defects' in this clause), and 

 
             b) As soon as reasonably practicable, gives to the CONTRACTOR notice 

in writing of the said decision, specifying particulars of the defects 
alleged to exist or to have occurred, then the CONTRACTOR shall at 
his own expenses and with all speed make good the defects so specified. 

 
In case CONTRACTOR shall fail to do so, the EMPLOYER may take, at the cost 
of the CONTRACTOR, such steps as may in all circumstances, be reasonable to 
make good such defects.  The expenditure so incurred by the EMPLOYER will be 
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recovered from the amount due to the CONTRACTOR.  The decision of the 
ENGINEER-IN-CHARGE with regard to the amount to be recovered from the 
CONTRACTOR will be final and binding on the CONTRACTOR.  As soon as 
the WORK has been completed in  accordance with the CONTRACT (except in 
minor respects that do not affect their use for the purpose for which they are 
intended and except for maintenance there of provided in clause 80.1 of General 
Conditions of Contract) and have passed  the tests on completion, the 
ENGINEER-IN-CHARGE shall issue a certificate (hereinafter called Completion 
Certificate) in which he shall certify the date on which the WORK have been so 
completed and have passed the said tests and the EMPLOYER shall be deemed to 
have taken over the WORK on the date so certified.  If the WORK has been 
divided into various groups in the CONTRACT, the EMPLOYER shall be entitled 
to take over any group or groups before the other or others and there upon the 
ENGINEER-IN-CHARGE shall issue a Completion Certificate which will, 
however, be for such group or groups so taken over only.  In such an event if the 
group /section/ part so taken over is related, to the integrated system of the work, 
not withstanding date of grant of Completion Certificate for group/ section/ part.  
The period of liability in respect of such group/ section/ part shall extend 12 
(twelve) months from the date of completion of WORK. 

 
81.2 DEFECTS AFTER TAKING OVER: 
 
 In order that the CONTRACTOR could obtain a COMPLETION CERTIFICATE 

he shall make good, with all possible speed, any defect arising from the defective 
materials supplied by the CONTRACTOR or workmanship or any act or omission 
of the CONTRACT or that may have been noticed or developed, after the works 
or groups of the works has been taken over, the period allowed for carrying out 
such WORK will be normally one month.  If any defect be not remedied within a 
reasonable time, the EMPLOYER may proceed to do the WORK at 
CONTRACTOR's risk and expense and deduct from the final bill such amount as 
may be decided by the EMPLOYER. 

 
 If by reason of any default on the part of the CONTRACTOR a COMPLETION 

CERTIFICATE has not been issued in respect of any portion of the WORK within 
one month after the date fixed by the CONTRACT for the completion of the 
WORK, the EMPLOYER shall be at liberty to use the WORK or any portion 
thereof in respect of which a completion certificate has not been issued, provided 
that the WORK or the portion thereof so used as aforesaid shall be afforded 
reasonable opportunity for completing these works for the issue of Completion 
Certificate. 

 
 

82 Guarantee/transfer of 
guarantee: 
 

 82.1 For works like water-proofing, acid and alkali resisting materials, pre-construction 
soil treatment against termite or any other specialized works etc. the 
CONTRACTOR shall invariably engage SUB-CONTRACTORS who are 
specialists in the field and firms of repute and such a SUB-CONTRACTOR shall 
furnish guarantees for their workmanship to the EMPLOYER, through the 
CONTRACTOR.  In case such a SUB-CONTRACTOR/ firm is not prepared to 
furnish a guarantee to the EMPLOYER, the CONTRACTOR shall give that 
guarantee to the EMPLOYER directly. 

 
83 Training of employer's 

personnel: 
 
(Clause not applicable) 
 

 83.1 The CONTRACTOR undertakes to provide training to Engineering personnel 
selected and sent by the EMPLOYER at the works of the CONTRACTOR 
without any cost to the EMPLOYER.  The period and the nature of training for the 
individual personnel shall be agreed upon mutually between the CONTRACTOR 
and the EMPLOYER.  These engineering personnel shall be given special training 
at the shops, where the equipment will be manufactured and/ or in their 
collaborator's works and where possible, in any other plant where equipment 
manufactured by the CONTRACTOR or his collaborators is under installation or 
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test to enable those personnel to become familiar with the equipment  being 
furnished  by the CONTRACTOR.  EMPLOYER shall bear only the to and fro 
fare of the said engineering personnel. 

 
84 Replacement of defective 

parts and materials: 
 

 84.1 If during the progress of the WORK, EMPLOYER shall decide and inform in 
writing to the CONTRACTOR, that the CONTRACTOR has manufactured any 
plant or part of the plant unsound or imperfect or has furnished plant inferior to the 
quality specified, the CONTRACTOR on receiving  details of such defects or 
deficiencies shall at his own expenses within 7 (seven) days of his receiving the 
notice, or otherwise within such time as may be reasonably necessary for making 
it good, proceed to alter, re-construct or remove such work and furnish fresh 
equipments up to the standards of the specifications.  In case the CONTRACTOR 
fails to do so, EMPLOYER may on giving the CONTRACTOR 7 (seven) day's 
notice in writing of his intentions to do so, proceed to remove the portion of the 
WORK so complained of and at the cost of CONTRACTOR's, perform all such 
works or furnish all such equipments provided that nothing in the clause shall be 
deemed to deprive the EMPLOYER of or affect any rights under the 
CONTRACT, the EMPLOYER may otherwise have in respect of such defects and 
deficiencies. 

 
84.2 The CONTRACTOR's full and extreme liability under this clause shall be 

satisfied by the payments to the EMPLOYER of the extra cost, of such 
replacements procured including erection/installation as provided for in the 
CONTRACT; such extra cost being the ascertained difference between the price 
paid by the EMPLOYER for such replacements and the CONTRACT price 
portion for such defective plants and repayments of any sum paid by the 
EMPLOYER to the CONTRACTOR in respect of such defective plant.  Should 
the EMPLOYER not so replace the defective plant the CONTRACTOR's extreme 
liability under this clause shall be limited to the repayment of all such sums paid 
by the EMPLOYER under the CONTRACT for such defective plant. 

 
85 Indemnity  85.1 If any action is brought before a Court, Tribunal or any other Authority against the 

Employer or an officer or agent of the EMPLOYER, for the failure, omission or 
neglect on the part of the CONTRACTOR to perform any acts, matters,  
covenants or things under the CONTRACT, or damage or injury caused by the 
alleged omission or negligence on the part of the CONTRACTOR, his agents, 
representatives or his SUB- CONTRACTOR's, or in connection with any claim 
based on lawful demands of SUB-CONTRACTOR's workmen suppliers or 
employees, the CONTRACTOR, shall in such cases indemnify and keep the 
EMPLOYER and/or their representatives harmless from all losses, damages, 
expenses or decrees arising out of such action. 

 
86 Construction aids, 

equipments, tools & tackles: 
 

 86.1 CONTRACTOR shall be solely responsible for making available for executing 
the WORK, all requisite CONSTRUCTION EQUIPMENTS, Special Aids, 
Barges, Cranes and the like, all Tools, Tackles and Testing Equipment and 
Appliances, including imports of such equipment etc. as required.  In case of 
import of the same the rates applicable for levying of Custom Duty on such 
Equipment, Tools, & Tackles and the duty drawback applicable thereon shall be 
ascertained by the CONTRACTOR from the concerned authorities of Government 
of India.  It shall be clearly understood that EMPLOYER shall not in any way be 
responsible for arranging to obtain Custom Clearance and/or payment of any 
duties and/or duty draw backs etc. for such equipments so imported by the 
CONTRACTOR and the CONTRACTOR shall be fully responsible for all taxes, 
duties and documentation with regard to the same.  Tenderer in his own interest 
may contact, for any clarifications in the matter, concerned 
agencies/Dept./Ministries of Govt. of India. All clarifications so obtained and 
interpretations thereof shall be solely the responsibility of the CONTRACTOR. 
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SECTION-VI     Certificates and Payments 

 
87 Schedule of rates and 

payments: 
 87.1 i) CONTRACTOR'S REMUNERATION: 

 
 The price to be paid by the EMPLOYER to CONTRACTOR for the 

whole of the WORK to be done and for the performance of all the 
obligations undertaken by the CONTRACTOR under the CONTRACT 
DOCUMENTS shall be ascertained by the application of the respective 
Schedule of Rates (the inclusive nature of which is more particularly 
defined by way of application but not of limitation, with the succeeding 
sub-clause of this clause) and payment to be made accordingly for the 
WORK actually executed and approved by the ENGINEER-
IN-CHARGE.  The sum so ascertained shall (excepting only as and to 
the extent expressly provided herein) constitute the sole and inclusive 
remuneration of the CONTRACTOR under the CONTRACT and no 
further or other payment whatsoever shall be or become due or payable 
to the CONTRACTOR under the CONTRACT. 

 
 ii) SCHEDULE OF RATES TO BE INCLUSIVE: 
 

 The prices/rates quoted by the CONTRACTOR shall remain firm till the 
issue of FINAL CERTIFICATE and shall not be subject to escalation.  
Schedule of Rates shall be deemed to include and cover all costs, 
expenses and liabilities of every description and all risks of every kind to 
be taken in executing, completing and handing over the WORK to the 
EMPLOYER by the CONTRACTOR.  The CONTRACTOR shall be 
deemed to have known the nature, scope, magnitude and the extent of 
the WORK and materials required though the CONTRACT 
DOCUMENT may not fully and precisely furnish them.  Tenderer's 
shall make such provision in the Schedule of Rates as he may consider 
necessary to cover the cost of such items of WORK and materials as 
may be reasonable and necessary to complete the WORK.  The opinion 
of the ENGINEER-IN-CHARGE as to the items of WORK which are 
necessary and reasonable for COMPLETION OF WORK shall be final 
and binding on the CONTRACTOR, although the same may not be 
shown on or described specifically in CONTRACT DOCUMENTS. 

 
 Generality of this present provision shall not be deemed to cut down or 

limit in any way because in certain cases it may and in other cases it may 
not be expressly stated that the CONTRACTOR shall do or perform a 
work or supply articles or perform services at his own cost or without 
addition of payment or without extra charge or words to the same effect 
or that it may be stated or not stated that the same are included in and 
covered by the Schedule of Rates. 

 
              iii) SCHEDULE OF RATES TO COVER CONSTRUCTION 

EQUIPMENTS, MATERIALS,  LABOUR ETC.: 
 

 Without in any way limiting the provisions of the preceding sub-clause 
the Schedule of Rates shall be deemed to include and cover the cost of 
all construction equipment, temporary WORK (except as provided for 
herein), pumps, materials, labour, insurance, fuel, consumables, stores 
and appliances to be supplied by the CONTRACTOR and all other 
matters in connection with each item in the Schedule of Rates and the 
execution of the WORK or any portion thereof finished, complete in 
every respect and maintained as shown or described in the CONTRACT 
DOCUMENTS or as may be ordered in writing during the continuance 
of the CONTRACT. 
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iv) SCHEDULE OF RATES TO COVER ROYALTIES,  RENTS AND 

CLAIMS: 
 

 The Schedule of Rates (i.e., VALUE OF CONTRACT) shall be deemed 
to include and cover the cost of all royalties and fees for the articles and 
processes, protected by letters, patent or otherwise incorporated in or 
used in connection with the WORK, also all royalties, rents and other 
payments in connection with obtaining materials of whatsoever kind for 
the WORK and shall include an indemnity to the EMPLOYER which 
the CONTRACTOR hereby gives against all actions, proceedings, 
claims, damages, costs and expenses arising from the incorporation in or 
use on the WORK of any such articles, processes or materials, octroi  or 
other municipal or local Board Charges, if levied on materials, 
equipment or machineries to be brought to site for use on WORK shall 
be borne by the CONTRACTOR. 

 
 v) SCHEDULE OF RATES TO COVER TAXES AND DUTIES: 
 

 No exemption or reduction of Customs Duties, Excise Duties, Sales Tax, 
Sales Tax on works Contract quay or any port dues, transport charges, 
stamp duties or Central or State Government or local Body or Municipal 
Taxes or duties, taxes or charges (from or of any other body), 
whatsoever, will be granted or obtained, all of which expenses shall be 
deemed to be included in and covered by the Schedule or Rates.  The 
CONTRACTOR shall also obtain and pay for all permits or other 
privileges necessary to complete the WORK. 

 
 vi) SCHEDULE OF RATES TO COVER RISKS OF DELAY: 
 

 The Schedule of Rates shall be deemed to include and cover the risk of 
all possibilities of delay and interference with the CONTRACTOR's 
conduct of WORK which occur from any causes including orders of the 
EMPLOYER in the exercise of his power and on account of extension 
of time granted due to various reasons and for all other possible or 
probable causes of delay. 

 
 vii) SCHEDULE OF RATES CANNOT BE ALTERED: 
 

 For WORK under unit rate basis, no alteration will be allowed in the 
Schedule of Rates by reason of works or any part of them being 
modified, altered, extended, diminished or committed.  The Schedule of 
Rates are fully inclusive of rates which have been fixed by the 
CONTRACTOR and agreed to by the EMPLOYER and cannot be 
altered. 

 
 For lumpsum CONTRACTS, the payment will be made according to the 

WORK actually carried out, for which purpose an item wise, or work 
wise Schedule of Rates shall be furnished, suitable for evaluating the 
value of WORK done and preparing running account bill. 

 Payment for any additional work which is not covered in the Schedule of 
Rates, shall only be released on issuance of change order. 

 
 

88 Procedure for measurement 
and billing of work in 
progress: 

 88.1 BILLING PROCEDURE: 
 
 Following procedures shall be adopted for billing of works executed by the 

CONTRACTOR. 
 
88.1.1    All measurements shall be recorded in sixtuplicate on standard measurement sheets 



1 CIVIL & STRUCTURAL WORKS FOR BAGGING BUILDING, 
WAGON LOADING PLATFORM, CONVEYOR GANTRY, 

INSTRUMENT AIR PACKAGE, PIPE RACK & SUBSTATION 
BUILDING 

 

GENERAL CONDITIONS OF CONTRACT 

PC-183 /E/201/S-IV 0 

DOC. NO. REV. 

Page 49 of 66 

 
supplied by EMPLOYER and submitted to EMPLOYER/CONSULTANT for 
scrutiny and passing. 

 
88.1.2  EMPLOYER/CONSULTANT shall scrutinize and check the measurements 

recorded on the sheets and shall certify correctness of the same on the 
measurement sheets.   

 
88.1.3    ENGINEER-IN-CHARGE shall pass the bills after carrying out the comprehensive 

checks in accordance with the terms and conditions of the CONTRACTS, within 7 
days of submission of the bills, complete in all respects and send the same to the 
Employer to effect payment to the CONTRACTOR. 

 
88.1.4     TFL shall make all Endeavour to make payments of undisputed amount of the bills 

submitted based on the joint measurements within 15 (Fifteen) days from the date 
of certification by the Engineer-in-Charge. 

 
88.1.5      Measurements shall be recorded as per the methods of measurement spelt out in 

EMPLOYER/CONSULTANT SPECIFICATIONS / CONTRACT 
DOCUMENT.  EMPLOYER/CONSULTANT shall be fully responsible for 
checking the measurements quantitatively and qualitatively as recorded in the 
Measurement Books/ Bills. 

 
88.1.6     While preparing the final bills overall measurements will not be taken again.  Only 

volume of work executed since the last measured bill along with summary of final 
measurements will be considered for the final bill.  However, a detailed check 
shall be made as to missing measurements and in case there are any missing items 
or measurements the same shall be recorded. 

 
88.2 SECURED ADVANCE ON MATERIAL: 
 
 Unless otherwise provided elsewhere in the tender, no `Secured Advance' on 

security of materials brought to site for execution of contracted items(s) shall be 
paid to the Contractor whatsoever. 

 
88.3 DISPUTE IN MODE OF MEASUREMENT: 
 
 In case of any dispute as to the mode of measurement not covered by the 

CONTRACT to be adopted for any item of WORK, mode of measurement as per 
latest Indian Standard Specifications shall be followed. 

 
88.4 ROUNDING OF AMOUNTS: 
 
 In calculating the amount of each item due to the CONTRACTOR in every 

certificate prepared for payment, sum of less than 50 paise shall be omitted and the 
total amount on each certificate shall be rounded off to the nearest rupees, i.e., sum 
of less than 50 paise shall be omitted and sums of 50 paise and more upto one 
rupee shall be reckoned as one rupee. 

 
89 Lumpsum in tender:  89.1 The payment against any Lumpsum  item shall be made only on completion of 

that item as per the provision of the CONTRACT after certification by 
ENGINEER-IN-CHARGE.  

     
90 Running account payments 

to be regarded as advance: 
 90.1 All running account payments shall be regarded as payment by way of advance 

against the final payment only and not as payments for WORK actually done and 
completed and shall not preclude the requiring of bad, unsound and imperfect or 
unskilled work to be removed and taken away and reconstructed or re-erected or 
be considered as an admission of the due performance of the CONTRACT, or any 
part thereof, in this respect, or of the accruing of any claim by the 
CONTRACTOR, nor shall it conclude, determine or affect in any way the powers 
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of the EMPLOYER under these conditions or any of them as to the final 
settlement and adjustment of the accounts or otherwise, or in any other way vary 
or affect the CONTRACT.  The final bill shall be submitted by the 
CONTRACTOR within one month of the date of physical completion of the 
WORK, otherwise, the ENGINEER-IN-CHARGE's certificate of the 
measurement and of total amount payable for the WORK accordingly shall be 
final and binding on all parties 

 
91 

 
Notice of claims for 
additional payments: 
 
 

  
91.1 Should the CONTRACTOR consider that he is entitled to any extra payment for 

any extra/additional WORKS or MATERIAL change in original 
SPECIFICATIONS carried out by him in respect of WORK he shall forthwith 
give notice in writing to the ENGINEER-IN-CHARGE  that he claims extra 
payment. Such notice shall be given to the ENGINEER-IN-CHARGE upon which 
CONTRACTOR bases such claims and such notice shall contain full particulars of 
the nature of such claim with full details of amount claimed. Irrespective of any 
provision in the CONTRACT to the contrary, the CONTRACTOR must intimate 
his intention to lodge claim on the EMPLOYER within 10 (ten) days of the 
commencement of happening of the event and quantify the claim within 30 (thirty) 
days, failing which the CONTRACTOR will lose his right to claim any 
compensation/reimbursement/damages etc. or refer the matter to arbitration. 
Failure on the part of CONTRACTOR to put forward any claim without the 
necessary particulars as above within the time above specified shall be an absolute 
waiver thereof. No omission by EMPLOYER to reject any such claim and no 
delay in dealing therewith shall be waiver by EMPLOYER of any of this rights in 
respect thereof. 

 
 
91.2 ENGINEER-IN-CHARGE shall  review such claims within a reasonably period 

of time and cause to discharge these in a manner considered appropriate after due 
deliberations thereon.  However, CONTRACTOR shall be obliged to carry on 
with the WORK during the period in which his claims are under consideration by 
the EMPLOYER, irrespective of the outcome of such claims, where additional 
payments for WORKS considered extra are justifiable in accordance with the 
CONTRACT provisions, EMPLOYER shall arrange to release the same in the 
same manner as for normal WORK payments.  Such of the extra works so 
admitted by EMPLOYER shall be governed by all the terms, conditions, 
stipulations and specifications as are applicable for the CONTRACT. The rates for 
extra works shall generally be the unit rates provided for in the CONTRACT.  In 
the event unit rates for extra works so executed are not available as per 
CONTRACT, payments may either be released on day work basis for which 
daily/hourly rates  for workmen and hourly rates for equipment rental shall apply, 
or on the unit rate for WORK executed shall be derived by interpolation/ 
extrapolation of unit rates already existing in the CONTRACT.  In all the matters 
pertaining to applicability of rate and admittance of otherwise of an extra work 
claim of CONTRACTOR  the decision of ENGINEER-IN-CHARGE shall be 
final and binding. 

 
92 Payment of contractor's bill:  92.1 No payment shall be made for works estimated to cost less than Rs.10,000/- till the 

whole of the work shall have been completed and a certificate of completion 
given.  But in case of works estimated to cost more than Rs.10,000/-, that 
CONTRACTOR on submitting the bill thereof be entitled to receive a monthly 
payment proportionate to the part thereof approved and passed by the 
ENGINEER-IN-CHARGE, whose certificate of such approval and passing of the 
sum so payable shall be final and conclusive against the CONTRACTOR.  This 
payment will be made after making necessary corrections/deductions as stipulated 
elsewhere in the CONTRACT DOCUMENT for materials, Contract Performance 
Security, taxes etc. 

 
92.2 Payment due to the CONTRACTOR shall be made by the EMPLOYER by 
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Account Payee cheque forwarding the same to registered office or the notified 
office of the CONTRACTOR.  In no case will EMPLOYER be responsible if the 
cheque is mislaid or misappropriated by unauthorized person/persons.  In all cases, 
the CONTRACTOR shall present his bill duly pre-receipted on proper revenue 
stamp payment shall be made in Indian Currency. 

 
92.3 In general payment of final bill shall be made to CONTRACTOR within 60 days 

of the submission of bill on joint measurements, after completion of all the 
obligations under the CONTRACT. 

 
93 Receipt for payment:  93.1 Receipt for payment made on account of work when executed by a firm, must be 

signed by a person holding due power of attorney in this respect on behalf of the 
CONTRACTOR, except when the CONTRACTOR's are described in their tender 
as a limited company in which case the receipts must be signed in the name of the 
company by one of its principal officers or by some other person having authority 
to give effectual receipt for the company. 

 
94 Completion certificate:  94.1 APPLICATION FOR COMPLETION CERTIFICATE: 

 
 When the CONTRACTOR fulfils his obligation under Clause 81.1 he shall be 

eligible to apply for COMPLETION CERTIFICATE.   
 
 The ENGINEER-IN-CHARGE shall normally issue to the CONTRACTOR the 

COMPLETION CERTIFICATE within one month after receiving any application 
therefore from the CONTRACTOR after verifying from the completion 
documents and satisfying himself that the WORK has been completed in 
accordance with and as set out in the construction and erection drawings, and the 
CONTRACT DOCUMENTS. 

 
 The CONTRACTOR, after obtaining the COMPLETION CERTIFICATE, is 

eligible to present the final bill for the WORK executed by him under the terms of 
CONTRACT. 

 
94.2 COMPLETION CERTIFICATE: 
 
 Within one month of the completion of the WORK in all respects, the 

CONTRACTOR shall be furnished with a certificate by the 
ENGINEER-IN-CHARGE of such completion, but no certificate shall be given 
nor shall the WORK be deemed to have been executed until all scaffolding, 
surplus materials and rubbish is cleared off the SITE completely nor until the 
WORK shall have been measured by the ENGINEER-IN-CHARGE whose 
measurement shall be binding and conclusive.  The WORKS will not be 
considered as complete and taken over by the EMPLOYER, until all the 
temporary works, labour and staff colonies are cleared to the satisfaction of the 
ENGINEER-IN-CHARGE. 

 
 If the CONTRACTOR fails to comply with the requirements of this clause on or 

before the date fixed for the completion of the WORK, the 
ENGINEER-IN-CHARGE may at the expense of the CONTRACTOR remove 
such scaffolding, surplus materials and rubbish and dispose off the same as he 
thinks fit and clean off such dirt as aforesaid, and the CONTRACTOR shall 
forthwith pay the amount of all expenses so incurred and shall have no claim in 
respect of any such scaffolding or surplus materials as aforesaid except for any 
sum actually realized by the sale thereof. 

 
94.3 COMPLETION CERTIFICATE DOCUMENTS: 
 
 For the purpose of Clause 94.0 the following documents will be deemed to form 

the completion documents: 
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 i) The technical documents according to which the WORK  was carried 

out. 
 
 ii) Six (6) sets of construction drawings showing therein the  modification 

and correction made during the course of  execution and signed by the 
ENGINEER-IN-CHARGE. 

 
 iii) COMPLETION CERTIFICATE for `embedded' and  `covered' up 

work. 
 
 iv) Certificates of final levels as set out for various works. 
 
 v) Certificates of tests performed for various WORKS. 
 
 vi) Material appropriation, Statement for the materials issued  by the 

EMPLOYER for the WORK and list of surplus  materials returned to the 
EMPLOYER's store duly  supported by necessary documents. 

 
 

95 Final decision and final 
certificate: 

 95.1 Upon expiry of the period of liability and subject to the 
ENGINEER-IN-CHARGE being satisfied that the WORKS have been duly 
maintained by the CONTRACTOR during monsoon or such period as 
hereinbefore provided in Clause 80 & 81 and that the CONTRACTOR has in all 
respect duly made-up any subsidence and performed all his obligations under the 
CONTRACT, the ENGINEER-IN- CHARGE shall (without prejudice to the 
rights of the EMPLOYER to retain the provisions of relevant Clause hereof) 
otherwise give a certificate herein referred to as the FINAL CERTIFICATE to that 
effect and the CONTRACTOR shall not be considered to have fulfilled the whole 
of his obligations under CONTRACT until FINAL CERTIFICATE shall have 
been given by the ENGINEER-IN- CHARGE notwithstanding any previous entry 
upon the WORK and taking possession, working or using of the same or any part 
thereof by the EMPLOYER. 

 
96 

 
Certificate and payments on 
evidence of completion: 

  
96.1 Except the FINAL CERTIFICATE, no other certificates or payments against a 

certificate or on general account shall be taken to be  an admission by the 
EMPLOYER of the due performance of the CONTRACT or any part thereof or of 
occupancy or validity of any claim by the CONTRACTOR. 

 
97 

 
Deductions from the 
contract price: 
 
 

   
97.1 All costs, damages or expenses which EMPLOYER may have paid or incurred, 

which under the provisions of the CONTRACT, the CONTRACTOR is liable/will 
be liable, will be claimed by the EMPLOYER.  All such claims shall be billed by 
the EMPLOYER to the CONTRACTOR regularly as and when they fall due.  
Such claims shall be paid by the CONTRACTOR within 15 (fifteen) days of the 
receipt of the corresponding bills and if not paid by the CONTRACTOR within 
the said period, the EMPLOYER may, then, deduct the amount from any moneys 
due i.e., Contract Performance Security or becoming due to the CONTRACTOR 
under the CONTRACT or may be recovered by actions of law or otherwise, if the 
CONTRACTOR fails to satisfy the EMPLOYER of such claims. 

 
SECTION-VII   Taxes and Insurance 

 
98 Taxes, Duties, Octroi etc:  98.1 The CONTRACTOR agrees to and does hereby accept full and exclusive liability 

for the payment of any and all Taxes, Duties, including Excise duty, octroi  etc. 
now or hereafter imposed, increased, modified, all the sales taxes, duties, octrois 
etc. now in force and hereafter increased, imposed or modified, from time to time 
in respect of WORKS and materials and all contributions and taxes for 
unemployment compensation, insurance and old age pensions or annuities now or 
hereafter imposed by any Central or State Government authorities which are 
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imposed with respect to or covered by the wages, salaries, or other compensations 
paid to the persons employed by the CONTRACTOR and the CONTRACTOR 
shall be responsible for the compliance of all SUB-CONTRACTORS, with all 
applicable Central, State, Municipal and local law and regulation and requirement 
of any Central, State or local Government agency or authority.  CONTRACTOR 
further agrees to defend, indemnify and hold EMPLOYER harmless from any 
liability or penalty which may be imposed by the Central, State or Local 
authorities by reason or any violation by CONTRACTOR or 
SUB-CONTRACTOR of such laws, suits or proceedings that may be brought 
against the EMPLOYER arising under, growing out of, or by reason of the work 
provided for by this CONTRACT, by third parties, or by Central or State 
Government authority or any administrative sub-division thereof. 

 
 Tax deductions will be made as per the rules and regulations in force in 

accordance with acts prevailing from time to time. 
 

99 Sales tax/turnover tax:  99.1 Tenderer should quote all inclusive prices including the liability of Sales 
Tax/Turnover Tax whether on the works contract as a whole or in  respect of  
bought out components used by the CONTRACTOR in execution of the 
CONTRACT.  EMPLOYER shall not be responsible for any such liability of the 
CONTRACTOR in respect of this CONTRACT. 

 
100 Statutory variations  100.1 Tenderer should quote prices inclusive of excise-duty and sales tax applicable on 

finished product.  Any statutory variations in Excise Duty and sales tax on 
finished product during the contractual completion period, shall be to the 
Employer's account for which the Contractor will furnish documentary 
evidence(s) in support of their claims to TFL. However, any increase in the rate 
of these taxes and duties (E.D. and S.T.) beyond the contractual completion 
period shall be to Contractor's account and any decrease shall be passed on to 
TFL.  

 
101 Insurance:  101.1 GENERAL 

 
 CONTRACTOR shall at his own expense arrange secure and maintain insurance 

with reputable insurance companies to the satisfaction of the EMPLOYER as 
follows: 

 
 CONTRACTOR at his cost shall arrange, secure and maintain insurance as may 

be necessary and to its full value for all such amounts to protect the WORKS in 
progress from time to time and the interest of EMPLOYER against all risks as 
detailed herein.  The form and the limit of such insurance, as defined here in 
together with the under works thereof in each case should be as acceptable to the 
EMPLOYER.  However, irrespective of work acceptance the responsibility to 
maintain adequate insurance coverage at all times during the period of 
CONTRACT shall be that of CONTRACTOR alone.  CONTRACTOR's  failure 
in this regard shall not relieve him of any of his responsibilities and obligations 
under CONTRACT. 

 
 Any loss or damage to the equipment, during ocean transportation, port/custom 

clearance, inland and port handling, inland transportation, storage, erection and 
commissioning till such time the WORK is taken over by EMPLOYER, shall be 
to the account of CONTRACTOR.  CONTRACTOR shall be responsible for 
preferring of all claims and make good for the damage or loss by way of repairs 
and/or replacement of the parts of the Work damaged or lost.  CONTRACTOR 
shall provide the EMPLOYER with a copy of all insurance policies and 
documents taken out by him in pursuance of the CONTRACT.  Such copies of 
document shall be submitted to the EMPLOYER immediately upon the 
CONTRACTOR having taken such insurance coverage.  CONTRACTOR shall 
also inform the EMPLOYER at least 60(Sixty) days in advance regarding the 
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expiry cancellation and/or changes in any of such documents and ensure 
revalidation/renewal etc., as may be necessary well in time. 

  
 Statutory clearances, if any, in respect of foreign supply required for the purpose 

of replacement of equipment lost in transit and/or during erection, shall be made 
available by the EMPLOYER.  CONTRACTOR shall, however, be responsible 
for obtaining requisite licenses, port clearances and other formalities relating to 
such import.  The risks that are to be covered under the insurance shall include, but 
not be limited to the loss or damage in handling, transit, theft, pilferage, riot, civil 
commotion, weather conditions, accidents of all kinds, fire, war risk (during ocean 
transportation only) etc.  The scope of such insurance shall cover the entire value 
of supplies of equipments, plants and materials to be imported from time to time. 

  
 All costs on account of insurance liabilities covered under CONTRACT will be to 

CONTRACTOR's account and will be included in VALUE OF CONTRACT.  
However, the EMPLOYER may from time to time, during the currency of the 
CONTRACT, ask the CONTRACTOR in writing to limit the insurance coverage 
risk and in such a case, the parties to the CONTRACT will agree for a mutual 
settlement, for reduction in VALUE OF CONTRACT to the extent of reduced 
premium amounts. 

 
 CONTRACTOR as far as possible shall cover insurance with Indian Insurance 

Companies, including marine Insurance during ocean transportation. 
 
 i) EMPLOYEES STATE INSURANCE ACT: 
   

 The CONTRACTOR agrees to and does hereby accept full and 
exclusive liability for the compliance with all obligations imposed by the 
Employee State Insurance Act 1948 and the CONTRACTOR further 
agrees to defend, indemnify and hold EMPLOYER harmless for any 
liability  or penalty which may be imposed by the Central, State or Local 
authority  by reason of any asserted violation by CONTRACTOR or 
SUB-CONTRACTOR of the Employees' State Insurance Act, 1948, and 
also from all claims, suits or proceeding that may be brought against the 
EMPLOYER arising under, growing out of or by reasons of the work 
provided for by this CONTRACTOR, by third parties or by Central or 
State Government authority or any political sub- division thereof. 

   
 The CONTRACTOR agrees to fill in with the Employee's State 

Insurance Corporation, the Declaration Forms, and all forms which may 
be required in respect of the CONTRACTOR's or SUB- 
CONTRACTOR's employees, who are employed in the WORK 
provided for or those covered by ESI from time to time under the 
Agreement.  The CONTRACTOR shall deduct and secure the 
agreement of the SUB- CONTRACTOR to deduct the employee's 
contribution as per the first schedule of the Employee's State Insurance 
Act from wages and affix the Employees Contribution Card at wages 
payment intervals.  The CONTRACTOR shall remit and secure the 
agreement of SUB-CONTRACTOR to remit to the State Bank of India, 
Employee's State Insurance Corporation Account, the Employee's 
contribution as required by the Act.  The CONTRACTOR agrees to 
maintain all cards and Records as required under the Act in respect of 
employees and payments and the CONTRACTOR shall secure the 
agreement of the SUB- CONTRACTOR to maintain such records.  Any 
expenses incurred for the contributions, making contributions or 
maintaining records shall be to the CONTRACTOR's or 
SUB-CONTRACTOR's account. 

 
 The EMPLOYER shall retain such sum as may be necessary from the 
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total VALUE OF CONTRACT until the CONTRACTOR shall furnish 
satisfactory proof that all contributions as required by the Employees 
State Insurance Act, 1948, have been paid.  This will be pending on the 
CONTRACTOR when the ESI Act is extended to the place of work. 

 
 ii) WORKMEN COMPENSATION AND EMPLOYER'S 

LIABILITY INSURANCE: 
 

 Insurance shall be effected for all the CONTRACTOR's employees 
engaged in the performance of this CONTRACT.  If any of the work is 
sublet, the CONTRACTOR shall require the SUB-CONTRACTOR to 
provide workman's Compensation and employer's liability insurance for 
the later's employees if such employees are not covered under the 
CONTRACTOR's Insurance. 

 
 iii) ACCIDENT OR INJURY TO WORKMEN: 
 

 The EMPLOYER shall not be liable for or in respect of any damages or 
compensation payable at law in respect or in consequence of any 
accident or injury to any workman or other person in the Employment of 
the CONTRACTOR or any SUB-CONTRACTOR save and except an 
accident or injury resulting from any act or default of the EMPLOYER, 
his agents or servants and the CONTRACTOR shall indemnify and keep 
indemnified the EMPLOYER against all such damages and 
compensation (save and except and aforesaid) and against all claims, 
demands, proceeding, costs, charges and expenses, whatsoever in 
respect or in relation thereto. 

 
 iv) TRANSIT INSURANCE 
 
 In respect of all items to be transported by the CONTRACTOR to 

the SITE of WORK, the cost of transit insurance should be borne by 
the CONTRACTOR and the quoted price shall be inclusive of this 
cost. 

 
V) COMPREHENSIVE AUTOMOBILE INSURANCE 

 
 This insurance shall be in such a form as to protect the Contractor 

against all claims for injuries, disability, disease and death to members 
of public including EMPLOYER’s men and damage to the property of 
others arising from the use of motor vehicles during on or off the 
`site’ operations, irrespective of the Employership of such vehicles. 

 
VI) COMPREHENSIVE GENERAL LIABILITY INSURANCE 

 
a) This insurance shall protect the Contractor against all claims 

arising from injuries, disabilities, disease or death of 
member of public or damage to property of others due to 
any act or omission on the part of the Contractor, his agents, 
his employees, his representatives and Sub-Contractor’s or 
from riots, strikes and civil commotion. 

 
b) Contractor shall take suitable Group Personal Accident 

Insurance Cover for taking care of injury, damage or any other 
risks in respect of his Engineers and other Supervisory staff 
who are not covered under Employees State Insurance Act. 

 
c) The policy shall cover third party liability.  The third party 
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(liability shall cover the loss/ disablement of human life 
(person not belonging to the Contractor) and also cover the 
risk of damage to others materials/ equipment/ properties 
during construction, erection and commissioning at site.  The 
value of third party liability for compensation for loss of 
human life or partial/full disablement shall be of required 
statutory value but not less than Rs. 2 lakhs per death, Rs. 1.5 
lakhs per full disablement and Rs. 1 lakh per partial 
disablement and shall nevertheless cover such compensation as 
may be awarded by Court by Law in India and cover for 
damage to others equipment/ property as approved by the 
Purchaser.  However, third party risk shall be maximum to Rs. 
10(ten) lakhs to death. 

 
d) The Contractor shall also arrange suitable insurance to cover 

damage, loss, accidents, risks etc., in respect of all his plant, 
equipments and machinery, erection tools & tackles and all 
other temporary attachments brought by him at site to execute 
the work. 

 
e) The Contractor shall take out insurance policy in the joint 

name of EMPLOYER and Contractor from one or more 
nationalized insurance company from any branch office at 
Project site. 

 
f) Any such insurance requirements as are hereby established as 

the minimum policies and coverage which Contractor must 
secure and keep in force must be complied with, Contractor 
shall at all times be free to obtain additional or increased 
coverage at Contractor’s sole expenses. 

  
 vii) ANY OTHER INSURANCE REQUIRED UNDER LAW OR 

REGULATIONS OR BY EMPLOYER: 
 

 CONTRACTOR shall also carry and maintain any and all 
other insurance(s) which he may be required under any law or 
regulation from time to time without any extra cost to 
EMPLOYER.  He shall also carry and maintain any other 
insurance which may be required by the EMPLOYER. 

 
102 Damage to Property or to 

any Person or any Third 
Party  

 102.1 i) CONTRACTOR shall be responsible for making good to  the 
                                satisfaction of the EMPLOYER any loss or any  damage to structures 
                                and properties belonging to the EMPLOYER or being executed or 
                                 procured or being  procured by the EMPLOYER or of other agencies 
                                within in  the premises of all the work of the EMPLOYER, if such  loss 
                                or damage is due to fault and/or the negligence or willful acts or  
                                  omission of the CONTRACTOR, his employees, agents,  
                                  representatives or SUB-CONTRACTORs. 
 

ii) The CONTRACTOR shall take sufficient care in moving his plants, 
equipments and materials from one place to another so that they do not 
cause any damage to any person or to the property of the EMPLOYER 
or any third party including overhead and underground cables and in the 
event of any damage resulting to the property of the EMPLOYER or of 
a third party during the movement of the aforesaid plant, equipment or 
materials the cost of such damages including eventual loss of 
production, operation or services in any plant or establishment as 
estimated by the EMPLOYER or ascertained or demanded by the third 
party shall be borne by the CONTRACTOR. Third party liability risk 
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shall be Rupees One lakh for single accident and limited to Rupees Ten 
lakhs. 

 
iii) The CONTRACTOR shall indemnify and keep the EMPLOYER 

harmless of all claims for damages to property other than 
EMPLOYER's property arising under or by reason of this agreement, if 
such claims result from the fault and/or negligence or willful acts or 
omission of the CONTRACTOR, his employees, agents, representative 
of SUB-CONTRACTOR. 

 
 

SECTION-VIII       Labour Laws 
 
103 Labour laws:  103.1    i) No labour below the age of 18 (eighteen) years shall be employed on the 

WORK. 
 

ii) The CONTRACTOR shall not pay less than what is provided under law 
to labourers engaged by him on the WORK. 

 
iii) The CONTRACTOR shall at his expense comply with all labour 

laws and keep the EMPLOYER indemnified in respect thereof. 
 

iv) The CONTRACTOR shall pay equal wages for men and women in 
accordance with applicable labour laws. 

 
v) If the CONTRACTOR is covered under the Contract labour (Regulation 

and Abolition) Act, he shall obtain a licence from licensing authority 
(i.e. office of the labour commissioner) by payment of necessary 
prescribed fee and the deposit, if any, before starting the WORK under 
the CONTRACT.  Such fee/deposit shall be borne by the 
CONTRACTOR. 

 
vi) The CONTRACTOR shall employ labour in sufficient numbers either 

directly or through SUB- CONTRACTOR's to maintain the required 
rate of progress and of quality to ensure workmanship of the degree 
specified in the CONTRACT and to the satisfaction of the 
ENGINEER-IN-CHARGE. 

 
vii) The CONTRACTOR shall furnish to the ENGINEER-IN- CHARGE 

the distribution return of the number and description, by trades of the 
work people employed on the works.  The CONTRACTOR shall also 
submit on the 4th and 19th of every month to the 
ENGINEER-IN-CHARGE a true statement showing in respect of the 
second half of the preceding month  and the first half of the current 
month (1) the accidents that occurred during the said fortnight showing 
the circumstances under which they happened and the extent of damage 
and injury caused by them and (2) the number of female workers who 
have been allowed Maternity Benefit  as  provided in the Maternity 
Benefit Act 1961 on Rules made there under and the amount paid to 
them. 

 
viii) The CONTRACTOR shall comply with the provisions of the payment 

of Wage Act 1936, Employee Provident Fund Act 1952, Minimum 
Wages Act 1948.  Employers Liability Act 1938.  Workmen's 
Compensation Act 1923, Industrial Disputes Act 1947, the Maternity 
Benefit Act 1961 and Contract Labour Regulation and Abolition Act 
1970,  Employment of Children Act 1938 or any modifications thereof 
or any other law relating thereto and rules made there under from time to 
time. 
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ix) The ENGINEER-IN-CHARGE shall on a report having been made by 
an Inspecting Officer as defined in Contract Labour (Regulation and 
Abolition) Act 1970 have the power to deduct from the money due to 
the CONTRACTOR any sum required or estimated to be required for 
making good the loss suffered by a worker or workers by reason of non- 
fulfillment of the Conditions of the Contract for the benefit of workers, 
non-payment of wages or of deductions made from his or their wages 
which are not justified by the terms of the Contract or non-observance of 
the said regulations. 

 
x) The CONTRACTOR shall indemnify the EMPLOYER against any 

payments to be made under and for the observance of the provisions of 
the aforesaid Acts without prejudice  to his right to obtain indemnity 
from his SUB-CONTRACTOR's.  In the event of the CONTRACTOR 
committing a default or breach of any of the provisions of the aforesaid 
Acts as amended from time to time, of furnishing any information or 
submitting or filling and Form/ Register/ Slip under the provisions of 
these Acts which is materially incorrect then on the report of the 
inspecting Officers, the CONTRACTOR shall without prejudice to any 
other liability pay to the EMPLOYER a sum not exceeding Rs.50.00 as 
Liquidated Damages for every default, breach or furnishing, making, 
submitting, filling materially incorrect statement as may be fixed by the 
ENGINEER-IN- CHARGE and in the event of the CONTRACTOR's 
default continuing in this respect, the Liquidated Damages may be 
enhanced to Rs.50.00 per day for each day of default subject to a 
maximum of one percent of the estimated cost of the WORK put to 
tender.  The ENGINEER-IN-CHARGE shall deduct such amount from 
bills or Contract Performance Security of the CONTRACTOR and 
credit the same to the Welfare Fund constitute under these acts.  The 
decision of the ENGINEER-IN-CHARGE in this respect shall be final 
and binding. 

 
 

104 Implementation of 
apprentices act, 1961: 

 104.1 The CONTRACTOR shall comply with the provisions of the 
Apprentices Act, 1961 and the Rules and Orders issued there under from 
time to time.  If he fails to do so, his failure will be a breach of the 
CONTRACT and the ENGINEER-IN-CHARGE may, at his discretion, 
cancel the CONTRACT.  The CONTRACTOR shall also be liable for 
any pecuniary liability arising on account of any violation by him of the 
provisions, of the Act. 

 
105 Contractor to indemnify the 

employer: 
 105.1    i) The CONTRACTOR shall indemnify the EMPLOYER and every 

member, office and employee of the EMPLOYER, also the 
ENGINEER-IN-CHARGE and his staff against all actions, 
proceedings, claims, demands, costs and expenses whatsoever arising 
out of or in connection with the matters referred to in Clause 102.0 and 
elsewhere and all actions, proceedings, claims, demands, costs and 
expenses which may be made against the EMPLOYER for or in respect 
of or arising out of any failure by the CONTRACTOR in the 
performance of his obligations under the CONTRACT DOCUMENT.  
The EMPLOYER shall not be liable for or in respect of or arising out of 
any failure by the CONTRACTOR in the performance of his 
obligations under the CONTRACT DOCUMENT.  The EMPLOYER 
shall not be liable for or in respect of any demand or compensation 
payable by law in respect or in consequence of any accident or injury to 
any workmen or other person.  In the employment of the 
CONTRACTOR or his SUB-CONTRACTOR the CONTRACTOR 
shall indemnify and keep indemnified the EMPLOYER against all such 
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damages and compensations and against all claims, damages, 
proceedings, costs, charges and expenses whatsoever in respect thereof 
or in relation thereto. 
 

 ii) PAYMENT OF CLAIMS AND DAMAGES: 
 
Should the EMPLOYER have to pay any money in respect of such 
claims or demands as aforesaid the amount so paid and the costs 
incurred by the EMPLOYER shall be charged to and paid by the 
CONTRACTOR and the CONTRACTOR shall not be at liberty to 
dispute or question the right of the EMPLOYER to make such 
payments notwithstanding the same, may have been made without the 
consent or authority or in law or otherwise to the contrary. 
 

iii) In every case in which by virtue of the provisions of Section 12, 
Sub-section (i) of workmen's compensation Act, 1923 or other 
applicable provision of Workmen Compensation Act or any other Act, 
the EMPLOYER is obliged to pay compensation to a workman 
employed by the CONTRACTOR in execution of the WORK, the 
EMPLOYER will recover from the CONTRACTOR the amount of the 
compensation so paid, and without prejudice to the rights of 
EMPLOYER under Section 12, Sub- section (2) of the said act, 
EMPLOYER shall be at liberty to recover such amount or any part 
thereof by deducting it from the Contract Performance Security or from 
any sum due to the CONTRACTOR whether under this CONTRACT 
or otherwise.  The EMPLOYER shall not be bound to contest any claim 
made under Section 12, Sub-section (i) of the said act, except on the 
written request of the CONTRACTOR and upon his giving to the 
EMPLOYER full security for all costs for which the EMPLOYER 
might become liable in consequence of contesting such claim. 

 
106 Health and sanitary 

arrangements for workers: 
 106.1 In respect of all labour directly or indirectly employed in the WORKS for the 

performance of the CONTRACTOR's part of this agreement, the CONTRACTOR 
shall comply with or cause to be complied with all the rules and regulations of the 
local sanitary and other authorities or as framed by the EMPLOYER from time to 
time for the protection of health and sanitary arrangements for all workers. 

 
106.2 The CONTRACTOR shall provide in the labour colony all amenities such as 

electricity, water and other sanitary and health arrangements.  The 
CONTRACTOR shall also provide necessary surface transportation to the place of 
work and back to the colony for their personnel accommodated in the labour 
colony. 

 
 

   SECTION-IX       Applicable Laws and Settlement of Disputes 
 

107 Arbitration:  107.1 Unless otherwise specified, the matters where decision of the Engineer-in-Charge 
is deemed to be final and binding as provided in the Agreement and the 
issues/disputes which cannot be mutually resolved within a reasonable time, all 
disputes shall be referred to arbitration by Sole Arbitrator.  

 
 The Employer [Talcher Fertilizers Ltd.] shall suggest a panel of three 

independent and distinguished persons to the bidder/contractor/supplier/buyer 
(as the case may be) to select any one among them to act as the Sole 
Arbitrator.  

 
 In the event of failure of the other parties to select the Sole Arbitrator within 

30 days from the receipt of the communication suggesting the panel of 
arbitrators, the right of selection of the sole arbitrator by the other party shall 
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stand forfeited and the EMPLOYER (TFL) shall have discretion to proceed 
with the appointment of the Sole Arbitrator. The decision of Employer on the 
appointment of the sole arbitrator shall be final and binding on the parties. 

 
 The award of sole arbitrator shall be final and binding on the parties and unless 

directed/awarded otherwise by the sole arbitrator, the cost of arbitration 
proceedings shall be shared equally by the parties. The Arbitration proceedings 
shall be in English language and venue shall be New Delhi, India.  

 
Subject to the above, the provisions of (Indian) Arbitration & Conciliation 
ACT 1996 and the Rules framed there under shall be applicable. All matter 
relating to this contract are subject to the exclusive jurisdiction of the court 
situated in the state of Delhi. 

 
Bidders/suppliers/contractors may please note that the Arbitration & 
Conciliation Act 1996 was enacted by the Indian Parliament and is based on 
United Nations Commission on International Trade Law (UNCITRAL model 
law), which were prepared after extensive consultation with Arbitral 
Institutions and centers of International Commercial Arbitration. The United 
Nations General Assembly vide resolution 31/98 adopted the UNCITRAL 
Arbitration rules on 15 December 1976. 

 
 
107.2 FOR THE SETTLEMENT  OF DISPUTES BETWEEN GOVERNMENT 

DEPARTMENT AND ANOTHER AND ONE GOVERNMENT 
DEPARTMENT AND PUBLIC ENTERPRISE AND ONE PUBLIC 
ENTERPRISE AND ANOTHER THE ARBITRATION SHALL BE AS 
FOLLOWS: 

 
"In the event of any dispute or difference between the parties hereto, such 
dispute or difference shall be resolved amicably by mutual consultation or 
through the good offices of empowered agencies of the Government.  If such 
resolution is not possible, then, the unresolved dispute or difference shall be 
referred to arbitration of an arbitrator to be nominated by Secretary, 
Department of Legal Affairs ("Law Secretary") in terms of the Office 
Memorandum No.55/3/1/75-CF, dated the 19th December 1975 issued by the 
Cabinet Secretariat (Department of Cabinet Affairs), as modified from time to 
time.  The Arbitration Act 1940 (10 of 1940) shall not be applicable to the 
arbitration under this clause.  The award of the Arbitrator shall be binding upon 
parties to the dispute.  Provided, however, any party aggrieved by such award 
may make a further reference for setting aside or revision of the award to Law 
Secretary whose decision shall bind the parties finally and conclusively. 

 
108 Jurisdiction:  The CONTRACT shall be governed by and constructed according to the laws in 

force in INDIA.  The CONTRACTOR hereby submits to the jurisdiction of the 
Courts situated at DELHI for the purposes of disputes, actions and proceedings 
arising out of the CONTRACT, the courts at DELHI only will have the 
jurisdiction to hear and decide such disputed, actions and proceedings. 

 
    

SECTION-X     Safety Codes 
 
109 General:  109.1 CONTRACTOR shall adhere to safe construction practice and guard against 

hazardous, and unsafe working conditions and shall comply with EMPLOYER's 
safety rules as set forth herein.  Prior to start of construction, CONTRACTOR will 
be furnished copies of EMPLOYER's "Safety Code" for information and 
guidance, if it has been prepared. 

 
110 Safety regulations:  110.1 i) In respect of all labour, directly employed in the WORK for  the  
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                                 performance of CONTRACTOR's part of this  agreement, the 
                                CONTRACTOR shall at his own expense  arrange for all the 
                                safety provisions as per safety codes of  C.P.W.D., Indian 
                                Standards Institution.  The Electricity Act,  The Mines Act and  
                                such other acts as applicable. 

 
ii) The CONTRACTOR shall observe and abide by all fire and safety 

regulations of the EMPLOYER.  Before starting construction work 
CONTRACTOR shall consult with EMPLOYER's safety Engineers or 
ENGINEER- IN-CHARGE and must make good to the satisfaction of 
the EMPLOYER any loss or damage due to fire to any portion of the 
work done or to be done under this agreement or to any of the 
EMPLOYER's existing property. 

 
111 First aid and industrial 

injuries: 
 111.0 i) CONTRACTOR shall maintain first aid facilities for its 

employees and those of its SUB-CONTRACTOR. 
 
 ii) CONTRACTOR shall make outside arrangements for 

ambulance service and for the treatment of industrial injuries.  Names 
of those providing these services shall be furnished to EMPLOYER 
prior to start of construction and their telephone numbers shall be 
prominently posted in CONTRACTOR's field office. 

 
 iii) All critical industrial injuries shall be reported promptly to 

EMPLOYER, and a copy of CONTRACTOR's report covering each 
personal injury requiring the attention of a physician shall be furnished 
to the EMPLOYER. 

 
112 General rules:  112.0 Smoking within the battery area, tank farm or dock limits is strictly prohibited.  

Violators of the no smoking rules shall be discharged immediately. 
 

113 Contractor's barricades:.  
 

 113.0 i) CONTRACTOR shall erect and maintain barricades required 
in connection with his operation to guard or protect:- 

 
a) Excavations 
 
b) Hoisting Areas. 
 
c) Areas adjudged hazardous by CONTRACTOR's or 

EMPLOYER's inspectors. 
 
d) EMPLOYER's existing property subject to damage by 

CONTRACTOR's Operations. 
 
e) Rail Road unloading spots. 

 
 ii) CONTRACTOR's employees and those of his SUB- 

CONTRACTOR's shall become acquainted with EMPLOYER's 
barricading practice and shall respect the provisions thereof. 

 
 iii) Barricades and hazardous areas adjacent to, but not located in 

normal routes of travel shall be marked by red flasher lanterns at nights. 
 
 

114 Scaffolding: 
 

 114.1       i) Suitable scaffolding should be provided for workmen for all works that 
cannot safely be done from the ground or from solid construction except 
such short period work as can be done safely from ladders.  When a 
ladder is used an extra Mazdoor shall be engaged for holding the ladder 
and if the ladder is used for carrying material as well, suitable footholds 
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and handholds shall be provided on the ladder and the ladder shall be 
given an inclination not steeper than 1 in 4 (1 horizontal and 4 vertical).  
    

ii) Scaffolding or staging more than 4 metres above the ground or floor, 
swing suspended from an overhead support or erected with stationary 
support shall have a guard rail properly attached, bolted, braced and 
otherwise retarded at least one metre high above the floor or platform of 
such scaffolding or staging and extending along the entire length of the 
outside and ends thereof with only such openings as may be necessary 
for the delivery of materials.  Such scaffolding or staging shall be so 
fastened as to prevent it from swaying from the building or structure. 

 
iii) Working platform, gangway and stairway should be so constructed that   

                                   they should not sag unduly or unequally and if the height of platform of 
                                   the gangway or the stairway is more than 4 metres above the ground  
                                  level or floor level, they should be closely boarded, should have  
                                  adequate width and should be suitably fastened as in ii) above. 
 

iv) Every opening in the floor of a building or in a working platform shall 
be provided with suitable means to prevent the fall of persons or 
materials by providing suitable fencing of railing whose minimum 
heights shall be 1 metre. 

 
v) Safe-means of access shall be provided to all working platforms and 

other working places, every ladder shall be securely fixed.  No portable 
single ladder shall be over 9 metres in length while the width between 
side rails in rung ladder shall in no case be less than 30 cms for ladder 
upto and including 3 metres in length. For longer ladder this width 
should be increased 5mm for each additional foot of length.  Uniform 
steps spacing shall not exceed 30 cms.  Adequate precautions shall be 
taken to prevent danger from electrical equipment.  No materials on any 
of the sites or work shall be so stacked or placed to cause danger or 
inconvenience to any person or public.  The CONTRACTOR shall also 
provide all necessary fencing and lights to protect the workers and staff 
from accidents, and shall be bound to bear the expenses of defense of 
every suit, action or other proceeding of law that may be brought by any 
person for injury sustained owing to neglect of the above precautions 
and pay any damages and costs which may be awarded in any such suit 
or action or proceeding to any such person or which may with the 
consent of the CONTRACTOR be paid to compromise any claim by 
any such person. 

 
115 Excavation and trenching: 

 
 115.1 All trenches 1.2 metres or more in depth, shall at all times be supplied with at least 

one ladder for each 50 metres length or fraction thereof. 
 
Ladder shall be extended from bottom of the trenches to atleast 1 metre above the 
surface of the ground.  The sides of the trenches which are 1.5M in depth shall be 
stepped back to give suitable slope or securely held by timber bracing, so as to 
avoid the danger of sides to collapse.  The excavated materials shall not be placed 
within 1.5 metres of the edge of the trench or half of the trench width whichever is 
more.  Cutting shall be done from top to bottom.  Under no circumstances 
undermining or under-cutting shall be done. 

 
116 Demolition/general safety: 

 
 116.1 i) Before any demolition work is commenced and also during the 

progress of the demolition work 
 

a) All roads and open areas adjacent to the work site shall either 
be closed or suitably protected. 
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b) No electric cable or apparatus which is liable to be a source of 

danger shall remain electrically charged. 
 

c) All practical steps shall be taken to prevent danger to persons 
employed from risk of fire or explosion or flooding.  No 
floor, roof or other part of the building shall be so overloaded 
with debris or materials as to render it unsafe. 

 
 ii) All necessary personal safety equipment as considered 

adequate by the ENGINEER-IN-CHARGE, should be kept available 
for the use of the persons employed on the SITE and maintained in 
condition suitable for immediate use, and the CONTRACTOR shall 
take adequate steps to ensure proper use of equipment by those 
concerned. 

 
a) Workers employed on mixing asphaltic materials, cement and 

lime mortars shall be provided with protective footwear and 
protective gloves. 

 
b) Those engaged in white washing and mixing or stacking  or 

cement bags or any  material which are injurious to the eyes 
be provided with protective goggles. 

 
c) Those engaged in welding and cutting works shall be 

provided with protective face & eye shield, hand gloves, etc. 
 
d) Stone breakers shall be provided with protective goggles and 

protective clothing and seated at sufficiently safe intervals. 
 
e) When workers are employed in sewers and manholes, which 

are in use, the CONTRACTOR shall ensure that the manhole 
covers are opened and are ventilated atleast for an hour before 
the workers are allowed to get into the manholes, and the 
manholes so opened shall be cordoned off with suitable 
railing and provided with warning signals or board to prevent 
accident to the public. 

 
f) The CONTRACTOR shall not employ men below the age of 

18 years and women on the work of painting with products 
containing lead in any form.  Wherever men above the age of 
18 years are employed on the work of lead painting, the 
following precautions should be taken. 

 
                                         1) No paint containing lead or lead product shall be 

used except in the form of paste or readymade paint. 
 
                                         2) Suitable face masks should be supplied for use by 

the workers when paint is applied in the form of 
spray or a surface having lead paint dry rubbed and 
scrapped. 

 
                                         3) Overalls shall be supplied by the CONTRACTOR to 

the workmen and adequate facilities shall be 
provided to enable the working painters to wash 
them during and on cessation of work. 

 
iii) When the work is done near any place where there is risk of drowning, 

all necessary safety equipment should be provided and kept ready for 
use and all necessary steps taken for prompt rescue of any person in 
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danger and adequate provision should be made for prompt first aid 
treatment of all injuries likely to be sustained during the course of the 
work. 

 
iv) Use of hoisting machines and tackles including their attachments, 

anchorage and supports shall conform to the following standards or 
conditions: 

 
a) These shall be of good mechanical construction, sound materials 

and adequate strength and free from patent defect and shall be 
kept in good working order. 

 
b) Every rope used in hoisting or lowering materials or as means of 

suspension shall be of durable quality and adequate strength and 
free from patent defects. 

 
c)    Every crane driver or hoisting appliance operator shall be properly 

qualified and no person under the age of 21 years should be in 
charge of any hoisting machine including any scaffolding, 
winch or give signals to the operator. 

 
d)   In case of every hoisting machine and of every chain ring hook, 

shackle, swivel, and pulley block used in hoisting or lowering or 
as means of suspension, the safe working load shall be 
ascertained by adequate means.  Every hoisting machine and all 
gears referred to above shall be plainly marked with the safe 
working load of the conditions under which it is applicable and 
the same shall  be clearly indicated.  No part of any machine or 
any gear referred to above in this paragraph shall be loaded 
beyond safe working load except for the purpose of testing. 

 
e)   In case of departmental machine, the safe working load shall be 

notified by the ENGINEER- IN-CHARGE.  As regards 
CONTRACTOR's machines, the CONTRACTOR shall notify 
the safe working load of the machine to the 
ENGINEER-IN-CHARGE whenever he brings any machinery 
to SITE of WORK and get it verified by the Engineer 
concerned. 

 
v) Motors, gears, transmission lines, electric wiring and other dangerous 

parts of hoisting appliances should be provided with efficient 
safeguards.  Hoisting appliances should be provided with such means as 
to reduce to minimum the accidental descent of the load, adequate 
precautions should be taken to reduce the minimum risk of any part or 
parts of a suspended load becoming accidentally displaced.  When 
workers are employed on electrical installations which are already 
energized, insulating mats, wearing apparel, such as gloves, sleeves, 
and boots as may be necessary should be provided.  The workers shall 
not wear any rings, watches and carry keys or other materials which are 
good conductors of electricity. 

 
vi) All scaffolds, ladders and other safety devices mentioned or described 

herein shall be maintained in safe conditions and no scaffolds, ladder or 
equipment shall be altered or removed while it is in use.  Adequate 
washing facilities should be provided at or near places of work. 

 
vii) These safety provisions should be  brought to the notice of all 

concerned by displaying on a notice board at a prominent place at the 
work-spot.  The person responsible for compliance of the safety code 
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shall be named therein by the CONTRACTOR. 

 
viii) To ensure effective enforcement of the rules and regulations relating to 

safety precautions, the arrangements made by the CONTRACTOR 
shall be open to inspection by the Welfare Officer, ENGINEER-IN- 
CHARGE or safety Engineer of the Administration or their 
representatives. 

 
ix) Notwithstanding the above clauses there is nothing in these to exempt 

the CONTRACTOR for the operations of any other Act or rules in 
force in the Republic of India.  The work throughout including any 
temporary works shall be carried out in such a manner as not to 
interfere in any way whatsoever with the traffic on any roads or 
footpath at the site or in the vicinity thereto or any existing works 
whether the property of the Administration or of a third party. 

 
 In addition to the above, the CONTRACTOR shall abide by the safety 

code provision as per C.P.W.D.  Safety code and Indian Standard 
Safety Code from time to time. 

 
 

117 Care in handling 
inflammable gas: 

 117.1 The CONTRACTOR has to ensure all precautionary measures and exercise 
utmost care in handling the inflammable gas cylinder/inflammable liquids/paints 
etc. as required under the law and/or as advised by the fire Authorities of the 
EMPLOYER 

 
 
118 

 
 
Temporary combustible 
structures: 
 

  
 
118.1 Temporary combustible structures will not be built near or around work site. 
 
 

119 Precautions against fire:  119.1 The CONTRACTOR will have to provide Fire Extinguishers, Fire Buckets and 
drums at worksite as recommended by ENGINEER-IN-CHARGE. They will have 
to ensure all precautionary measures and exercise utmost care in handling the 
inflammable gas cylinders/ inflammable liquid/ paints etc. as advised by 
ENGINEER-IN-CHARGE. Temporary combustible structures will not be built 
near or around the work-site. 

 
 

120 Explosives:  120.1 Explosives shall not be stored or used on the WORK or on the SITE by the 
CONTRACTOR without the permission of the ENGINEER-IN-CHARGE in 
writing and then only in the manner and to the extent to which such permission is 
given.  When explosives are required for the WORK they will be stored in a 
special magazine to be provided at the cost of the CONTRACTOR in accordance 
with the Explosives Rules. The CONTRACTOR shall obtain the necessary 
licence for the storage and the use of explosives and all operations in which or for 
which explosives are employed shall be at sole risk and responsibility of the 
CONTRACTOR and the CONTRACTOR shall indemnify the EMPLOYER 
against any loss or damage resulting directly or indirectly therefrom. 

 
121 Mines act:  121.1 SAFETY CODE:  The CONTRACTOR shall at his own expense arrange for the 

safety provisions as required by the ENGINEER-IN-CHARGE in respect of all 
labour directly employed for performance of the WORKS and shall provide all 
facilities in connection therewith.  In case the CONTRACTOR fails to make 
arrangements and provides necessary facilities as aforesaid, the ENGINEER-IN- 
CHARGE shall be entitled to do so and recover the costs thereof from the 
CONTRACTOR. 

 
121.2 Failure to comply with Safety Code or the provisions relating to report on 

accidents and to grant of maternity benefits to female workers shall make the 
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CONTRACTOR liable to pay Company Liquidated Damages an amount not 
exceeding Rs.50/- for each default or materially incorrect statement.  The decision 
of the ENGINEER-IN-CHARGE in such matters based on reports from the 
Inspecting Officer or from representatives of ENGINEER-IN-CHARGE shall be 
final and binding and deductions for recovery of such Liquidated Damages may 
be made from any amount payable to the CONTRACTOR from all the provisions 
of the Mines Act, 1952 or any statutory modifications or re-enactment thereof the 
time being in force and any Rules and Regulations made there under in respect of 
all the persons employed by him under this CONTRACT and shall indemnify the 
EMPLOYER from and against any claim under the Mines Act or the rules and 
regulations framed there under by or on behalf of any persons employed by him 
or otherwise. 

 
122 Preservation of place:  122.1 The CONTRACTOR shall take  requisite precautions and use his best endeavors 

to prevent any riotous or unlawful  behavior by or amongst his worker and others 
employed or the works and for the preservation of peace and protection of the 
inhabitants and security of property in the neighborhood of the WORK.  In the 
event of the EMPLOYER requiring  the maintenance of a Special Police Force at 
or in the vicinity of the site during the tenure of works, the expenses thereof shall 
be borne by the CONTRACTOR and if paid by the EMPLOYER shall be 
recoverable from the CONTRACTOR. 

 
123 Outbreak of infectious 

diseases: 
 123.1 The CONTRACTOR shall remove from his camp such labour and their facilities 

who refuse protective inoculation and vaccination when called upon to do so by 
the ENGINEER-IN-CHARGE's representative.  Should Cholera, Plague or other 
infectious diseases break out the CONTRACTOR shall burn the huts, beddings, 
clothes and other belongings or used by the infected parties and promptly erect 
new huts on healthy sites as required by the ENGINEER-IN-CHARGE failing 
which within the time specified in the Engineer's requisition, the work may be 
done by the EMPLOYER and the cost thereof recovered from the 
CONTRACTOR. 

 
124 Use of intoxicants: 

 
 

 124.1 The unauthorized sale of spirits or other intoxicants, beverages upon the work in 
any of the buildings, encampments or tenements owned, occupied by or within the 
control of the CONTRACTOR or any of his employee is forbidden and the 
CONTRACTOR shall exercise his influence and authority to the utmost extent to 
secure strict compliance with this condition. 
 
In addition to the above, the CONTRACTOR shall abide by the safety code 
provision as per C.P.W.D. safety code and Indian Standard Code framed from 
time to time. 
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SPECIAL CONDITIONS OF CONTRACT 
 

1.0 INTRODUCTION: 
  
1.1. Talcher Fertilizers Ltd. (TFL), hereinafter also referred to as “OWNER”, A joint venture 

company of four major Public Sector Units – M/s. Gas Authority India Limited (GAIL), 
M/s. Rastriya Chemicals & Fertilizers Ltd. (RCF), M/s. Coal India Ltd. (CIL) and M/s. 
Fertilizers Corporation of India Ltd. (FCIL) has decided to build a world class Coal based 
fertilizer complex. The fertilizer complex is to be built at Talcher, Angul District, Odisha 
(India) and will consist of Coal Gasification Plant, Ammonia Plant and Urea Plant, along 
with Offsite and Utility Plants. Talcher Fertilizers Ltd. intend to invite quotations from 
eligible Contractors for Civil & Structural Works for Bagging Building, Wagon 
Loading Platform, Conveyor Gantry, Instrument Air Package, Pipe Rack & 
Substation Building. 

 

1.2      Projects & Development India Ltd. (PDIL) has been retained as Consultant for providing 
Engineering Consultancy Services and Project Management Services for the aforesaid 
project. 

 
2.0   LOCATION OF THE PROJECT SITE 

 
A brief description of infrastructure at Talcher Fertilizer Plant Site is furnished below: 

 

 The proposed project will be located within the premises of existing closed coal 
based Ammonia-Urea complex of FCI Ltd. Talcher Unit.  

 The total land area of the site is 904.53 acres out of which lease hold land from 
Government of Odisha is 894.207 acres and land purchased from private parties is 
10.33 acres.  

 The area is not falling under coal bearing zone up to a depth of 200-250 meter.  
 Talcher site is located at Vikrampur in Angul district of Odisha on the Cuttack- 

Sambalpur National Highway NH-42. NH-42 is passing at about 8 km from the site. 
The nearest railway station is Talcher at about 7 km from the site. Nearest air port 
Bhubaneswar is 150 km, 3 hours journey by road/ rail. Nearest sea port is 
Paradeep, 200 km by rail/road from the site. Talcher is situated at 21º 10” N 
Latitude and 82º 5” E Longitude. 

 
3.0 GENERAL 

 
3.1   Special Conditions of Contract shall be read in Conjunction with the General conditions of 

Contract, specification of work, Drawings and any other documents forming part of this 
Contract wherever the context so requires. 

 

3.2  Notwithstanding the sub-division of the documents into these separate sections and 
volumes, every part of each shall be deemed to be supplementary to and complementary 
of every other part and shall be read with and into the Contract so far as it may be 
practicable to do so. 

 
3.3 Where any portion of the General Condition of Contract is repugnant to or at variance 

with any provisions of the Special Conditions of Contract, unless a different intention 
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appears, the provisions of the Special Conditions of Contract shall be deemed to over-
ride the provisions of the General Conditions of Contract and shall to the extent of such 
repugnancy, or variations, prevail. 

 

3.4  Wherever it is mentioned in the specifications that the Contractor shall perform certain 
work or provide certain facilities, it is understood that the Contractor shall do so at his 
cost and the value of contract shall be deemed to have included cost of such 
performance and provisions, so mentioned. 

 

3.5  The materials, design, and workmanship shall satisfy the relevant Indian Standards and 
CPWD specifications, the Job Specifications contained herein and Codes referred to. 
Where the job specification stipulate requirements in addition to those contained in the 
standard codes and specifications, these additional requirements shall also be satisfied. 

 

3.6  It will be the Contractor's responsibility to bring to the notice of Engineer-in-Charge any 
irreconcilable conflict in the contract documents before starting the work (s) or making the 
supply with reference which the conflict exists. 

 

3.7  In the absence of any Specifications covering any material, design of work (s) the same 
shall be performed / supplies / executed in accordance with Standard Engineering 
Practice as per the instructions / directions of the Engineer-in-Charge, which will be 
binding on the Contractor. 

 
4.0   GENERAL PROVISION WITH REGARD TO MATERIALS 
 

4.1  The CONTRACTOR shall, within the scope of work, undertake the following activities 
and responsibilities with respect to and in addition and without prejudice to the activities 
and responsibilities under Clause 4.1 and associated clauses there under in respect of 
materials: 

i) The CONTRACTOR shall in taking delivery, ensure compliance of any 
condition for delivery applicable to deliveries from the concerned authority or 
carrier, and shall be exclusively responsible to pay and bear any detention, 
demurrage or penalty or other charges payable by virtue of any delay or failure 
by the CONTRACTOR in lifting the materials or in observing any of the 
conditions aforesaid, and shall keep the OWNER indemnified from and against 
all consequences there of 

ii) The CONTRACTOR shall maintain a day-to-day account of all materials 
indicating the daily receipt(s), consumption(s) and balance of each material 
and category thereof. Such account shall be in the format, if any, prescribed by 
the ENGINEER-IN-CHARGE and shall be supported by all documents 
necessary to verify the correctness of the entries in the account. Such account 
shall be maintained at the CONTRACTOR MANAGER’s office and site(s) and 
shall be open for inspection and verification (by verification of documents in 
support of the entry as also by feasible verification of the stock) at all times by 
the ENGINEER-IN-CHARGE with authority at all times without obstruction to 
enter into or upon any godown or other place(s) or premise(s) where the 
materials or any part of them are lying or stored and to inspect the same 
himself and or through his representative(s). 
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iii) All materials shall be taken delivery of, held, stored and utilised by the 
CONTRACTOR as Trustee of the OWNER, and delivery of the material to the 
CONTRACTOR shall constitute an entrustment thereof to the CONTRACTOR, 
with the intent that any utilization, application or disposal thereof by the 
CONTRACTOR otherwise than for permanent incorporation in the contractual 
works in terms of the contract shall constitute a breach of trust by the 
CONTRACTOR. 

 iv) The CONTRACTOR shall at all times be exclusively responsible for any and all 
losses, damages, deterioration, misuse, wastage, theft, or other application or 
misapplication or disposal of the materials or any of them contrary to the 
provisions hereof and shall keep the OWNER indemnified from and against the 
same and shall forthwith at its own cost and expenses replace any such 
material, lost, damaged, deteriorated, misused, wasted, stolen, applied, mis-
applied and/or disposed as aforesaid with other material of equivalent quality 
and quantity delivered to site at the CONTRACTOR’s risks and costs in all 
respects. 

v) The CONTRACTOR shall take out, at his own cost and keep in force at all 
times, during transit, handling, storage, and erection upto completion in all 
respect of the work, policy (ies) with Insurance Company (ies) approved by the 
OWNER for the full replacement value of the materials at site against the risks 
specified in the CONTRACT. Such policies shall be in the joint names of the 
OWNER and the CONTRACTOR, with exclusive right in the OWNER to 
receive all monies due in respect of such policy (ies) and with right in the 
OWNER (but without obligation to do so) to take out and pay the premia for 
any such policy (ies) and deduct the premia and any other costs and expense 
in this behalf from the monies for the time being due or in future becoming due 
to the CONTRACTOR. In case of Insurance claim, the GST leviable on the 
transfer of the claim money from OWNER to CONTRACTOR shall be over and 
above the GST cap indicated in the CONTRACT and shall be borne by 
OWNER.  

vi) If the CONTRACTOR shall default in replacing at the job SITE, without any 
additional cost to the OWNER, any material lost, damaged, deteriorated, 
misused, wasted, short, stolen, misapplied or disposed of within the provisions 
hereof above, the CONTRACTOR shall be liable to pay to the OWNER the 
cost of such materials.  
 

a)  Notwithstanding anything herein provided, the CONTRACTOR shall be 
and remain solely and exclusively liable to repair, restore or replace, as 
the case may be, the materials damaged or destroyed as a result of any 
act or omission, notwithstanding the existence or otherwise of any 
policy(ies) of insurance aforesaid, with the intent that any policy(ies) of 
insurance aforesaid taken out by the CONTRACTOR or by the OWNER, 
on default by the CONTRACTOR, shall not anywise absolve the 
CONTRACTOR from his full liability up to and until issue of the 
Preliminary Acceptance Certificate as provided for herein in respect of 
the works, the work(s) and all materials incorporated therein shall be and 
remain at the risks of the CONTRACTOR in all respects, including (but 
not limited to) accident, lightning, earth-quake, fire, storm, flood, tempest, 
riot, civil commotion and/or war or otherwise with respect to the 
materials, but shall constitute merely an additional security and not a 
substitution of liability. 
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b)  It shall be the exclusive responsibility of the CONTRACTOR to lodge and 
pursue any or all claims in respect of the insurance aforesaid. 

c)  The CONTRACTOR shall, as a condition to the certification of any 
Running Account Bill, satisfy the OWNER/ Engineer-In-Charge of the 
existence of one or more policy(ies) of insurance, covering the materials 
as specified herein. The policy(ies) of insurance aforesaid shall cover all 
insurable risks, including but not limited to, any loss or damage 
commencing from the supplier’s ware house in handling, transit, storage 
and during erection, theft, pilferage, riot, civil commotion, force majeure 
(including earth quake, flood, storm, cyclone, tidal wave, lightening and 
other adverse weather conditions), accidents of kinds, fire, war risks and 
explosion. 

 

vii) If the CONTRACTOR shall default in replacing at the job site, free of any cost to the 
OWNER, any material lost, damaged, deteriorated, misused, wasted, short, stolen, 
misapplied or disposed of within the provisions hereof above, the CONTRACTOR 
shall be liable to pay to the OWNER the cost of such materials.  

 

4.2   SUPPLY OF MATERIALS 
 

4.2.1   The CONTRACTOR shall supply the materials required to be supplied within the 
Contractor’s scope of supply for incorporation in the permanent works in accordance 
with and to meet the requirements in quality, quantity and other particulars of the 
descriptions, specifications, plans, drawings, designs and other documents applicable 
thereto, and the CONTRACTOR shall be deemed to have undertaken that all 
materials selected, procured and supplied by the CONTRACTOR within the scope of 
supply shall be of the best quality and workmanship and shall be capable of producing 
the designed  desired results and to perform the designed and desired functions to 
meet the contractual requirements in all respects for the project. 

4.2.2   The CONTRACTOR shall undertake and complete the supply of materials within the 
scope of supply to meet the scheduled progress and requirements of the WORK 
within the scope of work. 

4.2.3   All materials shall be deemed to have been accepted only when the material is 
received at the project SITE and accepted by the ENGINEER-IN-CHARGE. Such 
acceptance shall however be subject to the terms and conditions of CONTRACT, 
including the right of rejection and/or replacement as elsewhere herein specified. 

4.2.4   Without prejudice to any other terms of the contract, it is clarified that the mere 
agreement, acceptance or prescription of a Delivery or other Schedule containing an 
extended time of commencement or completion in respect of the entire delivery(ies) or 
any of them shall not anywise constitute an extension of time in a terms of the 
CONTRACT so as to bind the OWNER or relieve the CONTRACTOR of all or any of 
his liabilities under CONTRACT, nor shall constitute a promise on behalf of the 
OWNER or a waiver by the OWNER of any of its rights in terms of the contract 
relative to the performance of the CONTRACT within the time specified or otherwise, 
but shall be deemed only (at the most) to be a guidance to the CONTRACTOR for 
better organising his work on a recognition that the CONTRACTOR has failed to 
organise his supplies and/or make the same within the time specified in the Delivery 
Schedule. 

4.2.5   If the CONTRACTOR fails to supply the materials in accordance with the dates in this 
behalf specified in the Delivery Schedule which has an impact on the critical path of 
the schedule, the CONTRACTOR shall provide the OWNER with a suitable plan to 
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recover the delay, but without prejudice to any other rights, discount or remedy 
available to the OWNER in respect of such delay or failure. 

 

4.2.6   MAKE OF MATERIALS 
 

i)   All equipment and materials to be supplied under this CONTRACT shall be from 
approved vendors as indicated in the Bidding Document or as otherwise approved 
by the ENGINEER-IN-CHARGE / OWNER. 

 

ii)  Where the makes of materials are not indicated in the Bidding document, the 
CONTRACTOR shall furnish details of proposed makes and supplies and supply the 
same after obtaining the OWNER's/ ENGINEER-IN-CHARGE’s approval. 

 
5.0 OWNER’S OBLIGATIONS: 
 
            The OWNER’S obligations are limited to the following:  

a) Handing over the site in sections/ stages progressively. 
b) Approval of Construction drawings supplied by the Contractor.  
c) Payment to the contractor for performance of work under the contract as per the terms 

and conditions specified therein. 
d) A piece of land for setting up temporary office, Godown, etc., if available. 

  
6.0 POWER & WATER FOR CONSTRUCTION AND OTHER PURPOSES 

 
Availability of water & power at site is very limited. Contractor shall have to make his own 
arrangements for Construction work.  

 
7.0 RATES 
 

7.1 OWNER shall pay to contractor the total rates quoted by them for the due and faithful 
performance of contractor’s obligation under the contract. The rates quoted by the 
contractor in SOR shall remain fixed and firm and not subject to any escalation unless and 
otherwise specified in the tender. 

 
7.2 The rates shall be deemed to allow for all minor extras and constructional details which are 

not specifically shown on drawings or given in the specifications but are essential in the 
opinion of the Owner/ Consultant to the execution of work to conform to good workmanship 
and sound engineering practice.  The Owner / Consultant reserve the right to make any 
minor changes during the execution without any extra payment. 

 

7.3 The Owner / Consultant decision to classify any item ‘minor changes’, ‘minor extras’ and 
‘constructional details’ shall be final conclusive and binding on the Contractor. 

 

7.4 Rates quoted shall include for payment of royalties for obtaining earth, morrum, sand, 
aggregates, stones, etc.  Nothing extra shall be paid to the Contractor on this account. 

 

7.5 Contractor shall be responsible for making all necessary approach roads to the sites of 
execution for taking his rigs, cranes & equipments. No extra claim in this regard shall be 
entertained. 

 

7.6 Schedule of rates submitted by the Tenderer shall be the true copy of the schedule of rates 
enclosed with the tender documents 
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8.0 SPECIFICATIONS 
 

8.1 If specification for an item of work is not covered by CPWD/ BIS specifications or Technical 
Specifications, the same shall be decided by the Owner/ Consultant and shall be binding on 
the Contractor. 

 

8.2 The Owner/ Consultant shall have the right to cause the Contractor to purchase and use 
such materials of particular make or from a particular source which may in his opinion be 
necessary for proper and reasonable compliance with the specifications and execution of 
work. 

 

8.3    (a)  As and when required by the Owner/ Consultant, the Contractor shall provide all 
facilities at site or at manufacture’s works or in approved laboratory for testing of 
materials and/or workmanship.  All the expenditure in respect of this shall be borne 
by the Contractor.  The Contractor shall, when required to do so by the 
Owner/Consultant, confirm that the materials have been tested in accordance with 
requirements of the specifications. 

 

          (b) Neither the omission by the Owner/ Consultant to test the materials nor the 
production of manufacturer(s) certificate, etc. shall affect the right of the 
Owner/Consultant to reject, after delivery, the materials found not in accordance 
with the specifications. 

 

9.0 GATE PASSES 
 

 All tools, plant and materials shall be brought by the Contractor to the works site through a 
covering note to be submitted in 3 copies.  One copy of the covering note will be delivered 
to the security staff and one copy to the Owner/Consultant.  The third copy shall be retained 
by the Contractor.   The Contractor shall follow all rules and regulations for entry / exit of 
their men and materials in/from project site as framed by Owner/Consultant. 

 

10.0 TIME SCHEDULE 
 

10.1 Bidder shall be required to complete the WORK under the CONTRACT so as to achieve the 
GUARANTEED COMPLETION DATE in accordance with the following: 

 
Completion Period/ 
Completion Schedule 

20 (Twenty) Months from date of issuance of FOA
(Fax of Acceptance) 

 
10.2 The basic consideration and essence of the Contract is the strict adherence to the            

Time schedules for performing the specified works as stipulated in the Contract. 
 

7.7   The quantities and items of work given in the Schedule of Rates are tentative and
approximate. The OWNER reserves the right to order variation of work during the
currency of the contract of its original contract value within the stipulated variation as per
clause no. 60.2 of GCC. 

 

The contractor shall not be entitled to any increase whatsoever on the SOR rates on 
account of any variation in the quantities and/or omission/addition of items vis-à-vis the 
quantities mentioned in the “Schedule of Rates (Section VII)” as long as the contract 
value finally determined on the basis of the certified final quantities and the contract item
rates is within the stipulated variation as per clause no. 60.2 of GCC. 
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10.3   If at any time, the Owner/Consultant is of opinion  that the Contractor has fallen behind the 
approved construction schedule, the Owner/ Consultant may, without any cost to Owner/ 
Consultant, require the Contractor to take such steps as may be necessary to improve his 
progress, especially require him to employ overtime operations, increase the number of 
shifts, work on holidays and Sundays or increase the capacity of his construction plant and 
equipment and require him to submit evidence demonstrating the manner in which the 
Contractor proposes to comply with the construction schedule.  Failure of the Contractor to 
comply with the above will be considered a failure to execute the work with due diligence. 

 

10.4 Time schedule network/ bar chart. 
 

10.4.1 Together with the Work Order/ Contract confirmation, Contractor shall submit to Owner/ 
Consultant, his time schedule regarding the documentation, supply of materials as well as 
information about of his Subcontracts to be placed with their parties, including the dates on 
which Contractor intends to issue such Subcontracts. 

 

10.4.2 The time schedule will be in the form of a network or a bar chart clearly indicating all main 
or key events regarding documentation, supply of materials, delivery and site fabrication, 
erection, inspection, testing and completion.  

 

10.4.3 The original issue and subsequent revisions of Contractor's time schedule and or Sub-
contractor's time schedules shall be sent to Consultant in two copies (of which one shall 
be in Soft copy) and two copies to Owner.  

 

10.4.4 The time schedule network/bar chart shall be updated at least every fortnight.  
 

10.5 Progress Trend Chart/ Monthly Report 
 

10.5.1 Contractor shall report weekly to Owner/ Consultant the progress of the execution of Work 
Order/ Contract and achievement of targets set out in time bar chart. 

 

10.5.2 The progress will be expressed in percentages shown in the progress trend chart. 
 

10.5.3 The first issue of the progress trend chart will be forwarded together with the time bar chart 
along with the Work Order confirmation. 

 
10.5.4 The fortnightly reporting will bear the updating of the progress trend chart. 

 

10.5.5  All reports shall be submitted through e-mail. Monthly reports to be also submitted in hard 
copy. 

 
11.0 ISSUE OF WORKING DRAWINGS 
 

All Working drawings shall be submitted by the CONTRACTOR for OWNER/ 
CONSULTANT’s approval. Working drawings submitted by the CONTRACTOR 
progressively during the pendency of the contract, shall be approved/ marked “Good for 
execution/ construction” by Owner/ Consultant. The Contractor on this account shall not be 
entitled to put forth any claim whatsoever on account of delay in submission of the drawings 
to the Owner/ Consultant. 

 
12.0 SERVING OF NOTICES  
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The Contractor shall furnish to the Owner/ Consultant the name, designation and address 
of his authorized Agent for the purpose of serving of notice(s) regarding all complaints,  
communications and references and shall be deemed to have been duly given to the 
Contractor if delivered to the Contractor or his authorized agent or left at or posted to the 
address so given and shall be deemed to have reached such address in the ordinary 
course of post or on the day on which they were so delivered or left.  In the case of contract 
by partnership firm, any change in the constitution of the firm shall be forthwith informed by 
the Contractor to the Owner/ Consultant. 
 

 All correspondence from the CONTRACTOR to the OWNER shall be as per the 
correspondence distribution schedule. All communications including technical-
commercial clarifications and/ or comments shall be addressed to OWNER/ 
CONSULTANT and shall always bear reference of DLOA number. 

 Correspondence on technical and commercial matters shall be dealt with in separate 
letters and each copy of the letter shall be complete with all Annexures, if any. 

 Any notice to the CONTRACTOR under the terms of the CONTRACT shall be served 
by registered e-mail/Speed Post, fax or courier. 

 Any notice to the OWNER shall be served from the CONTRACTOR's Principal office in 
the same manner. 

 Any written order or instruction of OWNER or his duly authorised representative, 
communicated to   authorised representative   of the CONTRACTOR at site office shall 
be deemed to have been communicated to the CONTRACTOR at his legal address. 

 
13.0 NOTHING EXTRA FOR ADVERSE SUB-SOIL CONDITION 
 

There may be variation in nature of sub-soil both horizontally and vertically. The Contractor 
shall have to take necessary precaution during excavation against any happening like 
collapsing of sides etc.  Any slip or fall in excavation shall have to be cleared by the 
Contractor at his own cost.  In case of excessive heaving, it shall have to be cut and refilled 
with lean concrete by the Contractor at his own cost.  The Contractor shall have to adopt 
underwater work in case of occurrence of piping/quick conditions without any cost to 
Owner/Consultant. 

 
14.0 CONTRACTOR’S RESPONSIBILITY FOR THE MANNER OF EXECUTION OF WORK 
 

The Contractor shall be responsible for the manner and the method of executing the work.  
The work shall be subject to the approval of Owner/ Consultant from time to time for 
purposes of determination of the question whether the work is executed by the Contractor 
in accordance with the contract. 

 
15.0 NO WORK SHALL BE UNDERTAKEN WITHOUT APPROVED WORKING DRAWINGS  
 

No work shall be undertaken at Site by the Contractor until detailed approved working 
drawings submitted by the Contractor are marked “Good for execution/ construction” by 
Owner/ Consultant.  Any work done without the aforesaid approved working drawing shall 
be at the Contractor’s own risk and costs. 

 
16.0 CONTRACTOR SHALL KEEP FOUNDATION PITS/TRENCHES DRY 
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The Contractor, during the pendency of contract, shall keep in dry condition of pits, 
trenches, which are not yet back filled due to technical reasons, if not shall be Bail-
out/Pump-out all accumulation at his own cost for the safety of the structure / element.  
During pumping, the Contractor shall have to ensure that ‘Loss of Ground’ does not occur.  
Other approved methods shall be undertaken by the Contractor to avoid ‘Loss of Ground’ if 
occurred, at his own cost. 

 
17.0 NOTHING EXTRA FOR INTRICATE CONCRETE SHUTTERING OR REINFORCEMENT 

WORK 
   

Nothing extra shall be paid for any intricate concrete, shuttering or reinforcement work for 
foundations of equipment and machinery and for other foundation/superstructure works or 
for any delay inherent in concreting in small and thin sections in concrete or RCC works 
etc. 

 
18.0 NOTHING EXTRA FOR REBATING ETC. 
 

Nothing extra shall be paid in concrete/RCC works for all rebating, chamfering, grooving, 
sinking, trotting weathering, moulding, etc. to accord with the details shown on the working 
drawings. 

 
19.0 CONSTRUCTION JOINTS 
 

19.1 In case of execution of massive concrete elements both in foundation and in 
superstructure and in some other locations as would be permitted except where specified 
in the working drawings, the work shall be carried out in one single operation without any 
break in concreting within time limit that would be specified by the Owner / Consultant 
without any additional cost to Owner/ Consultant. 

 

19.2 All specified construction joints, either horizontal or vertical, in any element of concrete 
member shall be provided with shear keys of such dimensions as would be determined by 
the Owner/Consultant.  Before adopting the next operation for the other half of the element 
these shear keys along with the entire surface of the joint shall be roughened and 
deepened to above 20 mm by chipping, washing and cleaning thoroughly.  The Contractor 
shall provide cement slurry in sufficient quantity over the cleaned surface for proper bond 
as per the direction of Owner/Consultant. The Contractor shall not be entitled to any 
extra/payment; on this account. 

 

20.0 SUBMISSION OF BILL 
 

Contractor is to submit the bills and record of measurements in three (3) copies for works 
executed by him. 

 

20.1    FOR R/A BILLS: 
 

Contractor is to submit the bills and record of measurements to EIC complete in all respect 
for certification by Owner/Consultant in three copies for works executed by him 
progressively. 

 

20.2    MEASURMENT OF WORKS 
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In addition to the provisions of relevant Clause of GCC, following shall also apply: 
 

Measurement of work shall be made in the units mentioned in the schedule of rates. The 
abbreviations used in the schedule of rates are mentioned in Schedule of Rates. 
 

 The Engineer-in-Charge shall, except as otherwise stated ascertain and determine by 
measurement the value of Work done, in accordance with the Contract and as per actual 
Work done. The Engineer-in-Charge shall, when he requires any part or parts of the Works to 
be measured, give notices to the Contractor's authorized agent or representative who shall 
forthwith attend or send a qualified agent to assist the Engineer-in-Charge in making such 
measurement and shall furnish all particulars required by either of them. Should the 
Contractor not attend or neglect or omit to send such representative   then the measurement 
made by the Engineer- in-Charge shall be taken to be the correct measurement of the Work. 
For all measurements, figured dimensions given in the drawings shall be followed. 
Measurement of all hidden items shall be carried out by the Engineer-in-Charge.  The 
Contractor or his representative who attends may at the time of measurement take such notes 
and measurements as he may desire.  

 

The measurements for excavations shall be restricted and limited to minimum excavation line 
as per drawing for payment purposes. 

 
           

20.3     DISPUTE IN MODE OF MEASUREMENT        
 

Where Works have to be measured for any purpose whatsoever, it shall be in accordance 
with item specifications as per relevant Indian Standards unless otherwise specifically 
indicated in the Contract Specifications. All measurements will be recorded in metric units 
only. In case of absence of mode of measurement of any item not covered by both the 
methods mentioned above, the Engineer-in-Charge's decision shall be final and binding. The 
required number of bills, registers, bill forms, level/field books, materials/ account registers, 
testing registers, site order books and any other stationary item pertaining to this contract 
shall be printed and provided for by the contractor, at his own cost in the format prescribed 
and approved by the Engineer-in-Charge in writing. The Measurement Sheet will have three 
copies in different colour pages and will be printed so that proper referring and record of 
complete measurement is maintained. Original sheet will be retained in the book and will be 
returned to Owner on completion of Work. 

 

20.4    SUBMISSION OF FINAL BILL 
  

 The final bill complete in all respect shall be submitted after certified completion of work.  
 

20.4.1  On the basis of the rates provided in the CONTRACT and subsequent Change 
Order(s)/Amendment(s), if any, the CONTRACTOR shall prepare the Final Bill as per GST 
norms. Additions claimed on account of CHANGE ORDER(s) shall be separately indicated 
in the Final Bill with reference to the relative CHANGE ORDERS(s). 

 

20.4.2 The Final Bill shall, in addition to the payment entitlements arrived at according to the 
provisions of Clause 20.4.1 hereof shall separately state and include therein all claims of 
the CONTRACTOR, if any, with full particulars of the nature of such claim and grounds on 
which it is based and the amount claimed. 
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20.4.3 The Final Bill drawn in accordance with Clause 20.4.1 shall be submitted (together with the 
COMPLETION CERTIFICATE along with other documents as stipulated at Clause No. 
39.8 of SCC, to the ENGINEER-IN-CHARGE for certification, who shall certify the Final 
Bill, if drawn in accordance with Clause 20.4.1. After certification of the ENGINEER-IN-
CHARGE, the Final Bill shall be submitted in quadruplicate (or in such other number of 
copies as the OWNER may prescribe) to the OWNER for payment. 

 

20.4.4  All monies payable under the CONTRACT for WORKS to be performed and MATERIALS 
to be supplied up to and including successful completion shall become due and payable to 
the CONTRACTOR only after submission to the OWNER of the Final Bill prepared in 
accordance with the provisions of Clause 20.4.1 hereof and associated provisions there 
under accompanied by the COMPLETION CERTIFICATE in respect of the WORKS. 

 

20.4.5 Payments of the amount(s) due on the Final Bill to the extent certified by the ENGINEER-
IN-CHARGE, shall be made within 30 (Thirty) days from the due date as specified in 
Clause 20.4.4 hereof, subject to the deductions provided in Clause 20.4.5.1. 

 

20.4.5.1 All payments due to the CONTRACTOR on the Final Bill shall be subject to tax 
deductions and any other deductions provided in the CONTRACT or required to be made 
under any law, rule or regulation having the force of law for the time being applicable, or 
elsewhere provided for in the CONTRACT documents. 

 

21.0 CLAIMS BY THE CONTRACTOR 
 

21.1 No claim(s) shall on any account be made by the CONTRACTOR after submission of the 
Final Bill, with the intent that the Final Bill prepared by the CONTRACTOR shall reflect any 
and all claims whatsoever of the CONTRACTOR against the OWNER arising out of or in 
connection with the CONTRACT or any supply made or work performed by the 
CONTRACTOR there under or in relation thereto, and notwithstanding any enabling 
provision in any law or CONTRACT and notwithstanding any claim that the 
CONTRACTOR could have with respect thereto, the CONTRACTOR hereby waives and 
relinquishes any and all such claims not included in the Final Bill and absolves and 
discharges the OWNER from and against the same, even if in not including the same as 
aforesaid, the CONTRACTOR shall have acted under a mistake of law or of fact, or shall 
claim to have acted under economic compulsion or necessity. 

 

21.2  If required by the OWNER, the ENGINEER-IN-CHARGE shall be authorised to require the 
CONTRACTOR to furnish, and the CONTRACTOR shall, upon the request of the 
ENGINEER-IN-CHARGE /OWNER, furnish all invoices, vouchers and accounting records 
as may be deemed necessary by the ENGINEER-IN-CHARGE /OWNER for the purpose 
of verifying any CONTRACTOR’s claim. 

 
22.0 PROVISION FOR MULTIFARIOUS CHECKING OF WORK 
 

Before commencement of the actual concreting operation the position and layout of 
foundations, pedestals, inserts, pockets, recess, reinforcement and form work shall be 
checked repeatedly by Owner/Consultant.  No claim whatsoever shall be entertained on 
this account.  The level of foundations shall be accurately maintained as shown in the 
drawings or as directed by the Owner/Consultant.  No padding, plastering or chipping shall 
be allowed for achieving the results. 

 

23.0 DEFECT LIABILITY PERIOD  
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Defect Liability Period shall be 12 months from the date of completion of works in all 
respects as declared by EIC.  

 

24.0 CLEARING, FILLING AND LEVELING OF SITE  
 

The site shown on the layout plan shall be cleared by the Contractor of all obstructions, 
loose stones, materials, rubbish of all kinds of bushes, trees, grass as well as brush wood.  
All holes/hollow, whether originally existing or produced by removal of loose stones or 
brush wood, shall be carefully filled up with earth, well rammed and levelled off as directed 
by the Owner/ Consultant.  The Contractor will not be entitled to any payment in his regard. 

 

25.0 CONTRACTOR TO COMPLY ALL LAWS 
 

25.1 The contract shall be governed by the law in force in the Republic of India. 
 

25.2  The Contractor shall comply with all laws etc.  The Contractor shall be responsible to secure 
compliance with the Central and States Laws as well as the Rules, Regulations, by-laws 
and orders of the legal authorities and statutory bodies which are in force or as may be in 
force from time to time.  He shall give to the Municipal Corporation Committees, police and 
other relevant authorities all such notices, etc. as may be required by law and obtain all 
requisite license for temporary constructions, enclosures, etc. and pay all fees, taxes and 
such other dues or charges which may be leviable on account of any of his operations in 
executing the works under this contract.  Owner/Consultant shall not pay anything extra to 
the Contractor on this account.  The Contractor shall also make good at his own cost, any 
damage done by him to any adjoining property, during execution of work. 

 
26.0 CONTRACTOR TO USE THE MATERIALS ONLY AFTER THE APPROVAL OF OWNER 

 

The Contractor shall use the materials only after the approval of Owner/ Consultant, before 
incorporation of the same in the works. 

 

27.0 COMPLIANCE OF ENTIRE PROVISIONS IS OBLIGATORY TO CONTRACTOR 
 

It shall always prevail, unless otherwise specifically stated, that the entire provisions of the 
Tender Document have been accepted for compliance by the Contractor without any 
reservation. 

 

28.0 DELIVERY AND DOCUMENTS 
 

Delivery of the Goods shall be made by the Contractor in accordance with the terms 
specified by the Owner/Consultant in the schedule of requirements in Technical 
Specifications  and the special conditions of Contract.  

 
29.0 WEATHER CONDITIONS 
 

Owner/Consultant may order Contractor to suspend any work which in the opinion of 
Owner/Consultant may be subject to damage by prevailing weather conditions.  No claim 
whatsoever on this account shall be entertained. 
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It is presumed that the Contractor has familiarized himself with the weather conditions 
prevailing in the area therefore in such weather parameters if it appears to the Engineer –in 
–charge (EIC) that certain weather condition may damage the work or specified quality of 
the work can be achieved without stoppage of the work, the EIC in such conditions may 
require the Contractor to stop   the work till such time as he thinks fit and appropriate. It is 
understood by the contractor that no compensation will be admissible on this count.  

 
30.0 INSTRUCTIONS, DIRECTIONS AND CORRESPONDENCE 

 

30.1 The work described in Contract is to be executed according to the standards, data sheets, 
tables, Specifications and Drawings and according to all conditions both general and 
specific enclosed with the Tender document, unless any or all of them shall have been 
modified or cancelled in writing as a whole or in part. 

 

i) All instructions and orders to Contractor shall, except what is herein provided, given 
by Owner/Consultant. 

 

ii) All the work shall be carried out under the direction of and to the satisfaction of 
Owner/Consultant. 

 

iii) All communications including technical/commercial clarifications and/or comments 
shall bear reference to the DLOA/ Contract. 

 

iv)   Invoice for payment against DLOA/ Contract shall be addressed to Owner/ 
Consultant.  

 

v) The DLOA number shall be shown on all invoices, communications, packing lists, 
containers and bills of lading etc. 

 

30.2 Correspondence on technical and commercial matters shall be dealt with in separate 
letters and each copy of the letter shall be complete with all Annexures. Wherever 
possible, correspondence should be through e-mails.  

 

30.3 Correspondence for expediting and Third Party Inspection (TPI), if applicable, shall be 
done directly with inspector with a copy to consultant & owner.   

 

31.0 QUALITY ASSURANCE / QUALITY CONTROL 
 

31.1  After the award of the contract detailed quality assurance programme shall be prepared by 
the Contractor for the execution of contract for various works which will be mutually 
discussed and agreed to. 

 

31.2  The Contractor shall establish document and maintain an effective quality assurance 
system outlined in recognized codes. 

 

31.3  Quality Assurance System plans/procedures of the Contractor shall be furnished in the 
form of a QA manual after award of job. This document should cover details of the 
personnel responsible for the Quality Assurance, plans or procedures to be followed for 
quality control in respect of Design, Engineering, Procurement, Supply, Installation, 
Testing and completion in all respect till final acceptance by Owner. The quality assurance 
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system should indicate organizational approach for quality control and quality assurance of 
the construction activities, at all stages of work at site.  

 

31.4 The Owner/ Consultant or their representative shall reserve the right to inspect/ witness, 
review any or all stages of work at shop/site as deemed necessary for quality assurance. 

 

31.5 The Contractor has to ensure the deployment of quality Assurance and Quality Control 
Engineer(s) depending upon the quantum of work. 

 This QA/QC group shall be fully responsible to carry out the work as per standards and all 
code requirements. In case Engineer-in-charge feels that Contractor's QA/QC Engineer(s) 
are incompetent or insufficient, Contractor has to deploy other experienced Engineer(s) as 
per site requirement and to the full satisfaction of Engineer-In-Charge. 

 

31.6 In case Contractor fails to follow the instructions of Engineer-in-charge with respect to 
above clauses, next payment due to him shall not be released unless until he complies 
with the instructions to the full satisfaction of Engineer-in-charge. 

 

31.7 The Contractor shall adhere to the approved quality assurance system  
 

32.0 HEALTH SAFETY AND ENVIRONMENT (HSE) MANAGEMENT 
 

The Contractor, during entire duration of the Contract, shall adhere to HSE requirement as 
per Specification enclosed in the Bidding Document as per Annexure - I (Annexure to 
Special Conditions of Contract) 

 
33.0  SUSPENSION OF WORKS 

 

33.1   The OWNER reserves the right to suspend and reinstate execution of the whole or any part 
of the WORK without invalidating the provisions of the CONTRACT.  Orders for suspension 
or reinstatement of the WORKS will be issued by the OWNER to the CONTRACTOR in 
writing.  The time for completion of the WORKS will be extended for a period equal to the 
duration of the suspension along with mutually agreed remobilization period. 
 

33.2  If such suspension of WORK by OWNER delays or is likely to delay the progress of WORK 
or the carrying out of WORK under CONTRACT resulting in additional expenses or 
increased liability to CONTRACTOR, the OWNER shall pay to the CONTRACTOR all 
reasonable expenses, mutually agreed between OWNER and CONTRACTOR, arising from 
suspension of the work by an order in writing of the OWNER provided that such  
suspensions  of  work  is more than a cumulative period of Sixty days (60) days and 
provided that such suspension is not due to some  fault on the part of the CONTRACTOR or 
a SUB-CONTRACTOR. 
 

33.3    If the OWNER has; 
(i)  failed to pay the CONTRACTOR any sum due under the CONTRACT within the 

period specified in the Contract; or  
(ii)  failed to approve invoice or supporting document without just cause within the period 

specified in the Contract; or  
(iii)  committed substantial breach of the Contract:  
 

Then, CONTRACTOR may give a notice requesting OWNER to remedy aforesaid 
default within 30 days. If OWNER fails to remedy it within the said period, 
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CONTRACTOR may suspend the performance of its obligations under the 
CONTRACT. 

 

33.4   If the CONTRACTOR’s performance of its obligations is suspended under the CONTRACT 
pursuant to clause 33.3 as above, then the COMPLETION TIME shall be extended and all 
reasonable additional costs or expenses incurred by the CONTRACTOR and mutually agreed 
between OWNER and CONTRACTOR, as a result of such suspension shall be paid by the 
OWNER to the CONTRACTOR provided that such suspension is not due to fault on the part 
of CONTRACTOR or its SUB CONTRACTOR. 

 
34.0  INCOMING MATERIAL REPORT/ INSPECTION  

 

All material entering the site shall be properly recorded by contractor’s representative with 
detail of challan, bill and quantity. 

 

a) All equipment shall be inspected and tested as per an agreed Quality Assurance Plan 
before the same is packed and dispatched  from the Contractor's/ Vendor’s Works. The 
Contractor shall carry out tests as specified/ directed by Engineer. 

b) Contractor shall perform all such tests as may be necessary to meet requirements of 
Local Authorities, Municipal or other statutory laws/ bye-laws in force. No extra shall be 
paid for these. 

c) The OWNER/ CONSULTANT may, at his sole discretion, carry out inspection at different 
stages during manufacturing and final testing after manufacturing. 

d) Approvals or passing of any inspection by the OWNER/ CONSULTANT or his 
authorized representative shall not however, prejudice the right of the OWNER/ 
CONSULTANT to reject the plan if it does not comply with the specification when 
erected or give complete satisfaction in service. 

e) All materials and equipment found defective shall be replaced and the whole work again 
tested to meet the requirements of the specifications, at the cost of the contractor. 
Contractor has to obtain a performance certificate/approval for the complete layout of 
piping/equipment erected. 

 

35.0 THIRD PART INSPECTION 
 

i. A Third Party Inspection Agency (TPIA), shall be engaged to carryout inspection of 
equipment/ materials at manufacturer/ supplier works, prior to dispatch, unless the 
TPI is explicitly waived off (in writing) by the OWNER/ CONSULTANT. 
 

ii. The TPI shall be carried out for any of the below mentioned agencies only: 

Bureau Veritas Industrial Services (India) Pvt. Ltd. (BVIS)/ Lloyd's Register 
Industrial Services (India) Pvt. Ltd. (LRIS)/ Indian Register of Shipping (IRS)/ DNV 
GL Business Assurance India Pvt. Ltd. (DNV)/ TUV India Pvt. Ltd. (TUV) 

iii. Third Party Inspection Release Note clearly indicating that material has been 
inspected and accepted as per QAP approved by OWNER shall be submitted for 
OWNER/ CONSULTANT review prior to dispatch. 
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iv. Approvals or passing of any inspection by the TPIA shall not however, prejudice the 

right of the OWNER/ CONSULTANT to reject the plan if it does not comply with the 
specification when erected or give complete satisfaction in service. 

 

v. The entire Cost for engagement of TPIA and the necessary modification/ 
rectifications (if any) prior to dispatch, expediting at vendor works, shall be borne by 
the Contractor and no extra claim whatsoever shall be admissible on this account. 
 

vi. The OWNER/ CONSULTANT’s Engineer may, at his sole discretion, carry out 
inspection at different stages during manufacturing and final testing after 
manufacturing. Testing performed in the presence of the Purchaser’s 
representatives shall not relieve the supplier of their own responsibilities and 
guarantees and any other contractual obligations. 

 
36.0 SECURITIES OF MATERIALS / EQUIPMENTS 
 

Contractor shall be solely responsible for the security of the material at site and TFL/ 
Consultant shall not be responsible for any loss/theft of the materials.  
 

a)  Materials required for the works, whether brought by the Contractor shall be stored by the 
Contractor only at places approved by the Engineer-in-Charge, as storage and safe custody 
of material shall be responsibility of the Contractor. 
 

b)  TFL,’s officials concerned with the Contract shall be entitled at any time to inspect and 
examine any materials intended to be used in or on the works, either on the site or at factory 
or workshop or other place(s) where such materials are assembled, fabricated, 
manufactured or at any place(s) where these are lying or from which these are being 
obtained and the Contractor shall give such facilities as may be required for such inspection 
and examination. 
 

c) The contractor shall be the OWNER of all bought out items and materials and shall be 
responsible for the safety, security, insurance and care and custody of all the materials lying 
at site. TFL will have lien on all the items including those brought by the contractor for the 
purpose of Erection, testing, and commissioning of the work. For all Equipments/Materials, 
the title of Ownership shall pass on to the OWNER at the  time of acceptance of entire 
work. 

However, in case of termination of contract the transfer of title shall pass automatically to 
OWNER. 
 

d) CONSTRUCTION EQUIPMENT used by the CONTRACTOR and its SUB-CONTRACTORS 
in connection with the execution of works shall remain the property  of CONTRACTOR or its 
SUB-CONTRACTORS. All duties, levies, taxes etc. payable on account of 
CONSTRUCTION EQUIPMENT shall be borne by the CONTRACTOR. CONTRACTOR 
shall indemnify the OWNER on this count. 
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37.0 CONTRACTOR’S PERSONNEL AT SITE: 
 

List of persons employed by Contractor for the subject work mentioning there residential 
address shall be submitted to TFL.  In case of any revision, the same shall be informed to 
TFL from time-to-time. If required necessary verification from Police / Gram Pradhan shall 
have to be submitted by the contractor. 

 

The Contractor shall be directly responsible for any/all disputes arising between him and 
his personnel and keep indemnified against all losses, damage and claims arising thereof. 
 

Within the TFL’s premises, the Contractor’s personnel shall not do any private work other 
than their normal duties. 
 

The personnel engaged by the Contractor shall be subject to security check by the TFL’s 
security staff while entering/leaving the premises.  The contractor & his personnel shall be 
required to follow the rules and regulations of TFL in force from time-to-time.  The 
contractor may also be required to provide photo passes to the personnel required by him, 
for security and safety reasons and furnished the details of the same when asked for. 
 

No other person except Contractor’s authorized representative shall be allowed to enter 
TFL premises Contractor shall also not entertain any outsider or extend any service 
beyond TFL’s premises.  Entry of Contractor’s persons shall be regulated with proper 
identity/gate pass. 
 

Contractor shall be fully responsible for theft, burglary, fire or any mischievous deeds by 
his staff and any loss to TFL shall be recovered from the immediate bill of the Contractor. 
 

Contractor shall provide all necessary tools and tackles, equipments, safety belt, wheel 
burrow, scaffolding, ladders, drilling m/c & safety equipment etc. required to carry out job 
at his cost and material used by Contractor shall be of standard make and approval of 
Engineer-In-Charge shall be taken for the same. 
 

TFL also reserves the right to ask the Contractor to remove particular person(s) from site 
with immediate effect if in the opinion of TFL, his behaviour/ performance is not up to the 
mark and/or found indulging in unlawful activities, Contractor shall immediately comply 
with such instructions. 
 

It will be the responsibility of contractor’s engineer to ensure that their personnel behave in 
a proper manners and behaviour and not to undergo the argument with the employees. It 
will be the responsibility of the Contractor’s Engineer to deal with such complaints or co- 
ordinate with the TFL Engineer. 

 

38.0 SETTING OUT THE WORKS 
 

The CONTRACTOR shall supply dimensioned drawings, levels and other information 
necessary to set out the works and the Contractor shall set out the works and be 
responsible for the accuracy of the same. He shall rectify at his own cost and to the 
satisfaction of the Engineer-in-Charge any error found at any stage which may arise 
through in accurate setting out. The Contractor shall protect and preserve all bench marks 
used in setting out the works till end of the Defects Liability Period unless the Engineer-in-
Charge direct their earlier removal.  
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39.0 COMPLIANCE WITH LABOUR/ INDUSTRIAL LAWS 
 

 RESPONSIBILITIES OF THE CONTRACTOR AND COMPLIANCE WITH LABOUR/ 
INDUSTRIAL LAWS: 

 

a. The contractor shall have his own PF code no. with the RPFC as required under Employee 
PF & Miscellaneous Provisions Act, 1952 and ESI code No. required under Employee 
State Insurance Act 1948 before commencement of work. 

b. The contractors shall periodically submit the challans / receipts / proof for the depositing 
PF contribution with RPFC and ESIC.  
 

c.  The contractor is require to obtain labour license under the provisions of Contract Labour 
(R&A) Act, 1970 from the office of ALC (Central), Ministry of Labour, Govt. of India.  

 

d. The contractor is liable to abide by all necessary licenses / permissions from the 
concerned authorities as provided under the various labor legislations 
 

e. The contractor shall discharge obligations as provided under various statutory enactment 
including the employees Provident Fund and Miscellaneous Provisions Act, 1952, Contract 
Labour (R&A) Act, 1970, Minimum Wages Act, 1948, Payment of wages act 1936, 
Workman Compensation Act 1923, Employees’ State Insurance Act 1948 and other 
relevant acts, rules and regulations enforced from time to time. 

 

f. The contractor shall be solely responsible for the payment of wages and other dues to the 
personnel, if any, deployed by him latest by 7th day of the subsequent month. 

 

g. The contractor shall be solely responsible and indemnify the TFL against all charges, 
dues, claim etc. arising out of the disputes relating to the dues and employment of 
personnel, if any, deployed by him. 

 

h. The contractor shall indemnify TFL against all losses or damages, if any, caused to it on 
account of acts of the personnel, if any, deployed by him. 

 

i. All personnel deployed by the contractor should be on the rolls of the contractor.  
 

j. The contractor shall ensure regular and effective supervision and control of the personnel, 
if any, deployed by him and gives suitable direction for undertaking the contractual 
obligations. 

 

k. The personnel to be deputed by the contractor shall observe all security, fire and safety 
rules of TFL while at the site. His Work/Services will be supervised by the supervisors of 
contractor. Contractor has to be strictly adhere to guidance, instruction when required.  

 

l. Contractor shall provide proper identification cards for his employees to be deputed by him 
for Work/Services, duly signed by the contractor or authorized person on behalf of 
contractor.  Also the contractor should obtain entry passes from Security Dept. through 
OPERATION-IN-CHARGE for his employees. 

 

m. Contractor has to deploy the personnel with no past criminal records. Reformed    people, 
names of such persons should be clearly indicated in case of. Also the contractor has to 
provide police verification for all the persons deployed by him. 
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n. While confirming to any of these conditions, the contractor should ensure that no law of 
state regarding labour, their welfare, conduct etc, is violated. The contractor shall 
indemnify TFL for any action brought against him for violation, non-compliance of any act, 
rules & regulation of centre / state / local statutory authorities. 

 

o. All existing and amended safety / fire rules of TFL are to be followed at the work site. 
 

p. Contractor shall ensure payment of wages to the personnel employed and meet all 
statutory obligations of payment as per Minimum Wages act 1948 and payment of wages 
Act 1936.  

 

q. Special safety equipment e.g. safety belts, helmets, hand gloves, goggles, safety shoes 
etc shall be provided to the personnel engaged by the contractor. 

 

r. Suitable site office space may be provided by TFL if required and available. 
 

s. In case of accident, injury and death caused to the employee of the contractor while 
executing the Work under the contract, the contractor shall be solely responsible for 
payment of adequate compensation, insurance money etc. to the next kith & kin of injured 
/ diseased. Contractor shall indemnify TFL from such liabilities. 

 

t. The contractor shall also undertake to obtain necessary group insurance coverage 
covering all risks connected with the job to be undertaken by him under the contract from 
insurance company and pay the premium accordingly. 

 

u. The contractor shall not employ or permit to be employed any person suffering from any 
contagious, loathsome or infectious disease.  The contractor shall get examined his 
employees / persons deployed from a civil govt. doctor. 

 

v. No employees or person of contractor (including contractor) be allowed to consume 
alcoholic drinks or any narcotics within the plant premises.  If found under the influence of 
above, the owner / TFL will terminate the contract immediately and may refer the case to 
police. 

 

w. The contractor hereby agrees to indemnify owner/ TFL and harmless from all claims, 
demands, actions, cost and charges etc brought by any court, competent authority/ 
statutory authorities against owner/ TFL. 
 

40.0 TERMS OF PAYMENT 

Payment shall be released after submitting valid Tax Invoice. GST no. of Contractor as 
well as Owner should be mentioned by Contractor on Invoice. Following payment terms 
shall be applicable. 

40.1     Mobilization Advance: Not Applicable 
 

     40.2 Running on Account Payment 
     
 Contractor shall raise the invoice for the 100% completed job against the RA bill and 

payment shall be release as per following manner: 
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 (A)    For Civil Works: 
 
 (i)     95% against the value of actual work done shall be paid against running bills         
                  certified by OWNER/CONSULTANT after recovery of following payments: 

 
a) Value of chargeable materials issued by OWNER/CONSULTANT, if any 

 b) Mobilization advances if any. 
 c) Statutory deductions like income tax, etc. as applicable. 
 d) Any other recovery if becomes due. 
 e) Value of Chargeable Service provided by owner/Consultant, if any 

 
Payment shall not be released against 1st R/A bill until submission of following documents 
by contractor to the indenting department. 

 
 1.  Financial Guarantee for Performance 
 2.  Labour License (as per statutory requirements) 
 3.  EPF Code Registration number  
 4.  Insurance Contractor All Risk (CAR) Policy 

5.  Workmen compensation policy 
 

          (ii)  Balance 5% shall be treated as retention money and shall be released at the time 
     of settlement of final bill. 
 

  (B)   For Structure Steel Work:  
 

I.  5% on Finalization of quantities and submission of Approved Fabrication              

  drawings. 

II.  50% on Supply & Acceptance of material at site. 

III.  15% on completion of fabrication. 

IV.  25% on Erection, Alignment, Welding, Grouting, Painting (as applicable) etc. 

V.  5% shall be treated as retention money and shall be released at the time of 

 Settlement of final bill. 

     (C)    For all other items, if any 
 

i.  95% on completion of work on pro-rata basis as certified in monthly progress bills. 

ii  5% shall be treated as retention money and shall be released at the time of  

  settlement of final bill. 

 
Payment shall be released for supply of materials (wherever applicable) on submission of 
the following documents: 

 

1. Signed Invoice(s) 

2. Delivery Challan 

3. Manufacturer’s certificate of inspection for shipment in one original and one 
photocopy / Manufacturer’s test certificate (wherever applicable) 
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4. Third Party Inspection Release Note clearly indicating that material has been 
inspected and accepted as per QAP approved by OWNER, or waiver certificate 
issued by OWNER (wherever applicable). 

5. Railway Receipt/LR (wherever applicable) 

6. Insurance Certificate/Intimation 

7. Guarantee/ Warranty certificate (wherever applicable) 

8. Operation & Maintenance manual (wherever applicable) 
 

Note : 

The amount of CGST & SGST or IGST and GST cess, if any will be released when the 
same will appear in the GSTR-2A of OWNER, in the common portal of GST and supplier 
has filed the valid return in accordance with the provisions of the GST Act and the rules 
made there under. If, input tax credit is not available to OWNER for any reason attributable 
to the bidder, then OWNER shall not be obligatory or liable to pay or reimburse GST 
claimed in invoice and shall be entitled to deduct /setoff/ recover such GST together with all 
the penalty and interest if any, against any paid or payable to bidder. Further in this case, 
OWNER reserves the right to upload the name of such defaulter on the Company website 
and may also consider for giving Holiday or debarred from participation in future tender. 

                    

40.3  PAYING AUTHORITY 
 
   Director (Finance),  
 Talcher Fertilizers Ltd., 
 C/o GAIL Training Institute, PARC Building,  
 Plot No. 24, Sector – 16A, Film City, NOIDA (U. P.) 
 
40.4  Payment in R.A. bills shall based on quantity of work executed at site (as per the item of 

work)  & verified by Owner/ Consultant as per the Contract.  Owner/ Consultant is authorized 
to allow part rate/ reduced rate for any item as mentioned in Contract. The engineer in charge 
shall specify the reason for the part rate payment in the R.A. bill. Payment has been made in 
R.A. bill for any item but later on, if some defect is noticed by the Owner/ Consultant, then 
Owner/ Consultant shall disallow the payment in successive R.A. bill till rectification of the 
work has been done. 

 

 
40.5 RELEASE OF 1st R/A BILL 

 

  Payment will be released against 1st R/A bill only on submission of following documents by 
contractor to the EIC/ OWNER:  

 

i. Contract Performance Security  
ii. Labour License (as per statutory requirements) 
iii. EPF Code Registration number with RPFC/ARPFC 
iv. Insurance Contractor All Risk (CAR) Policy 
v. Workmen compensation policy 

 
 

 

40.7   The contractor shall raise invoices on fortnightly basis. Bidder shall enclose all documents as 
per check list issued by CONSULTANT/TFL. However, EIC may authorize payments for bills 
more frequently i.e. periodicity of less than fortnight, depending on site requirements.  
 

After receipt of complete R.A. Bill as per terms and conditions of the contract and duly 
certified by Engineer-in-Charge (EIC), on-account payment equivalent to seventy percent 
(70%) of the net payable certified amount of the R.A. Bill will be released to the Contractor 
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within a period of seven (07) working days from submission of certified bill by EIC to 
OWNER. The balance amount will be released within a period of 15 days from submission 
of certified bill by EIC to OWNER.  
 
However, in addition of Running Account Bill, the contractor has to submit the Monthly 
Progress Report. This report will acts as a mandatory document for submission of the bill. 
Failing in submission of the report, the invoice will not be processed further for payment. 

  
 

40.8   The final bill complete in all respect shall be submitted by the contractor within three (3) 
months of certified completion of work.  The bill should be accompanied along with the 
following documents. 

 1. Job completion certificate. 

 2. No claim certificate on Owner’s prescribed proforma. 

 3. Site clearance certificate. 

 4.    Contract Performance Security duly amended to cover Defect Liability Period. 

5. Material reconciliation statement (statement of material issued by Owner or 
consultant to be got certified from stores dept.). 

6.   Indemnity certificate towards labour payment and all statutory payments. 
 

 No claim shall be entertained after receipt of final bill.  Settlement of final bill shall be made 
subject to settlement of all disputes and furnishing of all required documents/clarifications 
and grant of extension of time, if any, by Owner’s competent authority. 

  
In case any claim with regard to the wages of any labour employed by Contractor for 
the subject job is pending/ reported, TFL shall be fully entitled to withhold payment of 
final bill pending finalisation of such claims.  

 

41.0 DISPATCH, TRANSPORTATION/SHIPPING 
 

CONTRACTOR shall be responsible for dispatch of EQUIPMENT by sea/ rail/ road/ air 
after proper packing and protection. The consignment shall be dispatched after inspection 
by Third Party Inspection Agency as specified in the Tender document, unless otherwise 
agreed to in writing however such inspection shall not constitute waiver of the 
CONTRACTOR’s obligations, responsibilities for the EQUIPMENT  including care, safety 
and preservation in any way and manner and the CONTRACTOR’s responsibility and 
obligation in this behalf shall continue till ACCEPTANCE OF ENTIRE WORK .  
The Consignee for all bought-out material shall be CONTRACTOR.  

42.0   WORK CONTRACT SERVICES 
 

42.1 The award of work shall be on ‘Work Contract Service’ basis. The contractor shall be 
 responsible for payment of any tax levied on the transfer of property and goods involved 
 with relevant GST act and rules made there under including amendments, if any. The 
 contractor shall be liable to ensure to have registered with the respective tax authorities 
 and to submit self-attested copy of such registration certificate(s) and any taxes/ duties/ 
 levies being charged by the Contractor would be claimed by issuing proper tax invoice/ 
challan indicating details/ elements of all taxes charged and necessary requirements as 
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prescribed under the respective tax laws and also to mention correct and  valid registration 
number(s) on all tax invoices raised to TFL. 

 
42.2 Irrespective of single or separate insurances, the CONTRACTOR shall take the same in 

the joint name of OWNER and CONTRACTOR, with OWNER as Primary Beneficiary and 
CONTRACTOR as Joint Beneficiary, to cover all risk including marine cum erection 
insurance (MCE), workmen compensation / Employees State Insurance (ESI) under ESI 
Act 1948 for Contractor’s personnel, fire risk policy etc. till handing over of PLANT to 
OWNER duly commissioned and tested. However, for CONTRACTOR‟s EQUIPMENT, 
CONTRACTOR can be the sole beneficiary. Further, OWNER shall have the first right 

                    over the claim amount for all insurance claims, where owner has made part or full payment 
to the contractor. 

 

42.3  CONTRACTOR shall be fully responsible for pursuing and settling all claims under the  
underwriters. In the event of accident, injury, damage or loss likely to form a claim under 
the above insurance policies, CONTRACTOR shall, as quickly as possible submit the 
insurance claims by underwriters under intimation to OWNER. CONTRACTOR shall also 
keep OWNER fully informed about progress of each such case. CONTRACTOR  shall 
undertake immediate repair and replacement of the equipment lost in transit, storage, 
assembly, erection and COMMISSIONING of PLANT pending settlement of claim 
thereafter by the underwriters. 

42.4  The CONTRACTOR at his cost shall arrange, secure and maintain all insurance as may 
 be pertinent to the works and obligatory in terms of law to protect his interest and 
 interest of OWNER in the project, against all perils detailed herein. The Form and the 
 limit of such insurance as defined herein together with the under-writer in each case 
 shall be acceptable to the OWNER and OWNER´s acceptance shall not be 
 unreasonably withheld. However, irrespective of such acceptance, the responsibility to 
 maintain adequate insurance coverage at all times including third party liability during 
 the period of contract shall be as of CONTRACTOR alone. The contractor’s failure in 
 this regard shall not relieve him of any of his contractual responsibilities and obligations. 
 The insurance covers to be taken by the CONTRACTOR shall be in the joint names of 
 OWNER and the CONTRACTOR. The CONTRACTOR shall, however, be authorized to 
 deal directly with insurance company or companies and shall be responsible in regard to 
 maintenance of all insurance covers. 

42.5  Any loss or damage to the equipment during handling, transportation, storage, erection, 
 putting the equipment into satisfactory operation and all activities to be performed till the 
 successful completion of trial operation of the plant shall be to the account of the 
 CONTRACTOR. The CONTRACTOR shall be responsible for reference of all claims 
 and make good the damages or loss by way of repairs and/or replacement of the 
 equipment, damaged or lost. The transfer of title shall not in any way relieve the 
CONTRACTOR of the above responsibility during the period of CONTRACT. The 
CONTRACTOR shall provide the OWNER with copies of all insurance policies and 
documents taken out by him in pursuance of the CONTRACT. Such copies of documents 
shall be submitted to the OWNER immediately after such insurance coverage. However, if 
Marine cargo insurance or Third party liability Insurance is a part of their global policies; 
insurer certificate (including the main terms of policy) shall be submitted by 
CONTRACTOR. The CONTRACTOR shall also inform the OWNER in the writing at least 
thirty (30) days in advance regarding the expiry/ cancellation and/or change in any of such 
documents and ensure revalidation, renewal etc. as may be necessary well in time. 
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However adequacy, credibility and maintenance of Insurance policies is the sole 
responsibility of CONTRACTOR and CONTRACTOR shall keep the OWNER indemnified 
against any such failure. 

42.6  If the material/ equipment or any portion thereof is damaged or lost during transit and 
handling, storage, erection, commissioning at site, the replacements of such material / 
equipment shall be effected by the CONTRACTOR within a reasonable time to avoid 
unnecessary delay in the COMMISSIONING of the EQUIPMENT and without waiting for 
realization of cost of damages from the insurance company, appointed by him for this 
purpose. This will not alter the schedule of commissioning & guarantee tests in any way. 

42.7 All works and operations necessary to lift and to remove the material from port, ware-
 house, railway or other siding, factory or other places of delivery, loading, handling, 
 transporting and unloading and safely stacking, placing or storing the same at approved 
 godowns, yards or other place(s) of storage including lashing or other-wise securing or 
 protecting the same in transit and during and in storage. 

 

 

42.8  The CONTRACTOR shall maintain a day-to-day account of all materials indicating the 
 daily receipt(s), consumption(s) and balance of each material and category thereof. Such 
account shall be in the format, if any, prescribed by the Engineer-in-Charge and shall be 
supported by all documents necessary to verify the correctness of the entries in the 
account. Such account shall be maintained at the CONTRACTOR MANAGER‟s office and 
site(s) and shall be open for inspection and verification (by verification of documents in 
support of the entry as also by feasible verification of the stock) at all times by the Engineer-
in-Charge  with authority at all times without obstruction to enter into or upon any godown or 
other place(s) or premise(s) where the materials or any part of them are lying or stored and 
to inspect the same himself and or through his representative(s).  

 
42.9  The CONTRACTOR shall at all times be exclusively responsible for any and all losses, 

 damages, deterioration, misuse, wastage, theft, or other application or misapplication or 
 disposal of the materials or any of them contrary to the provisions hereof and shall keep 
 the OWNER indemnified from and against the same and shall forthwith at its own cost 
 and expenses replace any such material, lost, damaged, deteriorated, misused, wasted, 
 stolen, applied, mis-applied and/or disposed as aforesaid with other material of 
 equivalent quality and quantity delivered to site at the CONTRACTOR’s risks and costs  in 
all respects. 

42.10  Notwithstanding anything herein provided, the CONTRACTOR shall be and remain 
 solely and exclusively liable to repair, restore or replace, as the case may be, the 
 materials damaged or destroyed as a result of any act or omission, notwithstanding the 
 existence or otherwise of any policy(ies) of insurance aforesaid, with the intent that any 
policy(ies) of insurance aforesaid taken out by the CONTRACTOR or by the OWNER, on 
default by the CONTRACTOR, shall not anywise absolve the CONTRACTOR from his full 
liability up to and until issue of the Completion Certificate as provided for herein in respect 
of the works, the work(s) and all materials incorporated therein shall be and remain at the 
risks of the CONTRACTOR in all respects, including (but not limited to) accident, lightning, 
earth-quake, fire, storm, flood, tempest, riot, civil commotion and/or war or otherwise with 
respect to the materials, but shall constitute merely an additional security and not a 
substitution of liability. 
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42.11  If the CONTRACTOR shall default in replacing at the job site, free of any cost to the 
 OWNER, any material lost, damaged, deteriorated, misused, wasted, short, stolen, 
 misapplied or disposed of within the provisions hereof above, or shall fail to return to the 
 OWNER any surplus material or empties within the provision hereof above, the 
 CONTRACTOR shall be liable to pay to the OWNER the cost of such materials or 
 empties delivered at OWNER‟s stockpile/ godown. 

 
 
43.0 CONSTRUCTION EQUIPMENT, TOOLS AND TACKLES DEPLOYMENT 
 

i. The details of key construction equipment in good condition, required to be mobilized 
by the contractor, to complete the work within the schedule is listed below (not limited 
to only the following) : 

 
 

 

 

 
 

 
 
 
 
 
 
 
 
 
 
 

ii. Contractor to confirm that the above equipments are available with him in good 
working condition and shall be timely mobilized on this project site. Contractor has the 
option to hire some these equipment from equipment hiring agencies also, however 
contractor shall be responsible for all the machinery deployed at site. 

 

iii. In addition to above, Contractor shall be required to deploy all the machinery/ tools & 
tackles at site as required for the successful completion of the job/ as directed by the 
Engineer-in-charge. 

 

iv. Owner/ consultant reserve the right to physically check & verify the availability of these 
equipments prior to award of work 
 

v. Contractor shall replace any defective/ damaged equipment promptly to complete the 
work without any time & cost implication to the owner/ consultant 
 

vi. The actual deployment of equipments shall be finalized or approved by Engineer-in-
charge. 

 

Sl. No. Equipment Description 

1 Hydraulic Telescopic Boom Pick & Carry Crane of suitable 
capacity 

2 Hydraulic Excavator 
3 Dumper 
4 Tractor Trailer 
5 Water Tanker 
6 Total Station 
7 Dumpy level 
8 Welding Machine 
9 Dewatering Pump 
10 Concrete Mixer 
11 Electrical tool Kit 
12 Breaker 
13 Manual/ Electrical Lifting Equipment/ Hoists/ Pullers of suitable 

capacity 
14 Any, other equipments to complete the job 



 
CIVIL & STRUCTURAL WORKS FOR BAGGING 

BUILDING, WAGON LOADING PLATFORM, CONVEYOR 
GANTRY, INSTRUMENT AIR PACKAGE, PIPE RACK & 

SUBSTATION BUILDING 
 

SPECIAL CONDITIONS OF CONTRACT 

PC-183 / E / 201/S-V  0 

 

DOC. NO. REV. 

 

Page 29 of 30 

 

 
 
FORM NO: 02-0000-0021F2 REV1   All rights reserved 

 

44.0 BOCW (BUILDING AND OTHER CONSTRUCTION WORKS) 
 

 Applicable BOCW shall be included in the quoted TOTAL CONTRACT PRICE. The 
contractor shall pay the cess under BOCW Act for subject works and submit proof of 
submission of cess to owner before submitting the next R.A. bill. In case, contractor does not 
submit the said proof, applicable BOCW shall be deducted at source by the OWNER from 
the contractor’s invoice and deposit the deducted amount to the concerned authority. 
OWNER does not undertake any further responsibility in this regard. 
 

45.0 COMPLIANCE TO DMI &SP (DOMESTICALLY MANUFACTURED IRON & STEEL 
PRODUCTS) POLICY 

 

 Contractor shall ensure compliance to the DMI&SP policy as per updated policy issued by 
the Government of India from time to time. The Policy is attached as Annexure II for 
reference (Annexure to Special Conditions of Contract). 

 

 Format for Affidavit & Undertaking with respect to Policy for providing preference to 
domestically manufactured Iron & Steel products is attached as Form F-18 in the ITB. 

 
 

46.0 SUB-CONTRACTOR/VENDOR AND MANUFACTURER WARRANTIES 

 (a) CONTRACTOR shall ensure that all equipment and other items used in connection 
with the performance of the WORK or incorporated in the PLANT (other than minor 
items) will be purchased in compliance with CONTRACT Technical Specifications 
and requirements in order to allow the PLANT to achieve the Guarantee and 
Warrantee as provided for in the CONTRACT, unless otherwise agreed with 
OWNER. Any residual warranty from sub-contractor/vendor shall be passed to the 
OWNER after expiry of DEFECT LIABILITY PERIOD.  

(b) Neither CONTRACTOR nor its SUB-CONTRACTORS/SUB-VENDORS nor any 
person under the control of either thereof, shall take any action which could 
release, void, impair or waive any Guarantee or Warranty on EQUIPMENT or 
services relating to the PROJECT or the WORK. Any residual warranty from sub-
contractor/sub-vendor shall be passed to the OWNER after expiry of DEFECT 
LIABILITY PERIOD. 

(c) Nothing in this clause shall derogate from the obligations of CONTRACTOR to 
provide the Guarantees and Warranties described in and to comply with the 
provisions hereinabove. 

(d) CONTRACTOR shall, based on its past professional judgement, enforce all 
guarantees and warranties provided hereunder to the fullest extent thereof till such 
time they are transferred to the OWNER pursuant to sub-clause (g) below. 

(e) Upon the expiration or termination of any of the guarantees or warranties provided 
by CONTRACTOR pursuant to the CONTRACT, the  CONTRACTOR shall assign, 
and hereby assigns, effective as of such date, or otherwise make available, to 
OWNER all of CONTRACTOR's rights under all such SUBCONTRACTOR’s 
residual Guarantees and warrantee as per 46.0 (a) & (b) (except to the extent 
CONTRACTOR has thereof provided warranty services to OWNER and is 
enforcing CONTRACTOR's rights with respect to such services under the 
applicable guarantee or warranty) and shall deliver to OWNER copies of all 
contracts providing for such guarantees and warranties. 

(f) CONTRACTOR, in accordance with the CONTRACT, shall require all SUB-
CONTRACTORS/ SUB-VENDORS to be covered by the insurance covers 
specified in the CONTRACT, during the time in which they are engaged in 
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performing WORK. 

(g) CONTRACTOR shall require all SUB-CONTRACTORS/ SUB-VENDORS  to 
release and waive any and all rights of recovery against OWNER including its 
affiliates, subsidiaries, employees, successors, permitted assigns, insurers and 
underwriters) and against CONTRACTOR and all other SUB-CONTRACTORS/ 
VENDORS which the releasing SUB-CONTRACTOR/ VENDOR may otherwise 
have or acquire, in or from or in any way connected with any loss covered by 
policies of insurance maintained or required to be maintained pursuant to this the 
CONTRACT (other than third party liability insurance policies) or because of 
deductible clauses in or inadequacy of limits of any such policies of insurance.  
CONTRACTOR shall further require all SUB-CONTRACTORS/VENDORS to 
include in all policies of insurance maintained by the SUB-CONTRACTORS/ 
VENDORS clauses providing that each underwriter shall release and waive all of 
its rights of recovery, under subrogation or otherwise, against OWNER, its 
promoters, affiliates, subsidiaries, employees, successors, permitted assigns, 
insurers and underwriters, and against CONTRACTOR and all other SUB-
CONTRACTORS/VENDORS. 

(h) OWNER shall not be deemed by virtue of the CONTRACT to have any contractual 
obligation to or relationship with any SUB-CONTRACTOR/ VENDOR. 

 

47.0 CONTRACTOR's LIABILITY FOR APPROVED SUB CONTRACTOR : 

                                                                                                                                                         
The review by and approval and consent of OWNER as to the approved SUB-
CONTRACTORS list or as to CONTRACTOR entering into any SUB-CONTRACT with any 
approved SUB-CONTRACTOR or as to any WORK done or supply made or services 
provided by any such approved SUB-CONTRACTOR/ SUB-VENDOR shall not relieve 
CONTRACTOR of any of his duties, liabilities or obligations under this CONTRACT, and 
CONTRACTOR shall be liable hereunder to the same extent as if any such SUB-
CONTRACT had not been entered into. Any inspection review or approval by OWNER 
permitted under this CONTRACT of any portion of the work or of any work in progress by 
CONTRACTOR or SUB-CONTRACTORS/ SUB-VENDORS shall not relieve 
CONTRACTOR of any duties, liabilities or obligations under this CONTRACT.  
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1.0 SCOPE 

 
This Specification establishes the Health, Safety and Environment (HSE) 
management requirement to be complied with by the Contractors during construction.  
Requirements stipulated in this specification shall supplement the requirements of 
HSE Management given in relevant Act (s)/ legislations. General Conditions of 
Contract (GCC), Special Conditions of Contract (SCC), and Job Specifications. 
Where different documents stipulate for different requirements, the most stringent 
shall be adopted. 
 

2.0 REFERENCES 
 
This document should be read in conjunction with following: 
 

-  General Conditions of Contract (GCC) 
- Special Condition of Contract (SCC) 
- Job Specifications 
- Relevant IS Codes (Refer Annexure-IA) 
- Reporting Formats (Refer Annexure-IB) 

 
 
3.0 REQUIREMENTS OF HEALTH, SAFETY & ENVIRONMENT (HSE) MANAGEMENT 

SYSTEM TO BE COMPILED BY BIDDERS 
 
3.1 MANAGEMENT RESPONSIBILTY 
 

The contractor should have a documented HSE policy to cover commitment of their 
organization to ensure health, safety and environment aspects in their line of 
operation. 

 
3.1.2 The HSE management system of the Contractor shall cover the HSE requirements 

including but not limited to what is specified under Para 1.0 and Para 2.0 above.  
 

3.1.3 Contractor shall be fully responsible for planning and implementing HSE 
requirements. Contractor as a minimum requirement shall designate/deploy the 
following to coordinate the above. 

 
No. of workers deployed   - Deploy one qualified and experienced    
Upto 250        safety Engineer/Officer   

                
 

Above 250 & Upto 500  - One additional safety engineer/officer, 
         as above 
 
Above 500 - One additional safety engineer/officer, 
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(For every 500 or less)      for each 200 workers. 
     
Contractor shall indemnify & hold harmless Owner/Consultant & their representatives 
free from any and all liabilities arising out of non-fulfillment of HSE requirements. 
 

3.1.4 The Contractor shall ensure that the Health, Safety and Environment (HSE) 
requirements are clearly understood & faithfully implemented at all levels at site. 
 

3.1.5 The Contractor shall promote and develop consciousness for Health Safety and 
Environment among all personnel working for the Contractor. Regular awareness 
programs and fabrication shop/work site meetings shall be arranged on HSE activities 
to cover hazards involved in various operations during construction.  
 

3.1.6 Arrange suitable First-Aid measures such as First Aid Box, trained personnel to First 
Aid, Standby Ambulance or Vehicle and install fire protection measures such as 
adequate number of steel buckets with sand and water and adequate extinguishers to 
the satisfaction of Consultant/Owner. 

 
3.1.7 The Contractor shall evolve a comprehensive planned and documented system for 

implementation and monitoring of the HSE requirements. This shall be submitted to 
Consultant/Owner for approval. The monitoring for implementation shall be done by 
regular inspections and compliance to the observations thereof. The Contractor shall 
get similar HSE requirements implemented at his sub-contractor(s) work site/office. 
However, compliance of HSE requirements shall be the sole responsibility of 
Contractor. Any review/approval by Consultant/Owner shall not absolve contractor of 
his responsibility / liability in relation to all HSE requirements.  

 
3.1.8 Non-Conformance on HSE by Contractor (including his Sub-contractors) as brought 

out during review/audit by Consultant/Owner representative shall be resolved 
forthwith by Contractor. Compliance report shall be provided to Consultant/Owner. 

 
3.1.9 The Contractor shall ensure participation of his Resident Engineer/ Site-in-Charge in 

the Safety Committee / HSE Committees. Meetings arranged by Consultant/Owner. 
The compliance of any observations shall be arranged urgently. He shall assist 
Consultant/Owner to achieve the targets set by them on HSE during the project 
implementation. 

 
3.1.10 The Contractor shall adhere consistently to all provisions of HSE requirements. In 

case of non-compliance or continuous failure in implementation of any of HSE 
provisions; Consultant/Owner may impose stoppage of work without any Cost & time 
implication to Owner and/or impose a suitable penalty for noncompliance with a 
notice of suitable period upto a cumulative limit of 1.0% (one percent) of Contract 
Value with a ceiling of Rs 10 lakhs. This penalty shall be in addition to all other 
penalties specified else where in the contract. The decision of imposing stoppage 
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work, its extent & monitory penalty shall rest with Consultant/Owner & binding on the 
Contractor. 
 

3.1.11 However fatal accident may lead to termination of the Contract. The personnel 
accidents shall be investigated by a team of Contractor's senior personnel for root 
cause & recommend corrective and preventive actions. Findings shall be documented 
and suitable actions taken to avoid recurrences shall be communicated to 
Consultant/Owner. Owner/Consultant shall have the liberty to independently 
investigate such occurrences and Contractor shall extend all necessary help and co-
operation in this regard. 

 
3.2.0 HOUSE KEEPING 
 
3.2.1 Contractor shall ensure that a high degree of house keeping is maintained and shall ensure  

interracial the followings: 
 
a. All surplus earth and debris are removed/disposed off from the working areas 

to identified location(s). 
 
b. Unused / Surplus Cables different places within location(s).Steel items and 

steel scrap lying scattered at the working areas are removed to identified 
  

c. All wooden scrap, empty wooden cable drums and other combustible packing 
materials, shall be removed from work place to indemnified location(s). 

 
d.  Roads shall be kept clear and materials like pipes steel sand, boulders 

concrete, chips and bricks etc shall not be allowed on the roads to obstruct 
free movement of men & machineries. 

 
e.  Fabricated steel structural, pipes & piping materials shall be stacked properly 

for erection. 
 
f. Water logging on roads shall not be allowed. 
 
g. No parking of trucks/trolleys, cranes and trailers etc shall be allowed on roads 

which may obstruct the traffic movement. 
 

h.  Utmost care shall be taken to ensure over all cleanliness and proper upkeep of 
the working areas. 

 
i. 'Trucks carrying sand, earth and pulverized materials etc shall be covered 

while moving within the plant area. 
 

3.3.0  HEALTH, SAFETY AND ENVIRONMENT 
 
3.3.1  The Contractor shall provide safe means of access to any working place including 

provisions of suitable and sufficient scaffolding at various stages during all operations 
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of the work for the safety of his workmen, and, Consultant/Owner. Contractor shall 
ensure deployment of appropriate equipment and appliances for adequate safety and 
health of the workmen and protection of surrounding areas. 

 
3.3.2 The Contractor shall ensure that all their staff and workers including their 

subcontractor(s) shall wear Safety Helmet and Safety shoes. Contractor shall also 
ensure, use of safety belt protective goggles, gloves etc. by the personnel as per job 
requirements. All these gadgets shall conform to relevant IS specifications or 
equivalent. 

 
3.3.3   Contractor shall ensure that a proper Safety Net System shall be used at appropriate 

locations. The safety net shall be located not more than 30 feet (9.0 meters) below  
            the working surface at site to arrest or to reduce the consequences of a possible fall 

of persons working at different heights. 
 
3.3.4  Contractor shall ensure that flash back arrester shall be used while using Gas 

Cylinders at site. Cylinders shall be mounted on trolleys. 
 
3.3.5 The Contractor shall assign to his workmen tasks commensurate with their 

qualification experience and state of health for driving of vehicles, handling and 
erection of materials and equipments. All lifting equipments shall test certified for its 
capacity before use. Adequate and suitable lighting at every work place and approach 
there to, shall be provided by the contractor before starting the actual operations at 
night. 
 

3.3.6 Hazardous and/or toxic materials such as solvent coating or thinners shall be stored 
in appropriate containers. 

 
3.3.7 All hazardous materials shall be labeled with the name of materials the hazards 

associated with its use and necessary precautions to be taken. 
 
3.3.8 Contractor shall ensure that during performance of the work, all hazards to the health 

of personnel have been indemnified, assessed and eliminated. 
 
3.3.9 Chemical spills shall be contained & cleaned up immediately to prevent further, 

contamination. 
 
3.3.10 All personnel exposed to physical agents such as ionizing or non-ionizing radiations 

ultraviolet rays or similar other physical agents shall be provided with adequate 
shielding or protection commensurate with the type of exposure involved. 

 
3.3.11 Where contact or exposure of hazardous materials could exceed limits or could 

otherwise have harmful affects, appropriate personal protective equipments such as 
gloves, goggles, aprons chemical resistant clothing and respirator shall be used. 

 
3.3.12 Suitable facilities for toilet, drinking water, proper lighting shall be provided at site and 

labor camps, commensurate with applicable Laws/Legislation.  
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3.3.13 Contractor shall ensure storage and utilization methodology of materials that are not 

detrimental to environment. Where required, Contractor shall ensure that only the 
environment friendly materials are selected.  

 
3.3.15 All persons deployed at site shall be knowledgeable of and comply with the 

environment laws, rules & regulations relating to the hazardous materials substances 
and wastes. Contractor shall not dump release or otherwise discharge or dispose off 
any such materials without the express authorization of Consultant / Owner. 

 
4.0 DETAILS OF HSE MANAGEMENT SYSTEM BY CONTRACTOR 
 
4.1 On Award of Contract 
 

The Contractor shall prior to start of work submit his Health, Safety and Environment 
Manual or procedure and HSE Plans for approval by Consultant/Owner. The 
contractor shall participate in the pre-start meeting with Consultant/Owner to finalize 
HSE Plans including the following. 
 

 Job procedure to be followed by Contractor for activities covering handling of 
equipments, Scaffolding, Electric Installation, describing the risks involved, 
actions to be taken and methodology for monitoring each activity.  

 Consultant/Owner review /audit requirements. 

 Organization structure along with responsibility and authority records/ reports 
etc on HSE activities. 

 
4.2  During job execution 
 
4.2.1 Implement approved Health, Safety and Environment management procedure 
 including but not limited to as brought out under Para 3.0. Contractor shall also 
 ensure to: 

 Arrange workmen compensation insurance registration under ESI Act third 
party liability insurance etc, as applicable:  

 Arrange all HSE permits before start of activities (as applicable) like hot work, 
confined space, work at heights, storage of chemicals/explosive materials and 
its use and implement all precautions mentioned their in. 

 Submit timely the completed checklist on HSE activities, Monthly HSE reports, 
accident reports, and investigation reports etc as per Consultant/Owner 
requirements. Compliance of instructions on HSE shall be done by contractor 
and informed urgently to Consultant /Owner. 

 Ensure that resident Engineer/Site-In-Charge of the Contractor shall attend all 
the Safety Committee/HSE meetings arranged by Consultant/Owner. Only in 
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case of his absence from site that a second senior most person shall be 
nominated by him in advance and communicated to Consultant/Owner. 

 Display at site office and work locations caution boards list of hospitals 
emergency services available. 

 Provide posters, banners for safe working to promote safety consciousness. 

 Carry out audits/inspection at sub-contractor works as per approved HSE 
document & submit the reports for Consultant/Owner review. 

 Assist in HSE audits by Consultant /Owner and submit compliance reports 

 Generate & submit HSE records/report as per HSE Plan. 

 Appraise Consultant /Owner on HSE activities at site.  
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ANNEXURE -1A 
 

RELEVANT IS - CODES FOR PERSONAL PROTECTION 
 
 

IS: 2925 - 1984    Industrial Safety Helmets 

IS: 4770 - 1968   Rubber gloves for electrical purposes 

IS: 6994 - 1973 (Part-I)  Industrial Safety Gloves (Leather & Conon Gloves) 

IS: 1989 - 1986 (Part -I & III)  Leather safety boots and shoes 

IS: 3738 - 1975    Rubber knee boots 

IS: 5557 - 1969    Industrial and Safety rubber knee boots 

IS: 6519 - 1971    Code of practice for selections, care and repair of 

     Safety footwear 

IS: 11226 - 1985   Leather Safety footwear having direct mounding sole 

IS: 5983 - 1978   Eye protectors 

IS: 9167 -1979    Ear protectors 

IS: 3521 -1983   Industrial Safety belts and harness 

 

NOTE:  
 

For necessary Codes for safety/Environmental requirement, concerned statutory 
authorities may be consulted. 
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ANNEXURE –1B 
 

1.0 HEALTH SAFETY & ENVIRONMENT (HSE) PLAN 
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2.0 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (1/6) 

 

PROJECT:      CONTRACTOR: 
DATE:       OWNER:  

INSPECTION BY:  
NOTE: Write N.A. where the item is not applicable. 

ITEM Yes No Remarks Action 

HOUSEKEEPING  

Waste containers provided and used      

Sanitary facilities adequate and clean     

Passageways and walkways clear     

General neatness of working areas      

Other      

PERSONAL PROTECTIVE  EQUIPMENTS 

Goggles, Shields     

Face protection     

Hearing protection     

Safety shoes provided     

Hand protection      

Respiratory mask etc.     

Safety belts      

Other      

EXCAVATION / OPENINGS 

Opening properly covered or barricaded      

Excavation shored      

Excavation barricaded      

Overnight lightening provided      

Other      
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  MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (2/6) 
 
ITEM Yes No Remarks Action 

WELDING ,CUTTING 

Gas cylinders chained upright     

Cables and hoses not obstructing     

Screens or shields used     

Flammable materials protected     

Fire extinguisher (s) accessible     

other     

SCAFFOLDING 

Fully decked platforms     

Guard and intermediate rails in place     

Toe boards in place     

Adequate shoring     

Adequate access     

Other     

LADDERS     

Extension side rails 1 m above     

Top of landing     

Properly secured     

Angle ±70º  from horizontal     

Other     
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd. 3/6) 
 
ITEM Yes No Remarks Action 

HOISTS, CRANES AND DERRICKS 

Condition of cables and sheaves OK     

Condition of slings, chains hooks and eyes 

O.K. 

    

Inspection and maintenance logs maintained     

Outriggers used     

Sign/l barricades provided     

signals observed and understood     

Qualified operators     

Other     

MACHINERY, TOOLS AND  EQUIPMENT 

Proper instruction     

Safety devices     

Proper cords     

Inspection and maintenance     

Other     

VEHICLE AND TRAFFIC 

Rules and regulations observed     

Inspection and maintenance  
 

    

Licensed drivers     

Others     
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd. 4/6) 
 
ITEM Yes No Remarks Action 

TEMPORARY FACILITIES 

Emergency instructions posted     

Fire extinguisher provided     

Fire-aid equipment available     

Secured against storm damage     

General neatness     

In accordance with electrical requirements     

Other     

FIRE PREVENTION 

Personnel  instructed     

Fire extinguishers checked     

No smoking in prohibited areas.     

Hydrants Clear     

Other     

ELECTRICAL 

Proper wiring     

ELCB's provided     

Ground fault circuit interrupters     

Protection against damage 
 

    

Prevention of tripping hazards 
 

    

Other     

 
 
 
 
 
 
MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd. 5/6) 
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ITEM Yes No Remarks Action 

HANDLING AND STORAGE OF MATERIALS 

Properly Stored or stacked     

Passageways clear     

Other     

FLAMMABLE GASES AND LIQUIDS     

Container clearly identified     

Proper storage     

Fire extinguishers nearby     

Other     

WORKING AT HEIGHT 

Erection plan     

Safety nets     

Safety belts and lanyards: chute lines     

Other     

ENVIRONMENT  

Chemical and other Effluents properly 
disposed 

    

Cleaning liquid of pipes disposed off properly     

Sea water used for hydro-testing disposed 

off as per agreed procedure 

    

Lubricant waste/Engine oils properly 
disposed 

    

Waste from Canteen, offices, sanitation etc 
disposed properly 
 

    

Disposal of surplus earth stripping materials 
Oily rags and combustible  materials done 
properly 
 

    

Green  belt protection 
 

    

 
MONTHLY HSE CHECK LIST CUM COMPLIANCE REPORT (Contd. 6/6) 
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ITEM Yes No Remarks Action 

HEALTH CHECKS 

Hygienic conditions at labour camps O.K.     

Availability of first Aid facilities      

Proper sanitation at site ,office and labour 

camps  

    

Arrangement of medical facilities      

Measures for dealing with illness      

Availability of potable drinking water for 

working and staff 

    

Provision of crèches for children     

     

 

 

 

(Signature of Resident Engineer with Seal) 

 

 

 

 

 

 

 

 

 

 

 

 

 

3.0  ACCIDENT CUM  FIRE REPORT 
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STANDARD TFL FORMAT SHALL BE SUPPLIED AT SITE 
 

 

 
4.0  SUPPLEMENTRY ACCIDENT & INVESTIGATION REPORT 

 
 
 

 
 
 
 

 
STANDARD TFL FORMAT SHALL BE SUPPLIED AT SITE 

 

 

 

 

 

 

 

 

 

5.0 MONTHLY HEALTH, SAFETY & ENVIRONMENT (HSE) REPORT 
(To be submitted by each Contractor) 
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Actual work start Date:      For the Month of: 
Project:        Report No: 
Name of the Contractor:      Status as on: 
Name of work:       Name of safety officer: 
 
ITEM THIS MONTH  CUMMULATIVE 

Total Strength (Staff + Workmen)   

Number of HSE meetings organized at site   

Number of HSE awareness programs conducted at site   

Whether workmen compensation policy taken   

Whether workmen compensation policy is valid   

Whether workmen registered under ESI Act   

No. of fatal accidents   

Number of Loss  time accidents(other than fatal)   

Other accidents (Non Loss Time)   

Total No. of Accidents   

Total man-hours worked   

Man-hour loss due  to fire and accidents   

Compensation cases raised with Insurance   

Compensation cases resolved and paid to workmen   

Remarks 
 

 
Date:        
  
 
Safety Officer / Resident Engineer 

 (Signature and name)  
To:   
 
OWNER.....................    1 Copy 
 
RCM/SITE-IN-Charge (CONSULTANT)  1 Copy 
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ANNEXURE - II 
 

TO 
 

SPECIAL CONDITIONS OF CONTRACT 
 
 
 
 
 

POLICY FOR PROVIDING PREFERENCE TO DOMESTICALLY 
MANUFACTURED IRON & STEEL PRODUCTS IN GOVERNMENT 

PROCUREMENT 
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1. INTRODUCTION 
 
Talcher Fertilizers Ltd. (TFL), a joint venture company of four major Public Sector Units – M/s 
GAIL (India) Limited (GAIL), M/s Rastriya Chemicals & Fertilizers Ltd. (RCF), M/s Coal India 
Ltd. (CIL) and M/s Fertilizers Corporation of India Ltd. (FCIL) has decided to build a world 
class based fertilizer complex. The fertilizer complex is to be built at Talcher, Angul District, 
Odisha (India) and will consist of Coal Gasification Plant, Ammonia Plant and Urea Plant 
along with Offsite and Utility Plants.  
 
Projects & Development India Ltd. (PDIL) being Project Management Consultant (PMC) of 
M/s Talcher Fertilizers Limited (herein after also referred to as “OWNER”) intends to engage 
services and invite quotations from eligible contractors on Item rate basis for construction of 
Bagging Building, Wagon Loading Platform, Conveyor Gantry, Transfer Towers, Instrument 
Air Package, Pipe Rack Structure and Substation Building along with DG & Electrical 
Equipment building.   
 
 

2. SITE INFORMATION 
 
The proposed project is located within the premises of existing closed coal based Ammonia-
Urea complex of FCI Limited, Talcher Unit. 
 
Talcher Unit is located at Vikrampur in Angul district of Odisha on the Cuttack –Sambalpur 
National Highway NH-42. NH-42 is passing at about 8 km from the site. The nearest railway 
station is Talcher at about 7 km from the site. Nearest airport, Bhubaneswar is 150 km, 3 
hours journey by road/ rail. Nearest port is Paradip, 200 km by rail/road.  
 

3. GENERAL SPECIFICATIONS 
 

3.1. The scope of work under this includes Supply of materials, Construction/ Erection works, 
providing necessary engineering supervision through qualified and technical personnel, 
skilled and unskilled labor, etc. and mobilization of all relevant and adequate plants, tools 
and tackles, equipment, machineries, etc., to carry out all civil and structural works for 
successful completion of the proposed plant. 

3.2. In the event of conflict between the requirements of two or more clauses of the 
specifications/ Documents, the more stringent requirement as per the interpretation of the 
Owner/ Consultant shall prevail. 

3.3. The Contractor shall inspect and examine the site and its surrounding and shall satisfy 
himself before submitting his bid as to the nature of the ground and subsoil, the form and 
nature of the site, the quantum and the nature of work and material necessary for successful 
completion of the works and the means of access to site and in general shall himself obtain 
all necessary information as to risks, contingencies and other circumstances which may 
influence or affect his Tender. Under no circumstances, extra payment consequent on any 
misunderstandings or otherwise on the part of the Contractor shall be allowed. 

3.4. The Contractor shall have to take all safety precaution to protect all the existing equipment, 
structures, facilities and buildings etc. from damage. In case, any damage occurs due to the 
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activities of the Contractor on account of negligence, ignorance, accidental or any other 
reasons whatsoever, the damage shall be made good by the Contractor at his own cost to 
the satisfaction of the Owner / Consultant. The Contractor shall have to take also all 
necessary safety measure, at his own cost, to avoid any harm/ injury to his workers and staff 
and facilities of the existing plant. 

3.5. The work to be performed under the Scope of Work consists of providing all labor, materials 
except if indicated in Schedule of Rates, supervision, scaffolding, construction equipment, 
tools, tackles and plants, supplies, transportation, all incidental items though not indicated or 
specified, but reasonably implied or necessary for successful completion of the work 
including Contractor's supervision strictly in accordance with the "Good for Construction" 
Drawings to be supplied progressively by the Owner/PMC and, "Technical Specifications" 
and "Schedule of Rates" of this Tender on Item Rate basis.  

3.6. Sampling & testing of material & equipment shall be done as per relevant clauses of BIS & 
shall not be paid extra. The contractor shall preferably establish a laboratory at site for all 
relevant site test as per BIS requirements.  

3.7. The nature of work shall generally involve as per the following works: 

i. Earth work concerning micro grading, top soil removal, filling and/or mass      
excavation (if any), excavation for foundation, floor & pits etc. 

ii. Dewatering as required to carry out proper excavation work by bailing or pumping out 
water, which may accumulate in the excavation pit/working area from any cause/ 
source whatsoever  

iii. Shoring, strutting, etc.,  

iv. Excavation in trenches for foundations, back-filling around completed structures and 
plinth filling with available excavated/ imported selected good earth/sand, cohesive 
non-swelling soil and sand as specified,  

v. Disposal of excavated surplus earth/ materials, etc. 

vi. Concreting including reinforcements and formwork,  

vii. Fabrication and erection of structural/ miscellaneous steel, inserts, anchor bolts,  

viii. Construction of reinforced cement concrete foundation system including piling works, 
columns, beams, slabs,  trenches and drains with covers, drainage of building and 
surrounding periphery, concrete trenches for piping cables, staircase, brick masonry, 
damp proofing, anti-termite treatment, ventilation, concrete paving, pathways, any 
sort of water proofing/ water proof treatment works on roof,  

ix. Any sort of anticorrosive painting and/ or lining on PCC, trenches, etc. and erection of 
miscellaneous items and finishes such as plastering, whitewashing, painting, flooring,  

x. Providing steel/ aluminum/wooden doors, windows and ventilators, glass & glazing, 
gates, drains, rain water pipes etc.  

xi. Epoxy Coating of Concrete slab at different levels in bagging building and Substation 
switch gear room. 

xii. Construction of Toilets along with associated plumbing and sanitary fittings. 
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xiii. Providing & Erecting Structural Members, Fixing grating planks for platforms., 
chequered plates, hand railings, anchor bolts, rail section, painting of structural 
works, Self supporting roof with ventilators and lighting etc. 

xiv. Construction of rain water harvesting system 

xv. The scope of work shall also include any other item of work required to complete the 
work in all respects as per the specifications, drawings and instructions of 
Engineering-charge whether specifically mentioned or not in the tender documents. 

3.8. The scope of work also includes preparation of fabrication Drawings for structural steel works 
on the basis of the design drawings and Bar Bending Schedule for the reinforcements. 
Fabrication drawing and Bar bending Schedule shall be the sole Contractor’s responsibility 
and to be verified at their end. 

3.9. All the civil & structural works shall be carried out strictly in accordance with the "Technical 
Specifications, Preamble to schedule of rates and "Schedule of Rates enclosed with this 
document and "Good for Construction" Drawings to be supplied progressively during 
execution by the Owner/PMC.  

4. DETAILED  SCOPE OF CIVIL WORKS: 

The complete civil and structural Steel works associated with the proposed project, consists 
of mainly but not limited to the following: 

4.1  UREA BAGGING BUILDING  
         RCC framed Bagging Building of approx 30 m wide, 150m long and 40m height. 

 
4.2  RAILWAY SIDING PLATFORM  

i. Construction of railway loading platform of approx 30 m wide and 660m long. 
ii. Covering the platform with sheeting on structural members of above length 

and wide. 
iii. Paved platform surface  
iv. Providing and fixing Wagon loader rail section 
v. Providing and fixing Truck loader rail section 

 
4.3  CONVEYOR GANTRY (STRUCTURAL STEEL) 

Approx. 800m length at a height of 12 m with RCC slab at bottom 

 
4.4  TRANSFER TOWER (STRUCTURAL STEEL) 

4 Nos. Transfer Towers of tentative size of 8x8 m and  height – 15m, 2 no.’s floor 
along with sheeting 

 
4.5  PIPE RACK 

i. Approx. 1100m long Structural steel pipe-rack (approx 10 m wide and 3 tier) 
ii. Approx. 600m long Structural steel pipe-rack (approx 4 m wide and 3 tier) 
iii. Road Crossing( min. 9 m clearance from NGL) 
iv. RCC Pipe Sleepers (300 mm above ground) 

 
4.6  INSTRUMENT AIR PACKAGE 

i. Foundations of equipments i.e. Compressors, Air Dryers, Receiver etc. 
ii. Structural Steel works of Plant Shed(18 x 46 )m  along with sheeting 
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iii. Instrument Air Unit shall be fenced with chain link fencing. 
iv. Operator Room shall be attached with the Plant Shed. 

 

4.7 SUBSTATION BUILDING   

The size of the Substation Building shall be approx. 50 m x 18 m x 11 m (Double 
Storey Bldg). This Substation shall also include Transformer Bay with Gate, Battery 
Room, UPS Room, LMS Room,  Maintenance Room, Engineer Room, Shift Office 
(Staff Room), Gents toilet (both Indian and western WC), Ladies toilet (both Indian 
and western WC) etc. Switch gear Room for substation will have Electrostatic Static 
discharge flooring (epoxy). Rest of the rooms will have heavy Duty Decorative 
Ceramic Tiles. or Hardcrete Floor, as directed by E.I.C. 

The Battery Room shall have a sink with water tap and water connection, Eye wash 
shower, Floor and walls up to 2 M height acid/alkali resistant protective epoxy coating.  

Emergency doors opening outwards as per latest edition of National Building Code in 
addition to Main Entry/Exit. 

4.8  DG BUILDING SHED 

Steel structure Shed for DG shall be approx. 20m X 25m X 14m. Shed for DG shall 
also have provision for EOT (20 Te) crane.  

4.9   ELECTRICAL EQUIPMENT BUILDING  
             Electrical Equipment Building (RCC framed) shall be approx. 28m X 11mx x 5 m with 

Cable Trench.  

 
4.10 CONSTRUCTION OF FOUNDATIONS  

             Construction of RCC foundations for 3 nos.  DG cooling fans & one stack.  

 
4.11  RAIN WATER HARVESTING SYSTEM 
        Rain water harvesting System shall be provided to Bagging building and Substation 

building. 

 

5. MATERIAL OF CONSTRUCTION 

All materials shall be procured in accordance with the SOR items or Vendor list attached with 
this Tender. In case any item is not listed in the Vendor list or if the listed vendor is not 
available for particular items, then the Contractor shall take approval of Owner/PMC for that 

item before initializing procurement.   
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1.0 GENERAL 

1.1 Specifications of materials and workmanship shall be as described in the Central Public 

Works Department Specifications Vol. I & II (latest) include latest amendments, unless 

otherwise specified. These CPWD Specifications shall be deemed to form part of this 

contract. The CONTRACTOR shall procure and maintain copies of the latest CPWD 

Specifications at site for reference. 

1.2 These technical Specifications shall be supplementary to the specifications contained in 

the CPWD specifications, wherever at variance, these Particular Specifications shall 

take precedence over the provisions in the CPWD Specifications. 

2.0 REFERENCE CODES & STANDARDS 

2.1 Wherever reference of IS Specifications/ or IS Codes of Practice are made in the 

Specifications/ Schedule of Rates or Preambles, reference shall be to the latest edition 

of IS (Bureau of Indian Standards). 

  

IS - 383 Coarse & Fine aggregates from natural sources for concrete. 

IS - 427 Distemper, dry, colour as required. 

IS - 432 Mild Steel & Medium tensile steel bars. 

IS - 456 Code of Practice for Plain and Reinforced Concrete. 

IS - 515 Natural and Manufactured aggregates for use in mass concrete 

IS - 730 Hook bolts for corrugated sheet roofing 

IS - 800 Code of Practice for General Construction in Steel 

IS - 1079 Hot rolled carbon steel sheets & strips 

IS - 1081 Code of practice for fixing and glazing of metal (steel & aluminium) 

doors, windows and ventilators. 

IS - 1161 Steel tubes for structural purposes. 

IS - 1285 Wrought aluminium & aluminium alloy extruded round tube and 

hollow sections 
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IS - 1361 Steel windows for Industrial Buildings. 

IS - 1363 Hexagon head bolts, screws & nuts of product  grade C : Part - I 

Hexagon head bolts ( size range M5 to M64) 

IS - 1367 Technical supply conditions for threaded steel fasteners 

IS - 1566 Hard - Drawn steel wire fabric for concrete reinforcement. 

IS - 1786 High strength deformed steel bars & wires for concrete 

reinforcement. 

IS - 2062 Steel for general structural purposes. 

IS - 2116 Sand for masonry mortars. 

IS - 2212 Code of practice for brickwork. 

IS - 2386 Methods of test for aggregates. 

IS - 2835 Flat transparent sheet glass 

IS - 4021 Timber door, window and ventilator frames 

IS - 4923 Hollow Steel sections for structural use. 

IS - 4925 Concrete batching and mixing plant. 

IS - 5410 Cement Paint 

IS - 6477 Dimensions for wrought aluminium & aluminium alloys, extruded 

hollow sections. 

IS - 7318 Fusion welding of steel. 

IS - 10262 Recommended guidelines for concrete mix design. 

 IS - 14871 Products in Fibre Reinforced Cement – Long Corrugated or 

Asymmetrical Section Sheets and Fittings for Roofing and Cladding - 

Specification  
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3.0     EARTHWORK 

3.1 Excavation 

3.1.1 Excavation shall be carried out in soil of any nature and consistency, in the presence of 

water or in the dry, met on the site to the lines, levels and contours shown on the 

detailed drawings and CONTRACTOR shall remove all excavated materials to soil 

heaps on site or transport for use in filling on the site or stack them for reuse as directed 

by the Engineer-in-Charge. 

3.1.2 Surface dressing shall be carried out on the entire area occupied by the buildings 

including plinth protection as directed without any extra cost. The depths of excavation 

shown on the drawings are the depths after surface dressing. 

3.1.3 The site around all buildings and structures to a width of 3 metres beyond the edge of 

plinth protection, ramps, steps, etc. shall be dressed and sloped away from the 

buildings. 

3.1.4 Black cotton soil, and other expansive or unsuitable soils excavated shall not be used 

for filling in foundations, and plinths of buildings or in other structures including  

manholes, septic tanks etc. and shall be disposed off within the contract area marked on 

the drawings, as directed, levelled and neatly dressed. 

3.1.5 In case of trenches exceeding 2 metres depth or where soil is soft or slushy, the sides of 

trenches shall be protected by timbering and shoring. The CONTRACTOR shall be 

responsible to take all necessary steps to prevent the sides of trenches from caving in or 

collapsing. The extent and type of timbering and shoring shall be as directed by the 

Engineer-in-Charge. 

3.1.6 Where the excavation is to be carried out below the foundation level of adjacent  

              structure, the precautions to be taken such as under pinning, shoring and strutting etc. 

shall be determined by Engineer-in-Charge. No excavation shall be done unless such 

precautionary measures are carried out as per directions of Engineer-in-Charge. 

3.1.7 Specification for Earth work shall also apply to excavation in rock in general. The 

excavation in rock shall be done such that extra excavation beyond the required width 

and depth as shown in drawings is not made. If the excavation done in depth greater 
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than required /ordered. The CONTRACTOR shall fill the extra excavation with concrete 

of mix 1:5:10 as the foundation concrete at his own cost. 

3.1.8 CONTRACTOR shall make all necessary arrangements for dewatering / defiling as 

required to carry out proper excavation work by bailing or pumping out water, which may 

accumulate in the excavation pit from any cause/ source whatsoever. In addition to this, 

if required, contractor shall also install continuous dewatering pump-sets to lower the 

ground water table below the working level to make the area fit and safe for working. 

3.1.9 CONTRACTOR shall provide suitable draining arrangements at his own cost to prevent 

surface water entering the foundation pits from any source. 

3.1.10 The CONTRACTOR is forbidden to commence the    construction of structures or to 

carry out concreting before Engineer-in-Charge has inspected, accepted and permitted 

the excavation bottom. 

3.1.11 Excavation in disintegrated rock means rock or Boulders including brickbats which may 

be quarried or split with crow bars.  This will also include laterite and hard conglomerate. 

3.1.12 Excavations in hard rock - meant excavation made in hard rock to be done manually, or 

by blasting using only explosives and / or pneumatic hammers. In case of blasting, 

control blasting should be adopted depending on site conditions. For using explosives 

CONTRACTOR shall follow all provisions of Indian Explosives Act / Rules 1983, 

corrected / revised up to date. 

3.1.13 In case of hard rock excavation to be carried out using explosives the, CONTRACTOR 

shall obtain the written approval in advance. 

3.1.14 The measurements for excavations shall be restricted and limited to minimum 

excavation line as per drawing for payment purposes. 

3.1.15 Adequate protective measures shall be taken to see that the excavation does not 

affect or damage adjoining structures. The CONTRACTOR shall take all measures 

required for ensuring stability of the excavation and safety of property and people in 

the vicinity. The CONTRACTOR shall erect and maintain during progress of work, 

temporary fences around dangerous excavations at no extra cost. 

3.1.16 Excavation in ordinary soil means excavation in ordinary hard soil including stiff 
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heavy clay, hard shale, or compact moorum, or any materials, which can be 

removed by the ordinary application of spades, shovels, picks and pick axes. This 

shall also include removal of isolated boulders each having a volume not more than 

0.50m³. 

3.1.17 Excavation in soft rock includes limestone, sandstone, laterite, hard conglomerates, 

etc. or other rock which can be quarried or split with crowbars or wedges. This shall 

also include excavation of tarred pavements, masonry work and rock boulders each 

having a volume of not more than 0.25m³. 

3.1.18 Excavation in hard rock includes any rock bound in ledges or masses in its original 

form or cement concrete for which in the opinion of the Engineer-in-Charge, requires 

the use of compressed air, equipment, sledge hammer and blasting or non-

explosive materials viz. Acconex manufactured by A.C.C. Ltd. Specifications and 

instructions for use shall be as per manufacturer.  

3.1.19 In case of any difficulty concerning the interpretation of type of soil as mentioned 

above, the Engineer-in-Charge shall decide whether the excavation in a particular 

material is in ordinary soil, soft rock or hard rock and his decision in this matter shall 

be final and binding on the CONTRACTOR and without appeal. 

3.2 Filling 

3.2.1 Back filling of excavations in trenches, foundations and elsewhere shall consist of one    

of the following materials approved by Engineer-in-Charge. 

Soil 

Sand 

Moorum 

Hard-core 

Stone/gravel 

All back filling material shall be approved by the Engineer-in-Charge. 

3.2.2 Soil filling - Soil material shall be free from rubbish, roots, hard lumps and any other 

foreign organic material. Filling shall be done in regular horizontal layers each not 

exceeding 20 cm. depth. 
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3.2.3 Back filling around completed foundations, structures, trenches and in plinth shall be 

done to the lines and levels shown on the drawings. 

3.2.4 Back filling around pipes in the trench shall be done after hydro testing is done. 

3.2.5 Back filling around liquid retaining structures shall be done only after leakage testing is 

completed and approval of Engineer-in-Charge is obtained. 

3.2.6 Sand used for filling under foundation concrete, around foundation and in plinth etc. 

shall be fine/ coarse, strong, clean, free from dust, organic and deleterious matter. The 

sand filling under foundation shall be rammed with Mech. compactor. Sand material 

shall be approved by Engineer-in-Charge. 

3.2.7 Moorum for filling, where ordered, shall be obtained from approved pits and quarries 

which contain siliceous material and natural mixture of clay. Moorum shall not contain 

any admixture of ordinary earth. Size of moorum shall vary from dust to 10 mm. 

3.2.8 Hard-core shall be of broken stone of 90 mm to 10 mm size suitable for providing a 

dense and compact sub grade. Stones shall be sound, free from flakes, dust and other 

impurities. Hard core filling shall be spread and levelled in layers, 15 cm thick, watered 

and well compacted with ramming or with mechanical /  hand compacts including hand 

packing wherever required. 

3.2.9 If any selected fill material is required to be borrowed, CONTRACTOR shall make 

arrangements and procure such material from outside borrow pits after obtaining all 

necessary permissions from statutory authorities. The material of source shall be 

subject to prior approval of Engineer-in-Charge. CONTRACTOR shall make 

necessary access roads to borrow areas and maintain the same, if such access 

roads do not exist, at no extra cost. 

3.2.10 Plinth filling shall be carried out with approved material as described earlier, in layers 

not exceeding 200 mm, watered and compacted with mechanical compaction 

machines. Engineer-in-Charge may however permit manual compaction by hand 

tampers in case he is satisfied that mechanical compaction is not possible. When 

filling reaches the finished level, the surface shall be flooded with water, unless 

otherwise directed, for at least 24 hours, allowed to dry and then the surface again 

compacted as specified above to avoid settlements at later stage. The finished level 

of the filling shall be trimmed to the level specified. Compacted surface shall have at 
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least 95% of laboratory maximum dry density. A minimum of one test per 250 sq. 

meters of compacted area shall be done. 

3.2.11 Whenever the fill material (earth or soil) is purchased, CONTRACTOR shall get the 

approval of Engineer-in-Charge. The CONTRACTOR shall arrange to determine the 

following properties of the soil (at outside NABL accredited laboratory without any 

cost to owner) and shall get the approval of Engineer-in-Charge. 

 1. Clay content : 15% to 20% 

 2. Laboratory dry 

density (MDD) 

: Not less than 1600 kg/m³ 

 3. Plasticity Index : Not more than 20 

 4. Optimum Moisture 

Content (OMC) 

: 8% to 12% 

3.2.12 The fill shall be compacted using a vibrating compactor of not less than 1.5 tonne. 

The fill shall be thoroughly compacted in layers as directed but not more than 200 

mm thick. Adequate water shall be used for compaction and the density after 

compaction shall be not less than maximum dry density obtained in test of IS: 2720 

Part-8. Compacted surface shall have at least 95% of laboratory maximum dry 

density. A minimum of one test per 250 sq. meters of compacted area shall be done 

for each layer. 

3.2.13 The Gravel fill shall be non plastic granular material, well graded, strong, with 

maximum particle size of 50 mm, with not more than 15% passing a 4.75 mm IS 

sieve, free of all debris, vegetable matter and chemical impurities. 

3.2.14 All clods, lumps etc. shall be broken before compaction. 

3.2.15 In case of grading/banking successive layers of filling shall not be placed, until the 

layer below has been thoroughly compacted to satisfy the requirements laid down in 

this specification.  

 Prior to rolling, the moisture content of material shall be brought to within +/-2% of the 

optimum moisture content as described in IS 2720 Part-7. The moisture content shall 

preferably be on the wet side for potentially expansive soil. 

 After adjusting the moisture content as described, the layers shall be thoroughly 

compacted by means approved by Engineer-in-Charge, till the specified maximum 
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laboratory dry density is obtained. 

 General, fill shall be placed in layers not exceeding 200 mm thickness and shall be 

thoroughly compacted to achieve a compaction of at least 95% of laboratory 

maximum dry density up to entire depth of filling. Final fill of 600 mm thickness shall 

consist of preferably natural material in, as dug condition except that stones larger 

than 100 mm shall be removed. It shall be placed in layers not exceeding 200 mm 

thickness and compacted to achieve of at least 95% of laboratory maximum dry 

density. Each layer shall be tested in field for density and accepted by Engineer-in-

Charge, subject to achieving the required density before laying the next layer. A 

minimum of one test per 250 sq meters for each layer shall be conducted. 

 If the layer fails to meet the required density, it shall be reworked or the material shall 

be replaced and method of construction altered as directed by Engineer-in-Charge to 

obtain the required density. 

 The filling shall be finished in conformity with the alignment, levels, cross-section and 

dimensions as shown in the drawing. 

 Extra material shall be removed and disposed off as directed by the Engineer-in-

Charge. 

4.0 PLAIN AND REINFORCED CONCRETE WORK 

This specifications deals with cement concrete, plain or reinforced, for general use, and 

covers the requirements for concrete materials, their storage, grading, mix design, 

strength & quality requirements, pouring at all levels, reinforcements, protection, curing, 

form work, finishing, painting, admixtures, inserts and other  miscellaneous works. 

4.1 Materials 

4.1.1 Cement:  Any of the following cements may be used as required. 

IS - 8112 43/53 Grade ordinary Portland cement 

4.1.2 Water:  Water used for mixing and curing concrete and mortar shall conform to the 

requirements as laid down in IS: 456. Sea water shall not be used for concrete work. 

4.1.3 Aggregates:  Coarse and fine aggregates for cement concrete plain and reinforced shall 

conform to the requirements of IS 383 and / or IS 515. Before using, the aggregates 
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shall be tested (at outside NABL accredited laboratory without any cost to owner) as per 

IS: 2386. 

Coarse aggregate:  Coarse aggregate for all cement concrete work shall be broken or 

crushed hard stone, black trap stone obtained from approved Quarries or gravel. 

Sand:  Fine aggregate for concrete work shall be coarse sand from approved sources. 

Grading of coarse sand shall be within grading zones I, II or III laid down in IS: 383, 

table 4. If required the aggregates (both fine and coarse) shall have to be thoroughly 

washed and graded as per direction of Engineer-in-Charge. 

4.2 Mixing 

All cement concrete plain or reinforced shall be machine mixed. Mixing by hand may be 

employed where quantity of concrete involved is small, with the specific prior permission 

of the Engineer-in-Charge. 10% extra cement shall be added in case of hand mixing as 

stipulated in IS-456. 

For large and medium project sites the concrete shall be sourced from ready- mixed 

concrete plants or from on site or off site batching and mixing plants (IS 4926) 

4.3 Water Cement Ratio, Laying & Curing                 

Water Cement Ratio, Laying & Curing shall be done as per IS:456. 

4.4 Grades of Concrete 

4.4.1 Grades lower than M 25 shall not be used in reinforced concrete. 

4.4.2 A sieve analysis test of aggregates shall be carried out (at outside NABL accredited 

laboratory without any cost to owner) as and when the source of supply is changed 

without extra charge notwithstanding the mandatory test required to be carried out as 

per CPWD specification. 

4.4.5 All tests in support of mix design shall be maintained as a part of records of the contract. 

Test cubes for mix design shall be prepared by the CONTRACTOR under his own 

arrangements and at his costs, but under the supervision of the Engineer-in-Charge. 
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4.5 Design Mix Concrete 

4.5.1 Design mix shall be allowed for major works where it is contemplated to be used by 

installing weigh batch mixing plant as per IS 4925. At the time of tendering, the 

CONTRACTOR, after  taking into account the type of aggregates, plant and method of 

laying he intends to use, shall allow in his tender for the design mix i.e., 

aggregate/cement and water/cement ratios which he considers will achieve the strength 

requirements specified, and workability for concrete to be properly finished. 

4.5.2 Before commencement of concreting, CONTRACTOR shall carry out preliminary tests 

(at outside NABL accredited laboratory without any cost to owner) for design mix on trial 

mixes proposed by him in design of mix to satisfy the Engineer-in-Charge that the 

characteristic strength is obtained. In this regard, CONTRACTOR may consult govt. 

approved/reputed institute to get design mix done as per IS 10262 at his own cost. The 

concrete mix to be actually used shall be approved by the Engineer-in-Charge. 

4.5.3 Notwithstanding the above, the following shall be the maximum combined weight of 

coarse and fine aggregate per 50 kg of cement. 

Grade of Concrete Maximum weight of fine & coarse aggregates 

together per 50 kg of cement  

(for nominal mix only) 

1. M - 10 480 kg 

2. M - 15 350 kg 

3. M - 20 250 kg 

 

4.5.4 The workability of concrete produced shall be adequate, so that the concrete can be 

properly placed and compacted. The slump shall be as per IS 456. 

4.6 Testing of Concrete 

4.6.1 Testing of concrete, sampling and acceptance criteria shall be in accordance with IS 

456. 
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4.7 Proportioning 

Mixes of cement concrete shall be as ordered.  Where the concrete is specified by 

grade, it shall be prepared by mixing cement, sand and coarse aggregate by weight as 

per mix design. In case the concrete is specified as volumetric mix, then dry volume 

batching shall be done, making proper allowances for dampness in aggregates and 

bulking in sand. Equivalent volume batching for concrete specified by grade may 

however be allowed by the Engineer-in-Charge   at his discretion. 

4.8 Pre Cast Concrete 

The specifications for pre cast concrete will be similar as for the cast in situ concrete. All 

pre cast work shall be carried out in a yard made for the purpose. This yard shall be dry, 

properly levelled and having a hard and even surface. If the ground is to be used as a 

soft former of the units, shall be paved with concrete or masonry and provided with a 

layer of plaster (1:2 proportion) with smooth neat cement finish or a layer of MS 

sheeting. The casting shall be over suitable vibrating tables or by using form vibrators as 

per directions of Engineer-in-Charge. 

The yard, lifting equipment, curing tank, finished material storage space etc. shall be 

designed such that the units are not lifted from the mould before 7 (seven) days of 

curing and can be removed for erection after 28 (Twenty Eight) days of curing. The 

moulds shall preferably be of steel or of timber lined with G.I .sheet metal. The yard shall 

preferably be fenced. 

Lifting hooks, wherever necessary or as directed by Engineer-in-Charge shall be 

embedded in correct position of the units to facilitate erection, even though they may not 

be shown on the drgs. and shall be burnt off and finished after erection. 

Pre cast concrete units, when ready shall be transported to site by suitable means 

approved by Engineer-in-Charge. Care shall be taken to ensure that no damage occurs 

during transportation. All adjustments, levelling and plumbing shall be done as per the 

instructions of the Engineer-in-Charge. The CONTRACTOR shall render all help with 

instruments, materials and staff to the Engineer-in-Charge for checking the proper 

erection of the pre cast units. 

After erection and alignment the joints shall be filled with grout or concrete as directed 

by Engineer-in-Charge. If shuttering has to be used for supporting  the pre cast unit 
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they shall not be removed until the joints has attained sufficient strength and in no case 

before 14 (fourteen) days. The joint between pre cast roof planks shall be pointed with 

1:2 (1 cement : 2 sand) mortar. 

5.0 STEEL REINFORCEMENT 

5.1            Steel reinforcement shall comprise: 

Mild steel bars conforming to IS : 432 Part-I. 

Cold twisted bars conforming to IS: 1786 

CRS bars  

TMT bars 

Hard drawn steel wire fabric conforming to IS: 1566 

5.2 All joints in reinforcement shall be lapped adequately to develop the full strength of the 

reinforcement as per provision of IS: 456 or as per instruction of Engineer-in-Charge.  

6.0 FORM WORK 

6.1 The shuttering or form work shall conform to the shape, lines and dimensions as shown 

on the drawings and be so constructed as to remain sufficiently rigid during placing and 

compacting of the concrete and shall be sufficiently tight to prevent loss of liquid from 

the concrete. The surface that becomes exposed on the removal of forms shall be 

examined by Engineer-in-Charge or his authorized representative before any defects 

are made good. Work that has sagged or bulged out, or contains honey combing, shall 

be rejected. All shuttering shall be steel shuttering. 

6.2 The CONTRACTOR shall be responsible for sufficiency and adequacy of all form work. 

Centering and form work shall be designed & detailed in accordance with IS 14687 and 

approved by the Engineer-in-Charge, before placing of reinforcement and concreting.  

6.3 Stripping Time 

Forms shall not be struck until the concrete has reached strength at least twice the 

stress to which the concrete may be subjected at the time of removal of form work. The 

strength referred to shall be that of concrete using the same cement and aggregates, 

with the same proportions and cured under conditions of temperature and moisture 
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similar to those existing on the work. Where possible, the form work shall be left longer 

as it would assist the curing. 

Note 1:  In normal circumstances and where ordinary Portland Cement is used, forms 

may generally be removed after the expiry of the following periods:  

1. Walls, columns and vertical faces of all 

structural members 

24 to 48 hours as may be 

decided by the Engineer-in-

Charge 

2. Slabs (props left under) 3 days 

3. Beam soffits (Props left under) 7 days 

4. Removal of props under slabs  

 1. Spanning up to 4.5 m 7  days 

 2. Spanning over 4.5 m 14 days 

5. Removal of props under beams & 

arches: 

 

 1. Spanning up to 6 m 14  days 

 2. Spanning over  6m 21 days 

For other types of cements, the stripling time recommended for ordinary Portland 

Cement may be suitably modified. 

Note 2: The number of props left under, their sizes and disposition shall be such as to 

be able to safely carry the full dead load of the slab, beam or arch as the case may be 

together with any live load likely to occur during curing or further construction. 

7.0           CEMENT CONCRETE BLOCK 

Cement concrete block shall be machined made in the proportion of such that mix shall 

not be leaner than one cement to twelve combined aggregates (by volume) but having 

minimum strength of 7.5 MPa. Combined aggregate shall be graded as near as possible 

to IS: 383. The fineness modules of combined aggregate shall be between 3.6 and 4. 

The concrete block shall be properly cured as per IS-456. The surface of conc. block 

shall have even face without any honeycomb and free from cracks. 
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7.1 Mortar 

Cement and water shall confirm to the requirements laid down for cement concrete 

work. 

7.1.1 Sand for concrete block masonry mortars shall be coarse sand generally conforming to 

IS: 2116. Maximum quantities of clay, fine dust, shall not be more than 5% by weight. 

Organic impurities shall not exceed the limits laid down in      IS: 2116. 

7.1.2 Mix of mortar for building concrete block shall be as specified in the item of work. 

7.1.3 Mixing of the mortar shall be done in a mechanical mixer. When quantity involved is 

small hand mixing may be permitted by Engineer-in-Charge. Any mortar remaining 

unused for more than 30 minutes after mixing shall be rejected. 

7.2 Concrete Block Masonry 

The thickness of joints shall be 10 mm +- 3mm. Thickness of joints shall be kept 

uniform. In case of foundation and manholes etc. joints up to 15 mm may be accepted. 

7.3 Half Concrete Block  

All courses shall be laid with stretchers. Reinforcement comprising 2 nos. 6 mm dia MS 

bars shall be provided over the top of the first course and thereafter at every fourth 

course. 

7.4 Fixtures 

All iron fixtures, pipes spouts, hold fasts of doors and windows which are required to be 

built into the wall shall be embedded in cement concrete blocks 1:2:4 mix (1 cement :2 

coarse sand :4 graded stone aggregate. 20 mm nominal size) of size indicated in the 

item. 

7.5 Curing 

Concrete block masonry shall be protected from rain by suitable covering when mortar is 

green. Masonry work shall be kept constantly moist on all faces for a minimum period of 

seven days.  
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8.0 STRUCTURAL STEEL WORK 

This specification covers the technical requirements for the preparation of shop 

drawings, supply, fabrication, protective coating, painting and erection of all structural 

steel rolled sections, built up sections, plates and miscellaneous steel required for the 

completion of the work. 

      Steel  

All structural steel used in construction within the purview of this contract shall, comply 

with one of the following Bureau of Indian Standard Specifications, whichever, is 

appropriate or as specified. 

IS – 2062 Hot rolled sections and plates 

IS – 1079 Cold formed light gauge sections 

IS – 1161 Tubular sections 

IS – 4923 Hollow sections (rectangular or square) 

 Fabrication 

Fabrication of steel structure shall be carried out in conformity with the best modern 

practices and with due regard to speed with economy in fabrication and erection and 

shall conform to IS-800. All members shall be so fabricated as to assemble the 

members accurately on site and erect them in correct positions. Before dispatch to site 

the components shall be assembled at shop and any defect found rectified. All members 

shall be free from kink, twist, buckle, bend, open joints etc. and shall be rectified before 

erecting in position. Failure in this respect will subject the defective members to 

rejection.    

      Fabrication Drawings: 

 Development of Fabrication drawings shall be in contractor’s scope. Connections, 

splices and other details shall be suitably designed based on good Engineering practice.  

      Electrodes: 

Electrodes used for welding shall comply with IS-814 or IS - 815. 
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8.1      MS Black/High Strength Bolts and Nuts 

M.S.Black or high strength bolts, nuts and washers etc. shall be as per IS-800, IS-1363 

and IS-1367. Manufacturer's test certificate shall be made available to the Engineer-in-

Charge. For bolted joints, shanks and threaded bolts are to be used to ensure that 

threaded length do not encroach within the thickness of connected members of 

dimension beyond the following limit:- 

1. 1.5 mm for connected members of thickness below 12 mm and 

2. 2.5 mm for connected member of thickness 12 mm and above and that adequate 

shearing and bearing values required as per design are achieved. 

 

Every portion work shall have its erection mark or numbers stencilled on the member for 

guidance in erection and bear all necessary marks of erections as directed by the Owner / 

Consultant. 

8.2 No part of the work is to be oiled, painted (except contact surfaces ) packed, bundled, crated 

or dispatched until it has been finally inspected and  approved by  the Owner /  Consultant 

or his authorized representative. The whole steel work before being dispatched from the 

Contractor’s shop shall be dry and after being thoroughly cleaned from dust, mills scale, rust 

etc., and shall be given two coats of primer and one coat of final paint as per painting 

specification  attached in this enquiry. Unless otherwise specified, all surfaces inaccessible 

after welding shall be given two coats of primer and two coats of paints as per painting 

specification attached in this enquiry.  

8.3 The Owner / Consultant or his authorized representative shall have free access at all 

reasonable time to all places where the work is being carried out, and shall be provided by 

the Contractor at his own expenses all necessary facilities for inspection during fabrication 

and erection. The Owner / Consultant or his authorized representative shall be at liberty to 

reject the work in whole or in part if the workmanship or materials do not conform to the 

terms of the specifications mentioned herein. The Contractor shall remove, replace or alter 

any part of the work as ordered by the Owner / Consultant or his authorized representative. 

9.0     PAINTING ON STRUCTURAL STEEL 

The following specification shall be used for painting of structural steel work. 
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9.1 Scope  

This specification covers the technical requirements for shop and site application of 

paint and  protective coatings and includes; the surface preparation, priming, 

application, testing and  quality assurance for protective coatings of structural 

steelwork, plate work, handrails and  associated metal surfaces, which will be 

exposed to atmospheric for industrial plants. 

9.2 Definitions 

 C.S  -  Carbon steel and low chrome (1-1/4 Cr through 9 Cr) alloys 

 S.S   -  Stainless steel, such as 304,316, 321, 347, 

 Non-ferrous -          copper, aluminium and their alloys. 

 High Alloy -  Monel, Inconel, Incoloy, Alloy 20, Hastelloy, etc. 

       DF - Dry Film thickness, the thickness of the dried or curved paint             

or coating film. 

9.3 Safety Regulations 

           Protective coatings and their application shall comply with all national, state, and local 

codes and regulations on surface preparation, coating application, storage, handling, 

safety, and environmental recommendations. 

             Sand or other materials producing silica dust shall NOT be used for any open-air   blasting 

operations.  

9.4 Material Safety Data Sheets 

The latest issue of the coating manufacturer’s product datasheet, application instructions, and 

material safety data Sheets shall be available prior to starting the work and shall be complied 

with during all preparation and painting / coating operations. 

 

9.5    Materials 
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All paints and paint materials shall be obtained from the company’s approved manufacturer’s 

list.  All materials shall be supplied in the manufacturer’s containers, durably and legibly 

marked as follows. 

Specification number 

Colour reference number 

Method of application 

Batch number 

Date of Manufacture 

Shelf life expiry date 

Manufacturer’s name or recognised trade mark.  

9.6   CODE AND STANDARDS: 

Without prejudice to the provision of Clause 1.1 above and the detailed specifications of the 

contract, the following codes & standards shall be followed.  Wherever  reference to any 

code is made, it shall correspond to the latest edition of the code. 

9.7 Indian Standards: 

IS-5: 1994         Colors for ready mixed paints and enamels. 

IS-2379: 1990   Color codes for identification of pipe lines. 

IS-2629: 1985 Recommended practice for hot-dip galvanizing on iron and steel. 

IS-2633: 1986    Methods for testing uniformity of coating of zinc-coated articles. 

IS-8629: 1977    Code of practice for protection of iron and steel structures from atmospheric 

corrosion. 

          IS: 110     Specification for Ready Mixed Paint, Brushing, Grey Filler, for Enamels, for 

Over Primers 

IS: 101              Methods of test for ready mixed paints & enamels. 
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9.8   Other Standards: 

9.8.1    Swedish Standard: SIS-05 5900-1967 / ISO-8501-1-1988 

             (Surface preparations standards for Painting Steel Surface). 

This standard contains photographs of the various standards on four different degrees   of 

rusted steel and as such is preferable for inspection purpose by the Engineer-in-charge. 

9.8.2   DIN: 53151 Standards for Adhesion test. 

9.9 The paint manufacturer’s, instructions shall be followed as far as practicable at all 

 times. Particular attention shall be paid to the following: 

a. Instructions for storage to avoid exposure as well as extremes of temperature. 

b. Surface preparation prior to painting. 

c. Mixing and thinning. 

d. Application of paints and the recommended limit on time intervals between coats. 

9.10       Surface Preparation  

9.10.1      Safety 

All work in adjacent areas, which may negatively affect the quality of blast cleaning, 

and/or impose safety hazards, must be completed or stopped before the blasting 

operation starts.  

9.10.2      Pre-Cleaning  
 

Prior to surface preparation all weld spatter shall be removed from the surface, all sharp 

edges ground down and all surfaces cleaned free of contaminants including chalked 

paint, dust, grease, oil, chemicals and salt. All shop primed surfaces shall be water 

washed by means of suitable solvent, by steam cleaning, with an alkaline cleaning agent 

if necessary or by high-pressure water, to remove contaminants prior to top-coating.  

 
9.10.3       Surface decontamination 

 

Surface decontamination shall be performed prior to paint application when uncoated 

surface is exposed to a corrosive environment or existing paint work is to be repaired. 
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Existing coatings shall be removed by abrasive blast cleaning, and then high pressure 

potable water shall be used to clean steel surfaces. Prior to application of coatings, the 

surface shall be chemically checked for the presence of contaminants. A surface 

contamination analysis test kit shall be used to measure the levels of chlorides, iron salts 

and pH in accordance with the kit manufacturer’s recommendations.  

Swabs taken from the steel surface, using cotton wool test swabs soaked in distilled 

water shall not be less than one swab for every 25m2 of surface area to be painted. 

Maximum allowable contaminant levels and pH range is as follows: 

Sodium chloride, less than 50 microgram / cm2; 

Soluble iron salts, less than 7 microgram / cm2; and 

pH between 6 – 8 

If the results of the contamination test fall outside the acceptable limits, then the wash  
 
water process shall be repeated over the entire surface to be painted, until the  
 
contaminant test is within the specified levels.  
 
 

9.10.4      Abrasive blasting 
 

All C.S materials shall be abrasive blast cleaned in accordance with relevant IS Codes. 

To reduce the possibility of contaminating S.S., blasting is not usually specified. 

However, for coatings which require a blast-cleaned surface for proper adhesion, S.S. 

may be blast cleaned using clean aluminium oxide or garnet abrasives (Free from any 

chloride or Iron / Steel contamination).When hand or power tool cleaning is required on 

S.S., only S.S. wire-brushes (including 410 S.S.) which have not been previously used 

on C.S. surfaces may be used. 

The surface profile of steel surfaces after blasting  shall be of  preparation grade Sa 2-

1/2 of Swedish Standards SIS-05-5900 (Latest Revision) or better according to ISO 

8501-1 and shall be measured using the replica tape method or the comparator method.   

The roughness (profile) of blast-cleaned surfaces shall be Medium (G) according to ISO 

8503-2: 1988 (appendix 1) unless otherwise specified. Medium defines a surface profile 

with a maximum peak-to-valley height of 60-100 microns, and G indicates that the 
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surface profile is obtained by grit blasting. For the evaluation of surface roughness 

Comparator G shall be used. 

Abrasive blast cleaning shall NOT be performed when the ambient or the substrate 

temperatures are less than 3 Degree Celsius above the dew point temperature. The 

relative humidity should preferably be below 50% during cold weather and shall never be 

higher than 60% in any case. 

Abrasive blast cleaning shall be performed with a clean, sharp grade of abrasive. Grain 

size shall be suitable for producing the specified roughness. Abrasives shall be free from 

oil, grease, moisture and salts, and shall contain no more than 50ppm chloride. The use 

of silica sand, copper slag and other potentially silica containing materials shall not be 

allowed.  

The blasting compressor shall be capable of maintaining a minimum air pressure of 7 

kPa at the nozzle to obtain the acceptable surface cleanliness and profile. 

The blast cleaning air compressor shall be equipped with adequately sized and properly 

maintained oil and water separators. The air supply shall be checked to ensure no oil 

and water contamination at the beginning of each work shift.  

Blast cleaning abrasive shall be stored in a clean, dry environment at all times. 

Recycling of used abrasive is prohibited. 

After blast cleaning, the surfaces shall be cleaned by washing with clean water 

(Pressure 7kg/cm2 using suitable nozzles.  During washing broom corn brushes shall be 

used to remove foreign matter. 

Assessment of the blast cleaned surfaces shall be carried out in accordance with 

reference code. 

Blast cleaned surfaces which show evidence of rust bloom or that have been left 

uncoated overnight shall be re-cleaned to the specified degree of cleanliness prior to 

coating. 

All grit and dust shall be removed after blasting and before coating application. Removal 

shall be by a combination of blowing clean with compressed air, followed by a thorough 

vacuum cleaning with an industrial grade, heavy duty vacuum cleaner. 
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All cleaned surfaces shall have protection from atmospheric corrosion as per 

IS8629:1977 

9.11 Painting system to be used is indicated below: 

 Epoxy Painting: 

9.11.1 All the surfaces must be abrasive blasted and 1 coat of primer, 2 coats of intermediate 

and 1 coat of finish paint applied in the fabrication shop before the same are shifted to 

site for erection. All the members must be suitably match marked for facilitating proper 

assembly. 

 After erection is over all surfaces shall be washed up as follows: 

Washing with clean water (pressure 7 kg/cm2) using suitable nozzles. During washing 

broom corn brushes shall be used to remove foreign matters. 

Solvent washing if required to remove traces of oil grease etc. 

After washing the surface as indicated above, the surfaces shall be suitably touched up 

to the extent required so that all the damages to the premiered surfaces caused during 

erection are done up. 

a)         The surfaces affected by welding and / or gas cutting during erection shall also be suitably 

touched up. Before touch up is taken up surfaces shall be prepared by mechanical 

means such as grinding, power brushing etc. to achieve surface finish to ST-3. 

b)        After touch up work is over as indicated above, all the surfaces shall be given one coat of 

finish paint to the required specification. 

9.11.2    The following points must be observed for painting work: 

1. Primer and paint shall be compatible to each other and should be from the same 

manufacturer. 

2. The recommendation of the paint manufacturer regarding mixing, matching and 

application must be followed meticulously. 

3. Technical representative of paint manufacturer should be available at site as and 

when required by Engineer-in-Charge for their expert advice as well as to ensure 

that the painting work is executed as per the instruction of paint manufactures. 
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c)  Paints and primers shall be supplied at site in original container with factory seal otherwise 

such paints and primers shall not be allowed to be used. Mode of application i.e. by spray, 

brush or roller shall be strictly as per recommendation of paint manufacturer. 

d) Painting materials must be used before the expiry date indicated on the containers. 

e) Number of coats and DFT per coat must be strictly followed as indicated above. If the 

desired DFT is not achieved for primer, intermediate and finish paints in two coats (each), 

CONTRACTOR shall be required to apply extra coat (s) to achieve the desired DFT without 

any extra cost to Engineer-in-Charge. 

f) Color shade for each coat of primer and finish paint must be different to identify the coats 

without any ambiguity. 

g) Shade for the final finish coat shall be decided by Engineer-in-Charge at site. 

h) All painting materials must be accompanied by manufacturers test certificates. However,         

Engineer-in-Charge has any doubt regarding quality of materials, he shall have the right to 

direct CONTRACTOR to get the doubtful material tested or and provided (by 

CONTRACTOR) testing agencies for which no extra payment shall be made to the 

CONTRACTOR and the charges shall deemed to be covered in the unit rates quoted for 

fabrication and erection of structural work. 

i) DFT for paint shall be measured at least 20 points and mean DFT shall not vary by more 

than 10% than specified in DFT. 

j) Reliable and calibrated Instrument for measurement of DFT shall be arranged and provided 

by CONTRACTOR at his cost. 

k) Thickness of each coat shall also be checked regularly to ensure uniformity in DFT. 

9.11.3 Abrasive blasting and painting works, being a specialized job must be carried out through 

the approved agencies only. 

9.11.4 PAINTING ON STEEL STRUCTURES  
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FOR UREA BAGGING & CONVEYING SYSTEM  (BAGGING BUILDING, RAILWAY SIDING 

PLATFORM etc.) AS WELL AS PIPERACK 

SL.NO DESCRIPTION GENERIC COATING SYSTEM 

1. SURFACE PREPARATION Blast clean to SA 2.5 

2. PRIMER 
One coat of ethyl silicate zinc rich with 
solvent. 
Thickness 75 micron per coat 

3. INTERMEDIATE 
Two coat of two pack high build aliphatic 
amine cured epoxy coating 
Thickness 100 micron per coat. 

4. FINISH COAT 

One coat of two pack amine cured epoxy / 
Acrylic aliphatic polyurethane. 
Thickness 50 micron per coat 
 

5. Total DFT 325  Micron 

       

On Minor Structural Steel Sections/Structures such as fencing, concertina coil etc. 

Painting on Structural Steel on minor structures shall be with synthetic enamel paint of 

approved brand and manufacture to give an even shade: Two or more coats on new work 

after necessary primer coat.     

 

10.0 STEEL / ALUMINIUM DOORS, WINDOWS AND VENTILATORS 

10.1 The Steel doors, windows and ventilators shall be of the size and type as per IS-1361 and 

 IS-1038. Fixing and glazing shall be done as per IS-1081 and as per manufacturer’s 

 instructions. The putty of approved make such as special gold size or equivalent 

 conforming to IS-419 shall be used. 

10.2 Aluminium doors, windows and ventilators shall  be  manufactured from wrought aluminium 

 and aluminium alloy extruded round tube and / or hollow rectangular / square sections  

 conforming to IS: 1285 & IS : 6477 or equivalent as approved by Engineer-in-Charge. 

11.0 ROOFING & CLADDING 

 For roofing & cladding Non-asbestos high impact Polypropylene reinforced cement 6mm 

thick corrugated sheets (as per IS:14871) roofing up to any pitch and fixing with polymer 
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coated J or L hooks, bolts and nuts 8mm dia. G.I. plain and bitumen washers or with self 

 drilling fastener and EPDM washer. 

 

12.0 FLOORING AND PAVING 

12.1 Sub Base of floor  

12.1.1 The area to be paved shall be divided into suitable panels. Form work shall be provided. 

The boarding / battens shall be fixed in position with their toe at proper level, giving 

slope where required. Alternatively base concrete may be deposited in the whole area at 

a stretch. 

12.1.2 Before placing the base concrete the sub-base shall be properly wetted and rammed. 

The concrete of the specified mix shall then be deposited between the forms where 

provided, thoroughly tamped and the surface finished level with the top edge of the 

forms. The surface of base concrete shall be spreader uniformly. The surface shall be 

finished rough to provide adequate bond for the topping. Two or three hours after 

concrete has been laid the surface shall be brushed with wire brush to remove any scum 

or Latinate and swept clean so that coarse aggregate is exposed. 

12.2 Cement Concrete Floor Finishes 

12.2.1 The surface of base concrete shall be thoroughly cleaned by scrubbing with coir or steel 

wire brush. Before laying the toping, the surface shall be soaked with water at least for 

12 hours and surplus water mopped up immediately before the toping is laid. 

12.2.2 The forms shall be fixed over the base concrete dividing into suitable panels. Where 

glass dividing strips are provided, thickness of glass dividing strips shall be 4 or as 

indicated. Before placing the concrete toping, neat cement slurry at the rate of 2 kg/sq.m 

shall be then thoroughly brushed into the base concrete just ahead of the finish. The 

topping shall then be laid, thoroughly compacted by using screed board/plate vibrator. 

The surface floated with a wooden float to a fair and even surface shall be left for some 

time till moisture disappears from it. Junctions with skirting / dado or wall surfaces shall 

be rounded off using cement mortar 1:2 curing shall be carried out for a minimum of 7 

days. 
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13.0 PLASTERING 

13.1 Sand for plastering shall be 50% fine sand and 50% coarse sand from approved 

sources. 

13.2 Preparation of surface shall be done as per CPWD specifications. 

13.3 Cement mortar shall be of the mix as indicated in the items and shall be mixed as 

specified in the CPWD specifications. 

13.4 Joints in walls etc. shall be raked to a depth of 12 mm, brushed clean with wire brushes 

dusted and thoroughly washed before starting the plaster work. 

13.5 The surface shall be thoroughly washed with water cleaned and kept wet to saturation 

point before plastering is commenced. 

13.6 Cement mortar as indicated, shall be firmly applied to the masonry walls in a uniform 

layer to the thickness specified and will be pressed into the joints. On concrete surfaces 

rendering shall be dashed to the roughened surface to ensure adequate bond. The 

surface shall be finished even and smooth. Hectoring wherever required shall be done 

as per directions of Engineer-in-Charge. Nothing extra shall be paid on this account. 

13.7 All plaster work shall be cured for at least 7 days. 

13.8 Integral water proofing compound shall be mixed with cement in the proportion 

recommended by the manufacturer. Care shall be taken to ensure that the water 

proofing material gets well and integrally mixed with cement. All other operations are the 

same as for general plaster work. 

13.9 For sand face plaster undercoat of cement plaster 1:4 (1 cement : 4 sand) of thickness 

not less than 12 mm shall be applied similar to one coat plaster work. Before the under 

coat hardens the surface shall be scared to provide for the top coat. The top coat also of 

cement mortar 1:4 shall be applied to a thickness not less than 8 mm and brought to an 

even surface with a wooden float. The surface shall then be tapped gently with a 

wooden float lined with cork to retain a coarse surface texture, care being taken that the 

tapping is even and uniform. 
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14.0 EXTERIOR PAINTING  

14.1 Exterior painting shall be Acrylic smooth exterior. 

14.2 Where shown on drawings for external surfaces of sand faced plaster, or any other 

surface, two coats of cement paint shall be applied of tint and shade as approved by the 

Engineer-in-Charge. 

14.3 The surfaces shall be prepared as specified for white washing. Before applying cement 

paint the surface shall be thoroughly wetted to control surface suction. The surface shall 

be moist but not dripping wet, when the paint is applied. Not less than 24 hours shall be 

allowed between the two coats. In hot weather the first coat shall be slightly moistened 

before applying the second coat. 

14.4 On external plastered surfaces (one coat primer + minimum 3 coat of paints), sand 

faced or plain plastered and concrete surfaces, apex weather proof paint shall be 

vigorously scrubbed on to work the paint into the voids and provide a continuous paint 

film free from pin holes and other openings 

15.0 GLAZING 

15.1 Sheet glass glazing of doors, windows etc. shall be of selected quality glass conforming 

to IS: 2835. Toughened splinter proof industrial safety glass shall confirm to IS: 2553. 

No cracked chipped or disfigured glass shall be accepted Glass shall be in one piece for 

each pan. 

15.2 Glazing shall be fixed with timber or steel / aluminium beading as called for. Glass shall 

be back puttied and fixed with beading for a water tight and rattle free installation. Sizes 

of timber/ steel / aluminium beading shall be as directed. 

16. PROTECTIVE COATING AND LINING SYSTEM 

16.1     EPOXY COATING 

          Characteristics of coated surfaces (after application) 

• Compressive strength   : min. 90 N/mm2 

• Tensile strength    : min. 10 N/mm2 

• Abrasion resistance  : as per Amsler 1.5 mm after 3000 revol. 
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• Bonding (joining) factor  : 1 

• Adhesion with concrete  : min. 2.5 N/mm2 

• Elongation   : 15%  

 

           APPLICATION: 

A) ON FLOOR 

1. For Chemical resistant flooring in Bagging Building  

SL. 

NO 
DESCRIPTION 

1.  

Surface preparation-  in this case concrete columns, beams, sofitt slabs, floors & plastered 

brick masonry walls (for receiving IMPREGNATION, BOND COATS, COATINGS etc) with 

hand wire brushes or rotary wire brushes etc and removing all the dust , dirt etc complete.    

2.  
Impregnation with monomer (5 cps viscosity) to be applied by brush with a consumption of 

minimum  0.25 kg/m2 

3.  

Providing and applying structural grade Epoxy Bonding agent, (with bond strength of 3 

N/mm2) over concrete prior to screed concrete. Bonding agent  to be used as per 

application procedure of manufacturer.   

4.  

Self levelling cemetious  screed avg. 25mm thick, using  proportion 1:1:0.5 cement: sand : 8 

mm down aggregates ( by weight) with addition of suitable free flow and performance 

improving additives namely micro silica, shrinkage compensating admixtures, polymers, 

high range super plasticizers. W/C ratio not to exceed 0.4. Compressive strength of the 

screed to be 37.5 N/mm2 after 28 days over bonding agent.  

5.  

Providing and applying structural grade Epoxy Bonding agent, (with bond strength of 3 

N/mm2) over screed concrete. Bonding agent  to be used as per application procedure of 

manufacturer.    

6.  

Self levelling epoxy phenolic IPN (inter penetrating polymer network) screed (min 3mm 

thick, solvent free resin in proportion of 1 resin hardener mix : 2 sharp silica sand 600 

micron down) on dry and clean surface of the self levelling cementitious screed done 

earlier, using special fork type leveller tool and allowing the scred to sure for 48 hours. 
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2. For Anti-static epoxy flooring system in Substation – 

The switch gear room in the substation shall be provided with electrostatic discharge 

flooring (ESD flooring- 2MM thick Anti-static epoxy flooring system) 

Sr. No. Specification 

 Base Surface Requirement: Base floor substrate should be minimum M20 

grade reinforced concrete surface, clean dry (moisture below 5%),sound and 

finished smooth and levelled. 

1 Surface Preparation: Clean the surface thoroughly by mechanical means 

preferably using vacuum assisted mechanical grinders to remove loose 

particles, dust, dirt, laitance, etc. All the stickers on the floor shall be removed 

and the area cleaned thoroughly. Any cracks above 1mm should be grove cut, 

cold/construction joints to be given suitable treatment. (Expansion /Isolation 

joints to be provided with flexible PU sealant and will be in the scope of 

contractor) 

2 Primer Application : Providing & Applying two component epoxy based 

penetrating primer, having a volumetric mixing ratio of resin and hardener as 

per manufacturer guidelines, to a thickness of 100 microns which has excellent 

bond with concrete substrate by Brush / Roller and broadcasting of chemically 

treated silica and allow for 5-6 hours curing. 

3 Sealer Application 

Providing & applying two components epoxy mortar of homogeneous mix and 

levelled by trowel to form a monolithic layer to a thickness of 800 microns and 

allow curing for 4-5 hours. 

4 Conductive Coat: The self adhesive copper grid shall be provided across the 

area with 10 mtr spacing. The copper stripe shall be taken out at few points to 

connect the same to earth pit. (Connecting to earthing strip and making earthing 

pit will be in the scope of contractor)  

5 Conductive Base Coat: Providing & applying of epoxy ESD, at a specified ratio 

as per manufacturer guidelines to a thickness of 100 microns by Brush / Roller 

and broadcasting of chemically treated silica and allow for 12 hours curing. This 

layer forms the electrical plane through which static charges are dissipated.  
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6 Topcoat Application: 

Providing & applying of STAT GUARD ESD at a specified ratio and levelled by 

trowel to a thickness of 1000 microns and spike roller is applied for de-aeration. 

This can be given in any colour. The entire top coat has to be dried for 24 hours 

before loading. Final finished floor shall be levelled smooth surface, clean and 

dust free. The surface resistivity of the total system shall be in the range of 

1x10^6 Ohms to 1x10^9 Ohms as per the ASTM F 150, EOS/ESD Standard 7.1 

or NFPA 99 A guidelines. 

 

B) ON WALLS, SLAB, SOFFITS, BEAMS, COLUMN 

SL. 

NO 
DESCRIPTION 

1.  

Surface preparation-  in this case concrete columns, beams, sofitt slabs, floors & plastered 

brick masonry walls (for receiving IMPREGNATION, BOND COATS, COATINGS etc) with 

hand wire brushes or rotary wire brushes etc and removing all the dust , dirt etc complete.    

2.  
Impregnation with monomer (5 cps viscosity) to be applied by brush with a consumption of 

minimum  0.25 kg/m2 

3.  

Impregnation of prepared concrete surface (internal walls, slab, soffits, beams, column and 

cut outs) with polymethyl methacrylate monomer (viscosity 5cps), brush applied @ 

0.25kg/m². Three coat epoxy phenolic IPN solvent containing protective coating with one 

non pigmented primer coat and two subsequent colour coats with approved shades giving 

total dry film thickness of 225 +/- 10 microns over impregnated and cleaned surface.                

 

16.2 ACID PROOF TILES:  

MATERIAL 

1) TILES 

These tiles shall be made of clays, feldspar, quartz, talc and vitrified at high temperature in 

ceramic kilns and kept unglazed so as to prevent from slipperiness. Tiles shall not absorb 

more than 2% of their own dry weight when soaked in water.  Compression strength: 700 

Kg/cm2 Min. & Flexural strength: 200 Kg/cm2 Min.  It shall not lose more than 1.5% of it 

weight when soaked in acid. 

Chemical compositions of tiles: 
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 Al2O3  : 22-24% 

 SiO2  : 60-65% 

 Fe2 O3  : 1.0-2.0% 

 Alkalise : 10-12% 

2) K-BASED SILICATE MORTAR 

Acid Proof cement KSC is a potassium silicate based corrosion cement. Acid tile 

linings carried out with KSC cement are not subject to crystal formation in the pores of 

cement. Besides Bitumastic surface is joint-less, hence there is no danger of Acids 

percolating through the surface. 

       Characteristics of K-based Silicate mortar: 

 Colour                                    : White 

 Density (lbs/Cub. ft.)               : 130 

 Water Absorption                    : 2-5 %  

 Tensile Strength (Psi)              : 400 

 Compressive strength (Psi)     : 2800 

 Bond Strength (Psi)                 : 180 

 Coefficient of thermal expansion     : 6.0 x 10-6  

3) BITUMASTIC MORTAR 

It shall consist of an acid proof inorganic filler and blended bitumen. It shall be 

trowelled to concrete having total thickness of 10 mm. 

Characteristics of Bituminous compounds: 

 Density (Kg/m3)     : 2200  

 Water content by mass percent (max)   : 0.5 

 Flash point °C ,min.     : 35 

   Consistency  

a)  Before setting (test after 1 hr) min.   : 100 

b) After setting (test after 24 hr) min.    : 80 
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Mastic shall be heated to 150-300oC and shall be applied in 5 mm layers after surface 

is cleaned and dried.  

4)    BITUMINOUS PAINT 

This is generally of heavy grade bituminous corrosion resisting paint. 2 coats of the 

paint shall be given, and drying time between the 2 coats shall not be less than 5 

hours. Also, its drying time after second coat shall not be more than 8 hours.  Its finish 

shall be smooth, glossy and elastic.  

The primer shall confirm to the following requirements: 

 Viscosity by standard tar viscometer, 4mm orifice at 25°C: 4 to 24  

 Penetration at 25°C, 100g, 5sec in 1/100 cm : 20 to 50 

 Water content percent (max)   : 0.2 

                  APPLICATION  

SL. 

NO. 
DESCRIPTION ITEM OR AREA 

1. Bituminous Paint (Primer) Concrete surface 

2. 
10mm Bitumastic Laying in two layers each shall 

not be more than 5mm thick 

Over Bituminous 

Paint 

3. 
One layer, 5mm Acid, K-based Silicate Type 

mortar 
# 

4. 10 mm thick Acid proof tiling Over K-based Silicate 

 

# - Tiles should be fixed on bitumastic surface with the help of 5mm    K-based 

silicate mortar. 

16.3 ACID RESISTANT BRICK LINING 

A. MATERIAL 

These bricks are made of raw materials such as clay or shale of suitable composition with 

low lime and iron content, feldspar, flint or sand and vitrified at high temperature in ceramic 

kilns. Bricks shall not absorb more than 2% of their own wt. when soaked in water.  

Compression strength:  > 700 Kg/cm2.  Bricks shall not lose more than 1.5% at their own 

weight when tested for acid resistance. 
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Chemical compositions of bricks are 

a) Al2O3  22-24% 

b)   SiO2  60-65% 

c) Fe2 O3  1.0-2.0% 

d) Alkalies  10-12% 

1) K-BASED SILICATE MORTAR 

Acid Proof cement KSC is a potassium silicate based corrosion cement. Acid brick  

linings carried out with KSC cement are not subject to crystal formation in the pores of 

cement. Besides Bitumastic surface is joint-less, hence there is no danger of Acids 

percolating through the surface. 

       Characteristics of K-based Silicate mortar: 

                       Colour                                    : White 

           Density (lbs/Cub. ft.)               : 130 

           Water Absorption                    : 2-5 %                                                                              

                       Tensile Strength (Psi)              : 400 

                       Compressive strength (Psi)     : 2800 

Bond Strength (Psi)                  : 180 

                       Coefficient of thermal expansion       : 6.0 x 10-6  

2)  BITUMASTIC MORTAR 

It shall consist of an acid proof inorganic filler and blended bitumen. It shall be 

trowelled to concrete having total thickness of 10 mm. 

Characteristics of Bituminous compounds: 

Density (Kg/m3)     : 2200  

Water content by mass percent (max)   : 0.5 

Flash point °C ,min.     : 35 

Consistency  

c) Before setting (test after 1 hr) min.   : 100 

d) After setting (test after 24 hr) min.   : 80 



 

TECHNICAL SPECIFICATIONS FOR CIVIL, 
STRUCTURAL AND OTHER ALLIED WORK 

PC183-SEC-VI-TS-
0201 

0 

 DOCUMENT NO. REV. 

SHEET 36 OF 38 

 

FORM NO: 02-0000-0021F2 REV3                                                                            All rights reserved 

Mastic shall be heated to 150-300oC and shall be applied in 5 mm layers after surface 

is cleaned & dried. 

3)  BITUMINOUS PAINT(PRIMER) 

This is generally of heavy grade bituminous corrosion resisting paint. 2 coats of the 

paint shall be given, and drying time between the 2 coats shall not be less than 5 

hours. Also, its drying time after second coat shall not be more than 8 hours.  Its finish 

shall be smooth, glossy and elastic.  

The primer shall confirm to the following requirements: 

Viscosity by standard tar viscometer, 4mm orifice at 25°C :  4 to 24  

Penetration at 25°C, 100g, 5sec in 1/100 cm              :    20 to 50 

           Water content percent (max)                                             :     0.2       

             APPLICATION  

SL. 

NO. 
DESCRIPTION ITEM OR AREA 

. 
Bituminous Paint (Primer) Concrete surface 

. 

10mm Bitumastic Laying in two layers each 

shall not be more than 5 mm thick 

Over Bituminous 

Paint 

3. 
One layer, 5mm Acid, K-based Silicate Type 

mortar 
# 

4. One layer, 40mm Acid resistant Brick lining Over K-based Silicate 

 

#:- K-based Silicate mortar should be buttered on all sides of acid-resistant brick 

except the side facing the surface to be exposed to corrosives  

 

17. POLYURETHANE WATERPROOFING 

17.1 MATERIALS 

 The two component Solvent free Polyurethane coat shall have the following properties –  

 1. Solid content ASTM D 2369- ≥ 90%                                       
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 2. Mixing ratio - 8:1                                                  

 3. Elongation ASTM D 638 - 700-900%                 

 4. Tensile strength ASTM D 638-  1-2 MPa                       

  The coating shall be applied to a minimum thickness of 600 microns (300µX2) thickness 

 with separate wearing course ( as per ASTM C 898  & 836) over application of 2 

 component, solvent free Epoxy Primer of 200 microns with tensile of 20-30 MPa and 

 elongation of 4-5% for smooth surface and act as  primer coat at all elevations in vertical 

 and horizontal surface 

It shall be perfectly smooth, dust free and shall retain glossy finish at least up to 3 years It 

 shall be resistant to acid, alkalis and have a very low water absorption rate of 0.5% 

 maximum at ambient temperature after 7 days. 

 The packs shall not be older than 9 months after the date of manufacture and packing. 

 

17.2  Workmanship 

 
17.2.1  Preparation of surface 
 

 The roof surface shall be thoroughly cleaned with a wire brush and all foreign matter etc 

 shall be removed. Well defined cracks on the surface shall be cut to "V" section, cleaned 

 and  filled  up  flush  with  a  paste  of  2  component  polyurethane  based crack  filling 

 compound and white cement in a ratio of 1:2. 

 

17.2.2  Primer Coat 
 

 Primer coat shall be mixed in the ratio as per manufacturer's specification A single coat of 

 this primer shall be applied by brush over the prepared bed as an adhesion coat. 

 The primer shall be allowed to dry for minimum of 8 hours before the successive  finishing 

 coats of Polyurethane are applied. 

 

17.2.3  Finishing coats 
 

 The finishing coats shall consist of three successive pigmented seating coats each of 

 2 pack polyurethane, mixed in the ratio as per manufacturer's specifications. Application 

 shall be with brush, to a smooth and even finish. The overall dry film thickness shall be 

 Ambient temperature at the time of application shall not be less than 5°C and not more 

 than 40oC. 
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 Each  coat  shall be  allowed  to  dry  for minimum  8  hours or  as  per  manufacturer's 

 specification before applying next coat. Care shall be taken for quick application after 

 mixing the 2 pack primer in view of short pot life of the mix and shall be fully consumed 

 within the stipulated period as per manufacturer's specification. (Maximum 60 minutes 

 at 30°C. 

 Polyurethane  coating  shall  be  continued  up  the  parapets/  walls  for  a  minimum  of 

 150mm over the finished roof surface. It shall be continued into rain water pipes by at least 
 100mm. 

 Treated surface should be allowed to cure for minimum 72 hours. 

 

17.2.4  Cement Screed 
 

 The final coat of polyurethane, when tacky shall be sprinkled with 300 micron layer of 

 clean sand. Plain cement concrete (1:2:4) of 25mm minimum thickness with 24 SWG 

 chicken wire mesh shall be then laid to slope in panels not exceeding 6 M2   area per 

 panel The joints between panels shall be raked out neatly to a minimum 6mm x 6mm V- 

 groove and  filled up with  an approved quality elastomeric compound  sealant.  Drain 

 outlet shall be provided for all spouts/rain water pipes by suitable rounding, filling and 

 skoping of PCC as per drawing. At the junction of the roof and parapet or any other  

 vertical surface, a fillet of 75mm radius shall be formed in cement mortar 1 cement 4 

 coarse sand. 

17.3  Guarantee 
 
 The agency for waterproofing shall furnish a guarantee, which shall be agreed upon in the 

 Contract to ensure the successful performance of the Contract. The guarantee shall be for 

 a period of 10 years  Any work required to be carried out as a result of any defects in  

 workmanship  during  the period  of the guarantee shall be  carried  out  by 

 CONTRACTOR at his cost. 
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1.0       SCOPE  
 

1.1   The specifications cover the installation of bored cast-in-situ reinforced 

concrete Vertical Piles. 

1.2 This specification also covers the technical requirements for load test (Initial 

and Routine tests) on reinforced concrete single vertical piles of specified 

diameter to assess their vertical, horizontal and pull-out load carrying 

capacity. 

1.2.1 Load  tests on piles shall conform to  IS : 2911 ( Part – IV ). 

 
2.0 GENERAL REQUIREMENTS 
 
2.1 The work shall include mobilisation of all necessary equipment, kentiledge, 

reaction piles, or combination of reaction piles, providing necessary 

engineering supervision through qualified and technical personnel, skilled and 

unskilled labour, etc. as required carrying out the complete piling work, load 

tests and submission of records/ reports as per schedule. 

 
2.2 The Bidder shall guarantee the “safe load” capacity of piles for various modes 

i.e., vertical, lateral and pull-out tests for piles installed by him. 

 
2.3 Consequent upon award of work and prior to installation of piles, the Bidder 

shall submit design of piles in terms of allowable capacity, length, diameter, 

termination criteria, reinforcement, etc. for OWNER’S/CONSULTANT’S 

approval. OWNER’S/CONSULTANT’S approval on pile design in no way 

absolves the Bidder for his responsibility to carry out all the initial (vertical, 

lateral and pull-out) load test of piles prior to installation of the job piles. The 

pile capacity to be used in design shall be arrived at from the initial load test 

of piles. 

 

2.4 The Bidder shall make his own arrangement for locating the co-ordinates and 

position of piles shown in approved drawings and for determining the 



      

 

CIVIL DESIGN PHILOSOPHY FOR PILE WORKS 

PC183-SEC-
VI-TS-0201 (B) 

0 
   

Document No. Rev. 

SHEET 4 OF 33 

 

FORM NO: 02-0000-0021F2 REV3                                                                            All rights reserved 

Reduced Levels (R.L) of these locations with respect to the single Bench 

Mark indicated by the Engineer-in-Charge.  Two established reference lines 

in mutually perpendicular direction shall be indicated to the Bidder. The 

Bidder shall provide at site all the required survey instruments to the 

satisfaction of the Engineering–in–Charge so that the work can be carried out 

accurately according to specifications and drawings.  

 

2.5 In case of working piles, if the pile is rejected due to any other reasons, the 

Bidder shall install extra piles at no extra cost to OWNER/CONSULTANT. 

Further, the extra cost due to the increase in the pile cape size, if any, on 

account of extra piles shall be borne by the Bidder.  

 

2.6 It is essential that all equipment and instruments are properly calibrated both 

at commencement and immediately after the tests so that they represent true 

values. Certificates to this effect from an approved institution shall be 

furnished to the Engineer-in-Charge. If the Engineer-in-Charge so desires the 

Bidder shall arrange for having the instruments tested at an approved 

laboratory at his own cost and the test report shall be submitted to the 

Engineer-in-Charge. If the Engineer-in-charge desires to witness such tests 

Bidder shall arrange to conduct the test in his presence.  

 

2.7 The complete jacking system including the hydraulic jack, hydraulic pump and 

pressure gauge shall be calibrated as unit. The complete unit shall be 

calibrated over its complete range of travel for increasing and decreasing load 

same as that of test loads. The calibration certificate shall be submitted to the 

Engineer-in-Charge.  

 

2.8 The reaction load to be made available for the test shall be at least 25% 

greater than the maximum jacking force. The reaction system as relevant 

shall be designed for the total reaction load. All reaction loads shall be stable 
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and balanced during all operations of testing. During testing, stability of 

reaction system shall be ensured.   

 

2.9 The load applied on the pile shall be measured by a calibrated pressure 

gauge mounted on the jack. 

 

2.10 The displacement of the pile (in vertical, horizontal and uplift) shall be 

measured using dial gauges having a least count of 0.01 mm.   

 

2.11 Load test shall be conducted at pile Cut of Level (COL). If the water table is 

above the COL the test pit shall be kept dry throughout the test period by 

suitable dewatering methods.   

 

2.11.1 In case initial vertical load test where the water table is higher than the COL 

BIDDER may use reaction piles for testing purpose in each case. Engineer-

in-charge may at his discretion to decide to raise the COL above water table.   

 

2.12 Full details of the equipment proposed to be used and the test set-up with 

detail sketches shall be submitted to the engineer-in-charge, before making 

arrangement to carry out the tests, for his approval.  Approval of Engineer-in-

charge shall also be obtained after the test set up is complete prior to 

commencement of loading.   

 

2.13 All operations in connection with pile load test shall be carried out in a safe 

manner so as to prevent the exposure of people to hazard.   

 

2.14 If any test has to be discontinued, which in the opinion of the Engineer 

interferes with the load test results, and he decides to abandon the test, 

BIDDER shall install another pile for the purpose and repeat the test after 
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correcting the fault and the cost of all such operations, including the cost of 

test pile, shall be at the BIDDER’S expenses..   

 

2.15 After completion of piling work Bidder shall submit four copies of the following 

documents for OWNER’s record and future reference:   

 

a. Initial load test data for all tests done along with the pile data and the 

analysis of the Initial load test results. 

 

b. Pile data along with concrete mix design detail ( Note : pile data shall 

contain details as per requirement of Annexure – A ) 

 

c. Routine load test data for all tests done. 

 

d. A full record giving all details of test in the performa shown in 

Annexure–B shall be submitted in triplicate to the Engineer-in-charge 

immediately on completion of each test. The record shall also include 

the plots of: 

 i. Load vs.  Settlement 

 ii. Time vs.  Settlement 

iii. Characteristic of the piles and the interpretation of the pile load test 

curve as per the criteria for safe loads as mentioned in the 

specification. 

 

2.16 Before commencement of the work, the bidder shall submit Quality 

Assurance Plan to OWNER / CONSULTANT for their approval. 

 

3.0 CODES AND STANDARDS.   

 



      

 

CIVIL DESIGN PHILOSOPHY FOR PILE WORKS 

PC183-SEC-
VI-TS-0201 (B) 

0 
   

Document No. Rev. 

SHEET 7 OF 33 

 

FORM NO: 02-0000-0021F2 REV3                                                                            All rights reserved 

3.1 All standards and code of practice referred to herein shall be the latest 

editions including all applicable revisions issued.   

 

3.2 All works shall be carried out as per the relevant latest Indian Standard 

Codes. In case of conflict between the specification and the IS codes referred 

to herein, the former shall prevail. Some of the applicable Indian Standards 

and codes are referred to here below. : 

 

 

IS : 432(part-I&II) Specifications for mild steel and medium tensile steel bars 

and hard drawn steel wire for concrete reinforcement. 

 

IS : 456 Code of practice for plain and reinforced concrete. 

 

IS : 1786 Code of practice for twisted steel high strength deformed 

bars for concrete reinforcement. 

 

IS: 2911(part I &II) Code of practice for design and construction of pile 

foundation - Bored cast in situ concrete piles. 

 

IS : 2911 (part-IV) Code of practice for design and construction of pile 

foundations – Load test on piles.  

 

SP-34                       Handbook on concrete reinforcement and detailing 

 

IS : 5121 Safety code for piling and other deep foundations. 

 

IS: 10262 Recommended guidelines for concrete mix design. 

 

IS: 12330  Code of practice for Sulphate resistant Cement. 
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4.0         MATERIALS  

 

  4.1              GENERAL 

 

 All materials viz. cement, steel, aggregate, water etc., which are to be used 

for pile construction shall conform to relevant IS codes specifications for 

properties, storage and handling of common building materials. However, 

aggregate more than 20 mm shall not be used. 

 

5.0 CONCRETE   

 

5.1 Enclosed Technical Specification for cast-in-situ concrete and allied works 

along with IS: 2911 (Part-I/Sec.2) – Code of Practice for Design and 

construction of pile foundations (Bored cast- in- situ piles) shall be applicable 

to concrete works for piles. Use of plasticizer to control the water- cement 

ratio shall be permitted on specific approval from Engineer-in-charge. 

 

5.2           GRADE AND MINIMUM CEMENT CONCRETE 

 

5.2.1 Cement concrete of M-30 as per IS 456 shall be used. Cement content shall 

be as per mix design conforming to IS: 10262. However, the minimum 

cement content shall be 400 kg per cubic metre of concrete. In case of piles 

subsequently exposed to free water or in case of piles where concreting is 

done under water or drilling mud using methods other than the tremie, 10% 

extra cement over that required for the design grade of concrete at the 

specified slump shall be used subject to minimum cement specified above. 

 

5.2.2 For the concrete, water, aggregate, cement, reinforcement etc., specification 

laid down in 9338-PSCV-0000-946 & IS: 456 shall be followed in general. 
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Natural rounded shingle of appropriate size may also be used as coarse 

aggregate. It helps to give high slump with less water cement ratio. 

 

5.2.3 The concrete for piles in aggressive surroundings due to presence of 

Sulphates, etc, should have a concrete mix of appropriate type of cement in 

suitable proportion. 

 

a. If the concentration of sulphates (measured as SO3) exceeds one percent 

in soil or 2500 parts per million ( ppm. ) in water, a mix using 400 

kg/Cu.m. of super sulphated cement conforming to IS: 6909 or Sulphate 

resisting Portland Cement conforming to IS : 12330 shall be used. For 

soils with 0.5 to 1 percent of sulphates or ground water with 1200 to 2500 

ppm, the mix should be minimum 400 kg/Cu.m. of super sulphated or 

sulphate resisting Portland cement . For concentrations less than above, 

concrete mix with 400 kg/cu. Pozzolona/ blast furnace slag cement shall 

be used. 

 

b. For bored compaction piles rapid hardening cement shall not be used. To 

facilitate construction, admixtures for retarding the setting of concrete 

may be used in consultation with the Engineer-in-charge. 

  

5.3 SLUMP OF CONCRETE 

 The slump of concrete shall vary between 150 mm to 180 mm for concreting 

in water–free unlined boreholes. For concreting by tremie, a slump of 150 mm 

to 200 mm shall be used. 

 

 

 

6.0     REINFORCEMENTS 
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6.1         Kindly refer clause 5.4 (page 96) for longitudinal and lateral reinforcement in 

piles. The provision of reinforcement will depend on nature and magnitude of 

loads, nature of strata and method of installation. It should be adequate for 

vertical load, lateral load and moments, acting individually or in combination.    

 

6.2      The minimum area of longitudinal reinforcement shall be 0.4 percent of the 

sectional area calculated on the basis of outside area of casing or pile shaft 

where casing Is not used, whichever is more. The minimum number of 

longitudinal reinforcement shall be 6 (Six) and its minimum diameter shall be 

12 mm. The stipulated minimum reinforcement shall be provided for full 

length of pile.  Adequate reinforcement shall be provided to take full uplift 

loads. 

 

6.3 Longitudinal reinforcement shall project 50 times its diameter above cut off 

level unless otherwise indicated. 

 

6.4 The minimum diameter of the links or spirals bar shall be 8.0 mm and the 

spacing of the links or spiral shall not be more than 150 mm The laterals shall 

be tied to the longitudinal reinforcement to maintain its shape and spacing. 

  

6.5 Reinforcement cage shall be sufficiently rigid to withstand handling and 

installation without any deformation and damage.  As far as possible number 

of joints (laps) in longitudinal reinforcement shall be minimum. In case  the 

reinforcement cage is made up of more than one segment these shall 

preferably be assembled  before lowering into casing tube / pile bore by 

providing necessary laps as per IS : 456 

 

6.6 Laps shall be staggered as far as practicable and not more than 50% bars  

shall be lapped  at a particular section. Lap joints shall be staggered by at 

least 1.3 times the lapped length ( centre to centre ). 
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6.7 Proper cover and central placement of the reinforcement cage in the pile bore 

shall be ensured by use of suitable concrete spacers or rollers cast 

specifically for the purpose. 

 

6.8 Minimum clear cover to all main reinforcements in piles shall not less than   

50 mm unless otherwise specified. 

 

7.0 PILE INSTALLATION 

 

 Installation of piles shall be carried out as per pile layout drawings, installation 

criteria and the direction of the Engineer-in-charge. 

 

7.1 EQUIPMENT AND ACCESSORIES 

 

7.1.1 The equipment and accessories for installation of bored cast-in-situ piles shall 

be selected giving due consideration to the sub-soil conditions, ground water 

condition and the method of casting etc. These shall be of standard type and 

shall have the approval of the Engineer-in-charge. 

 

7.1.2 List of details of equipment and accessories proposed to be used for the job 

shall be submitted along with the bid. 

 

7.1.3 The capacity of the rig shall be adequate so as to reach the specified 

founding level. 

 

 

7.2 CONTROL OF POSITION AND ALIGNMENT 
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7.2.1 Piles shall be installed as accurately vertical as possible at the correct 

location and truly vertical. Great care shall be exercised of a single pile or 

piles in two piles groups under a column. The permissible limits for deviation 

with respect to position and alignment (inclination) shall conform to IS : 2911 

(Part-I/ sec-2  ), which is reproduced  below for ready reference : 

 

a. The maximum deviation of vertical piles shall not exceed 1.5% in 

alignment. 

 

b. Piles shall not deviate more than 75 mm (their designed position at cut 

off level). In case of single pile, this tolerance should not exceed 50 mm. 

In case of piles deviating beyond these limits, the pile shall be replaced 

or supplemented by one or more additional piles without any extra cost 

to NER/CONSULTANT. 

 

7.3 BORING 

 

7.3.1 Boring operation shall be done by rotary or percussion type drilling rigs using 

direct, reverse mud circulation (DMC or RMC) method or grab method. In soft 

clays and loose sand, bailer method, if used, shall be used with caution to 

avoid the effect of suction. Boring operations by any of the above method 

shall be done using drilling mud. 

  

7.3.2 Bidder shall satisfy himself about the suitability of the method to be adopted 

for site. If DMC or RMC is used bentonite slurry shall be pumped through drill 

rods by means of high pressure pumps. The cutting tool shall have suitable 

ports for the bentonite slurry to flow out at high pressure. If on mobilisation, 

Bidder fails to make a proper bore for any reason, the bidder has to switch 

over to other boring methods as approved by the Engineer-In-charge at no 

extra cost to OWNER. 
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7.3.3 Working level shall be above the cut of level. After the initial boring of about 

1.0 to 2.0 m temporary guide casing shall be lowered in the pile bore. The 

diameter of guide shall be of such diameter to give the necessary finished 

diameter of concrete pile. The centre line of guide casing shall be checked 

before continuing further boring. Guide casing shall be minimum 1.0 m length. 

Additional length of casing may be used depending on the condition  of strata, 

ground water level etc. 

 

7.3.4 Use of drilling mud (bentonite suspension/slurry) for stabilising the sides of 

the pile bore is necessary wherever is likely to collapse in the pile bore. 

Drilling mud to be used shall meet the following requirement: 

 

7.3.4.1 Liquid limit of bentonite when tested in accordance with IS : 2720 ( Part-V ) 

shall more than 300 percent and less than 450 percent. 

  

7.3.4.2  Sand content of the bentonite powder shall not be greater than 7 percent. 

7.3.4.3 Bentonite solution should be made by mixing it with fresh water using pump 

for circulation. The density of the freshly prepared bentonite suspension shall 

be between 1.034 and 1.100 gm/ml depending on the pile dimensions and 

type of soil in which the pile is to be cast. However, the density of bentonite 

suspension after mixing with deleterious materials in the pile bore may be 

upto 1.25 gm/ml. 

7.3.4.4  The marsh viscosity when tested by a Marsh cone shall be between 30 to 60 

seconds. 

7.3.4.5 The differential free swell shall be more than 540 percent. 

7.3.4.6 The pH value of the bentonite suspension shall be between 9 and 11.5. 

7.3.5 The bentonite slurry and the cuttings, which are carried to the surface by rising 

flow of slurry shall pass through settling tanks of adequate size to remove the sand 



      

 

CIVIL DESIGN PHILOSOPHY FOR PILE WORKS 

PC183-SEC-
VI-TS-0201 (B) 

0 
   

Document No. Rev. 

SHEET 14 OF 33 

 

FORM NO: 02-0000-0021F2 REV3                                                                            All rights reserved 

and soils from the slurry, before the slurry is recirculated to the boring. The 

bentonite slurry mixing and recirculation plant shall be suitably designed and 

installed. 

7.3.6 The bentonite slurry shall be maintained at 1.5 m above the ground water level 

during the boring operations and till the pile is concreted. When DMC and RMC 

method is used the bentonite slurry shall be under constant circulation still start of 

concreting.  

7.3.7 The size of cutting tools shall be not less than the diameter of the pile by more 

than 75 mm. However, the pile bore shall be of the specified size. 

7.3.8 Socketing shall be done as per Geo-technical Report/ pile design requirement 

point of view wherever required. 

7.4 CHISELLING 

7.4.1  Chiselling may be restored with the permission of the Engineer-in-charge below the 

socketing horizon. The chiselling tool or bit shall be of adequate size and weight 

so as to reach the desired depth. 

7.5 CLEANING OF PILE BORE 

7.5.1 After completion of the pile bore upto the required depth, the bottom of the pile 

bore shall be thoroughly cleaned. Cleaning shall ensure that the pile bore is 

completely free from sludge / bored materials, debris of rock/ boulder etc. 

Necessary checks shall be made for pile bore as described in the subsequent 

clauses to confirm thorough cleaning of the pile bore. 

7.5.2 Pile shall be cleaned by fresh drilling mud through tremie pipe before start of 

concreting and after placing reinforcement. 

7.5.3 Pile bore spoil along with the used drilling mud shall be disposed off from site as 

directed by the Engineer-in-charge. 

7.6 ADJECENT STRUCTURES 
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7.6.1 When working near existing structures care shall be taken to avoid any damage 

to such structures. 

7.7  CONCRETING 

7.7.1      Concreting shall not be done until the Engineer-in-charge is satisfied that the 

pile termination level is reached and the pile bore is cleaned properly and 

thoroughly. 

7.7.2    The time interval between the completion of boring and placing of concreting 

shall not exceed 6 hours. In case the time interval exceeds 6 hours the pile 

bore shall be abandoned. However, the Engineer-in-charge may allow 

concreting provided the Bidder extends the pile bore by 0.5 m beyond the 

proposed depth, and clean the pile-bore. The entire cost of all operation and 

materials for this extra length shall be borne by the Bidder. 

7.7.3     Pile bore bottom shall be thoroughly cleaned to make it free from sludge or any 

foreign matter before and after placing the reinforcement cage.  

7.7.4      Proper placement of the reinforcement cage to its full length shall be ensured 

before concreting. 

7.7.5      Concreting shall be done by tremie method, the operation of tremie concreting 

shall be governed by IS : 2911 ( Part-I/Section-2 ). Drilling mud shall be 

maintained sufficiently above the ground water level. 

7.7.6      Concreting operation shall not proceed if the contaminated drilling mud at the 

bottom of the pile bore posses density more than 1.25 Te/Cu.M. or sand 

content more than 7%. The drilling mud bore sample shall be collected from 

the bottom of the pile bores as mentioned in subsequent clause. 

7.7.7  Consistency of the drilling mud  suspension shall be controlled throughout 

concreting operations in order to keep the bore stabilised as well as to prevent 

concrete getting mixed with  the thicker suspension of the mud. 

7.7.8    It shall be ensured that volume of concrete poured is at least equal to the     

theoretically computed volume of pile shaft being cast. 
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7.7.9    The temporary guide casing shall be withdrawn cautiously after concreting is 

done upto the required level. While withdrawing the casing concrete shall not be 

disturbed. 

7.8        CUT OFF LEVEL (COL) 

7.8.1 Cut off level  of piles shall be as indicated in drawings released for 

construction or as directed by Engineer-in-charge. 

7.8.2 The top of concrete in pile shall be brought above the COL to remove all 

laitance and weak concrete and to ensure good concrete at COL for proper 

embedment in to pile cap. 

7.8.3 When the pile cut off level is less than 1.0 metre below the working level, 

concrete shall be cast to the piling platform level to permit overflow of 

concrete for visual inspection. In case of COL of pile is more than  1.0 metre 

below working level then concrete shall be cast to a minimum of one metre 

above COL. 

7.8.4 In the circumstance where COL is below ground water table, the need to 

maintain a pressure on the unset concrete equal to or greater than water 

pressure shall be observed and accordingly length of extra concrete above 

COL shall be determined by the Bidder with prior approval of Engineer-in-

charge. 

7.9 SEQUENCE OF PILING 

7.9.1  Each pile shall be identified with a reference number. 

7.9.2 The convenience of installation may be taken into account  while scheduling 

the sequence of piling in a group. This scheduling shall avoid piles being 

bored close to other recently constructed piles. 

 

7.10.0 BUILDING UP OF PILES 
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7.10.1 If any pile, already cast as per construction drawing, requires any extra 

casting due to any change in cut off level or cast pile top level is less than 

the specified level or any other reason, then the pile shall be building up by 

using M-20 grade concrete with minimum 400 kg/Cu.m. of cement ensuring 

proper continuity with the existing concrete and to the satisfaction of the 

Engineer-in-charge. Necessary reinforcement as per design requirement and 

suitable shuttering shall be provided before casting the concrete. 

Surrounding soil shall also be built up to the required level by proper 

compaction to ensure lateral capacity of the pile. 

7.11 BREAKING OFF OF PILES 

7.11.1 If any pile already cast requires breaking due to lowering in cut off or for any 

other reason, then the same shall be carried out, not before seven days of 

casting of, without affecting quality of existing pile such as loosening, 

cracking etc., to the satisfaction of the Engineer-in-charge. 

7.12 PREPARATION OF PILE HEAD 

7.12.1 The soil surrounding the piles shall be excavated upto the bottom of the lean 

concrete below the pile cap with provision for working space sufficient 

enough to place shuttering, reinforcement, concreting and any other related 

operations. 

7.12.2 The exposed part of the concrete above COL shall be removed/ chipped off 

and made square at COL not before seven days of casting of piles. 

7.12.3 The projected reinforcement above COL shall be cleaned and bent to the 

required shape and level to be anchored into the pile cap. 

7.12.4 The pile top shall be embedded into the pile cap by 75 mm or clear cover to 

the reinforcement, whichever is high. 

7.12.5 At loose material on the top of pile head after chipping to the desired level 

shall be removed and disposed off upto a lead of 2 Km. as directed by 

Engineer-in-charge. 
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7.13 REJECTION AND REPLACEMENT OF DEFECTIVE PILES 

7.13.1 The Engineer-in-charge reserves the right to reject any pile which in his 

opinion is defective on account of load capacity, structural integrity, position, 

alignment, concrete quality etc. Piles that are defective shall be pulled out or 

left in places as judged convenient by Engineer-in-charge, without affecting 

the performance of adjacent piles. The Bidder shall install additional piles to 

substitute the defective piles as per the directions of Engineer-in-charge at 

no extra cost to OWNER/ CONSULTANT. 

7.14 RECORDING OF PILING DATA 

7.14.1 The Bidder shall record all the information during installation of piles. Typical 

data sheet for recording pile data shall be as indicated in  Annexure - A. 

enclosed and the pile load test data shall also be recorded as per the 

detailed indicated in Annexure-B enclosed. On completion of each pile 

installation, pile record in triplicate shall be submitted to Engineer-in-charge 

within two days of completion of concreting of the pile. 

8.0 SAMPLING, TESTING AND QUALITY ASSURANCE 

8.1.        Facilities required for sampling and testing materials, concrete, etc. in field 

and in laboratories shall be provided by the Bidder. The Bidder shall carry 

out all sampling and testing in accordance with the relevant Indian Standards 

and this specification. Where no specific testing procedure  is mentioned the 

testing should be carried out as per the prevalent accepted engineering 

practice to the direction of Engineer-in-charge. Test shall be done in 

presence of Engineer of Engineer-in-charge or his authorised representative. 

In case the Engineer-in-charge requires additional tests, the Bidder shall 

arrange to get these tests done and submit to him the test results in triplicate 

within three days after completion of any test. 

8.2 RECORDS 
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 The Bidder shall maintain records of all inspection and testing which shall be 

made available to the Engineer-in-charge. The Engineer-in-charge at his 

discretion may waive some of the stipulations for small and unimportant 

concreting operations and other works. 

UNSUITABLE MATERIALS 

Materials found unsuitable for acceptance shall be removed and replaced by 

the Bidder. The work shall be done as per specification requirements and to 

the satisfaction of the Engineer-in-charge at no extra cost to OWNER. 

8.3            QUALITY ASSURANCE  PROGRAMME 

8.3.1  The Bidder shall submit and finalise a detailed Field Quality Assurance 

Programme within 30 days from the date of award of contract according to 

the requirements of this specification. This shall include setting up a testing 

laboratory, arrangement of testing apparatus/ equipment, deployment of 

qualified / experienced manpower, preparation of field quality plan, etc. On 

finalised field quality plan, OWNER/ CONSULTANT shall identify, customer 

hold points, beyond which the work shall not proceed without written approval 

from the Engineer-in-charge. The testing apparatus / equipment installed in 

the field laboratory shall be calibrated/ corrected by the qualified persons as 

frequently as possible to give accurate testing results. 

8.3.2 Frequency of sampling and testing, etc. and acceptance criteria are given in 

Table–1. The testing shall be done at field laboratory or any other laboratory 

approved by the Engineer-in-charge. However, the testing frequencies set 

forth are the desirable minimum and Engineer-in-charge shall have the full 

authority to call for tests as he may deem necessary to satisfy himself that the 

materials and works comply with the appropriate specifications. The materials 

shall be tested to all the specified requirements as per relevant IS codes 

before acceptance at manufacturers premises or at independent Government 

laboratory. Tests indicated in the Table–1 are for cross checking at site the 

conformity of the materials to some of the specifications. 
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8.4         TESTING OF CONCRETE 

8.4.1 a. Concrete and other materials shall be tested for quality and strength and 

other properties as per relevant IS codes. 

b. One sample consisting of six test cubes shall be made from the concrete 

used in each test pile, 3 to be tested after 7 days and 3 after 28 days. 

8.4.2 For working piles testing should be done as per IS specifications.  

8.4.3 In preparation o test cubes/ specimens vibrators shall not be used. 

8.4.4 Concrete shall be tested for slump at every one hour interval. 

8.4.5 Other materials like aggregate, reinforcement, etc. shall be tested as per 

relevant IS codes. 

8.5            TESTING FOR POSITION AND ALIGNMENT 

8.5.1 Each pile shall be checked for its position with respect to specified location. 

Each pile bore shall be checked for its alignment. 

8.5.2   Permissible limits for deviations shall be as specified elsewhere in this 

section of specification. 

8.7 PROPERTIES OF DRILLING MUD 

8.7.1 Properties of drilling mud shall be checked as per requirements specified in 

clause No. 7.03.4 of this specification. Prior to use in piling work and 

thereafter minimum once in a week or as found necessary by Engineer-in-

charge one sample consists of 3 specimens shall be tested. 

8.7.2 Density and sand content of the drilling mud shall be checked at least in 

each pile for the first 10 piles before concreting. In case of satisfactory 

results the frequency of sampling shall not less than one in 25 piles. 

8.8 CHECK FOR PILE BORE 

8.8.1 On completion of boring and cleaning the bottom of each pile bore shall be 

checked by the methods as approved by Engineer-in-charge to ensure that 
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it is free from pile bore spoil/ debris and any other loose material before 

concreting. Concreting shall be done only after the approval of the 

Engineer-in-charge. 

8.8.2 For sampling of drilling mud from the pile bore the following method or any 

suitable method shall be adopted. 

8.8.2.1 A solid cone shall be lowered by a string to bottom of pile-bore. A sampler 

tube closed at top with a central hole (hollow cylinder) is lowered over the 

cone, then a top cover shall be lowered over the cylinder. Care shall be 

taken for proper fittings of assembly to minimise the leakage while lifting the 

cone assembly to the ground surface. The slurry collected in the sampler 

tube shall be tested for density and sand content. 

9.0 LOAD TEST ON PILES 

9.1 TYPE OF TESTS 

9.1.1 BIDDER shall carry out two categories of load tests i.e. Initial Load and 

Routine Load Tests in accordance with IS: 2911 (Part-IV). 

9.1.2 Initial load test shall be conducted to assess the safe load carrying capacity 

of pile before start of installation of working piles. This shall include the 

following type of tests. 

a.   Cyclic compression load test to assess safe vertical load capacity. 

b. Lateral load test to assess safe horizontal load capacity. 

c. Tension load test to assess safe pull out load capacity. 

 The above tests shall be performed in accordance with IS: 2911 ( Part-IV ) 

9.1.3 The minimum number of Initial Load Test for each diameter of pile proposed 

shall be as under. 

a. Vertical compression   : 2 Nos. 

b. Lateral  : 2 Nos. 
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9.1.4 Routine load tests of piles as per IS: 2911 (Part-IV) shall be conducted to 

verify the load capacity of working piles. This shall include the following 

types: 

 a.   Direct compression load tests for vertical load capacity. 

 b.    Lateral load test for horizontal load capacity. 

9.1.5 The minimum number of routine load test for each diameter and type shall 

be 1.5 percent of the total number of working piles or minimum 2 no.’s of 

piles whichever is higher. The number of tests may be increased up to 2 

percent as decided by the Engineer-in-charge in a particular case depending 

upon the nature, type of structure and strata condition. 

9.2 TEST OF PILE 

9.2.1 The test piles for routine load test shall be identified by the Engineer-in-

charge  

9.2.2 A minimum time period of four weeks shall be allowed between the time of 

pile casting and testing. Test pile head shall be prepared for testing 

purposes only one week after casting the pile. 

9.2.3 The test pile shall be cut off at the proper level and provided with a proper 

cap so as provide a plane bearing surface for the test plate and for proper 

arrangements for seating of the jack and dial gauges. 

9.3 VERTICAL LOAD TEST  

9.3.1 EQUIPMENT AND TEST SET-UP  

I. A steel plate of sufficient thickness not less than 50 mm shall be centred 

on the pile head to prevent it from crushing under applied load. The size of 

plate shall not be less than the pile size nor less than the area covered the 

base of the hydraulic jack(s). 

II. The datum bars shall be supported on the immovable supports preferably 

of concrete pillars or steel sections placed sufficiently far away from the 



      

 

CIVIL DESIGN PHILOSOPHY FOR PILE WORKS 

PC183-SEC-
VI-TS-0201 (B) 

0 
   

Document No. Rev. 

SHEET 23 OF 33 

 

FORM NO: 02-0000-0021F2 REV3                                                                            All rights reserved 

test pile. The distance shall not be less than 3 times the diameter of test 

pile and in no case less than 2 meter from the edge of test pile. These 

supports shall be placed at a sufficient depth below ground to be 

unaffected by ground movements. 

9.3.2      LOADING SYSTEM 

The test load on the pile shall be applied in one of the following way as 

approved by Engineer-in-charge. 

a. By means of hydraulic jack(s) which obtain reaction from kentledge 

heavier than the required test load. While using this method care shall 

be taken to ensure that the centre of gravity of kentledge is on the 

axis of the file. The load applied by the jack shall also be coaxial with 

the pile. The nearest edge of the crib supporting the kentledge stack 

shall not be closer than 1.5 m to the edge of the test pile 

b. By means of hydraulic jack(s) which obtained reaction from anchor 

piles and /or suitable loading frame. While using this method all 

anchor piles shall be at a centre to centre distance of at least three 

times the test pile shaft diameter from the test pile and in no case less 

than 2 meter. Care shall be exercised to ensure that the datum bar 

supports are not affected by heaving up the soil. 

c. By means of hydraulic jack(s) which obtain reaction from suitable rock 

anchors. When this method is adopted the anchor transferring the 

load to the ground shall not be closer than two times the test pile shaft 

diameter to the test pile and in no case less than 1.5 m. 

d. By means of combination of kentiledge anchor pile and rock anchors. 

9.3.3  MEASURING SYSTEM 

Settlement of the pile shall be recorded by four dial gauges placed at 

diametrically opposite locations and suspended from the datum bar around 

the pile. 
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9.3.4 TEST PROCEDURES 

The test shall be carried out by Direct Loading Method in successive 

increments for routine load test and by the Cyclic Loading Method for initial 

load test as detailed below and as directed by Engineering-in-charge. 

9.3.4.1   DIRECT LOADING METHOD 

The test shall be carried out as per the procedure out lined below: 

a. The load shall be applied to the pile top in increments (step) of about 

20% of the rated capacity of the pile or as directed by Engineer-in-

charge.  Each increment of load shall be applied as smoothly and 

expeditiously as possible. Settlement regarding shall be taken before and 

immediately after the application of next increment and at 15, 30, minutes 

and thereafter at every half an hour until application of the next load 

increment. 

b. Each stage of loading shall be maintained till the rate of movement of the 

pile top is not more than 0.2 mm/hour. Or until two hours have elapsed 

whichever is earlier. 

c. The rate of movement of pile shall not be permitted to be extrapolated 

from period of test less than one hour. 

d. Loading on pile shall be continued till  one of the following takes place : 

In case of Initial  load test applied load reaches three times the assumed 

safe load or settlement of pile exceeds a value of 10% of bulb diameter in 

case of under-reamed piles. 

In case of Routine load test, applied load reaches one and half time the 

safe load or maximum settlement of test loading in position attains         

12 mm. 

e.  Where yielding of soil does not occur, the full test load shall be 

maintained on the pile head for a minimum period of 24 hours. After the 
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last increment of load and settlement shall be recorded of 6 hours interval 

during this period. 

f. Unloading shall be carried out in the same steps as loading. A minimum 

period of 30 minutes shall be allowed to elapse between two successive 

stages of load decrement. The final rebound shall be recorded 6 hours 

after the entire test load has been released. 

9.3.4.2   CYLIC LOAD TEST 

The test shall be carried out to find out separately skin friction and point 

bearing capacity of single pile. However, this test is not applicable for 

under-reamed piles. The test procedure shall be given below ; 

a. In general this test shall be conducted on similar lines as mentioned in 

Direct Loading Method. In addition, alternate loading and unloading up 

to zero load shall be done in steps at each stage of loading. The load 

increment/decrement for each steps shall be 20% of the rated capacity. 

The reading of all the dial gauges shall be recorded at the end of each 

step and the total and net settlement for each stage shall be calculated. 

b. For each stage, the loading of each step shall be maintained for 15 

minutes before reaching the maximum load. The maximum load for each 

stage shall be maintained on the pile head for 24 hours. 

c. Each step of unloading shall be maintained for 15 minutes and the 

subsequent rebound in the pile shall be measured accurately. 

d. A period of 15 minutes shall be allowed to pass the successive 

unloading and loading operations. 

e. To find out separately skin friction an d point bearing capacity of pile the 

procedure as given in Appendix-A of IS: 2911 (pat-IV) shall be followed. 

9.3.5 ASSESSMENT OF SAFE LOAD 

9.3.5.1 The safe vertical load on single pile from the load test shall be the least of the 

following: 
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a. 2/3 of the load at which the total settlement attains a value of 12 mm 

unless otherwise specified in tender documents. 

b. 50% of the final load at which the total settlement equal 10% of the 

pile diameter in case of uniform diameter. 

9.4   HORIZONTAL LOAD TEST 

9.4.4   EQUIPMENT AND TEST SET –UP 

a. The test plate shall be set in high strength grout to provide full 

bearing against the projected areas of the pile. The size of the test 

plate shall be adequate to accommodate the spherical bearing and 

transfer the load to the pile. 

b. Sufficient clearance shall be allowed between the test pile and the 

datum bar for the anticipated lateral movement of the pile when 

datum bar (for fixing the dial gauge) is located on the opposite side to 

the point load of application. 

9.4.5   LOADING SYSTEM 

a. Loading shall be applied by a hydraulic jack of adequate capacity 

equipped with spherical bearing at the top of ram and bearing plate 

at the bottom side abutting the pile horizontally and reacting against 

a suitable system. 

b. The reaction may be provided by the wall of the excavated pit when 

the test is being conducted below ground level or by a neighbouring 

pile in which case thrust pieces shall be inserted on their end of the 

jack to make up the gap as approved by  Engineering-in-charge. 

c. Load shall be applied on the pile at or approximately at cut of level 

(COL). 
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9.4.6 MEASURING SYSTEM 

9.4.6.1 The deflection shall be measured at a point diametrically opposite to 

the point of load application. In case such a measurement is not possible 

the deflection shall be recorded using at least 2 dial gauges keep at a 

spacing of 30 cm at a suitable height and the displacement interpolated at 

load point from similar triangles. 

9.4.6.2 Deflection of the pile at the level of load application shall be measured by 

dial gauge fixed to datum bar. The datum bar shall rest on immovable 

supports as described elsewhere in this specification. 

9.4.4   TEST PROCEDURE 

9.4.4.1            The test shall be similar to that of vertical load test. 

9.4.4.2             Loading on the pile shall be continued till one of the following takes            

place : 

a. In case of initial load test applied load reaches thrice the assumed 

safe lateral load capacity of deflection pile at the loading point 

exceeds. 

b. In case of routine Load test, applied load reaches one and half times 

the assumed safe load capacity or a deflection of the loading point 

exceed 5 mm. 

 

 

9.4.5  ASSESSMENT OF SAFE LOAD 

9.4.5.1  The safe lateral load of single pile shall be the least of the following : 

a. 50% of the load for which the total deflection is 12 mm. 

b. Load corresponding to 5 mm total deflection. 

However, for routine test(s) above is not applicable. 
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Note: The deflection of the pile is at the cut of level of pile. 

9.5        PULL OUT TEST 

9.5.1       EQUIPMENT AND TEST SET-UP 

Uplift force may be applied by means of hydraulic jack(s) using suitable 

pullout set up as approved by Engineering-in-charge. 

9.5.2      LOADING SYSTEM 

a. Load shall be applied along the longitudinal axis of the pile using an 

approved reaction system. Uplift forces on the pile may be applied 

directly to the test pile or through a lever system. 

b. The reaction may be provided by neighbouring piles or blocks 

constructed for this purpose. 

c. The reaction supports/blocks/piles shall be at least 2.5 times the test 

pile diameter. 

9.5.3      MEASURING SYSTEM 

Displacement of the pile shall be recorded using two dial gauges placed at 

diametrically opposite locations and suspended from the datum bar around 

the pile. Datum bar shall be provided with immovable supports as described 

elsewhere in this specification. 

9.5.4    TEST PROCEDURE 

9.5.4.1 The test procedure shall be similar to that for vertical load test. 

9.5.4.2 The loading on the pile shall be continued till one of the following takes 

place. 

a. The loading on the pile top equal three times the estimated safe load. 

b. The load displacement curve shows a clear break (downward trend). 

9.5.5   ASSESSMENT OF SAFE LOAD  

9.5.5.1 The safe load of the pile shall be the least of the following : 
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a. Two third of the load at which the total displacement is 12 mm. 

b. 50% of the load at which the load displacement curves shows a clear 

break (downward trend). 

10 RECORDING OF DATA AND PRESENTATION 

10.1 The pile test data essentially concerns three variables, namely load, displacement 

and time. These are to be recorded sequentially for the tests under consideration 

and  shall be recorded in a suitable tabular  form along with the information about 

the pile as per Annexure–A,   Annexure–B and Table-1  

10.2   The data may be suitably presented by curves drawn between the variables and 

safe loads  shown on the graphs. Load displacement curve should be an essential 

part of presentation. 

 

 

 

 

 

 

 

ANNEXURE – A 

PILE DATA 

 

1.   Reference No:            Location (Co-ordinates):                       Area:  

 

2.   Sequence of piling: 

 

3.  Pile diameter and type: 
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4.    Working Level (Platform level): 

 

5.    Cut Off level (COL): 

 

6.    Actual length below COL: 

 

7.    Pile termination level: 

 

8.   Top of finished concrete level: 

 

9.     Date & time of start and completion of boring: 

 

10.  Depth of Ground Water table in the vicinity: 

 

11. Type of soil at pile tip: 

 

12. Method of boring operation: 

 

13. Detail of drilling mud as used : 

 a.    Freshly supplied mud: 

Liquid Limit: 

  sand content: 

  density: 

Marsh viscosity:  

Swelling Index: 

                         pH value:  

                 b. Contaminated Mud: 

 Density: 

 Sand content: 

14. SPT ( N ) Values in soil  ( from the nearest bore hole )                                   
UDS value in rock (from the nearest bore hole) 

15. Chiselling, if any From ………..M   to …………..M 
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16. Date and time of start and completion of concreting 

 

17. Method of placing concrete 

 

18. Concrete quality: 

 Actual: 

 Theoretical: 

 

19. Ref. Number of test cubes 

 

20. Grade and Slump of concrete 

 

21. Results of Test Cubes 

 

22. Reinforcement Details 

 Main reinforcement  Stirrups: Type 

 No. : ……………….  No. :……………… 

 Dia…………………  Dia. ……………… 

 Depth …………………  Spacing ………….. 

 

23. Any other information regarding obstructions, 
delay and other interruption to the sequence of 
work. 
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                                        TABLE -1 

FREQUENCY OF SAMPLING AND TESTING 

Sl. 

No. 

Type of Material/ 
work 

Nature of test/ 
characteristics 

Method of test No. of samples & 
frequency of test 

Acceptance 
criteria 

1 Pile-bore size   Physical 
measurement 

Each pile  

a. Diameter     Dia. As per drg. 

b. Length    Length as 
established by 
initial test 

2. Bentonite (mud ) 
properties 

    

a. Basic properties of 
Bentonite before 
use 

Liquid limit, 
Marsh viscosity, 
Specific gravity, 
Sand content, 
Swelling Index, 
pH value. 

In laboratory Minimum one 
sample 
consisting of 3 
specimens once 
in a week. 

As per clause 
No. 7.03.4 

b. Contaminated mud 
from pile- bore 
bottom before 
concreting 

Density & sand 
content 

In laboratory In each pile for 
first 10 piles 
before concreting 
in case of 
satisfactory 
results, the 
frequency may 
be reduced to 
one in 25 piles 

I 

 

 

 

Ii 

 

Density shall 
not be more  
than 1.25 Te/ 
Cu.m 

Sand content 
shall not be 
more than 
7% 

3. Position and 
alignment 

--- Physical or 
any approved 
method. 

Each pile  As per 
specification 

 

4. Cleaning of pile – 
bore  

As per clause 
No. 8.08.0 

Each Pile-bore should 
be free from 
bored materials/ 
cutting / debris 

.Dispensary 
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ANNEXURE – B 

 

PROJECT ____________________________ 

PILE LOAD TEST: VERTICAL / HORIZONTAL / UPLIFT 

 

PILE No. Date of cast Type of equipment and method of boring 

Type of pile  Commencement of test Plan pf test arrangement showing position and 
distance of kentiledge, supports, tension or 
compression piles and reference frame to test 
pile etc. 

Diameter Completion of test  

Capacity Capacity of jack  

Type of test 
initial / routine 

Jack constant weight of 
kentiledge 

 

Loading Method 
Direct / cyclic 

Reaction of pile details.  

 

 

Date Time Pressure 
Gauge 

Load 
(M.Te) 

Dial 
Gauge 

Reading 

Average 
settlement 

Net 

( mm ) 

Rebound 

        

        

        

        

        

        

        

        

Submission of Test Results 

 i )  Time Vs. settlement 

 ii)  Load Vs. Settlement including the Safe Load. 
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1.00 GENERAL 

1.01 The plans have been evolved tentatively based on information available with Owner / 
Consultant but the dimensions and details etc. are liable to changes. The Tenderers shall not 
be entitled to claim any higher rate or compensation on this account. The tender drawings are 
intended mainly to give an indication of the probable type of construction. The successful 
Tenderers will, however, be required to execute the work as per detailed approved drawings 
issued to them from time to time. Steel structures can be changed to R.C.C. or vice versa. 
Owner reserves the right to add / delete any of the building works mentioned in the N.I.T., 
during the currency of the contract. 

1.02  The Tenderers shall note that the quantities of the different Items, as given in the "Schedule 
of Rates" are tentative based on tentative tender drawings and are subject to variation and 
they shall not be entitled to claim any higher rate or compensation on this account. Owner / 
Consultant reserve the right to change / modify the size and type of sections at any time. 
Owner / Consultant do not guarantee work under each item of the Schedule of Quantities. 

1.03 The Tenderers shall be fully responsible for the correct setting out and execution of the work 
in accordance with approved drawings which will be supplied to them progressively. All tools, 
tackles, construction equipments etc., required for the successful execution / construction of 
the complete work, shall be responsibility of the Tenderers. 

1.04 The quantities given in the "Schedule of Rates" are approximate and are given only for the 
guidance for quoting rates. Payments on bills shall, however, be made on actual 
measurements of quantities of work done as per approved drawings. Unless otherwise 
specified, measurements of quantities shall be taken as per Indian Standards IS: 1200. 

1.05 The rates to be inserted in the "Schedule of Rates" are to be inclusive of the value of the work 
described under several items including all costs and expenses which may be required for the 
construction of the work described together with all taxes, general risks, liabilities and 
obligations such as temporary buildings / hutments, fencing, watching, lighting, insurance, 
labour regulations, indemnity, maintenance and the like. The prices shall be inclusive of all 
labours, materials, tools, plants, equipment, hoists, tackles, scaffoldings, the sundries, etc., 
as may be necessary for the completion of the work in all respects. 

1.06 No work shall be undertaken at site until detailed approved drawings have been issued by the 
Owner / Consultant in writing. Subsequent revision in the drawings which become necessary 
shall be incorporated and revised drawings issued to the Contractor who shall execute the 
work as per the latest revised drawings. Nothing extra will be paid on this account and no 
claim whatsoever will be entertained on this account. The Owner / Consultant reserves to 
themselves the right to modify / revise / alter etc. in any drawing supplied to the Contractor. 

1.07 Any fabrication / construction done before final approval of the drawings shall be the 
Contractor's responsibility. For structural steel items, preparation of fabrication drawings shall 
be under scope of the contractor without any cost to owner. Fabrication work shall be taken 
up by the contractor only after of approval of fabrication drawings by owner / consultant/ 
Engineer-In-Charge. 

1.08 In case of any discrepancy between the description of items given in the "Schedule of Rates" 
and Specifications, drawings and other documents, the decision of the Owner / Consultant in 
writing shall be final, binding and conclusive for the purpose of this contract. 
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1.09 The term "Design and drawings" mentioned in the description of Items in the "Schedule of 
Rates" means the detailed approved design drawings marked "Good for Construction". 

1.10 The work "As described", "As shown", "As directed" or "As approved", "As mentioned" in the 
description of Items shall mean as directed in design or detailed drawings and as directed by 
the Engineer-in-Charge. 

1.11 The Owner shall furnish the Contractor with only reference points of the job site and a level 
bench mark, and the Contractor shall at his own cost and initiative, set out the works to the 
satisfaction of the Engineer-in-Charge but shall solely be responsible for the accuracy of such 
setting up not withstanding satisfaction as aforesaid of the Engineer-in-Charge or any other 
assistance rendered by the Engineer-in-Charge for the purpose. 

1.12 The Contractor shall provide, fix and be responsible for the maintenance of all stakes, 
templates, level marks, profiles and the like and shall take all precautions necessary to 
prevent their removal or disturbance, and shall be responsible for the consequence of such 
removal or disturbance and for their efficient and timely reinstatement. The Contractor shall 
also be responsible for the maintenance of all survey marks, boundary marks, distance marks 
and centre line marks, whether existing or supplied / fixed by the Contractor. 

1.13 Before commencing the work, the Contractor shall at his own cost and initiative provide all 
necessary references, level posts, pegs, bamboos, flags, ranging rods, strings and other 
materials for proper layout of the work in accordance with the scheme for fixing bench marks 
acceptable to the Engineer-in-Charge. The centre of longitudinal or face line and cross line 
shall be marked by means of small masonry pillars. Each pillar shall have distinct mark at the 
center to enable a TOTAL STATION to be set over it. No work shall be started until all these 
points are approved by the Engineer-in-Charge in writing. 

 But such approval shall not relieve the Contractor of any of his responsibilities in respect of 
the adequacy or accuracy, thereof. The Contractor shall also provide all labour, material and 
other facilities necessary for the proper checking of layout and inspection of the points during 
construction. 

1.14 Pillars bearing geodetic marks located at the site / unit of works under construction should be 
protected and fenced by the Contractor. 

1.15 On completion of works, the Contractor must submit to the Engineer-in-Charge the geodetic 
documents according to which the work was carried out. 

1.16 The Contractor shall be exclusively responsible for the provision and maintenance of 
horizontal and vertical alignments and levels and for the correctness of every part of the work 
in accordance there with and shall at his own cost rectify any errors or imperfections therein. 

1.17 The Contractor shall at all times during the progress and continuance of the works be 
responsible for and effectively maintain and uphold in good, substantial, sound and perfect 
condition of all / and every part of works and shall make good from time to time and at all 
times as often as the Engineer-in-Charge shall require any damage or defect that may during 
the above period arise in or be any way connected with works. 

1.18 The portion which is under HOLD shown in the approved drawing or the portion which would 
be brought under HOLD during execution on account of coordinating different activities of 
other working agencies shall be taken up by the Contractor to execution only after the said 
HOLD is withdrawn. The Contractor on this account shall not be entitled to claim for any 
compensation. 
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1.19 The Contractor shall maintain adequate drainage facilities at the work site at all times during 
the execution of the work. 

1.20 No compensation shall be made by the Owner / Consultant for any damage done by rain or 
traffic during the execution of the work. 

1.21 The Contractor shall afford all reasonable facilities such as scaffolding etc., and cooperation 
to the various other agencies and Contractors, for services not included in this contract, who 
may be working on the site simultaneously so that entire work can proceed smoothly and 
simultaneously to a successful completion. The Tenderer must take all the aforesaid factors 
into consideration while quoting his rates. Nothing extra shall be paid on any ground out of or 
relating to the aforesaid factors. 

1.22 For details of works, materials and workmanship, attention is invited to the "Schedule of 
Rates", Scope Drawings, Special Conditions of Contract, Materials and Job Specifications, 
this section, etc. and the Tenderers must quote the rates keeping in full view the requirement 
of the said documents. 

1.23 Except otherwise clearly stated, CPWD Specifications with Correction Slips ( latest) shall be 
followed in all Civil, Structural and other allied Works and in absence of CPWD Specifications 
for any work, relevant Indian Standard codes of practices (latest) shall be followed. Where 
there are no Specifications available for any work either in CPWD Specifications or in IS 
Codes of practices, the work shall be carried out as per the direction of Engineer-in-Charge. 

1.24 The following notations have been used throughout the "Schedule of Rates" and Materials 
and job Specifications: 

 1. Cu.M Cubic Metre 

2. Sq.M Square Metre 

3. m. Metre 

4. mm Millimeter 

5. Cm. / Cms. Centimeter / Centimeters 

6. No. / Nos. Number / Numbers 

7. Tonne / Te. Metric Tonne 

8. Kg. Kilogram 

9. RCC Reinforced Cement  Concrete 

10. PCC Plain Cement Concrete 

 

1.25 The quoted rates shall be applicable for all heights, depths etc. except otherwise clearly 
stated in the description of items and nothing extra shall be paid to the contractor on this 
account. 

1.26 Description of items and mode of measurement for payment indicated herein shall override 
those given elsewhere if these are at variance. 

1.27 Any materials / accessories / fittings etc. which may not be  specifically mentioned  in the 
description of items but which are normally used or necessary are to be provided by the 
contractor without any extra cost to Owner / Consultant and the work must be completed in all 
respects. 

2.00 DEFINITION OF PLINTH 
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2.01 The portion of a structure between the surface of the finished ground and the surface of the 
floor immediately above the ground will be considered as plinth, which is generally 300 mm to 
600 mm above finished ground level of the site area. 

2.02 Plinth Level as shown in the drawing shall be treated as plinth level for the purpose of 
payment. 

3.00 MATERIALS 

3.01 The supply / procurement of all materials, required for the job, shall be the responsibility of 
the Contractor unless otherwise stated in the "Schedule of Rates" and elsewhere in the 
tender documents. The quality of the materials procured by the Contractor shall be subject to 
the approval of Engineer-in-Charge or his authorized representative before the materials are 
allowed to be used in the works. All the materials  to be procured by the Contractor shall be in 
conformity with the CPWD Specifications with correction slips (latest) and in absence of 
which as laid down in the relevant Indian Standard Codes of practices (latest). 

3.02 Transport of all materials shall be the Contractor's responsibility and it shall be at their own 
risk and cost. 

3.03 The Engineer-in-Charge shall determine the suitability of materials to be used on the job and 
the Contractor shall get all materials approved by the Engineer-in-Charge. Any material 
procured and brought to site by the Contractor, found not to conform to the specifications and 
does not meet the approval of the Engineer-in-Charge, for use, will be rejected, and the 
Contractor shall remove and dispose off the same at  his own cost and he shall not have any 
claim for compensation in this regard. 

4.00 TESTS 

4.01 According to the nature and importance of works or as per IS code requirements, Owner / 
Consultant will demand the conduct of tests  on concrete and other building materials etc., in 
which case the Contractor shall get the same done at his own cost in a laboratory to be 
approved by the Owner / Consultant. 

4.02 Providing and operating necessary measurements and testing devices, materials and 
consumables are included in the scope of work and the rates quoted shall be deemed to 
include the cost of such tests which are required to ensure achievement of specified quality of 
work. 

5.00 EXECUTION OF WORK 

5.01 EARTH WORK 

a. The prices for all excavations shall include for removing and clearing away all shrubs, 
bushes, roots etc. 

b. The prices for all excavations shall also include for all leveling and ramming foundation 
beds, trimming of sides and bottom, grading to proper level as required. 

c. Removal and carrying shall include for all loading, unloading and handling as may be 
necessary and also all necessary means of transport (Mechanical or animal or manual) 
as required. 

d. The prices are also to include removal of water caused by rain, seepage, spring due to 
water table or any other cause, either by pumping or by bailing, that may accumulate in 
the trenches, foundations, pits, etc. It is likely that the subsoil water may encounter 
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during excavation. The Contractor shall be responsible to remove all water accumulated 
in trenches, foundations, pits, etc. due to subsoil seepage, rainwater or from any other 
sources. For the above reasons, if the Contractor is required to install some special type 
of dewatering system, the same shall be arranged by the Contractor at his own cost and 
nothing extra shall be payable. The Contractor shall be fully responsible for removal of all 
water from the working area including necessary shoring and strutting, etc., wherever 
required, in order to maintain safe working condition and good engineering practice at his 
own cost and nothing extra shall be paid on this account. 

e. Where excavations are made in excess of the depth required the Contractor shall, at his 
own expenses, fill up to the desired level with lean concrete of nominal mix. 1:5:10 (1 
cement : 5 coarse sand : 10 graded stone aggregate 40 mm nominal size). 

f. In case of hard / dense soil, the last 150 mm depth of such depth specified in the 
drawing or decided by the Owner shall be excavated just prior to the laying of plain 
cement concrete bed. 

g. In case surplus excavated materials are to be disposed off at different leads as per items 
in the "Schedule of Rates" the distance for such disposal shall be measured over the 
shortest practicable route as decided by Engineer-in-Charge and not necessarily the 
route actually taken by the Contractor for disposal. For the purpose of measurement of 
lead, the area excavated shall be divided into blocks (mutually agreed) and for each 
block the distance from center of the block to center of disposed material pertaining to 
this block shall be taken. 

h. For payment of Earthwork in foundations / pits / trenches, etc., the excavation in 
earthwork volume shall be calculated by multiplying the base area as per the dimensions 
of mat (lean) concrete indicated in the drawing for different foundations by the specified 
depth of excavation considering vertical cut up to the bottom of mat concrete level from 
ground level. Extra excavation carried out by the Contractor with sloping sides or with 
larger base area or with extra deepening of trenches / pits / foundations, etc. for working 
convenience shall not be measured and paid for. 

 The payment for back filling and disposal of surplus excavated material shall also be 
made on the same basis as that for excavation. Therefore excavation, back filling and 
disposal of surplus earth resulting from the excavation over the mat concrete dimensions 
and for the depth beyond bottom level of mat concrete as indicated in the drawings shall 
not be paid for. 

j. Nothing extra shall be paid on account of any lift for disposal of excavated materials. 

k. Proper precautions shall be taken during the excavations to prevent any damage to the 
existing structures, pipes, sewer lines etc. If such damage occurs, it shall be rectified by 
the Contractor at his own expense. 

5.02 PLAIN AND REINFORCED CEMENT CONCRETE WORKS 

a. The prices for concrete beds and slabs are to include for laying on any type of subgrade, 
laying to falls or camber and for preparing surface to receive concrete. 

b. All concrete surfaces shall be finished to a fair face to give smooth and even surfaces 
and nothing extra shall be paid on this account. 

c. The prices are to include leaving pockets, cutouts and holes and to provide wooden 
boxes or any other suitable arrangement in R.C.C for providing pockets for bolts as per 
approved working drawings and nothing extra shall be paid on this account. 
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d. All pockets / holes are to be properly covered by suitable means, so that dirt, rain water 
etc., should not enter the pockets / holes etc. No deduction in R.C.C quantity shall be 
made for pockets and nothing extra shall be paid for providing pockets as mentioned in 
para 5.02c above. 

e. For measurement of openings in plain concrete / R.C.C work, refer clause No. 4.13 of IS: 
1200 (Part-3). 

f. Threads of bolts etc., which have already been fixed in the pockets, are to be greased 
and properly covered with gunny bags or polythene sheet to protect it from damage from 
all sources and nothing extra shall be paid on this account. 

g. The prices shall include for all rebating, throating, chamfering, weathering, moulding etc. 
to accord with the details shown in the approved working drawings. 

h. Nothing extra shall be paid for any intricate work for foundation of equipments and 
machinery (Static / Dynamic) in R.C.C walls and other superstructure work or in 
concreting in small and thin sections in P.C.C or R.C.C work. 

i. The prices for concrete are to include for hoisting and / or lowering to any heights and / 
or depth required and in any type of form work, packing around reinforcement wherever 
required and finishing the surfaces to fair and even surfaces. 

j. The prices shall include for working up or hacking of concrete surface for providing keys 
for further concrete work and shall also include all plane, rebated or grooved construction 
and other joints. 

k. All reinforced cement concrete used shall be of controlled concrete with designed mix 
and weigh batched conforming to IS : 456 unless otherwise specified. In all concrete and 
R.C.C work, broken graded coarse aggregate shall be used. The design mixes of 
concrete of different grades shall be established at the beginning of the work considering 
the required workability. However, if batching plant facility is not available, only nominal 
mix concrete is permissible. 

l. Concrete admixtures for workability, if necessary, may be used in R.C.C., if decided by 
the Engineer-in-Charge. No extra payment for material or mixing etc. shall be made on 
this account. 

m. Machine and equipment foundations shall mean all foundations including pedestals of 
vessels, towers, pumps, compressors, motors or any other equipment  or machinery 
(both static and dynamic), pipe supports etc., and / or the like. 

n. The prices shall include applying cement slurry on reinforced cement concrete surfaces, 
keys of construction joints etc. @ 2.75 Kg/Sq.m of surface area of receiving cement 
concrete including roughening and proper cleaning etc., complete as directed by 
Engineer-in-Charge. 

o. The prices shall include for performing water tightness for all water retaining R.C.C 
structure as stipulated in IS: 3370 (Part-I), wherever specified in the drawing. 

p. Cement to be used for plain & reinforced cement concrete and other works shall be of 
Ordinary Portland Cement conforming to IS : 269 unless otherwise stated in the 
"Schedule of Rates" and elsewhere in this Section of NIT. 

q. Any concrete having honeycomb is not acceptable and shall be rejected and redone at 
contractor's cost. 
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5.03 REINFORCEMENT AND EMBEDMENTS 

a. Wastage in cutting will not be paid for. Steel actually fixed in position only will be paid by 
the linear measurement including hooks and laps. Lapping of bars will be allowed only 
where the required bar length exceeds the standard lengths available. All other laps 
provided, unless otherwise specified in the drawings, shall not be measured and paid for. 
Weight of binding wire shall not be measured for payment. 

b. Reinforcement are to be tack welded in addition to binding by 18 S.W.G annealed wire 
wherever necessary to improve efficiency of the joint. Bars of 28 mm diameter and above 
shall be provided with stitch weld in addition to binding with 18 SWG annealed wire and 
nothing extra shall be paid for stitch welding. Welding of mild steel plain and deformed 
reinforcements shall conform to IS: 2751, 'Code of practice for welding of mild steel plain 
and deformed bars for reinforced concrete construction'. 

c. The Contractor shall prepare the bar bending schedule for all reinforced cement concrete 
work as per the approved / "good for construction" drawings furnished by the Owner / 
Consultant and nothing extra shall be paid on this account. 

 

5.04 SHUTTERING 

a. The prices for shuttering shall include for providing splayed edges, notching, chamfering, 
allowances for overlaps and passing at angles, battens, strutting bolting, wedging, 
easing, striking and removing. 

b. The concrete work should have ply wood / steel shuttering as not to require any 
plastering, after striking out the shuttering. Any concrete having honeycomb is not 
acceptable and is liable to be rejected and redone at Contractor's cost. 

c. The prices are also to include for all necessary supports, struts, braces, etc., dressing 
with shuttering compound and / or other approved method to prevent adhesion between 
concrete and form work and all raking for circular cutting and waste. 

d. The prices shall also include for all labour and materials necessary for providing form 
work at all heights and depths and including striking, dismantling the form work assembly 
etc. after the necessary stripping period of concreting is over and also making all the 
joints in shuttering fully leak-proof providing low density polythene sheets / bitumen 
paper. 

e. The prices shall also include for forming detailed design required for the form work and / 
or all other sundry labour. 

f. All shuttering shall be either plywood or steel shuttering to produce plain, smooth and 
even surfaces, which will thus be integrally finished. If any impressions of the shuttering 
joints are noticed after the striking of the shuttering, the same should be treated by 
rubbing with Carborundum stones and nothing extra shall be paid on this account. 

g. In case of dowel bars projecting out from R.C.C works such as columns, beams etc. 
nothing extra shall be paid for any special provision like making holes that may be 
required to be left in the form work. 

5.05 MASONRY WORKS 

 The prices for brick work shall include the following: 
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a. Fair face of brick work with selected brick with class designation 75 or as specified in the 
description of relevant Items in the "Schedule of Rates" from the lot. 

b. Raking out joints for plastering and pointing done as separate process of finishing joints, 
flush as the work proceeds. 

c. All rough and / or fair cutting and waste unless specifically stated otherwise. 

d. Plumbing to angles. 

e. Providing holes left or formed for fixing pipes etc. 

f. Forming reveals to the jambs, where fair cutting on exposed face is not involved. 

g. All masonry work shall be done using mortar with coarse sand. 

5.06 WOOD WORK AND JOINERY 

a. All joiner's work shall include necessary nails and screws, and all other necessary 
materials. 

b. The description includes all necessary keys, wedges, dowels, hard or bamboo pins, 
pined tenon joints and cleaning of nail heads. 

c. Nothing extra will be paid for rebated and / or splayed meeting stiles of doors and 
Windows. 

5.07 STRUCTURAL STEEL WORK 

a. The weight of structural steel work for the sake of payment shall be calculated by linear 
measurements and unit weight taken from the relevant IS codes based on approved 
fabrication drawings assuming all members to be cut square without making any 
deduction for bolts, bevel ends or edges, beveling of plates. Gusset plates shall be paid 
for minimum rectangle enveloping their actual periphery. 

b. Welds, black-bolts, high tensile bolts, nuts, plain and tapered washers etc. shall not be 
measured and paid for. Rate for the structural steel work shall be deemed to include the 
same. Nothing extra shall be paid on this account. 

c. Nothing extra shall be paid over the unit rates for structural members to be built up by 
butt or fillet welding as indicated in the approved fabrication drawings or as per the 
instruction of Engineer-in-Charge, from either: 

i. Plates. 

ii. Two or more rolled steel sections. 

iii. One or more rolled steel sections and plates. 

d. Nothing extra shall be paid over the unit rates for sealing the joints of box sections made 
out of channels or joists by continuous butt welding. 

e. All paints and primers specified in various Items in the "Schedule of Rates" shall be best 
quality of approved brands as per Vendor list. All painting material supplied by the 
contractor should have at least 4 (four) months balance shelf life on the date of 
application.  
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f. On box / compound sections, the painting shall be done before fabrication on all those 
surfaces which become inaccessible after fabrication. 

g. Prior approval of the Engineer-in-Charge shall have to be obtained for changing the 
sections due to non-availability of certain sections and using built-up sections / 
compound sections and nothing extra shall be paid on this account. 

h. The word "Fabrication" wherever used for the description of work herein shall include: 

 Straightening, cutting, notching, beveling, drilling or cutting holes, necessary welding, 
fastening, etc. to prepare the structural member as per fabrication drawings. 

I. The word "Erection" wherever used for description of work shall include: 

Hoisting, putting in position at all required heights, aligning and fixing with necessary 
welding, bolting and / or other fasteners as per approved drawings and technical 
specifications with all safety standards. 

j. Preparation of "AS-BUILT" construction drawings incorporating all approved changes at 
site shall be in Contractor's scope of work and it shall be considered included in relevant 
Items of the "Schedule of Rates". 

k. For grid blasting / painting by the specialized agency other than indicated in the NIT, if 
proposed by the Contractor, the same shall be got approved from the Engineer-in-
Charge at site. 

l. The Contractor shall prepare design of joints and detailed fabrication and erection 
drawings in sequence of erection on the basis of detailed design drawings supplied by 
the Owner / Consultant from time to time. Nothing shall be paid extra on this account. 
The above fabrication drawings must show clearly all shop and site joints and connection 
with erection marks on each loose parts. 

m. The Contractor shall submit his design calculations for the design of joints. All joints shall 
be designed for full strength of the members or otherwise as indicated in the design 
drawings. 

n. The design calculations of joints and fabrication drawings will be checked and approved 
by the Owner / Consultant as per mutually agreed time schedule and the Contractor 
should strictly adhere to these approved drawings and specifications. Fabrication work 
shall be taken up only with the approved fabrication drawings. 

5.08 STEEL AND ALUMINIUM DOORS, WINDOWS & VENTILATORS 

a. The prices are to include for necessary hardware fittings and fixtures as specified and 
fixing to frames with necessary lugs etc., all necessary chases, holes, etc., grouting of 
holes and making good to match after doors, windows and ventilators, etc. are fixed. The 
price of steel doors / windows / ventilators is also to include application of required 
primer and paint of approved shade, make and manufacturer. 

b. The prices shall also to include for providing good quality glass panes of required 
thickness as indicated in the "Schedule of Rates". 

 

5.09 FLOORS AND BASES 
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a. The price for hard core shall include for all labour in laying to falls or camber, hand 
packing, edges of haunches forming splayed edges, watering and rolling with power 
driven roller and ramming wherever required to solid compaction. 

b. The prices shall include also for works at all heights and depths. 

5.10 FINISHING WORKS 

a. The prices shall include for work at any height / depth and for all necessary scaffolding 
etc. as required. 

b. The prices shall include for providing and laying of materials for all the Items of plaster 
and also raking to form key for plaster and for all work in narrow width, formed angles, 
chamfered external angles and for making good the faces. 

5.11 MISCELLANEOUS 

a. The Contractor may have to splice shorter length of structural steel members to obtain 
required length at site. If extra pieces of materials are required for splicing (say for lap 
jointing) then the same will be measured and paid for in the relevant structural steel 
items and nothing extra on any other account shall be paid to the Contractor for such 
splicing. 

b. The Contractor should note that steel wedges, packing plates, shim plates, etc. used by 
them for leveling and alignment of structural members are to be considered erection 
devices and these should be taken out after proper alignment is over to the satisfaction 
of Engineer-in-Charge. Such erection devices shall neither be measured nor paid for. 

c.  Contractor shall submit the Material Test Certificates along with Bill copies for all bought 
out items prior to entry of material in plant premises. 

Note: - Rates for common / identical items shall be quoted as single common rate for all 
sections of SOR. In case of any variance, lowest rate quoted shall hold good for 
evaluation and award. 
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1.0      CIVIL & STRUCTURAL 
 

GENERAL NOTES: 
 

i. Only ‘First’ Quality materials shall be used. 
 

ii. Bidder shall select sub vendors from the vendor list as specified below. Bidder 
shall ensure that sub vendor for the specified item has supplied item for the 
specified service & the supplied item is in satisfactory service since last 3 years 
as on date of offer.  Vendor shall have well proven record for the specified 
services and shall be subjected to  owner/consultant approval. 
 

iii. OWNER / CONSULTANT reserve the right to choose any of the approved make / 
vendor as per this list. Make of the item not indicated and any other make for the 
specified item shall be subject to owner’s / consultant’s approval. 

 
iv. Specifications of manufacturer’s items shall be checked against tender item / 

specifications before selecting any product or brand name. In case of any 
discrepancy, tender item / specifications shall prevail, and any such brand of 
item shall not be used which is not conforming to tender specifications even if it 
is listed in this vendor list. 

v. In case of non-availability of any material among approved vendors / makes in 
a particular site / region, alternate vendor / make conforming to IS / BS etc. 
Shall be used subject to approval by OWNER / CONSULTANT. 
 

vi. Contractor shall get the the material sample approved by EIC as per the Vendor list 
before procurement. 
 
 

 
SL. NO. ITEM NAME 

1.0 FLOOR FINISHING 
 

1.1 CEMENT TILES (FLOOR/WALL) 

a) EUROCON 
b) ALTRA TILE PVT. LTD. 
c) DAZZLE 

 

1.2 TERRAZZO TILES 
A) NITCO 
B)  HINDUSTAN TILES 

1.3 CERAMIC TILES 

a. SOMANY CERAMICS 
b. H&R JOHNSON CERAMICS 
c. KAJARIA CERAMICS 
d. ORIENT CERAMICS 

1.4 HEAVY DUTY FLOOR TILES  
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A)  BHARAT TILES 
B)  RESTILE CERAMICS 
C)  PELICAN CERAMIC INDUS. 
D)  PAVIT 
E)  SONA TILES 

1.5 
INDUSTRIAL FLOOR HARDENER 
ADMIXTURE 

a) PIDILITE INDUSTRIES 
b) SIKA 
c) CICO. 

 

1.6 PVC ROLLS 

 
A)  PREMIER VINYL 
B)  ARMSRONG INARCO 
C)  RMG POLYVINYL 

1.7 PVC TILES 
 
A)  ARMSTRONG 
 

1.8 PVC TILES/ROLL ANTISTATIC 

 
A)  PREMIER VINYL  
B)  RMG POLYVINYL 
C)  ARMSTRONG 
 

1.9 
ACID RESISTANT 
TILES(BATTERY ROOM) 

A)  H&R JOHNSON OR APVD. EQUIV. 
 

1.10 
MOSSAIC TILE 
 
 

A)  ITALIS 
B)  SPECIFIC GLASS MUSSAIC INDIA 
LTD. 

2.0 WOODWORK 

2.1 FLUSH DOOR 
A)  GREEN 
B)  CENTURY DOORS 
C)   KITPLY PRODUCTS 

2.2 PLY WOOD/BLOCK BOARD 
A)  CENTURY  
B)  KITPLY PRODUCTS 
C)  GREEN PLY 

2.3 
PARTICLE BOARD (EXTRA 
GRADE) 

A)  BHUTAN BOARD 
B)  NOVAPAN INDIA LTD. 

2.4 
MDF BOARD/MD PARTICLE 
BOARD (EXTRA GRADE) 

A)  NUCHEM LTD. 
B)  MANGALAM TIMBER            
PRODUCTS LTD. 
C)  WESTERN BIO SYSTEMS LTD. 

2.5 DECORATIVE LAMINATES 

A)  CENTURY 
B)  GREENPLY INDUS. LTD. 
C)   MERINO 
D)  ARCHID 

2.6 MARINE PLYWOOD A)  CENTURY 
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B)  GREENPLY INDUS. LTD. 
C)   MERINO 
D)  ARCHID 

2.7.0 DOORS & WINDOWS FITTINGS 

2.7.1 
MORTICE LOCKS WITH 
HANDLES 

A)  GODREJ & BOYCE 
B)  EVERITE AGENCIES (P) LTD. 
C)  DOORSET 

2.7.2 
CYLINDRICAL PIN TUMBLER 
LOCK WITH KNOBS 

A)  GODREJ & BOYCE 
B)  EVERITE AGENCIES (P) LTD. 
C)  DOORSET 

2.7.3 
HYDRAULIC DOOR CLOSER 
(OVER HEAD/ FLOOR) 

A)  OZONE 
B)  EVERRITE AGENCIES (P) LTD. 
C)  HARDWYN 

2.7.4 
MISC. DOOR FITTINGS HINGLE, 
TOWER BOLTS, LATCHES, 
SOPPER, STAYS, ALDROPS ETC. 

A)  EVERITE AGENCIES (P) LTD. 
B)  EBCO DINSUTRIES 
D)  OZONE 
E)  HARDWYN 

2.7.5 
THREE WAY BOLTING LOCKING 
DEVICE HANDLE 

A)  SRIMA SALES & SERVICES 
B)  DHIMAN INDUSTRIES 

2.7.6 
PANIC BAR LATCH (FOR 
EMERGENCY DOOR) 

A)   SRIMA SALES & SERVICE 

2.7.7 UPVC WINDOWS 
A)  FENESTA 
B)  ENCRAFT 
C)  WINDOW MAGIC 

2.7.8 FASTENERS 
A)  HILTI INDIA PVT. LTD. 
B)  FISCHER 

3.0 STEEL / ALUMINIUM DOORS, WINDOWS & VENTILATOR 

3.1 
PRESSED STEEL DOORS 
WINDOWS & SECTION DOORS 
WINDOWS/ROLLING SHUTTER 

A)  RAYMUS ENGINEERS 
B)  DHIMAN STEEL 
C)  RDG ENGINEERING 
D)  SUPER STEEL WINDOW CO. 
E)  SKS STEEL INDUS. 

3.2 
ALMUNIUM / DOORS/ WINDOWS 
SECTIONS 

A)  JINDAL ALUMINIUM LTD. 
B)  HINDALCO INDUSTRIES 
C)  INDAL 

3.3 
FIRE-PROOF 
DOORS(APPROVED) 

A)  NAVAIR INTERNATIONAL 
B)  RDG ENGINEERING 

3.4 PVC DOORS / WINDOWS A)   SINTEX OR APPVD EQUIV. 
3.5 PVC WATER TANKS A)  SINTEX OR APPVD EQUIV. 
4.0 PLASTERING 

4.1 
WATERPROOFING/ COMPOUND 
IN CEMENT PLASTER 

A)  STRUCTURAL WATER PROOFING 
CO. (P) LTD.  
B)  PIDILITE INDUSTRIES  
C)  SIKA 
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D) KRISHNA CONCHEM 

5.0 
ROOF TREATMENT (WATER 
PROOFING) 

 

5.1 BRICK BAT COBA 
A)  INDIA WATER PROOFING CO. 
B)  OVERSEAS WATERPROOFING 
CORPN. 

5.2 

ACRYLIC BASED 
CEMENTATIOUS PRIMER  
COATING FOR ROOF 
WATERPROOFING 
 

A)  STRUCTURAL WATER PROOFING 
CO. (P) LTD. 
B)  SIKA QUALCRETE LTD. 
C)  PIDILITE INDUSTRIES 
D) KRISHNA CONCHEM 

5.3 
APP MODIFIED POLYMERIC 
WASTER PROOFING 
MEMBRANE 

A)  PIDILITE INDUSTRIES LTD. 
B)  SIKA 
 

5.4 PU BASED WATERPROOFING 

A)  PIDILITE INDUSTRIES LTD. 
B)  SIKA 
C)  BASF 
D)  FOSROC 

6.0 PAINTING WORKS  

6.1 
PLASTIC EMULSION 
(INTERIOR/EXTERIOR) 

A)  ICI INDIA LTD. 
B)  BERGER PAINTS LTD. 
C)  ASIAN PAINTS LTD. 
D)  SHALIMAR PAINTS  
E)  KANSAI NEROLAC PAINTS LTD. 

F) M/s. Johnson & Nicholson 

6.2 DRY OILBOUND DISTEMBER 
A)  ASIAN PAINTS LTD. 
B)  KANSAI NEROLAC PAINTS LTD. 
 

6.3 
INDUSTRIAL / EPOXY/ 
ALIPHATIC ACRYLATE/ 
SYNTHETIC ENAMEL PAINTS 

A)  ICI/AKZO NOBEL INDIA 
B)  BERGER PAINTS LTD. 
C)  ASIAN PAINTS LTD. 
D)  SHALIMAR PAINTS 
E)  INTERNATIONAL MARINE 
COATINGS PVT. LTD. 
F)  KANSAI NEROLAC PAINTS LTD. 
G)  BOMBAY PAINT 
H) KRISHNA CONCHEM 
 

6.4 
WATERPROOFING CEMENT 
PAINT 

A)  KILLICK NIXON LTD. 
B)  RAJDOOT PAINTS 

6.5 WOOD MELAMINE POLISH 
A)  ASIAN PAINTS 
B)  SHALIMAR PAINTS 
C)   WEMBLY PAINTS 

6.6 WATERPROOFING   
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TRANSPARENT EXTERIOR WALL 
COATING (OVER PAINTED 
SURFACE) 
 

A)  PIDILITE INDUSTRIES 
B)  SIKA 
C)  KRISHNA CONCHEM 
 

6.7 FIRE PROOF COATING 
A)   NAVAIR INTERNATIONAL OR 
APPVD. EQUIV. 
 

7.0 ROOFING SHEETS & ACCESSORIES 

7.1 ASBESTOS SHEETS 
A)  ETERNIT EVEREST LTD. 
B)  CHARMINAR INDUSTRIES 
C)  VISAKA 

7.2 C.G.I. SHEETS 

A)  ISPAT INDUSTRIES LTD. 
B)  STEEL AUTHORITY OF INDIA 
C)  TATA STEEL 
D) JINDAL 
 

7.3 
PRECOATED G.I. PROFILE 
SHEETS FOR ROOFING & WALL 
CLADDING 

A)  ISPAT INDUSTRIES LTD. 
B)  LLOYD INSULATION (I) LTD. 
C)  STEEL AUTHORITY OF INDIA 
D)  TATA STEEL 
E )  JINDAL 

7.4 
ALUMINIUM SHEET 
(PLAIN/PROFILE) 

A)  INDIAN ALUMINIUM CO. LTD. OR 
APPROVED EQUIVALENT 

7.5 
FIBRE GLASS SHEETS & 
PANELS (MACHINE MOULD)ED 
 

A)  SIMBA FRP (P) LTD. 
B)  GE INDIA 
C) DUROPLAST 

7.6 
PROOFING J/L HOOKS, BOLTS & 
OTHER ACCESSORIES 
(POLYMER COATED) 

A)  KATALIST CONSULTANT (P) LTD. 
B)  ADVANCED MACHINE 

8.0 SANITARY PLUMBING  FITTINGS & FIXTURES 

8.1 
SANITARY FITTINGS (W.C. 
WASH BASIN, URINAL ETC.) 

A)  HINDUSTAN SANITARY WARE & 
INDUS. LTD. 
B) PARRYWARE SANITARY WARE  
C) MADHUSUDAN CERAMICS  
D)  NYCER CERAMICS   

8.2 
PLUMBING FITTINGS & 
FIXTURES 

A)  JAGUAR 
B)  CERA 
C)  HINDWARE 

8.3 
GLASS/MIRROR (SHEET/ FLOAT/ 
TOUGHENED/ LAMINATION 
 

A)  GUJARAT GUARDIAN LTD. 
B)  SAINT GOBAIN 
C)  ASAHI FLOAT 

8.4 GI PIPES 

A)  JINDAL 
B)  SURYA 
C)  PRAKASH 
D)  SWASTIK 
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9.0 FALSE CEILING, FALSE FLOORING & UNDERDECK INSULATION 

9.1 
FLASE CEILING / WALL 
CLADDING (ALUMINIUM STRIP/ 
TRAY TYPE) 

A)  INTERARCH BUILDING PRODUCTS 
(P) LTD. 
B)  HUNTER DOUGLAS 
C)  MASCOT OVERSEAS 

9.2 FALSE FLOORING 

A)  MULTI INTERIORS PVT. LTD. 
B)  BESTLOCK SYSTEM & CONCEPTS 
C)  LLOYD INDUSULATION (I) LTD. 
D)  UNITED INSULATION 
E)  A.R. & BROTHERS 

9.3 
UNDERDECK/WALL HEAT 
INSULATION 

A)  BAKELITE HYLAM LTD. 
B)  U.P. TWIGA F.G. LTD. 
C)  LLOYD INDULATION (I) LTD. 
D)  SUPEREME 
E)  PIDILITE 

9.4 
OVERDECK HEAT INSULATION 
 

 
A)  LLOYD INSULATION (I) LTD. 
B)  BEST PLASTRONICS LTD. 
C)  PIDILITE INDUSTRIES LTD 
 

9.5 

GYPSUM BOARD TILES (FIBRE 
GLASS REINFORCED)/  PRIMA 
BOARD ARMSTRONG FALSE 
CEILING 
 
 

A)  SAINT GOBAIN 
 
 
 
 

10.0 

SPECIALITY PRODUCTS 
(CEMENT ADDITIVES/ 
ADMIXTURES / CORROSION 
INHIBITORS / SBR LATEX & 
ACRYLIC POLYMERS / EPOXY 
LATEX POLYMERS / FOOD 
GRADE EPOXY SURFACE 
TREATMENT/ EPOXY & 
CEMENTITIOUS GROUT/ EPOXY 
BONDING AGENTS & ANCHORS 
/ SEALING / COATING 

A)  PIDILITE INDUSTRIES  
B)  SIKA 
C)  KRISHNA CONCHEM 
D)  FOSROC 
E)  BASF 

10.1 
EPOXY FLOOR COATING 
(BATTERY ROOM ETC) 

A)  SIKA 
B)  FAIRMATE 
C)  CIPY POLYURETHANE  
D)  KRISHNA CONCHEM 

10.2 

EPOXY PHENOLIC CHEMICAL 
RESISTANT COATING & 
MORTAR( SCREED) FOR FLOOR 
& WALLS 

A) KRISHNA CONCHEM 
B) SIKA 
C) FOSROC 
D) BASF 
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E) CIPY POLYURETHANE 

10.3 
CONCRETE REPAIR & 
REHABILITATION PRODUCTS 

A) KRISHNA CONCHEM 
B) SIKA 
C) FOSROC 
D) BASF 
E) PIDILITE 

10.4 
PREMIXED CEMENTITIOUS 
MORTARS & MICROCONCRETE 

A) KRISHNA CONCHEM 
B) SIKA 
C) FOSROC 
D) BASF 
E) PIDILITE 

 

10.5 
GLASS/CARBON FIBRE 
WRAPPING FIBRE / LAMINATE / 
EPOXY  

A) KRISHNA CONCHEM 
B) SIKA 
C) FOSROC 
D) BASF 

10.6 
CORROSION PROTECTION 
ANODES & CAPLETS 

A) KRISHNA CONCHEM 
B) SIKA 
C) FOSROC 
D) BASF 

11.0 MISCALLANEOUS  ITEMS 

11.1 WOOD PRESERVATIVE A) ASCU HICKSON LTD. 

11.2 
WALL SURFACE TEXTURED 
COATING  

A)  JOTUN 
B)   SPECTRUM PAINTS 
C)  BAKELITE HYLAM 
D)  OIKOS 

11.3 
EXTERNAL ACRYLIC WALL 
COATINGS 

A) KRISHNA CONCHEM 
B) SIKA 
C) FOSROC 
D) BASF 
E) PIDILITE 
F) ASIAN 
G) BERGER 

11.4 
PVC PLUMBING FITTINGS 
 

a) SUPREME 
b) POLYPAC 
c) ASTROL 

11.5 
REINFORCED FIBRE GLASS 
WATERPROOFING FELT 

A)  SIKA 
B)   U.P. TWIGA F.G. LTD. 

11.6 
ANTI TERMITE TREATMENT 
 

A)  PCI OR APPRVD EQUIV. 

11.7 MATERIAL TEST HOUSE 
A)  IIT MADRAS  
B)  GOVT APPROVED AGENCY 

12.0 CEMENT 
A)  ACC 
B)   J K CEMENT 



 

TALCHER FERTILIZERS LIMITED 

VENDOR LIST 
 

VL 
 
0 

 
 

DOCUMENT NO REV 

SHEET 9 OF 10 
 

 

 
FORM NO: 02-0000-0021 F2 REV2  All rights reserved 

C)  BINANI CEMENT 
D)  JP CEMENT 
E)  GUJARAT AMBUJA 
F)  ULTRA TECH CEMENT 
G)  BIRLA CORPN. LTD. 
H)  GRASIM 
I)  SHREE 

12.1 SULPHUR RESISTANT CEMENT 
A)  SAURASHTRA CEMENT LTD. 
B)  SHREE DIGVIJAY CEMENT 

13.0 RCC DESIGN MIX  AP  GOVT APPROVED AGENCY 

14.0 
WRAPPING COATING  (I/C TAPE 
& PRIMER) IWL OR APPROVED 
EQUIPMENT 

A)  IWL OR APPROVED EQUIVALENT 

15.O FIRE PROOFING MATERIAL 
A)   CAFCO 
B)   CARBOLINE 

16.0 STRUCTURAL STEEL / CS PLATE 

HEAVY SECTIONS MORE THAN 150 
MM  
A)  SAIL 
B)  TATA STEEL 
C)  RINL 
LIGHT SECTIONS LESS THAN 150 MM  
D)  JINDAL 
E)  ESSAR 
F)  ISPAT INDUSTRIES 

16.1 
MS PIPES (HAND RAIL 
APPLICATION) 

a) SURYA 
b) PRAKASH 
c) JINDAL 

17.0 TMT BAR / REBAR 

A)  SAIL 
B)  TATA STEEL 
C) RINL 
D) SHYAM STEEL INDUSTRIES 
LIMITED 
E) ELECTROSTEEL STEELS LTD 
F) SHRI RATHI STEEL LTD. 
G) SRMB SRIJAN PRIVATE LIMITED 

18.0 GRATINGS/HANDRAILS 

A)  INDIANA GRATINGS 
B)  WESTCOAST ENGINEERING 
C) GREATWELD GRATING 
D)  KANADE ANAND UDYOG 

19.0 WELDING ELECTRODE 

A)  ADOR  
B)  ESAB 
C) D & H 
D)  HANOVAR  
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1.00 GENERAL 

1.01 The plans have been evolved tentatively based on information available with Owner / 
Consultant but the dimensions and details etc. are liable to changes. The Tenderers shall not 
be entitled to claim any higher rate or compensation on this account. The tender drawings 
are intended mainly to give an indication of the probable type of construction. The successful 
Tenderers will, however, be required to execute the work as per detailed design drawings 
provided progressively by the Owner/PMC. Steel structures can be changed to R.C.C. or vice 
versa. Owner reserves the right to add / delete any of the building works mentioned in the 
N.I.T., during the currency of the contract. 

1.02 The Tenderers shall note that the quantities of the different Items, as given in the "Schedule 
of Rates" are tentative based on tentative tender drawings and are subject to variation and 
they shall not be entitled to claim any higher rate or compensation on this account. Owner / 
Consultant reserve the right to change / modify the size and type of sections at any time. 
Owner / Consultant do not guarantee work under each item of the Schedule of Quantities. 
Quantity of some or all the items may increase or decrease up to any extent at the time of 
actual execution. For variation in value of contract, please refers relevant clause of GCC. 

       1.03 The Tenderers shall be fully responsible for the correct setting out and execution of the work 
in accordance with Issued for Construction drawings. All tools, tackles, construction 
equipments etc., required for the successful execution / construction of the complete work 
shall be responsibility of the Tenderers. 

1.04 Payments on bills shall, however, be made on actual measurements of quantities of work 
done as per approved drawings. Unless otherwise specified, measurements of quantities 
shall be taken as per Indian Standards IS: 1200.  

1.05 The rates to be inserted in the "Schedule of Rates" are to be inclusive of the value of the 
work described under several items including all costs and expenses which may be required 
for the construction of the work described together with all taxes, general risks, liabilities and 
obligations such as temporary buildings / hutments, fencing, watching, lighting, insurance, 
labour regulations, indemnity, maintenance and the like. The prices shall be inclusive of 
Supply of materials, construction, erection, all labors, materials, tools and tackles, plants, 
equipment, hoists, scaffoldings, the sundries, etc., as may be necessary for the completion of 
the work in all respects. 

1.06 No work shall be undertaken at site until detailed drawings are issued for construction.  

1.07 Any fabrication / construction done before final approval of the drawings shall be the 
Contractor's responsibility and he is liable to bear the rectification cost. 

1.08 In case of any discrepancy between the description of items given in the "Schedule of Rates" 
and Specifications, drawings and other documents, the decision of the Owner / Consultant in 
writing shall be final, binding and conclusive for the purpose of this contract. 

1.09  The term "Design and drawings" mentioned in the description of Items in the "Schedule of 
Rates" means the detailed design drawings marked "Good for Construction". 

1.10 The work "As described", "As shown", "As directed" or "As approved", "As mentioned" in the 
description of Items shall mean as directed in design or detailed drawings and as directed by 
the Engineer-in-Charge.  
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Name of Work: Tender For Civil & Structural Works For Bagging Building, Wagon Loading Platform,Conveyor Gantry, Instrument Air Package, Pipe Rack & Substation Building  At Talcher Fertilizers Ltd.- Angul

Contract No:   PNPM/PC183/E/201/NCB Dated 27.03.2021

Name of 
the 
Bidder/ 
Bidding 
Firm / 
Company 
:

NUMBER 
#

TEXT # NUMBER # TEXT # NUMBER # NUMBER NUMBER # NUMBER # TEXT #
Sl.
No.

Item Description Quantity Units BASIC RATE In 
Figures To be 
entered by the 

Bidder in
Rs.      P

GST @ 18%                                           
in                                 

RS.     P

TOTAL AMOUNT  Incl. All 
taxes & duties (Excl. GST)

in
Rs.      P

TOTAL AMOUNT Incl. All 
taxes , duties and GST                                                                   

in
Rs.      P

TOTAL AMOUNT Incl. All taxes, duties 
and GST
In Words

1 EARTH WORK
1.01 Earthwork in excavation in foundations of buildings, footings, columns, plinth beams, walls,

machine/ equipment foundations, isolated pits, pavements, trenches for pipelines /cables, pipe
sleepers, drains, etc., to the required levels and grades in both dry and wet conditions, including
dressing of sides and ramming of bottoms, getting out excavated earth with lift upto 1.5 M and 
disposal of surplus excavated materials within a lead of 500 M including stacking, levelling and
dressing etc., complete as per direction of Engineer-in-Charge(E.I.C.) in all kinds of soils as
defined in IS: 1200 including providing temporary supports to all service lines such as overhead
and underground water, sewage and drain pipes, cables etc. and shoring and strutting
wherever necessary, complete in   all respects as per direction of Engineer-in-Charge. 

40000.00 CuM 0.00 0.00 0.00 INR Zero Only

1.02 Same as Item No. 1.01, but lift from 1.5 M to 3.0 M.  40000.00 CuM 0.00 0.00 0.00 INR Zero Only

1.03 Same as Item No. 1.01, but lift from  3.0  M to 4.5 M 100.00 CuM 0.00 0.00 0.00 INR Zero Only

1.04 Filling with available excavated good earth (excluding rocks / boulders), as approved and directed
by Engineer-in-Charge, in trenches, plinth, under floors, sides of foundation etc., at all depths in
layers not exceeding 20 cms. in thickness including consolidating and dressing each deposited
layer by ramming and watering with lead upto 500 metres, complete in all respects
(compaction under floor with mechanical vibrater / road roller including watering).

90000.00 CuM 0.00 0.00 0.00 INR Zero Only

                                                                                                                                                            SCHEDULE OF RATES  (SECTION -VII)   (This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 
columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only )

Tender Inviting Authority: Projects & Development India Limited, Noida

NOTE : Quantities mentioned in the Schedule of Rates are indicative and not exhaustive in nature. Payment shall be made as per actual quantity used/certified at site by Owner’s Engineer-in-charge.  Quantities indicated in Schedule of Rates are approximate and 
subject to variation on either side. The quantity of individual item may be deleted. Contractor shall not be entitled for any compensation on this account and the quoted rates shall hold good for such quantity variations etc. Payments on bills shall, however, be made 
on actual measurements of quantities of work done as per approved drawings.  Goods & Services Tax (GST) is appliable @ 18% on the quoted rates (being Works Contract) 

Item Rate BoQValidate Print Help



Name of Work: Tender For Civil & Structural Works For Bagging Building, Wagon Loading Platform,Conveyor Gantry, Instrument Air Package, Pipe Rack & Substation Building  At Talcher Fertilizers Ltd.- Angul
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                                                                                                                                                            SCHEDULE OF RATES  (SECTION -VII)   (This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 
columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only )

Tender Inviting Authority: Projects & Development India Limited, Noida

NOTE : Quantities mentioned in the Schedule of Rates are indicative and not exhaustive in nature. Payment shall be made as per actual quantity used/certified at site by Owner’s Engineer-in-charge.  Quantities indicated in Schedule of Rates are approximate and 
subject to variation on either side. The quantity of individual item may be deleted. Contractor shall not be entitled for any compensation on this account and the quoted rates shall hold good for such quantity variations etc. Payments on bills shall, however, be made 
on actual measurements of quantities of work done as per approved drawings.  Goods & Services Tax (GST) is appliable @ 18% on the quoted rates (being Works Contract) 

Item Rate BoQValidate Print Help

1.05 Supplying and filling with selected good earth brought from source approved by the Engineer -in-
Charge in trenches, plinth, under floors, sides of foundation etc., at all depths in layers not
exceeding 20 cms. in thickness including consolidating and dressing each deposited layer by
ramming and watering (Rate shall include Royalty, Taxes, Octoroi, etc., levied by the local
authorities, all transportation, loading and unloading, etc., and nothing extra will be paid on this
account including compaction under floor with mechanical vibrater / road roller including watering).  

20000.00 CuM 0.00 0.00 0.00 INR Zero Only

1.06 Disposal of excavated earth / building rubbish / malba /coal ash and similar unserviceable,
dismantled or waste materials by mechanical means, including loading, transporting, unloading to
municipal approved dumping ground or as approved by Engineer-in-charge, beyond 500 m initial
lead, for lead distance upto 5 km including all lifts involved.

25000.00 CuM 0.00 0.00 0.00 INR Zero Only

1.07 Same as item no. 1.06 but for lead distance up to 5-10 km 100.00 CuM 0.00 0.00 0.00 INR Zero Only

1.08 Same as item no. 1.06  but for lead distance up to 10-20 km 100.00 CuM 0.00 0.00 0.00 INR Zero Only

2.0 PLAIN CEMENT CONCRETE                                                                                                         

2.01 Providing and laying plain cement concrete, machine mixed and mechanically vibrated in
foundations, plinth, under floors, etc., excluding all necessary cost of centring and shuttering :
1:4:8 (1 cement: 4 coarse sand: 8 graded stone aggregate  40 mm nominal size).               

4630.00 CuM 0.00 0.00 0.00 INR Zero Only

2.02 Providing and laying plain cement concrete, machine mixed and mechanically vibrated in
foundations, plinth, under floors, etc., excluding all necessary cost of centring and shuttering
:1:3:6 (1 cement: 3 coarse sand: 6 graded stone aggregate  20 mm and below).               

75.00 CuM 0.00 0.00 0.00 INR Zero Only



Name of Work: Tender For Civil & Structural Works For Bagging Building, Wagon Loading Platform,Conveyor Gantry, Instrument Air Package, Pipe Rack & Substation Building  At Talcher Fertilizers Ltd.- Angul

Contract No:   PNPM/PC183/E/201/NCB Dated 27.03.2021

Name of 
the 
Bidder/ 
Bidding 
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#

TEXT # NUMBER # TEXT # NUMBER # NUMBER NUMBER # NUMBER # TEXT #
Sl.
No.
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in                                 

RS.     P
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in
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TOTAL AMOUNT Incl. All 
taxes , duties and GST                                                                   

in
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and GST
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                                                                                                                                                            SCHEDULE OF RATES  (SECTION -VII)   (This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 
columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only )

Tender Inviting Authority: Projects & Development India Limited, Noida

NOTE : Quantities mentioned in the Schedule of Rates are indicative and not exhaustive in nature. Payment shall be made as per actual quantity used/certified at site by Owner’s Engineer-in-charge.  Quantities indicated in Schedule of Rates are approximate and 
subject to variation on either side. The quantity of individual item may be deleted. Contractor shall not be entitled for any compensation on this account and the quoted rates shall hold good for such quantity variations etc. Payments on bills shall, however, be made 
on actual measurements of quantities of work done as per approved drawings.  Goods & Services Tax (GST) is appliable @ 18% on the quoted rates (being Works Contract) 

Item Rate BoQValidate Print Help

2.03 Providing and laying plain cement concrete, machine mixed and mechanically vibrated in
foundations, plinth, under floors, etc., excluding all necessary cost of centring and shuttering
:1:2:4 (1 cement: 2 coarse sand: 4 graded stone aggregate  20 mm and below).               

52.00 CuM 0.00 0.00 0.00 INR Zero Only

2.04 Providing and laying plain cement concrete, machine mixed and mechanically vibrated in
foundations, plinth, under floors, etc., excluding all necessary cost of centring and shuttering
:1:1.5:3 (1 cement: 1.5 coarse sand: 3 graded stone aggregate  20 mm and below).               

50.00 CuM 0.00 0.00 0.00 INR Zero Only

2.05 Providing and laying 50 mm thick damp-proof course with cement concrete 1:2:4(1 cement:2
coarse sand: 4 graded stone aggregate 20 mm nominal size) including the cost of centring and
shuttering complete as directed. (Water proofing compound   to  be used shall be paid separately).

750.00 SqM 0.00 0.00 0.00 INR Zero Only

2.06 Providing and mixing Water proofing compound conforming to IS: 2645 such as "CICO" or
equivalent in plain cement concrete works, cement plaster, R.C.C. works, etc., in proportion to the
weight of cement used as recommended by manufacturers, complete as per direction of
Engineering-in-Charge.

50.00 Quintal 0.00 0.00 0.00 INR Zero Only

3.0 REINFORCED CEMENT CONCRETE 

3.01 IN FOUNDATION AND PLINTH : Providing and laying reinforced cement concrete of grade M-
30(using 20 mm. nominal gauge graded stone aggregate) machine mixed and
mechanically vibrated and finished to a fair face but excluding the cost of centring, shuttering
and reinforcement in foundation and plinth, for rafts, footings, bases of columns, pedestals,
beams, walls, columns, slabs, machine and equipment foundations, pile caps, box sections,
pipe supports, etc., complete in all respects  as  per direction of Engineer-in- Charge.

21000.00 CuM 0.00 0.00 0.00 INR Zero Only

3.02 IN FOUNDATION AND PLINTH: Same as Item No.3.01, but with concrete of grade M-25. 125.00 CuM 0.00 0.00 0.00 INR Zero Only



Name of Work: Tender For Civil & Structural Works For Bagging Building, Wagon Loading Platform,Conveyor Gantry, Instrument Air Package, Pipe Rack & Substation Building  At Talcher Fertilizers Ltd.- Angul

Contract No:   PNPM/PC183/E/201/NCB Dated 27.03.2021

Name of 
the 
Bidder/ 
Bidding 
Firm / 
Company 
:

NUMBER 
#

TEXT # NUMBER # TEXT # NUMBER # NUMBER NUMBER # NUMBER # TEXT #
Sl.
No.

Item Description Quantity Units BASIC RATE In 
Figures To be 
entered by the 

Bidder in
Rs.      P

GST @ 18%                                           
in                                 

RS.     P

TOTAL AMOUNT  Incl. All 
taxes & duties (Excl. GST)

in
Rs.      P

TOTAL AMOUNT Incl. All 
taxes , duties and GST                                                                   

in
Rs.      P

TOTAL AMOUNT Incl. All taxes, duties 
and GST
In Words

                                                                                                                                                            SCHEDULE OF RATES  (SECTION -VII)   (This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 
columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only )

Tender Inviting Authority: Projects & Development India Limited, Noida

NOTE : Quantities mentioned in the Schedule of Rates are indicative and not exhaustive in nature. Payment shall be made as per actual quantity used/certified at site by Owner’s Engineer-in-charge.  Quantities indicated in Schedule of Rates are approximate and 
subject to variation on either side. The quantity of individual item may be deleted. Contractor shall not be entitled for any compensation on this account and the quoted rates shall hold good for such quantity variations etc. Payments on bills shall, however, be made 
on actual measurements of quantities of work done as per approved drawings.  Goods & Services Tax (GST) is appliable @ 18% on the quoted rates (being Works Contract) 

Item Rate BoQValidate Print Help

3.03 IN SUPERSTRUCTURE: Providing and laying reinforced cement concrete of grade M-30 ( using
20 mm. nominal gauge graded stone aggregate), machine mixed, mechanically vibrated and
finished to a fair face but excluding the cost of centring, shuttering and reinforcement in
superstructure at all heights for columns, pillars, posts, attached pillasters, portals, struts,
inclined posts, pedestals for equipments and similar vertical members, etc., complete in all
respects as per direction of Engineer-in-Charge.

3100.00 CuM 0.00 0.00 0.00 INR Zero Only

3.04 IN SUPERSTRUCTURE: Same as Item No. 3.03, but in walls of any thickness, shape or size
including attached buttresses, pilasters and their caps and bases.

5530.00 CuM 0.00 0.00 0.00 INR Zero Only

3.05 IN SUPERSTRUCTURE: Same as Item No. 3.03, but in lintels, beams, portal beams, brackets,
girders, cantilevers, suspended floors, roofs, staircase roofs and their supports, balconies,
staircase waist and landing slabs and steps including preparation of top surface and finishing,
nosing, etc.

8700.00 CuM 0.00 0.00 0.00 INR Zero Only

3.06 IN SUPERSTRUCTURE: Same as Item No. 3.03, but in chajja, fins, roof gutters, drop wall not
exceeding 15 Cm. in  thickness,  railing, parapet wall, window sills, etc.

100.00 CuM 0.00 0.00 0.00 INR Zero Only

3.07 IN SUPERSTRUCTURE: Providing, hoisting and fixing precast reinforced cement concrete work
including the cost of required centering, shuttering but, excluding cost of reinforcement, with 1:1.5:3
(1 cement : 1.5 coarse sand (zone-III) : 3 graded stone aggregate 20 mm nominal size). :Trench/ 
drain covers, in foundation, plinth and above.

225.00 CuM 0.00 0.00 0.00 INR Zero Only

4.0 REINFORCEMENT AND EMBEDMENTS :
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Item Rate BoQValidate Print Help

4.01 Supplying, cutting, cleaning, straightening, bending, hoisting and placing in position and binding
with 18 SWG annealed wire, reinforcement bar of high yield strength Corrosion Resistance Steel
with Fe500D properties conforming to IS:1786 with minimum yield strength of 500 N/sq,mm for all
R.C.C. works including all necessary handling at all heights and depths complete in all respects
and as per direction of Engineer-in-Charge.

4015.00 Ton 0.00 0.00 0.00 INR Zero Only

4.02 Supplying, fabricating and fixing in position M.S. anchor plates, hooks, insert plates, M.S.
flats, M.S. angle inserts and the like including welding M.S. lugs, etc., and embedding in
cement concrete /R.C.C. works as per approved drawings complete in all respects and as per
direction of Engineer-in-Charge.  

8100.00 Kg 0.00 0.00 0.00 INR Zero Only

4.03 Supplying, fabricating and fixing in position M.S. holding down bolts assembly consisting of
bolts, heads,  nuts, washers  etc.,  and  the  like   including  embedding  in  cement concrete/R.C.C. 
works  as  per approved drawings complete in  all respects  including  one coat of approved  quality  
anti-corrosive paint over a coat of approved quality primer. (All materials supply are in
contractor’s scope.)

84100.00 Kg 0.00 0.00 0.00 INR Zero Only

5.0 SHUTTERING 

5.01 Providing, fabricating, erecting and fixing in position with bolts and nuts, nails and ties, etc.,
centring and shuttering materials true to line and level, including strutting, propping,
staging etc. with necessary bracing in all axes to give a stable assembly including chamfering the
corners of columns and beams etc., wherever required including making joints in the
shuttering fully leak-proof, i/c. Striking, dismantling and removing the aforesaid assembly after
concreting is over, including all labour and materials complete in all respects and as per
direction of Engineer-in-Charge. IN FOUNDATION AND
PLINTH : Foundation and plinth in rafts, footings, columns, pedestals, beams, walls, slabs,
machine   and   equipment foundations, pile caps and pipe support  foundations, etc.

36200.00 SqM 0.00 0.00 0.00 INR Zero Only
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5.02 IN SUPERSTRUCTURE: Columns, pillars, posts, struts, inclined posts, attached anufactu, portals
and similar vertical members.

24150.00 SqM 0.00 0.00 0.00 INR Zero Only

5.03 IN SUPERSTRUCTURE: Walls of any thickness, height and shape including attached buttresses,
anufactu,   and their caps and bases,  etc.

11800.00 SqM 0.00 0.00 0.00 INR Zero Only

5.04 IN SUPERSTRUCTURE: Lintels, beams, portal beams, brackets, girders, cantilever beams,
suspended floors, roofs, staircase roofs and their supports, balconies, staircase waist and
landing slabs and steps, etc.

24200.00 SqM 0.00 0.00 0.00 INR Zero Only

5.05 IN SUPERSTRUCTURE: Chajja, vertical and horizontal fins, roof gutters, drop walls, railing,
parapet wall, window sills, etc.

3000.00 SqM 0.00 0.00 0.00 INR Zero Only

5.06 Providing and fixing roofing consist of 0.8 mm thick galvanized steel deck sheet confirming to IS
277:1992 used as permanent shuttering over which MS wire mesh 3mm laid at 100x100 mm grid
including edge trim covered with concrete. This metal deck will be supported on structural steel
beam with shear studs. (Structural steel like Beam, column, joists etc. & concrete of different grade
as per design will be paid separately).

5000.00 SqM 0.00 0.00 0.00 INR Zero Only

6.0 BRICK WORK 
6.01 Providing and constructing Brick work with non modular fly ash bricks conforming to IS:12894,

class designation 10 average compressive strength in in cement mortar 1 : 6 ( 1 cement: 6
coarse sand )inwalls, etc. at all depths, places and positions including raking out joints, curing,
scaffolding etc. complete excluding plastering and painting. Foundation 
and plinth.

230.00 CuM 0.00 0.00 0.00 INR Zero Only
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6.02 Providing and constructing Brick work with non modular fly ash bricks conforming to IS:12894,
class designation 10 average compressive strength in in cement mortar 1 : 6 ( 1 cement: 6
coarse sand )inwalls, etc. at all depths, places and positions including raking out joints, curing,
scaffolding etc. complete excluding plastering and painting.
Superstructure at all heights.  

1150.00 CuM 0.00 0.00 0.00 INR Zero Only

6.03 Half brick masonry with non modular fly ash bricks of class designation 7.5 in foundations and
plinth in cement mortar 1:4.

5700.00 SqM 0.00 0.00 0.00 INR Zero Only

6.04 Providing and laying autoclaved aerated cement blocks masonry with 100 mm thick AAC blocks in
super structure above plinth level up to floor V level in cement mortar 1:4 (1 cement : 4 coarse
sand ). The rate includes providing and placing in position 2 Nos 6 mm dia M.S. bars at every third
course of masonry work.

3305.00 CuM 0.00 0.00 0.00 INR Zero Only

7.0 STRUCTURAL STEEL 

7.01 Supplying, transporting, de-rusting, fabricating, erecting, hoisting and fixing in position with
necessary welding and/or bolting with MS bolts conforming to property class 8.8 of IS: 1367 at all
heights as per approved fabrication drawings of all types of structural steel work in columns,
portals, girders, lattice girders, beams, crane girders, M.S rails, monorails, bracings, trusses,
purlins, rafters, side runners, sag rods, hand railings, staircase stringers and steps, walkway, toe-
plates, floor grids, sag rods with M.S. rounds, side walling, conveyor gantries, trestle for pipe and
cable racks, gusset plates, etc., either made of rolled steel joists, channels, angles, tees, flats,
plates , universal sections or built up from plates and/or rolled steel sections including
necessary site and shop fasteners, complete in all respects as per approved fabrication drawings,
standards and direction of Engineer-in-Charge : With providing and applying primer coat,
intermediate coats and finish coat after the preparation of surfaces on structural steel work
complete in all respects as per technical specifications and direction of Engineer-in-
Charge. 

8416.00 Ton 0.00 0.00 0.00 INR Zero Only
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7.02 Supplying, transporting, de-rusting, fabricating, erecting, hoisting and fixing in position structural
steel work in cat ladders and cages at all heights including brackets, cleats, plates, rungs,
chain, pins, hinges, etc., framed, bolted and/or welded together and fixed in position including
necessary plugs and plugging and painting complete in all respects and as per direction of
Engineer-in-Charge :With providing and applying primer coat, intermediate coats and finish
coat after the preparation of surfaces on structural steel work complete in all respects as
per technical specifications and direction of  Engineer-in-Charge.

20.00 Ton 0.00 0.00 0.00 INR Zero Only

7.03 Supplying of bolts (from 12 mm. to 52 mm. dia.), nuts, plain and tapper washers for fixing
equipments, as per drawings and direction of Engineer-in-Charge :Bolts conforming to property
class 4.6 of IS: 1367.

1500.00 kg 0.00 0.00 0.00 INR Zero Only

7.04 Supplying of bolts (from 12 mm. to 52 mm. dia.), nuts, plain and tapper washers for fixing
equipments, as per drawings and direction of Engineer-in-Charge :Bolts conforming to property
class 8.8 of IS: 1367.

1500.00 kg 0.00 0.00 0.00 INR Zero Only

7.05 Supplying, transporting, fabricating as per approved fabrication drawings 25 mm. to 35 mm. thick
M.S. grating made out of M.S flats as main members and Tor Steel bars as secondary
members, all welded together to form a perfect mesh including getting those grating planks
inspected and approved by Client/ Consultant, transporting to site, erecting and fixing in position
these grating planks at all heights with necessary G.I. clips/ G.I. clamps tack welded for making
floors, platforms, stair steps, etc., as required at site, providing and applying painting as per
drawings and direction of Engineer-in-Charge (The rates shall include cost of G.I. clips/ clamps.
The Contractor may procure gratings from grating manufacturer approved by Engineer-in-
Charge. The rates shall also include all charges incurred during inspection and testing) : With 86 
microns thick hot dip galvanizing coat.  

450.00 Ton 0.00 0.00 0.00 INR Zero Only
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7.06 Supplying, transporting, de-rusting, cutting and fixing in position at all heights steel work in M.S.
chequered plates in floors, steps, landing, covers over trenches, etc., with necessary bolts, nuts,
washers, drilling holes, welding, etc., wherever necessary as per drawing including painting
complete in all respects and as directed by Engineer-in Charge : Two coats of chlorinated
rubber based paint at dry film thickness of 50 microns per coat over two coats of high
built zinc phosphate primer compatible to chlorinated rubber based paint at dry film
thickness of 50 microns per coat. 

15.00 Ton 0.00 0.00 0.00 INR Zero Only

7.07 Providing and fixing M.S pipe hand railing (medium grade) conforming to IS-1239 consisting of
top and middle horizontal rails of 40 mm dia. and 32 mm dia. nominal bore respectively, 1050
mm high upright members of 40 mm dia. nominal bore at 1500 mm maximum distance centre
to centre of each member including all joints, bends , elbows, and specials as required and
upright members welded or bolted to structural steel work/toe plates or welded to M.S. insert
plates with M.S. lugs embedded in R.C.C. works, complete in all respects and as per direction of
Engineer-in-Charge . Two coats of chlorinated rubber based paint at dry
film thickness of 40 microns per coat over two coats of high built zinc phosphate primer
compatible to  chlorinated  rubber  based paint at dry film thickness of 25 microns per coat.

30.00 Ton 0.00 0.00 0.00 INR Zero Only

8.0 STEEL AND ALUMINIUM DOORS, WINDOWS AND VENTILATORS
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8.01 Providing, erecting and fixing in position at all heights M.S. rolling shutters rolling shutters up to
10 sq.m. in area with push and pull operation, conforming to IS: 6248 made of 80X1.25 mm M.S.
laths, interlocked together through their entire length and joined together at the end by end locks
mounted on specially designed pipe shaft with brackets, side guides and arrangements for inside
and outside locking, including the cost of providing and fixing necessary 27.5 cm long wire springs
grade No- 2, M.S., top cover 1.25 mm. Thick and ball bearing, including providing and applying
two coats of synthetic enamel paint of approved quality over two coats of red oxide zinc
chromate primer conforming to IS: 2074 complete in all respects as per direction of Engineer-in-
Charge : Rolling  shutters with  Mechanical device chain and crank operation    

25.00 SqM 0.00 0.00 0.00 INR Zero Only

8.02 Providing and fixing aluminium work for doors, windows, ventilators and partitions with extruded
built up standard tubular sections/appropriate Z sections and other sections of approved make
conforming to IS: 733 and IS: 1285, fixing with dash fasteners of required dia and size, including
necessary filling up the gaps at junctions, i.e. at top, bottom and sides with required EPDM
rubber/neoprene gasket etc. Aluminium sections shall be smooth, rust free, straight, mitred and
jointed mechanically wherever required including cleat angle, Aluminium snap beading for glazing /
paneling, C.P. brass / stainless steel screws, all complete as per architectural drawings and the
directions of Engineer-in-charge. Powder coated aluminium (minimum thickness of powder coating
50 micron)

900.00 Kg 0.00 0.00 0.00 INR Zero Only

8.03 For shutters of doors, windows & ventilators including providing and fixing hinges/ pivots and
making provision for fixing of fittings wherever required including the cost of EPD M rubber /
neoprene gasket required including necessary fittings. Powder coated aluminium (minimum
thickness of powder coating 50 micron.

960.00 Kg 0.00 0.00 0.00 INR Zero Only
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8.04 Providing and fixing glazing in aluminium door, window, ventilator shutters and partitions etc. with
EPDM rubber / neoprene gasket etc. complete as per the architectural drawings and the directions
of Engineer-in-charge. (Including aluminium snap beading) :With float glass panes of 4.0 mm
thickness

245.00 SqM 0.00 0.00 0.00 INR Zero Only

8.05 Providing and fixing glazing in aluminium door, window, ventilator shutters and partitions etc. with
EPDM rubber / neoprene gasket etc. complete as per the architectural drawings and the directions
of Engineer-in-charge. (Including aluminium snap beading): With float glass panes of 5.50 mm
thickness

125.00 SqM 0.00 0.00 0.00 INR Zero Only

8.06 Providing and fixing double action hydraulic floor spring of approved brand and manufacture
conforming to IS : 6315, having brand logo embossed on the body / plate with double spring
mechanism and door weight up to 125 kg, for doors, including cost of cutting floors, embedding in
floors as required and making good the same matching to the existing floor finishing and cover
plates with brass pivot and single piece M.S. sheet outer box with slide plate etc. complete asper
the direction of Engineer-in-charge. : With stainless steel cover plate minimum 1.25 mm
thickness

55.00 Each 0.00 0.00 0.00 INR Zero Only

8.07 Providing and fixing factory made uPVC door frame made of uPVC extruded sections having an
overall dimension as below (tolerance ±1mm), with wall thickness 2.0 mm (± 0.2 mm), corners of
the door frame to be Jointed with galvanized brackets and stainless steel screws, joints mitred and
Plastic welded. The hinge side vertical of the frames reinforced by galvanized M.S. tube of size 19
X 19 mm and 1mm (± 0.1 mm) wall thickness and 3 nos. stainless steel hinges fixed to the frame
complete as per manufacturer’s specification and direction of Engineerin- charge. : Extruded 
section profile size 42x50 mm

155.00 R.M. 0.00 0.00 0.00 INR Zero Only
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8.08 24 mm thick factory made PVC door shutters made of styles and rails of a uPVC hollow section of
size 59x24 mm and wall thickness 2 mm (± 0.2 mm) with inbuilt edging on both sides. The styles
and rails mitred and joint at the corners by means of M.S. galvanised/ plastic brackets of size
75x220 mm having wall thickness 1.0 mm and stainless steel screws. The styles of the shutter
reinforced by inserting galvanised M.S. tube of size 20x20 mm and 1 mm (± 0.1 mm) wall
thickness. The lock rail made up of 'H' section, a uPVC hollow section of size 100x24 mm and 2
mm (± 0.2 mm) wall thickness, fixed to the shutter styles by means of plastic/galvanised M.S. 'U'
cleats. The shutter frame filled with a uPVC multi-chambered single panel of size not less than 620
mm, having over all thickness of 20 mm and 1 mm (± 0.1 mm) wall thickness. The panels filled
vertically and tie bar at two places by inserting horizontally 6 mm galvanised M.S. rod and fastened
with nuts and washers, complete as per manufacturer's specification and direction of Engineer-in-
charge. (For W.C. and bathroom door shutter).

55.00 SqM 0.00 0.00 0.00 INR Zero Only

9.0 ROOFING 

9.01 Providing and fixing in position at all heights UPVC rain water pipes confirming to BIS :13592 Type
A R.C.C. column using plugs and standard holder bat clamps comprising of two semi-circular
halves of flat iron and cast iron base screwed on wooden plugs or using clamps welded to
structural steel members or M.S. insert plates where pipes are to be fixed on R.C.C. members
including all necessary fittings, such as tees, shoes, off-sets, branches, swan necks, elbows,
bends, heads, etc. (plate inserts, if any, to be embedded in R.C.C shall be paid separately) : 110 
mm diameter pipe.

720.00 Meter 0.00 0.00 0.00 INR Zero Only
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9.02 Providing & fixing UV stabilised fiber glass reinforced plastic sheet roofing up to any pitch, including 
fixing with polymer coated 'J' or 'L' hooks, bolts & nuts 8mm dia. G.I plain/bitumen washers
complete but excluding the cost of purlins, rafters, trusses etc. The sheets shall be manufactured
out of 2400 TEX panel rovigs incorporating minimum 0.3% ultra-violet stabiliser in resin system
under approximately 2400 psi and hot cured. They shall be of uniform pigmentation and thickness
without air pockets and shall conform to IS 10192 and IS 12866.The sheets shall be opaque or
translucent, clear or pigmented, textured or smooth as specified. 2 mm thick corrugated

4050.00 SqM 0.00 0.00 0.00 INR Zero Only

9.03 Providing and fixing pre-coated galvanised steel sheet roofing accessories 0.50 mm (+ 0.05 %)
total coated thickness, Zinc coating 120 grams per sqm as per IS: 277, in 240 mpa steel grade, 5-7
microns epoxy primer on both side of the sheet and polyester top coat 15-18 microns using self
drilling/ self tapping screws complete (Refer 9.02): Ridges plain
(500 – 600mm)

660.00 Meter 0.00 0.00 0.00 INR Zero Only

9.04 Providing and fixing pre-coated galvanised steel sheet roofing accessories 0.50 mm (+ 0.05 %)
total coated thickness, Zinc coating 120 grams per sqm as per IS: 277, in 240 mpa steel grade, 5-7
microns epoxy primer on both side of the sheet and polyester top coat 15-18 microns using self
drilling/ self tapping screws complete (Refer 9.02):                                                 Corrugate  
Aprons. (Upto 600 mm)

1350.00 Meter 0.00 0.00 0.00 INR Zero Only

9.05 Providing and fixing pre-coated galvanised steel sheet roofing accessories 0.50 mm (+ 0.05 %)
total coated thickness, Zinc coating 120 grams per sqm as per IS: 277, in 240 mpa steel grade, 5-7
microns epoxy primer on both side of the sheet and polyester top coat 15-18 microns using self
drilling/ self tapping screws complete (Refer 9.02): Barge board
(Upto 300 mm).

660.00 Meter 0.00 0.00 0.00 INR Zero Only
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9.06 Providing and fixing pre-coated galvanised steel sheet roofing accessories 0.50 mm (+ 0.05 %)
total coated thickness, Zinc coating 120 grams per sqm as per IS: 277, in 240 mpa steel grade, 5-7
microns epoxy primer on both side of the sheet and polyester top coat 15-18 microns using self
drilling/ self tapping screws complete (Refer 9.02): Gutter. (600 mm
over all girth).

1350.00 Meter 0.00 0.00 0.00 INR Zero Only

9.07 Providing and fixing precoated galvanised iron profile sheets (size, shape and pitch of corrugation
as approved by Engineer-in-charge) 0.50 mm (+ 0.05 %) total coated thickness with zinc coating
120 grams per sqm as per IS: 277, in 240 mpa steel grade, 5-7 microns epoxy primer on both side
of the sheet and polyester top coat 15-18 microns. Sheet should have protective guard film of 25
microns minimum to avoid scratches during transportation and should be supplied in single length
upto 12 metre or as desired by Engineerin-charge. The sheet shall be fixed using self drilling /self
tapping screws of size (5.5x 55 mm) with EPDM seal, complete upto anypitch in horizontal/ vertical
or curved surfaces, excluding the cost of purlins, rafters and trusses and including cutting to size
and shape wherever required.

42200.00 SqM 0.00 0.00 0.00 INR Zero Only

10.0 WATER PROOFING 

10.01 Clearing the roof surface wherever required by manual scrapping/chipping to take out loose mortar,
laitance etc. to expose the mother R.C.C roof surface. At the junction between the roof and the
vertical face of the parapet wall a fillet 75mm (min.) in radius shall be constructed to receive the
waterproofing treatment. In case of RCC parapet walls for taking in the waterproofing treatment a
horizontal groove shall be left in the vertical face at the time of construction or made by using
electrically operated cutter.

6120.00 SqM 0.00 0.00 0.00 INR Zero Only
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10.02 Providing and laying water proofing treatment using High solid content, liquid applied Elastomeric
Polyurethane Waterproofing Membrane. The two component Solvent free Polyurethane coat shall
have the following properties -                                                                       
1. Solid content ASTM D 2369- ≥ 90%                                      2. Mixing ratio - 8:1                                           
3. Elongation ASTM D 638 - 700-900%                 
4. Tensile strangth ASTM D 638- 1-2 MPa . The coating shall be applied to a
minimum thickness of 600 microns (300µX2) thickness with separate wearing course ( as per
ASTM C 898 & 836) over application of 2 component, solvent free Epoxy Primer of 200 microns
with tensile of 20-30 MPa and elongation of 4-5% for smooth surface and act as primer coat at all
elevations in vertical and horizontal surface etc including labour, material, equipment handling,
preparation of surface, transportation, placing, leveling, curing, testing, etc complete as per
specifications, drawing and instruction of the Engineer-in-charge.

6120.00 SqM 0.00 0.00 0.00 INR Zero Only

10.03 Providing and laying screed concrete ( 1:2:4 or as per design) ensuring that the elastomeric
coating is not ruptured. A layer of Geo-textile cloth ( 150 to 200 GSM ) to be laid over coated
surface as a separating layer between elastomeric coating and screed. The screed concrete is to
be laid preferably in a slope of 1 in 100 as well as maintaining a thickness of 25mm near
the rain water outlet pipe on the entire horizontal ELASTOMERIC COATING applied roof
surface . Plastering (in the ratio 1:4 or so) on the entire vertical ELASTOMERIC COATING
applied surface.To prevent substantial cracking of screed concrete and plaster, chicken wire
mesh/Recron fibre to be used as an added precaution. The total system can also be applied over
already laid screed concrete for sloping of original mother RCC roof surface , provided the coating
is protected after application as described above , i.e Geo-textile cloth and PCC screed.  

6120.00 SqM 0.00 0.00 0.00 INR Zero Only

11.0 FLOORS AND BASES :
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11.01 Supplying and laying hard core under floors including watering, ramming, bliding and well
consolidating with broken stone aggregates 90 mm to 45 mm in layers of maximum compacted
thickness of 150 mm including filling the voids with smaller stone chips and with blinding
materials fine river sand, (Payment shall be made for finished thickness of hard core)
Consolidation by road roller.  

6115.00 CuM 0.00 0.00 0.00 INR Zero Only

11.02 52 mm thick cement concrete flooring with concrete hardener topping, under layer 40 mm thick
cement concrete 1:2:4 (1 cement : 2 coarse sand : 4 graded stone aggregate 20 mm nominal size)
and top layer 12 mm thick cement hardener consisting of mix 1:2 (1 cement hardener mix : 2
graded stone aggregate 6 mm nominal size) by volume, hardening compound mixed @ 2 litre per
50 kg of cement or as per manufacturer's specifications. This includes cost of cement slurry, but
including the cost of nosing of steps etc. complete.

40235.00 SqM 0.00 0.00 0.00 INR Zero Only

11.03 Providing and laying reinforced cement concrete of grade M-20 in pavement floors in plant
areas(using 20 mm. nominal gauge graded stone aggregate) machine mixed and mechanically
vibrated and finished to a fair face but excluding the cost of centring, shuttering and
reinforcement in slabs at ground floor level. Floors are to be cast in the panel of 3 metre x 3
metre with broom finish and painting side surfaces with two coats of bitumen paint of
approved quality, complete in all  respects  as per direction of Engineer-in-Charge.

10025.00 CuM 0.00 0.00 0.00 INR Zero Only

11.04 Providing, laying and fixing the tiles of approved quality and make in cement mortar 1:3 including
20 mm thick mortar bed, filling joints with cement admixed with matching pigments and cleaning
etc. Complete as directed- polished vitrified tiles of min size 600mm X 600mm mirror polish 8-10
mm thk. Tiles should be first quality full body vitrified tiles of Nitco /Johnson/Kajaria make; Colour
and design approved by Engineer-in-charge.   

2450.00 SqM 0.00 0.00 0.00 INR Zero Only

11.05 Same as item no.11.04 above but in skirting, 100mm high laid flush with the plastered /painted
surface, as approved by Engineer-in-charge.

600.00 R.M. 0.00 0.00 0.00 INR Zero Only
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11.06 Providing and laying non-skid Ceramic glazed floor tiles of size 300x300 mm (thickness to be
specified by the manufacturer) of 1st quality conforming to IS : 15622 of approved make (as per
Vendor List) in colours such as White, Ivory, Grey, Fume Red Brown, laid on 20 mm thick cement
mortar 1:4 (1 Cement : 4 Coarse sand), including pointing the joints with white cement and
matching pigment etc., complete.

200.00 SqM 0.00 0.00 0.00 INR Zero Only

11.07 Providing and laying 1st quality ceramic tiles of minimum thickness 5 mm of size : 300MM X
450MM, of approved quality / make/finish as Vendor List on 20mm thick 1:4 (1 cement : 4 coarse
sand) mortar bedding for dado including finishing of joints with white / pigment of matching shade
etc. complete, as approved by Engineer in-charge.

90.00 SqM 0.00 0.00 0.00 INR Zero Only

11.08 Providing and laying in position at all heights 25 mm thick Kota stone tiles in flooring and trades
over 20 mm (Average) thick base of cement mortar 1:4 (1 cement: 4 coarse sand) laid over and
jointed with grey cement slurry mixed with pigment to match the shade of the tiles including
rubbing  and  polishing  complete.  

320.00 SqM 0.00 0.00 0.00 INR Zero Only

11.09 Providing and fixing in position at all heights Kota stone tiles 25 mm thick in risers of steps for
skirting/dado laid on 12 mm (Average) thick cement mortar 1:3 (1 cement: 3 coarse sand) and
jointed with grey cement slurry mixed with pigment to match the shade of the tiles including
rubbing, polishing,  etc., complete in all respects.

300.00 SqM 0.00 0.00 0.00 INR Zero Only

11.10 Extra for nosing trades of steps of kota stone slab. Job included full round moulding of kota stone
slab with mirror polishing by hand grinding machine etc. complete & as directed by Engineer-in-
charge.

500.00 R.M. 0.00 0.00 0.00 INR Zero Only

12.0 FINISHING 
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12.01 Providing at all heights 12 mm thick cement plaster on brick work, exposed surfaces of RCC
lintels, beams, etc., complete in all respects and as directed with cement plaster mix : 1:2:2 (1
cement: 2 fine sand: 2 coarse sand).

9570.00 SqM 0.00 0.00 0.00 INR Zero Only

12.02 Providing at all heights 15 mm thick cement plaster on rough side of single or half brick walls,
etc., complete in all respects and as directed with cement plaster mix : 1:2:2 (1 cement: 2 fine
sand: 2 coarse sand).

17700.00 SqM 0.00 0.00 0.00 INR Zero Only

12.03 Providing at all heights 6 mm thick cement plaster to ceiling, etc., complete in all respects and
as   directed  with cement plaster mix : 1:3 (1  cement:   3  fine  sand).

13200.00 SqM 0.00 0.00 0.00 INR Zero Only

12.04 Providing and applying Acrylic Smooth exterior paint of required shade of approved brand n make
on exterior walls (two or more coats New work (Two or more coat applied @ 1.67 ltr/10 sqm over
and including priming coat of exterior primer applied@ 2.20 kg/10 sqm)). The job includes
preparation of surface, applying two coat of putty to make good the unevenness of the surfaces
including necessary scaffolding etc. complete for all heights. as per and as directed & instructed by
engineer-in-charge

10370.00 SqM 0.00 0.00 0.00 INR Zero Only

12.05 Providing and applying distempering with oil bound washable distemper of approved brand and
manufacture to give an even shade with good quality acrylic washable distemper (readymade) of
approved manufacture's specification. Two or more coats on new work. The job includes
preparation of surface, providing and applying manufacture's approved distemper primer and
applying two coat of putty to make good the unevenness of the surfaces including necessary
scaffolding etc. complete for all heights. As per and as directed & instructed by  engineer-in-charge

21570.00 SqM 0.00 0.00 0.00 INR Zero Only

12.06 Providing impregnation into prepared concrete surface and seal all the pores with a very low
viscosity Polymethyl Methacrylate monomer (5 cps viscosity) to be applied by brush with a
consumption of minimum  0.25 kg/m2

36500.00 SqM 0.00 0.00 0.00 INR Zero Only
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12.07 Providing and applying structural grade Epoxy Bonding agent, (with bond strength of 3 N/mm2)
over concrete prior to screed concrete. Bonding agent to be used as per application procedure of
manufacturer.   

12000.00 SqM 0.00 0.00 0.00 INR Zero Only

12.08 Providing self levelling Screed using proportion 1:1:0.5 cement: sand : 8 mm down aggregates (
by weight) with addition of suitable free flow and performance improving additives namely micro
silica, shrinkage compensating admixtures, polymers, high range super plasticizers all in premixed
powder form pack in correct proportion as % of cement weight. W/C ratio not to exceed 0.4. The
mixture should be done in half bag mixers by re proportioning and laid on prepared surface with
bonding agent applied. The item to including providing all materials mixing, laying, tamping and
levelling and curing for next 4 days with sprinkling of water etc complete. The 28 day compressive
strength of the screed to be 37.5 N/mm2

200.00 CuM 0.00 0.00 0.00 INR Zero Only

12.09 Providing and applying structural grade Epoxy Bonding agent, (with bond strength of 3 N/mm2)
over screed concrete. Bonding agent to be used as per application procedure of manufacturer.

7000.00 SqM 0.00 0.00 0.00 INR Zero Only

12.10 Providing and applying 3 mm thick self levelling epoxy phenolic screed using Epoxy Phenolic
Solvent free resin in proportion of 1 part mixed resin (Part A and Part B together) to 2 parts of
sharp silica sand 600 micron down on dry and clean surface of the self levelling cementitious
screed done earlier, using special fork type leveller tool and allowing the screed to sure for 48
hours.

7000.00 SqM 0.00 0.00 0.00 INR Zero Only
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12.11 Providing and applying on all internal walls and slab soffits including beams and cut outs, three 
coat epoxy phenolic solvent containing protective coating with one non pigmented primer coat and 
two subsequent colour coats with brush or airless spray machine with total dry film thickness of 225 
+/- 10 microns.
Adhesion with concrete BS 3900 -E-10-79  - Min 2.5 N/mm2                                                                                           
Tensile Strength ASTM D 2370 -79  - Min 15 N/mm2                                                                                             
Elongation ASTM D 2370-79  - 15% ( min elongation of coating )                                                                 
Specific permiability ASTM D 1653-74  - Min 0.15mg/cm2/mm/24 hrs                                          

21000.00 SqM 0.00 0.00 0.00 INR Zero Only

12.12 Providing and applying two coats of coal tar based Epoxy paint of approved brand and
manufacture as Vendor List, in foundation and plinth over dry RCC /Cement concrete surfaces
(both horizontal and vertical surfaces) such as all equipment foundations, column footings,
columns, beams, pedestals, etc., of a dry film thickness of minimum 200 microns (for two
coats) including necessary preparation of surfaces such as scraping, removal of loose particles,
dust,  through  cleaning,  etc.,  complete  as directed.

13400.00 SqM 0.00 0.00 0.00 INR Zero Only
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12.13 Base Surface Requirement: Base floor substrate should be minimum M20 grade reinforced
concrete surface, clean dry (moisture below 5%),sound and finished smooth and levelled.
Surface Preparation : Clean the surface thoroughly by mechanical means preferably using
vacuum assisted mechanical grinders to remove loose particles, dust, dirt, laitance, etc. All the
stickers on the floor shall be removed and the area cleaned thoroughly. Any cracks above 1mm
should be grove cut, cold/construction joints to be given suitable treatment. (Expansion /Isolation
joints to be provided with flexible PU sealant and will be in the scope of civil contractor) .Primer 
Application : A coat of epoxy primer as per approved Vendor list shall be applied on the prepared
surface by using brush/roller. 800 microns Epoxy Screed : The 800 microns thick epoxy screed
for heavy duty movement shall be laid to take heavy load on the floor and reduce the level
difference if any. Conductive Grid : The self adhesive copper grid shall be provided across the
area with 10 mtr spacing. The copper stripe shall be taken out at few points to connect the same to
earth pit. (Connecting to earthing strip and making earthing pit will be in the scope of civil/electrical
contractor).Conductive Base Coat : A second coat of conductive primer shall then be applied on
entire area sandwiching the copper grid. This layer forms the electrical plane through static
charges are dissipated. Allow coating to cure for 12 Hrs.1 MM Self-Leveling Anti-Static Topping :
Lay 1 mm thick dissipative grade Self Smoothening Epoxy topping on the entire primed area. The
surface resistivity of the total system shall be in the range of 1x10^6 Ohms to 1x10^9 Ohms as per
the ASTM F 150, EOS/ESD Standard 7.1 or NFPA 99 A guidelines.                                   

900.000 SqM 0.00 0.00 0.00 INR Zero Only

13.0 SANITARY WORK
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Item Rate BoQValidate Print Help

13.01 Providing and fixing oval shape counter top type coloured Vitreous China wash basin of size
630x450 mm of Hindware/cera/parryware/Jaqar, tato or eqivalent incl. The following accessories
:Providing and fixing pillar cock of Jaquar or equivalent make all other fittings like CP waste
coupling, CP brass bottle trap, CP brass stop cock, tap, as required all connecting arrangement
etc. including painting of fittings and brackets, cutting and making good the walls wherever
required:

10.00 Each 0.00 0.00 0.00 INR Zero Only

13.02 Providing and fixing coloured vitreous European type water closet with 8-10 ltr flushing cistern of
Hindware/cera/parryware or equivalent) with seat and lid ;C.P brass hings and rubber buffers with
;overflow arrangement with specials of standard make and mosquito proof coupling of approved
design complete including painting of fitting and brackets cutting and making good the walls and
floors wherever required.

10.00 Each 0.00 0.00 0.00 INR Zero Only

13.03 Providing and fixing bevelled edge mirror of superior glass (of approved quality) of 5mm thick of
size 1000 x 750 mm of Belgium Glass or equivalent, 6mm wooden ply wood, wooden beads with
3M adhesive alround of specified size and Chamfered, fixing with wooden plugs with CP brass
screws and cup washers etc. All complete as per the directions of engineer In-charge.

10.00 Each 0.00 0.00 0.00 INR Zero Only

13.04 Supplying and fixing white vitreous china flat back large auto flush type gents urinal with concealed
censor of Hindware/cera/parryware or equivalent with CP flush valve, CP pipe connections CP
waste coupling CP brass bottle trap 32 mm UPVC waste line of require length CP spreader unit
and extension pipe all complete as directed.

20.00 Each 0.00 0.00 0.00 INR Zero Only

13.05 Supplying and fixing urinal partition with single glass small SS bracket of 02 no. Per partition with
fixing tightly with screws with 8 mm thick frosted toughened glass edge polished with minimum
size of 600 x 750mm shaped and edges rounded complete as directed.

15.00 SqM 0.00 0.00 0.00 INR Zero Only
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13.06 Providing & fixing Nahani Traps. The work shall include fixing the trap in P.C.C. 1:2:4, and shall be
provided with Chromium plated brass hinged type heavy grating on the top. The deep seal traps
shall have generally 50mm water seal, as required complete in all respect.

20.00 Each 0.00 0.00 0.00 INR Zero Only

13.07 Providing and fixing C.P. brass bib cock (of 15 mm nominal bore) of approved quality conforming
to IS:8931 : Short body bib cock

10.00 Each 0.00 0.00 0.00 INR Zero Only

13.08 Providing and fixing C.P. brass bib cock (of 15 mm nominal bore) of approved quality conforming
to IS:8931 : Health Faucets

10.00 Each 0.00 0.00 0.00 INR Zero Only

13.09 Providing and fixing C.P. brass stop cock (concealed) of standard design and of approved make
conforming to IS:8931.

10.00 Each 0.00 0.00 0.00 INR Zero Only

13.10 Providing and fixing  C.P. brass angle valve of approved quality (15 mm nominal bore) 10.00 Each 0.00 0.00 0.00 INR Zero Only

13.11 Providing and erecting readymade storage tanks of approved manufacturer as per Vendor List
and required size for capacity 2500 Lit including connecting necessary supply lines, delivery
lines, wash water line and with manhole cover at top of not less than 450mm clear dia, with locking
arrangement complete as  per drawing  and as directed  and instructed by Engineer-In-Charge.

4.00 Each 0.00 0.00 0.00 INR Zero Only

13.12 Making soak pit for 50 users as per standard design & Drawing. 4.00 Each 0.00 0.00 0.00 INR Zero Only
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13.13 Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) pipes, including all CPVC plain & brass
threaded fittings, i/c fixing the pipe with clamps at 1.00 m spacing. This includes jointing of pipes,
fittings & including all fixtures with one step CPVC solvent cement and the cost of cutting chases
and making good the same including testing of joints complete as per direction of Engineer in
Charge. Concealed work, including cutting chases and making good the walls etc. 15 mm nominal
outer dia Pipes

70.00 R.M. 0.00 0.00 0.00 INR Zero Only

13.14 Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) pipes, including all CPVC plain & brass
threaded fittings, i/c fixing the pipe with clamps at 1.00 m spacing. This includes jointing of pipes,
fittings & including all fixtures with one step CPVC solvent cement and the cost of cutting chases
and making good the same including testing of joints complete as per direction of Engineer in
Charge. Concealed work, including cutting chases and making good the walls etc. : 20 mm
nominal outer dia Pipes

70.00 R.M. 0.00 0.00 0.00 INR Zero Only

13.15 Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) pipes, including all CPVC plain & brass
threaded fittings, i/c fixing the pipe with clamps at 1.00 m spacing. This includes jointing of pipes,
fittings & including all fixtures with one step CPVC solvent cement and the cost of cutting chases
and making good the same including testing of joints complete as per direction of Engineer in
Charge. Concealed work, including cutting chases and making good the walls etc. 25 mm nominal
outer dia Pipes

100.00 R.M. 0.00 0.00 0.00 INR Zero Only

13.16 Providing and fixing soil/ waste PVC pipes as required connecting properly with pipe and filling all
joints as required at any level (including tees, bends, plain junction, stays & clamps and other
fixtures as required complete in all respect. 75 mm dia.

50.00 R.M. 0.00 0.00 0.00 INR Zero Only

13.17 Providing and fixing soil/ waste PVC pipes as required connecting properly with pipe and filling all 
joints as required at any level (including tees, bends, plain junction, stays & clamps and other 
fixtures as required complete in all respect.100 mm dia.

100.00 R.M. 0.00 0.00 0.00 INR Zero Only
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13.18 Constructing brick masonry road gully chamber 50x45x60 cm with bricks in cement mortar 1:4 (1
cement : 4 coarse sand) including 500x450 mm pre-cast R.C.C. horizontal grating with frame
complete as per standard design : With common burnt clay F.P.S. (non modular) bricks of
class designation 7.5

2.00 Each 0.00 0.00 0.00 INR Zero Only

13.19 Providing and fixing toilet paper holder C.P. brass of approved make. 10.00 Each 0.00 0.00 0.00 INR Zero Only

13.20 Providing and fixing P.V.C. waste pipe for sink or wash basin including P.V.C. waste fittings
complete. Flexible pipe- 32 mm dia.

10.00 Each 0.00 0.00 0.00 INR Zero Only

13.21 Providing and fixing PTMT liquid soap container 109 mm wide, 125 mm high and 112 mm distance
from wall of standard shape with bracket of the same materials with snap fittings of approved
quality and colour, weighing not less than 105 gms.

10.00 Each 0.00 0.00 0.00 INR Zero Only

13.22 Providing and fixing PTMT towel rail complete with brackets fixed to wooden cleats with CP brass
screws with concealed fittings arrangement of approved quality and colour. 450 mm
long towel rail with total length of 495 mm, 78 mm wide and effective height of 88 mm,
weighing not less than 170 gms

10.00 Each 0.00 0.00 0.00 INR Zero Only

14.0 MISCELLANEOUS : 

14.01 Providing and laying "SHRINKKOMP- 20" anti-shrinkage grouting in pockets and base plates of
light dynamic machines such as small pumps and compressors as per manufacturer's
specifications, complete in all respects as per direction of Engineer-in-Charge.   

40.00 CuM 0.00 0.00 0.00 INR Zero Only

14.02 Providing and fixing in position 25 mm thick shalitex board in expansion joints or around machine
foundations or in floors with necessary shalitex sealing compound, complete in all respects as
per direction of Engineer-in-Charge :

190.00 SqM 0.00 0.00 0.00 INR Zero Only
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14.03 Providing and fixing G.I. pipe sleeve including grouting in wall & floor with concrete 1:2:4 (1
cement: 2 sand: 4 stone chips 20 mm and down) , complete in all respects as per direction of
Engineer-in-Charge :

350.00 Kg 0.00 0.00 0.00 INR Zero Only

14.04 Supplying and filling in under floors, etc., with fine sand at all depths in layers not exceeding 20
cms. in thickness including consolidating and dressing each deposited layer by ramming and
watering, etc., complete in all respects as per direction of Engineer-in-Charge

45.00 CuM 0.00 0.00 0.00 INR Zero Only
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14.05 Providing and fixing removable raised/false access flooring with system and its components of
approved make for different plenum height with possible height adjustment upto 50 mm, comprising 
of modular load bearing floor panels supported on G.I. rectangular stinger frame workand G.I.
Pedestal etc. all complete, as per the architectural drawings,as specified and as directed by
Engineer-in-charge consisting of - : 1) Providing at required spacing to form modular framework, pedestalsmade
out of GI tube of thickness minimum 2 mm and 25 mm outerdiameter, fully welded on to the G.I. Base plate of size
100mm x 100mmx 3mm at the bottom of the pedestal tube, G.I. pedestal head of size75mmx75mmx3.5 mm welded with
GI fully threaded stud 16mm outerdiameter with two GI Check nuts screwed on the stud for level adjustment upto 50mm,
locking and stabilizing the pedestal head in position at the required level. The pedestals shall be fixed to the subfloor
(base) throughbase plate using epoxy based adhesive of approved make or the machinescrew withdrawl plug. 2)
Stringers system in all steel construction hot dipped galvanized ofrectangular size 570x20x30x0.80mm thick having holes
at both endsfor securing the stringers on to the pedestal head using fully threadedscrews ensuring maximum lateral
stability in all directions, the gridformed by the pedestal and stringer assembly shall receive the floorpanel, this system
shall provide adequate solid, rigid support for accessfloor panel, the system shall provide a minimum clear
uninterruptedclearance between the bottom of the floor for electrical conduits andwiring etc. all complete as per the
architectural drawings, as specifiedand as directed by the Engineer-in-charge. 3) Providing and fixing Access Floor panel
of 600x600x32 mm mediumgrade Filled Steel anti static high pressure Lamination of 800H grade(FS800H). Access Floor
panel shall be steel welded construction withan enclosed bottom pan with uniform pattern of 64 hemispherical cones.The
top and bottom plates of Steel Gauges: top 0.6 mm and bottom 0.7mm fused spot welded together (minimum 64 welds in
each dome and20 welds along each flange). The panel should be corrosion resistantepoxy coated for lifetime rust
protection and cavity formed by the topand bottom plate is filled with Pyrogrip noncombustible Portlandcementitious core
mixed with lightweight foaming compound. The accessfloor shall be factory finished with Anti-static High Pressure
laminatewith Non Warp technology upto 1mm thickness for superior adhesionand Surface flatness within 0.75mm.The
panel is to withstand aConcentrated Load of 363 kgs applied on area 25mm x 25mm withoutcollapse in the centre of the
panel which is placed on four steel blocks.The panel will withstand and Uniformly Distributed Load (UDL) minimum1250
kg/sqm and, an impact load of 50kg all complete as per theapproved manufacturers specification and as per the direction
of Engineer-in-charge. All specification must be printed on the side of thepanel to ensure the quality of the product.

140.00 SqM 0.00 0.00 0.00 INR Zero Only
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14.06 Providing and fixing false ceiling at all heights with integral densifiedcalcium silicate reinforced with
fibre and natural filler false ceilingtiles of Size 595x595 mm of approved texture, design and
patterns having NRC (Noise Reduction coefficient) of 0.50 (minimum) as perIS 8225:1987, Light
reflectance of 85% (minimum). Non combustibleas per BS:476 (part-4), fire performance as per
BS:476 (part 6 &7),humidity resistance of 100%, thermal conductivity < 0.043 W/m Kas per ASTM
518:1991, in true horizontal level suspended on inter-locking metal powder coated T-Grid of hot
dipped galvanised ironsection of 0.40 mm thick on Silhouette profile,rotary stiched doublewebbed
white with 6 mm reveal profile (white/black),comprising ofmain-T runners of size 15x42 mm of
length 3000 mm, cross - T ofsize 15x42 mm of length 1200 mm and secondary intermediatecross-
T of size 15x42 mm of length 600mm to form grid module ofsize 600 x 600 mm, suspended from
ceiling using galvanised mildsteel items (galvanizing @ 80 grams per sqm) i.e. 50 mm long, 8mm
outer diameter M-6 dash fasteners, 6 mm dia fully threadedhanger rod upto 1000 mm length and L-
shape level adjuster of size85x25x2 mm. Galvanised iron perimeter wall angle of size 22x19x0.40
mm of length 3000 mm to be fixed on periphery wall /partition with the help of plastic rawl plugs at
450 mm center tocenter and 40mm long dry wall S.S screws. The work shall be carriedout as per
specifications, drawing and as per directions of theEngineer-in-Charge. With 15 mm thick integral
densified micro edge lightweight calcium silicate false ceiling tiles

625.00 SqM 0.00 0.00 0.00 INR Zero Only

14.07 Supplying, fabricating and fixing in position S.S. anchor plates (SS 304), hooks, insert plates,
S.S. flats, S.S. angle inserts and the like including welding M.S. lugs, etc., and embedding in
cement concrete /R.C.C. works as per approved drawings complete in all respects and as per
direction of Engineer-in-Charge.  

200.00 Kg 0.00 0.00 0.00 INR Zero Only

14.08 Supply & laying 400 micron UPVC Sheet (of approved make confirming to BIS-2076-1981/ relevant
codes) as per approved drawings complete in all respects and as per direction of Engineer-in-
Charge.  

250.00 SqM 0.00 0.00 0.00 INR Zero Only
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14.09 Supplying, Drilling/Cleaning hole and injecting slow curing time, high bond stress value Hilti HIT-RE
500 chemical or equivalent Fischer make with the help of HIT-MD 2000 dispenser, into a hole of
dia & depth as per manufacturer specification and fixing HYSD rebars in concrete thereof. Fixing
methodology to be followed as per manufacturers guidelines. The chemical should have successful 
usage in wet or water saturated concrete/diamond cored holes as well. Plugs shall be used along
with dispenser to inject RE 500 chemical or equivalent for deeper embedment depth of rebars i.e
more than 300 mm in concrete. Reinforcements/rebars shall be supplied separately and the
payments shall be made against respective items. Item includes all necessary scaffoldings
required for completion of the work. :12 mm dia. HYSD rebars 

8.00 Each 0.00 0.00 0.00 INR Zero Only

14.10 Supplying, Drilling/Cleaning hole and injecting slow curing time, high bond stress value Hilti HIT-RE
500 chemical or equivalent Fischer make with the help of HIT-MD 2000 dispenser, into a hole of
dia & depth as per manufacturer specification and fixing HYSD rebars in concrete thereof. Fixing
methodology to be followed as per manufacturers guidelines. The chemical should have successful 
usage in wet or water saturated concrete/diamond cored holes as well. Plugs shall be used along
with dispenser to inject RE 500 chemical or equivalent for deeper embedment depth of rebars i.e
more than 300 mm in concrete. Reinforcements/rebars shall be supplied separately and the
payments shall be made against respective items. Item includes all necessary scaffoldings
required for completion of the work. :16 mm dia. HYSD rebars. 

8.00 Each 0.00 0.00 0.00 INR Zero Only

14.11 Supplying, Drilling/Cleaning hole and injecting slow curing time, high bond stress value Hilti HIT-RE
500 chemical or equivalent Fischer make with the help of HIT-MD 2000 dispenser, into a hole of
dia & depth as per manufacturer specification and fixing HYSD rebars in concrete thereof. Fixing
methodology to be followed as per manufacturers guidelines. The chemical should have successful 
usage in wet or water saturated concrete/diamond cored holes as well. Plugs shall be used along
with dispenser to inject RE 500 chemical or equivalent for deeper embedment depth of rebars i.e
more than 300 mm in concrete. Reinforcements/rebars shall be supplied separately and the
payments shall be made against respective items. Item includes all necessary scaffoldings
required for completion of the work. :20 mm dia. HYSD rebars. 

8.00 Each 0.00 0.00 0.00 INR Zero Only



Name of Work: Tender For Civil & Structural Works For Bagging Building, Wagon Loading Platform,Conveyor Gantry, Instrument Air Package, Pipe Rack & Substation Building  At Talcher Fertilizers Ltd.- Angul

Contract No:   PNPM/PC183/E/201/NCB Dated 27.03.2021

Name of 
the 
Bidder/ 
Bidding 
Firm / 
Company 
:

NUMBER 
#

TEXT # NUMBER # TEXT # NUMBER # NUMBER NUMBER # NUMBER # TEXT #
Sl.
No.

Item Description Quantity Units BASIC RATE In 
Figures To be 
entered by the 

Bidder in
Rs.      P

GST @ 18%                                           
in                                 

RS.     P

TOTAL AMOUNT  Incl. All 
taxes & duties (Excl. GST)

in
Rs.      P

TOTAL AMOUNT Incl. All 
taxes , duties and GST                                                                   

in
Rs.      P

TOTAL AMOUNT Incl. All taxes, duties 
and GST
In Words

                                                                                                                                                            SCHEDULE OF RATES  (SECTION -VII)   (This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 
columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only )

Tender Inviting Authority: Projects & Development India Limited, Noida

NOTE : Quantities mentioned in the Schedule of Rates are indicative and not exhaustive in nature. Payment shall be made as per actual quantity used/certified at site by Owner’s Engineer-in-charge.  Quantities indicated in Schedule of Rates are approximate and 
subject to variation on either side. The quantity of individual item may be deleted. Contractor shall not be entitled for any compensation on this account and the quoted rates shall hold good for such quantity variations etc. Payments on bills shall, however, be made 
on actual measurements of quantities of work done as per approved drawings.  Goods & Services Tax (GST) is appliable @ 18% on the quoted rates (being Works Contract) 

Item Rate BoQValidate Print Help

14.12 Supplying, Drilling/Cleaning hole and injecting slow curing time, high bond stress value Hilti HIT-RE
500 chemical or equivalent Fischer make with the help of HIT-MD 2000 dispenser, into a hole of
dia & depth as per manufacturer specification and fixing HYSD rebars in concrete thereof. Fixing
methodology to be followed as per manufacturers guidelines. The chemical should have successful 
usage in wet or water saturated concrete/diamond cored holes as well. Plugs shall be used along
with dispenser to inject RE 500 chemical or equivalent for deeper embedment depth of rebars i.e
more than 300 mm in concrete. Reinforcements/rebars shall be supplied separately and the
payments shall be made against respective items. Item includes all necessary scaffoldings
required for completion of the work. :25 mm dia. HYSD rebars.

8.00 Each 0.00 0.00 0.00 INR Zero Only

14.13 Supplying, Drilling/Cleaning hole and fixing heavy duty Hilti chemical anchors HVA-E or equivalent
Fischer anchor for fixing of insert plates in concrete. Anchors comprises of HVU chemical foil
capsule containing styrene free Urethane Metacrylate resin, hardener, quartz, sand/corundum and
threaded rod HAS-E of steel grade 5.8 for sizes M8-M24 and 8.8 grade for M27-M39. All threaded
rods shall have chiselled tip. The steel grades shall conform to IS1367, part 3.All steel components
shall be galvanised to minimum 5 microns . HAS-ER threaded rod (stainless steel: A4-70) or HAS-
HCR threaded rods ( stainless steel:A4-70) shall be used for fastenings exposed to greater risk of
corrosion instead of galvanized threaded rods. Plates shall be supplied separately & the payments
shall be made against respective items. Fixing methodology to be followed as per manufacturers
guidelines. Item includes all necessary scaffoldings required for completion of the work. : Anchor
Size M10

8.00 Each 0.00 0.00 0.00 INR Zero Only



Name of Work: Tender For Civil & Structural Works For Bagging Building, Wagon Loading Platform,Conveyor Gantry, Instrument Air Package, Pipe Rack & Substation Building  At Talcher Fertilizers Ltd.- Angul

Contract No:   PNPM/PC183/E/201/NCB Dated 27.03.2021

Name of 
the 
Bidder/ 
Bidding 
Firm / 
Company 
:

NUMBER 
#

TEXT # NUMBER # TEXT # NUMBER # NUMBER NUMBER # NUMBER # TEXT #
Sl.
No.

Item Description Quantity Units BASIC RATE In 
Figures To be 
entered by the 

Bidder in
Rs.      P

GST @ 18%                                           
in                                 

RS.     P

TOTAL AMOUNT  Incl. All 
taxes & duties (Excl. GST)

in
Rs.      P

TOTAL AMOUNT Incl. All 
taxes , duties and GST                                                                   

in
Rs.      P

TOTAL AMOUNT Incl. All taxes, duties 
and GST
In Words

                                                                                                                                                            SCHEDULE OF RATES  (SECTION -VII)   (This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 
columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only )

Tender Inviting Authority: Projects & Development India Limited, Noida

NOTE : Quantities mentioned in the Schedule of Rates are indicative and not exhaustive in nature. Payment shall be made as per actual quantity used/certified at site by Owner’s Engineer-in-charge.  Quantities indicated in Schedule of Rates are approximate and 
subject to variation on either side. The quantity of individual item may be deleted. Contractor shall not be entitled for any compensation on this account and the quoted rates shall hold good for such quantity variations etc. Payments on bills shall, however, be made 
on actual measurements of quantities of work done as per approved drawings.  Goods & Services Tax (GST) is appliable @ 18% on the quoted rates (being Works Contract) 

Item Rate BoQValidate Print Help

14.14 Supplying, Drilling/Cleaning hole and fixing heavy duty Hilti chemical anchors HVA-E or equivalent
Fischer anchor for fixing of insert plates in concrete. Anchors comprises of HVU chemical foil
capsule containing styrene free Urethane Metacrylate resin, hardener, quartz, sand/corundum and
threaded rod HAS-E of steel grade 5.8 for sizes M8-M24 and 8.8 grade for M27-M39. All threaded
rods shall have chiselled tip. The steel grades shall conform to IS1367, part 3.All steel components
shall be galvanised to minimum 5 microns . HAS-ER threaded rod (stainless steel: A4-70) or HAS-
HCR threaded rods ( stainless steel:A4-70) shall be used for fastenings exposed to greater risk of
corrosion instead of galvanized threaded rods. Plates shall be supplied separately & the payments
shall be made against respective items. Fixing methodology to be followed as per manufacturers
guidelines. Item includes all necessary scaffoldings required for completion of the work. : Anchor
size M12

20.00 Each 0.00 0.00 0.00 INR Zero Only

14.15 Supplying, Drilling/Cleaning hole and fixing heavy duty Hilti chemical anchors HVA-E or equivalent
Fischer anchor for fixing of insert plates in concrete. Anchors comprises of HVU chemical foil
capsule containing styrene free Urethane Metacrylate resin, hardener, quartz, sand/corundum and
threaded rod HAS-E of steel grade 5.8 for sizes M8-M24 and 8.8 grade for M27-M39. All threaded
rods shall have chiselled tip. The steel grades shall conform to IS1367, part 3.All steel components
shall be galvanised to minimum 5 microns . HAS-ER threaded rod (stainless steel: A4-70) or HAS-
HCR threaded rods ( stainless steel:A4-70) shall be used for fastenings exposed to greater risk of
corrosion instead of galvanized threaded rods. Plates shall be supplied separately & the payments
shall be made against respective items. Fixing methodology to be followed as per manufacturers
guidelines. Item includes all necessary scaffoldings required for completion of the work. : Anchor
size M16

8.00 Each 0.00 0.00 0.00 INR Zero Only



Name of Work: Tender For Civil & Structural Works For Bagging Building, Wagon Loading Platform,Conveyor Gantry, Instrument Air Package, Pipe Rack & Substation Building  At Talcher Fertilizers Ltd.- Angul

Contract No:   PNPM/PC183/E/201/NCB Dated 27.03.2021

Name of 
the 
Bidder/ 
Bidding 
Firm / 
Company 
:
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#

TEXT # NUMBER # TEXT # NUMBER # NUMBER NUMBER # NUMBER # TEXT #
Sl.
No.

Item Description Quantity Units BASIC RATE In 
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entered by the 

Bidder in
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TOTAL AMOUNT  Incl. All 
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in
Rs.      P

TOTAL AMOUNT Incl. All 
taxes , duties and GST                                                                   

in
Rs.      P

TOTAL AMOUNT Incl. All taxes, duties 
and GST
In Words

                                                                                                                                                            SCHEDULE OF RATES  (SECTION -VII)   (This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 
columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only )

Tender Inviting Authority: Projects & Development India Limited, Noida

NOTE : Quantities mentioned in the Schedule of Rates are indicative and not exhaustive in nature. Payment shall be made as per actual quantity used/certified at site by Owner’s Engineer-in-charge.  Quantities indicated in Schedule of Rates are approximate and 
subject to variation on either side. The quantity of individual item may be deleted. Contractor shall not be entitled for any compensation on this account and the quoted rates shall hold good for such quantity variations etc. Payments on bills shall, however, be made 
on actual measurements of quantities of work done as per approved drawings.  Goods & Services Tax (GST) is appliable @ 18% on the quoted rates (being Works Contract) 

Item Rate BoQValidate Print Help

14.16 Supplying, Drilling/Cleaning hole and fixing heavy duty Hilti chemical anchors HVA-E or equivalent Fischer
anchor for fixing of insert plates in concrete. Anchors comprises of HVU chemical foil capsule containing
styrene free Urethane Metacrylate resin, hardener, quartz, sand/corundum and threaded rod HAS-E of steel
grade 5.8 for sizes M8-M24 and 8.8 grade for M27-M39. All threaded rods shall have chiselled tip. The steel
grades shall conform to IS1367, part 3.All steel components shall be galvanised to minimum 5 microns . HAS-
ER threaded rod (stainless steel: A4-70) or HAS-HCR threaded rods ( stainless steel:A4-70) shall be used for
fastenings exposed to greater risk of corrosion instead of galvanized threaded rods. Plates shall be supplied
separately & the payments shall be made against respective items. Fixing methodology to be followed as per
manufacturers guidelines. Item includes all necessary scaffoldings required for completion of the work.
Anchor size M20

8.00 Each 0.00 0.00 0.00 INR Zero Only

14.17 Supplying, Drilling/Cleaning hole and fixing heavy duty Hilti chemical anchors HVA-E or equivalent Fischer
anchor for fixing of insert plates in concrete. Anchors comprises of HVU chemical foil capsule containing
styrene free Urethane Metacrylate resin, hardener, quartz, sand/corundum and threaded rod HAS-E of steel
grade 5.8 for sizes M8-M24 and 8.8 grade for M27-M39. All threaded rods shall have chiselled tip. The steel
grades shall conform to IS1367, part 3.All steel components shall be galvanised to minimum 5 microns . HAS-
ER threaded rod (stainless steel: A4-70) or HAS-HCR threaded rods ( stainless steel:A4-70) shall be used for
fastenings exposed to greater risk of corrosion instead of galvanized threaded rods. Plates shall be supplied
separately & the payments shall be made against respective items. Fixing methodology to be followed as per
manufacturers guidelines. Item includes all necessary scaffoldings required for completion of the work.:
Anchor Size M24

8.00 Each 0.00 0.00 0.00 INR Zero Only



Name of Work: Tender For Civil & Structural Works For Bagging Building, Wagon Loading Platform,Conveyor Gantry, Instrument Air Package, Pipe Rack & Substation Building  At Talcher Fertilizers Ltd.- Angul

Contract No:   PNPM/PC183/E/201/NCB Dated 27.03.2021

Name of 
the 
Bidder/ 
Bidding 
Firm / 
Company 
:

NUMBER 
#

TEXT # NUMBER # TEXT # NUMBER # NUMBER NUMBER # NUMBER # TEXT #
Sl.
No.

Item Description Quantity Units BASIC RATE In 
Figures To be 
entered by the 

Bidder in
Rs.      P
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RS.     P

TOTAL AMOUNT  Incl. All 
taxes & duties (Excl. GST)

in
Rs.      P

TOTAL AMOUNT Incl. All 
taxes , duties and GST                                                                   

in
Rs.      P

TOTAL AMOUNT Incl. All taxes, duties 
and GST
In Words

                                                                                                                                                            SCHEDULE OF RATES  (SECTION -VII)   (This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 
columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only )

Tender Inviting Authority: Projects & Development India Limited, Noida

NOTE : Quantities mentioned in the Schedule of Rates are indicative and not exhaustive in nature. Payment shall be made as per actual quantity used/certified at site by Owner’s Engineer-in-charge.  Quantities indicated in Schedule of Rates are approximate and 
subject to variation on either side. The quantity of individual item may be deleted. Contractor shall not be entitled for any compensation on this account and the quoted rates shall hold good for such quantity variations etc. Payments on bills shall, however, be made 
on actual measurements of quantities of work done as per approved drawings.  Goods & Services Tax (GST) is appliable @ 18% on the quoted rates (being Works Contract) 

Item Rate BoQValidate Print Help

14.18 Supplying, Drilling/Cleaning hole and fixing heavy duty Hilti chemical anchors HVA-E or equivalent
Fischer anchor for fixing of insert plates in concrete. Anchors comprises of HVU chemical foil
capsule containing styrene free Urethane Metacrylate resin, hardener, quartz, sand/corundum and
threaded rod HAS-E of steel grade 5.8 for sizes M8-M24 and 8.8 grade for M27-M39. All threaded
rods shall have chiselled tip. The steel grades shall conform to IS1367, part 3.All steel components
shall be galvanised to minimum 5 microns . HAS-ER threaded rod (stainless steel: A4-70) or HAS-
HCR threaded rods ( stainless steel:A4-70) shall be used for fastenings exposed to greater risk of
corrosion instead of galvanized threaded rods. Plates shall be supplied separately & the payments
shall be made against respective items. Fixing methodology to be followed as per manufacturers
guidelines. Item includes all necessary scaffoldings required for completion of the work. Anchor 
Size M27

8.00 Each 0.00 0.00 0.00 INR Zero Only

14.19 Supplying, Drilling/Cleaning hole and fixing heavy duty Hilti chemical anchors HVA-E or equivalent
Fischer anchor for fixing of insert plates in concrete. Anchors comprises of HVU chemical foil
capsule containing styrene free Urethane Metacrylate resin, hardener, quartz, sand/corundum and
threaded rod HAS-E of steel grade 5.8 for sizes M8-M24 and 8.8 grade for M27-M39. All threaded
rods shall have chiselled tip. The steel grades shall conform to IS1367, part 3.All steel components
shall be galvanised to minimum 5 microns . HAS-ER threaded rod (stainless steel: A4-70) or HAS-
HCR threaded rods ( stainless steel:A4-70) shall be used for fastenings exposed to greater risk of
corrosion instead of galvanized threaded rods. Plates shall be supplied separately & the payments
shall be made against respective items. Fixing methodology to be followed as per manufacturers
guidelines. Item includes all necessary scaffoldings required for completion of the work. Anchor 
Size M30

36.00 Each 0.00 0.00 0.00 INR Zero Only



Name of Work: Tender For Civil & Structural Works For Bagging Building, Wagon Loading Platform,Conveyor Gantry, Instrument Air Package, Pipe Rack & Substation Building  At Talcher Fertilizers Ltd.- Angul

Contract No:   PNPM/PC183/E/201/NCB Dated 27.03.2021

Name of 
the 
Bidder/ 
Bidding 
Firm / 
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:
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#

TEXT # NUMBER # TEXT # NUMBER # NUMBER NUMBER # NUMBER # TEXT #
Sl.
No.
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in
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TOTAL AMOUNT Incl. All 
taxes , duties and GST                                                                   

in
Rs.      P

TOTAL AMOUNT Incl. All taxes, duties 
and GST
In Words

                                                                                                                                                            SCHEDULE OF RATES  (SECTION -VII)   (This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 
columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only )

Tender Inviting Authority: Projects & Development India Limited, Noida

NOTE : Quantities mentioned in the Schedule of Rates are indicative and not exhaustive in nature. Payment shall be made as per actual quantity used/certified at site by Owner’s Engineer-in-charge.  Quantities indicated in Schedule of Rates are approximate and 
subject to variation on either side. The quantity of individual item may be deleted. Contractor shall not be entitled for any compensation on this account and the quoted rates shall hold good for such quantity variations etc. Payments on bills shall, however, be made 
on actual measurements of quantities of work done as per approved drawings.  Goods & Services Tax (GST) is appliable @ 18% on the quoted rates (being Works Contract) 

Item Rate BoQValidate Print Help

14.20 Supplying, Drilling/Cleaning hole and fixing heavy duty Hilti chemical anchors HVA-E or equivalent Fischer
anchor for fixing of insert plates in concrete. Anchors comprises of HVU chemical foil capsule containing
styrene free Urethane Metacrylate resin, hardener, quartz, sand/corundum and threaded rod HAS-E of steel
grade 5.8 for sizes M8-M24 and 8.8 grade for M27-M39. All threaded rods shall have chiselled tip. The steel
grades shall conform to IS1367, part 3.All steel components shall be galvanised to minimum 5 microns . HAS-
ER threaded rod (stainless steel: A4-70) or HAS-HCR threaded rods ( stainless steel:A4-70) shall be used for
fastenings exposed to greater risk of corrosion instead of galvanized threaded rods. Plates shall be supplied
separately & the payments shall be made against respective items. Fixing methodology to be followed as per
manufacturers guidelines. Item includes all necessary scaffoldings required for completion of the work.:
Anchor Size M33

8.00 Each 0.00 0.00 0.00 INR Zero Only

14.21 Supplying, Drilling/Cleaning hole and fixing heavy duty Hilti chemical anchors HVA-E or equivalent Fischer
anchor for fixing of insert plates in concrete. Anchors comprises of HVU chemical foil capsule containing
styrene free Urethane Metacrylate resin, hardener, quartz, sand/corundum and threaded rod HAS-E of steel
grade 5.8 for sizes M8-M24 and 8.8 grade for M27-M39. All threaded rods shall have chiselled tip. The steel
grades shall conform to IS1367, part 3.All steel components shall be galvanised to minimum 5 microns . HAS-
ER threaded rod (stainless steel: A4-70) or HAS-HCR threaded rods ( stainless steel:A4-70) shall be used for
fastenings exposed to greater risk of corrosion instead of galvanized threaded rods. Plates shall be supplied
separately & the payments shall be made against respective items. Fixing methodology to be followed as per
manufacturers guidelines. Item includes all necessary scaffoldings required for completion of the work. :
Anchor Size M36

132.00 Each 0.00 0.00 0.00 INR Zero Only

14.22 Providing and cutting concrete ( Rectangle / square ) upto 750mm deep using Hilti D-LP 32/ DS-TS
32 wall saws or equivalent having diamond saws and central water cooling system for accurate
and vibration free cutting. The system should be operated using digital remote control. Suitable &
sufficient scaffoldings shall be provided separately for all work that cannot be done safely from
ground or other available means of safe support and the payments for this shall be made against
respective items. (Approx 20 pieces at different places of plant.)

15.00 SqM 0.00 0.00 0.00 INR Zero Only



Name of Work: Tender For Civil & Structural Works For Bagging Building, Wagon Loading Platform,Conveyor Gantry, Instrument Air Package, Pipe Rack & Substation Building  At Talcher Fertilizers Ltd.- Angul

Contract No:   PNPM/PC183/E/201/NCB Dated 27.03.2021

Name of 
the 
Bidder/ 
Bidding 
Firm / 
Company 
:

NUMBER 
#

TEXT # NUMBER # TEXT # NUMBER # NUMBER NUMBER # NUMBER # TEXT #
Sl.
No.
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in
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Rs.      P

TOTAL AMOUNT Incl. All taxes, duties 
and GST
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                                                                                                                                                            SCHEDULE OF RATES  (SECTION -VII)   (This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 
columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only )

Tender Inviting Authority: Projects & Development India Limited, Noida

NOTE : Quantities mentioned in the Schedule of Rates are indicative and not exhaustive in nature. Payment shall be made as per actual quantity used/certified at site by Owner’s Engineer-in-charge.  Quantities indicated in Schedule of Rates are approximate and 
subject to variation on either side. The quantity of individual item may be deleted. Contractor shall not be entitled for any compensation on this account and the quoted rates shall hold good for such quantity variations etc. Payments on bills shall, however, be made 
on actual measurements of quantities of work done as per approved drawings.  Goods & Services Tax (GST) is appliable @ 18% on the quoted rates (being Works Contract) 

Item Rate BoQValidate Print Help

14.23 Providing and fixing 16 mm M.S. Fan clamps of standard shape andsize in existing R.C.C. slab,
including cutting chase, anchoring clampto reinforcement bar, including cleaning, refilling, making
good thechase with matching concrete, plastering and painting the exposedportion of the clamps
complete.

30.00 Each 0.00 0.00 0.00 INR Zero Only

14.24 Providing and fixing 10 mm thick acid and/or alkali resistant tiles ofapproved make and colour
using acid and/or alkali resisting mortarbedding, and joints filled with acid and/or alkali resisting
cement as perIS : 4457, complete as per the direction of Engineer-in- Charge. :Acid and alkali
resistant tile In flooring on a bed of 10 mm thick mortar 1:4 (1 acid proofcement : 4 coarse
sand)

150.00 SqM 0.00 0.00 0.00 INR Zero Only

14.25 Providing and fixing 10 mm thick acid and/or alkali resistant tiles ofapproved make and colour
using acid and/or alkali resisting mortarbedding, and joints filled with acid and/or alkali resisting
cement as perIS : 4457, complete as per the direction of Engineer-in- Charge. : Acid and alkali
resistant tile In dado/skirting on 12 mm thick mortar 1:4 (1 acid proofcement : 4 coarse
sand)

150.00 SqM 0.00 0.00 0.00 INR Zero Only

14.26 Providing and fixing in position 12 mm thick bitumen impregnated fibre board conforming to IS:
1838 in expansion joints including sealing the joints at the exposed ends with approved quality
sealing compound including application of an approved primer as per manufacturer's specifica-
tions  and   as per  direction of the Engineer-in-Charge.  

100.00 SqM 0.00 0.00 0.00 INR Zero Only



Name of Work: Tender For Civil & Structural Works For Bagging Building, Wagon Loading Platform,Conveyor Gantry, Instrument Air Package, Pipe Rack & Substation Building  At Talcher Fertilizers Ltd.- Angul

Contract No:   PNPM/PC183/E/201/NCB Dated 27.03.2021

Name of 
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:
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taxes , duties and GST                                                                   

in
Rs.      P

TOTAL AMOUNT Incl. All taxes, duties 
and GST
In Words

                                                                                                                                                            SCHEDULE OF RATES  (SECTION -VII)   (This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 
columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only )

Tender Inviting Authority: Projects & Development India Limited, Noida

NOTE : Quantities mentioned in the Schedule of Rates are indicative and not exhaustive in nature. Payment shall be made as per actual quantity used/certified at site by Owner’s Engineer-in-charge.  Quantities indicated in Schedule of Rates are approximate and 
subject to variation on either side. The quantity of individual item may be deleted. Contractor shall not be entitled for any compensation on this account and the quoted rates shall hold good for such quantity variations etc. Payments on bills shall, however, be made 
on actual measurements of quantities of work done as per approved drawings.  Goods & Services Tax (GST) is appliable @ 18% on the quoted rates (being Works Contract) 

Item Rate BoQValidate Print Help

14.27 Providing and laying factory made chamfered edge Cement Concrete paver blocks in footpath,
parks, lawns, drive ways or light traffic parking etc, of required strength, thickness & size/ shape,
made by table vibratory method using PU mould, laid in required colour & pattern over 50mm thick
compacted bed of sand, compacting and proper embedding/laying of inter locking paver blocks into
the sand bedding layer through vibratory compaction by using plate vibrator, filling the joints with
sand and cutting of paver blocks as per required size and pattern, finishing and sweeping extra
sand. complete all as per direction of Engineer-in-Charge.: 60mm thick cement concrete paver
block of M-35 grade with approved colour, design & pattern.

100.00 SqM 0.00 0.00 0.00 INR Zero Only

14.28 Providing and fixing G.I. chain link fabric fencing of required width in mesh size 50x50 mm
including strengthening with 2 mm dia wire or nuts, bolts and washers as required complete as per
the direction of Engineer-in-charge. Made of G.I. wire of dia. 4 mm, PVC coated to achieve
outer dia not less than 5 mm in required colour and shade

200.00 R.M. 0.00 0.00 0.00 INR Zero Only

14.29 Providing, fabricating and fixing in position double leaf gates of any height with one wicket door
within the main gate, all made out of structural steel sections such as M.S. Angles, Tees,
Channels, Plates, Flats, etc., for all horizontal, vertical and diagonal members, M.S. Gusset
plates including providing and fixing in position at all heights hard drawn steel wire fabric mesh of
size 75 mm x 25 mm and weight not less than 7.75 kg/sq.m. welded with frames, including
providing and fixing necessary lock plate, handles, locking arrangement and other fittings, drilling
of holes wherever required, welding etc. including providing necessary hinge plates welded to
insert plates embedded in RCC columns, bolts and nuts for hinge etc. including providing and
applying painting, complete in all respects and direction of Engineer-in-Charge : With  
providing and applying two coats of high build zinc phosphate primer of approved brand
and manufacture compatible to chlorinated rubber paint at a dry film thickness of 50 micron
per coat on structural steel work after preparation of surfaces including providing and
applying two coats of chlorinated rubber based paint of approved colour, brand and
manufacture at  a  dry film  thickness  of 50 microns per coat 

10.00 Ton 0.00 0.00 0.00 INR Zero Only
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14.30 Supplying chemical emulsion in sealed containers including delivery as specified. Chlorpyriphos/
Lindane emulsifiable concentrate of 20%

1000.00 Litre 0.00 0.00 0.00 INR Zero Only

14.31 Diluting and injecting chemical emulsion for POST-CONSTRUCTIONAL anti-termite treatment
(excluding the cost of chemical emulsion) : Along external wall where the apron is not provided
using chemical emulsion @ 7.5 litres / sqm of the vertical surface of the substructure to a depth of
300mm including excavation channel along the wall & rodding etc. complete: With Chlorpyriphos/
Lindane E.C. 20% with 1% concentration

2000.00 R.M. 0.00 0.00 0.00 INR Zero Only

15.0
RAIN WATER HARVESTING                                                                                                           
(EXCAVATION, PCC, RCC, SHUTTERING, REINFORCEMENT & BRICK WORK SHALL 
BE PAID SEPERATELY AS PER ITEM SPECIFIED ABOVE)

15.01 Providing, hoisting and fixing precast reinforced cement concrete work including the cost of
required centering, shuttering but, excluding cost of reinforcement, with 1:1.5:3 (1 cement : 1.5
coarse sand (zone-III) : 3 graded stone aggregate 20 mm nominal size).

8.00 CuM 0.00 0.00 0.00 INR Zero Only

15.02 Supplying, filling, spreading & leveling stone boulders of size range 5 cm to 20 cm, in recharge pit,
in the required thickness, for all leads & lifts, all complete as per direction of Engineer-in-charge.

15.00 CuM 0.00 0.00 0.00 INR Zero Only

15.03 Supplying, filling, spreading & leveling gravels of size range 5 mm to 10 mm, in the recharge pit,
over the existing layer of boulders, in required thickness, for all leads & lifts, all complete as per
direction of Engineer-in-charge.

15.00 CuM 0.00 0.00 0.00 INR Zero Only
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15.04 Supplying, filling, spreading & leveling coarse sand of size range 1.5 mm to 2 mm in recharge pit,
in required thickness over gravel layer, for all leads & lifts, all complete as per direction of Engineer
-incharge.

15.00 CuM 0.00 0.00 0.00 INR Zero Only

15.05 Gravel packing in tubewell construction in accordance with IS: 4097, including providing gravel
fine/ medium/ coarse, in required grading & sizes as per actual requirement, all complete as per
direction of Engineer-in-charge.

10.00 CuM 0.00 0.00 0.00 INR Zero Only

15.06 Boring/drilling bore well of required dia for casing/ strainer pipe, by suitable method prescribed in
IS: 2800 (part I), including collecting samples from different strata, preparing and submitting strata
chart/ bore log, including hire & running charges of all equipments, tools, plants & machineries
required for the job, all complete as per direction of Engineer -in-charge, for all depth below ground
level. : Upto 300 mm dia bore hole for all types of soil.

100.00 R.M. 0.00 0.00 0.00 INR Zero Only

15.07 Supplying, assembling, lowering and fixing in vertical position in bore well, unplasticized PVC
medium well casing (CM) pipe of required dia, conforming to IS: 12818, including required hire and
labour charges, fittings & accessories etc. all complete, for all depths, as per direction of Engineer -
in-charge. : Upto 200 mm nominal size dia

100.00 R.M. 0.00 0.00 0.00 INR Zero Only

16.0 PILING WORKS 
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16.01

Boring, providing and installing bored cast-in-situ R.C.C. piles using cement concrete of grade
M30 with Ordinary Portland Cement (OPC), Portland Slag Cement (PSC) or Portland Pozzolona
Cement (PPC), with minimum cement content of 400 kg/cu.m, by approved technique through all
types of subsoil strata using coarse aggregates of 20 mm and down size to carry a safe working
load not less than that specified in the drawing, excluding the cost of steel reinforcement but
including the cost of boring with casing and/or bentonite solution for maintaining borehole side,
tremie concreting, supply of necessary materials and labours and carrying out all ancillary works,
disposal of surplus materials including earth/muck for all leads and lifts within factory premises,
shifting of plant and equipment from one pile location to other, all complete as per drawing and
direction of Engineer-in-charge.
(The rate of this item shall include charges for mobilisation of required no. of power operated
mechanical piling rigs including all ancillary equipments, tools, tackles etc. all complete necessary
to install Bored cast-in-situ R.C.C. piles at site. No extra payment shall be made on this account.)
Length of pile up to 20 ± 2.0 meters below cut-off level.
600 mm dia pile boring in soil layer

1000.00 R.M. 0.00 0.00 0.00 INR Zero Only
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16.02

Boring, providing and installing bored cast-in-situ R.C.C. piles using cement concrete of grade
M30 with Ordinary Portland Cement (OPC), Portland Slag Cement (PSC) or Portland Pozzolona
Cement (PPC), with minimum cement content of 400 kg/cu.m, by approved technique through
subsoil strata using coarse aggregates of 20 mm and down size to carry a safe working load not
less than that specified in the drawing, excluding the cost of steel reinforcement but including the
cost of boring with casing and/or bentonite solution for maintaining borehole side, tremie
concreting, supply of necessary materials and labours and carrying out all ancillary works, disposal
of surplus materials including earth/muck for all leads and lifts within factory premises, shifting of
plant and equipment from one pile location to other, all complete as per drawing and direction of
Engineer-in-charge.
(The rate of this item shall include charges for mobilisation of required no. of power operated
mechanical piling rigs including all ancillary equipments, tools, tackles etc. all complete necessary
to install Bored cast-in-situ R.C.C. piles at site. No extra payment shall be made on this account.)
Length of pile up to 20 ± 2.0 meters below cut-off level.
600 mm dia pile boring in moderately weathered sedimentary /sandstone/claystone rock
layer including rock socketing as per  IS 14593

3000.00 R.M. 0.00 0.00 0.00 INR Zero Only

16.03

Carrying out initial load tests to two and half times the allowable load on the piles as per IS: 2911 ,
Part-IV / IS 14593 including all the necessary arrangements such as platform, kentledge, jacks,
measuring devices etc. all complete for 600mm dia - Vertical load capacity : Above 325.0 MT up
to 375.0 MT

2.00 Nos 0.00 0.00 0.00 INR Zero Only

16.04

Carrying out initial load tests to two and half times the allowable load on the piles as per IS: 2911 ,
Part-IV / IS 14593 including all the necessary arrangements such as platform, kentledge, jacks,
measuring devices etc. all complete for 600mm dia. - Uplift capacity :
Above 275.0 MT up to 325.0 MT

2.00 Nos 0.00 0.00 0.00 INR Zero Only
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16.05

Carrying out initial load tests to two and half times the allowable load on the piles as per IS: 2911 ,
Part-IV / IS 14593 including all the necessary arrangements such as platform, kentledge, jacks,
measuring devices etc. all complete for 600mm dia. - Lateral load capacity : Above 10.0 MT up
to 15.0 MT

2.00 Nos 0.00 0.00 0.00 INR Zero Only

16.06

Carrying out routine load tests to one and a half times the allowable load on the piles as per
IS:2911, Part-IV /IS 14593 including all the necessary arrangements such as platform, kentledge,
jacks, measuring devices etc. all complete for 600mm dia. - Vertical load capacity : Above 325.0
MT up to 375.0 MT

2.00 Nos 0.00 0.00 0.00 INR Zero Only

16.07

Carrying out routine load tests to one and a half times the allowable load on the piles as per
IS:2911, Part-IV /IS 14593 including all the necessary arrangements such as platform, kentledge,
jacks, measuring devices etc. all complete for 600mm dia. - Uplift capacity : Above 275.0 MT up
to 325.0 MT

2.00 Nos 0.00 0.00 0.00 INR Zero Only

16.08

Carrying out routine load tests to one and a half times the allowable load on the piles as per
IS:2911, Part-IV /IS 14593 including all the necessary arrangements such as platform, kentledge,
jacks, measuring devices etc. all complete for 600mm dia. - Lateral load capacity : Above 10.0
MT up to 15.0 MT

2.00 Nos 0.00 0.00 0.00 INR Zero Only

16.09

Integrity testing of Pile using Low Strain/ Sonic Integrity Test/ Sonic Echo Test method in
accordance with IS 14893 including surface preparation of pile top by removing soil, mud, dust &
chipping lean concrete lumps etc. and use of computerised equipment and high skill trained
personnel for conducting the test & submission of results, all complete as per direction of Engineer-
in-charge.

200.00 Nos 0.00 0.00 0.00 INR Zero Only
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Total in Figures 0.00 0.00 INR Zero Only

Quoted Rate in Words INR Zero Only
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